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NOTICE INVITING BIDS 

1. Bid Submission.  The City of Morgan Hill (“City”), will accept sealed bids 
for its East Dunne Avenue Rehabilitation Project (“Project”), by or before 
Tuesday, March 22, 2022, at 2:30 p.m., at its DEVELOPMENT SERVICES 
CENTER, located at 17575 PEAK AVENUE MORGAN HILL, California, at 
which time the bids will be publicly opened and read aloud in person and via 
a Zoom online meeting. The Zoom meeting information listed below.  

 
Join Zoom Meeting 
https://us02web.zoom.us/j/89722478426 
 
Meeting ID: 897 2247 8426 
One tap mobile 
+16699009128,,89722478426# US (San Jose) 
+12532158782,,89722478426# US (Tacoma) 
 
Dial by your location 
        +1 669 900 9128 US (San Jose) 
        +1 253 215 8782 US (Tacoma) 
        +1 346 248 7799 US (Houston) 
        +1 312 626 6799 US (Chicago) 
        +1 646 558 8656 US (New York) 
        +1 301 715 8592 US (Washington DC) 
        877 853 5257 US Toll-free 
        888 475 4499 US Toll-free 
        833 548 0276 US Toll-free 
        833 548 0282 US Toll-free 
Meeting ID: 897 2247 8426 
Find your local number: https://us02web.zoom.us/u/kbLXwmVQjg 

 
2. Project Information.   
 

2.1  Location and Description.  The Project is located at East Dunne 
Avenue, from lower Thomas Grade to the eastern City limit, Morgan Hill, CA 
95037, and the Project’s Scope of Work is described as follows, but not 
limited to:  Pavement milling and conform grinding, full depth asphalt 
concrete (AC) pavement repairs, hot mix AC overlay, AC berm, crack 
sealing, replacement of all traffic delineation and markings, utility cover 
adjustments, and all related work on various streets within City limits.  
 
2.2 Time for Final Completion.   The Project must be fully completed 
within 75 calendar days from the start date set forth in the Notice to 
Proceed. City anticipates that the Work will begin on or about June 1, 2022, 
but the anticipated start date is provided solely for convenience and is 
neither certain nor binding.   
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3. License and Registration Requirements.  
 
 3.1  License. This Project requires a valid California contractor’s license for 

the following classification(s): A (General Engineering Contractor).  
 
 3.2  DIR Registration.  City will not accept a Bid Proposal from or enter into 

the Contract with a bidder, without proof that the bidder and its 
Subcontractors are registered with the California Department of Industrial 
Relations (“DIR”) to perform public work pursuant to Labor Code Section 
1725.5, subject to limited legal exceptions. 

 
4. Contract Documents.  The plans, specifications, bid forms and contract 

documents for the Project, and any addenda thereto (“Contract 
Documents”) may be obtained from the City of Morgan Hill, at 17575 Peak 
Avenue, Morgan Hill, CA, (408) 778-6480.  Electronic copies of the Contract 
Documents are available on CD for ten dollars ($10.00).  If mailing by 
USPS, a five dollar ($5.00) charge will be added.  To download plans and 
specifications at no charge, register at www.publicpurchase.com. 

 
5. Bid Proposal and Security.  
 
 5.1  Bid Proposal Form.  Each Bid must be submitted using the Bid 

Proposal form provided with the Contract Documents.  
 
 5.2  Bid Security.   The Bid Proposal must be accompanied by bid security 

of ten percent of the maximum bid amount, in the form of a cashier’s or 
certified check made payable to City of Morgan Hill, or a bid bond executed 
by a surety licensed to do business in the State of California on the Bid 
Bond form included with the Contract Documents. The bid security must 
guarantee that within ten (10) days after City issues the Notice of Award, the 
successful bidder will execute the Contract and submit payment and 
performance bonds and insurance certificates and endorsements as 
required by the Contract Documents and the Notice of Award. 

 
6. Prevailing Wage Requirements. 
 
 6.1  General.  Pursuant to California Labor Code Section 1720 et seq., this 

Project is subject to the prevailing wage requirements applicable to the 
locality in which the Work is to be performed for each craft, classification or 
type of worker needed to perform the Work, including employer payments 
for health and welfare, pension, vacation, apprenticeship and similar 
purposes.   

 
 6.2  Rates.  These prevailing rates are available online at 

http://www.dir.ca.gov/DLSR. Each Contractor and Subcontractor must pay 
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no less than the specified rates to all workers employed to work on the 
Project. The schedule of per diem wages is based upon a working day of 
eight hours. The rate for holiday and overtime work must be at least time 
and one-half.  

 
 6.3  Compliance.  The Contract will be subject to compliance monitoring 

and enforcement by the California Department of Industrial Relations, 
pursuant to Labor Code Section 1771.4.   

 
7. Performance and Payment Bonds.  The successful bidder will be required 

to provide performance and payment bonds each for one hundred percent 
of the Contract Price as further described in the Contract Documents. 

 
8. Substitution of Securities.  Substitution of appropriate securities in lieu of 

retention amounts from progress payments is permitted under Public 
Contract Code Section 22300. 

 
9. Subcontractor List.  Each Subcontractor must be registered with the DIR 

to perform work on public projects. Each bidder must submit a completed 
Subcontractor List form with its Bid Proposal, including the name, location of 
the place of business, California contractor license number and DIR 
registration number and percentage of the Work to be performed (based on 
the base bid price) for each Subcontractor who will perform Work or service 
or fabricate or install Work for the prime contractor in excess of one-half 
(1/2) of one percent (1%) of the bid price, using the Subcontractor List form 
included with the Contract Documents. For street or highway construction, 
this requirement applies to any subcontract of $10,000 or more. 

 
10. Instructions to Bidders.  All bidders should carefully review the 

Instructions to Bidders for more detailed information before submitting a Bid 
Proposal. The definitions provided in Article 1 of the General Conditions 
apply to all of the Contract Documents, as defined therein, including this 
Notice Inviting Bids.  

 
11. Estimated Cost.  The estimated construction cost is $2.37 million. 
 
12. Caltrans Administered Project.  This Project is funded in whole or in part 

by federal funds administered under Caltrans’ Local Assistance Procedures 
Manual (“LAPM”). 

 
12.1 Federal Bidding Requirements.  LAPM bidding requirements and 

forms are provided in Attachment A - Federal Bidding 
Requirements. Each bidder must comply with the requirements set 
forth in Attachment A, including completion and submission of 
required federal forms with its Bid Proposal, as further specified in 
Attachment A.  
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12.2 Title VI Non-Discrimination Assurances.  The City, in 
accordance with the provisions of Title VI of the Civil Rights Act of 1964 
(78 Stat. 252, 42 U.S.C. § 2000d et seq.) and applicable regulations, 
including 49 CFR Part 21, 28 CFR § 50.3, and any other applicable 
statutory or regulatory authorities identified in the Standard Title VI/Non-
Discrimination Assurances, hereby notifies all bidders that it will 
affirmatively ensure that any contract entered into pursuant to this 
advertisement, disadvantaged business enterprises will be afforded full 
and fair opportunity to submit bids in response to this invitation and will not 
be discriminated against on the grounds of race, color, or national origin in 
consideration for an award. Any contract entered into pursuant to this 
advertisement will be subject to Appendix E of the Title VI Assurances, a 
copy of which is included in Attachment B - Federal Contract 
Requirements. 

 
13. Disadvantaged Business Enterprise (DBE) Goal.  Per the 49 CFR 26 and 
Federal contract requirements, listed in Appendix B, bidders are required to take 
all necessary and reasonable steps to achieve a DBE goal, which by their scope, 
intensity, and appropriateness to the objective, could reasonably expected to 
obtain sufficient DBE participation, even if they were not fully successful.  The 
DBE goal is a percentage of the total contract value that must be performed by 
certified DBE contractors.  The DBE goal for this project is 21%. 
 
By: Michelle Bigelow    Date: February 18, 2022 
 
Publication Dates: 1) February 25, 2022  2) March 4, 2022 
 
 

END OF NOTICE INVITING BIDS 
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INSTRUCTIONS TO BIDDERS 

Each Bid Proposal submitted to the City of Morgan Hill (“City”) for its East Dunne 
Avenue Rehabilitation Project (“Project”) must be submitted in accordance with 
the following instructions and requirements: 
 
1. Bid Submission.   
 

1.1 General.  Each Bid Proposal must be signed, sealed and submitted 
to City, using the form provided in the Contract Documents, by or before 
the date and time set forth in Section 1 of the Notice Inviting Bids, or as 
amended by subsequent addendum. Faxed or emailed Bid Proposals will 
not be accepted, unless otherwise specified. Late submissions will be 
returned unopened. City reserves the right to postpone the date or time for 
receiving or opening bids. Each bidder is solely responsible for all of its 
costs to prepare and submit its bid and by submitting a bid waives any 
right to recover those costs from City. The bid price(s) must include all 
costs to perform the Work as specified, including all labor, materials, 
supplies, and equipment and all other direct or indirect costs such as 
applicable federal, state and local taxes, insurance and overhead.  

 
1.2 Bid Envelope.  The envelope containing the sealed Bid Proposal 
and all required forms and attachments must be clearly labeled and 
addressed as follows: 

  
BID PROPOSAL 
Morgan Hill Development Services Center  
East Dunne Avenue Rehabilitation Project 
City of Morgan Hill 
17575 Peak Avenue 
Morgan Hill, CA 95037 
Attention: Bid Opening 
Bid Date: March 22, 2022 
Bid Time: 2:30 p.m. 

 
The envelope must also be clearly labeled, as follows, with the bidder’s 
name, address, and its registration number with the California Department 
of Industrial Relations (“DIR”) for bidding on public works contracts (Labor 
Code sections 1725.5 and 1771.1): 

 
[Contractor company name] 
[Street address] 
[City, state, zip code] 
DIR Registration No.____________________ 
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1.3 DIR Registration. Subject to limited legal exceptions for joint 
venture bids and federally-funded projects, City will not accept a Bid 
Proposal from a bidder without proof that the bidder is registered with the 
DIR to perform public work under Labor Code Section 1725.5.  
 
Please note: If City is unable to confirm that the bidder is currently 
registered with the DIR, City may disqualify the bidder and return its bid 
unopened (Labor Code Section 1725.5 and 1771.1(a)). 

 
2. Bid Proposal Form and Enclosures.  Each Bid Proposal must be 

completed in ink using the Bid Proposal form included with the Contract 
Documents. The Bid Proposal form must be fully completed without 
interlineations, alterations, or erasures. Any necessary corrections must 
be clear and legible, and must be initialed by the bidder’s authorized 
representative. A Bid Proposal submitted with exceptions or terms such as 
“negotiable,” “will negotiate,” or similar, will be considered nonresponsive. 
Each Bid Proposal must be accompanied by bid security, as set forth in 
Section 4 below, and by a completed Subcontractor List and Non-
Collusion Declaration using the forms included with the Contract 
Documents. 

 
3. Authorization and Execution.  Each Bid Proposal must be signed by the 

bidder’s authorized representative. A Bid Proposal submitted by a 
partnership must be signed in the partnership name by a general partner 
with authority to bind the partnership.  A Bid Proposal submitted by a 
limited liability company (LLC) must be signed in the name of the LLC by a 
member or manager with authority to bind the LLC. A Bid Proposal 
submitted by a corporation must be signed with the legal name of the 
corporation, followed by the signature and title of two officers of the 
corporation with full authority to bind the corporation to the terms of the 
Bid Proposal, under California Corporation Code Section 313. 

 
4. Bid Security.  Each Bid Proposal must be accompanied by bid security of 

ten percent of the maximum bid amount, in the form of a cashier’s check 
or certified check, made payable to the City, or bid bond using the form 
included in the Contract Documents and executed by a surety licensed to 
do business in the State of California. The bid security must guarantee 
that, within ten days after issuance of the Notice of Award, the bidder will: 
execute and submit the enclosed Contract for the bid price; submit 
payment and performance bonds for 100% of the maximum Contract 
Price; and submit the insurance certificates and endorsements and any 
other submittals, if any, required by the Contract Documents or the Notice 
of Award.  

 
4.1 Withdrawal of Bid Proposals.  A Bid Proposal may not be 
withdrawn for a period of 90 days after the bid opening without forfeiture of 
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the bid security, except as authorized for material error under Public 
Contract Code Section 5100 et seq. 

 
5. Requests for Information.  Questions or requests for clarifications 

regarding the Project, the bid procedures, or any of the Contract 
Documents must be submitted in writing to Yat Cho, Senior Project 
Manager, at yat.cho@morganhill.ca.gov. Oral responses are not 
authorized and are not binding on the City. Bidders should submit any 
such written inquiries at least five Working Days before the scheduled bid 
opening. Questions received any later might not be addressed before the 
bid deadline. An interpretation or clarification by City in response to a 
written inquiry will be issued in an addendum. 

 
6. Pre-Bid Investigation.   
 

6.1 General.  Each bidder is solely responsible at its sole expense for 
diligent and thorough review of the Contract Documents, examination of 
the Project site, and reasonable and prudent inquiry concerning known 
and potential site and area conditions prior to submitting a Bid Proposal.  
Each bidder is responsible for knowledge of conditions and requirements 
which reasonable review and investigation would have disclosed. 
However, except for any areas that are open to the public at large, bidders 
may not enter property owned or leased by the City or the Project site 
without prior written authorization from City.   

 
6.2 Document Review.  Each bidder is responsible for review of the 
Contract Documents and any informational documents provided “For 
Reference Only,” e.g., as-builts, technical reports, test data, and the like. A 
bidder is responsible for notifying City of any errors or, omissions, 
inconsistencies, or conflicts it discovers in the Contract Documents prior to 
submitting a Bid Proposal, subject to the limitations of Public Contract 
Code Section 1104. Notification of any such errors, omissions, 
inconsistencies, or conflicts must be submitted in writing to the City no 
later than five Working Days before the scheduled bid opening. (See 
Section 5, above.) City expressly disclaims responsibility for assumptions 
a bidder might draw from the presence or absence of information provided 
by City. 

 
6.3 Project Site.  Questions regarding the availability of soil test data, 
water table elevations, and the like should be submitted to the City in 
writing, as specified in Section 5, above. Any subsurface exploration at the 
Project site must be done at the bidder’s expense, but only with prior 
written authorization from City. All soil data and analyses available for 
inspection or provided in the Contract Documents apply only to the test 
hole locations. Any water table elevation indicated by a soil test report 
existed on the date the test hole was drilled. The bidder is responsible for 
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determining and allowing for any differing soil or water table conditions 
during construction. Because groundwater levels may fluctuate, 
difference(s) in elevation between ground water shown in soil boring logs 
and ground water actually encountered during Project construction will not 
be considered changed Project site conditions. Actual locations and 
depths must be determined by bidder’s field investigation. The bidder may 
request access to underlying or background information on the Project site 
in City’s possession that is necessary for the bidder to form its own 
conclusions, including, if available, record drawings or other documents 
indicating the location of subsurface lines, utilities, or other structures.  

 
6.4 Utility Company Standards.  The Project must be completed in a 
manner that satisfies the standards and requirements of any affected 
utility companies or agencies (collectively, “utility owners”). The successful 
bidder may be required by the third-party utility owners to provide detailed 
plans prepared by a California registered civil engineer showing the 
necessary temporary support of the utilities during coordinated 
construction work. Bidders are directed to contact the affected third-party 
utility owners about their requirements before submitting a Bid Proposal. 

 
7. Bidders Interested in More Than One Bid.  No person, firm, or 

corporation may submit or be a party to more than one Bid Proposal 
unless alternate bids are specifically called for. However, a person, firm, or 
corporation that has submitted a subcontract proposal or quote to a bidder 
may submit subcontract proposals or quotes to other bidders. 

 
8. Addenda.  Any addenda issued prior to the bid opening are part of the 

Contract Documents. Subject to the limitations of Public Contract Code 
section 4104.5, City reserves the right to issue addenda prior to bid time.  
Each bidder is solely responsible for ensuring it has received and 
reviewed all addenda prior to submitting its bid. Bidders should check 
City’s website periodically for any addenda or updates on the Project at: 
https://www.morgan-hill.ca.gov/bids.aspx. 

 
9. Brand Designations and “Or Equal” Substitutions.  Any specification 

designating a material, product, thing, or service by specific brand or trade 
name, followed by the words “or equal,” is intended only to indicate quality 
and type of item desired, and bidders may request use of any equal 
material, product, thing, or service. All data substantiating the proposed 
substitute as an “equal” item must be submitted with the written request 
for substitution. This provision does not apply to materials, products, 
things, or services that may lawfully be designated by a specific brand or 
trade name under Public Contract Code Section 3400(c). 

 
9.1 Pre-Bid Requests.  Any request for submission made before the 
Contract is awarded must be submitted to the City Engineer at least ten 
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(10) days before the opening of bids so that all interested bidders may be 
notified of any approved alternative. 
 
9.2 Post-Award Requests.  After the Contract is awarded, Contractor 
may submit a substitution within fourteen (14) days after the date of award 
of the Contract, or as specified in the Special Conditions. 

 
10. Bid Protest.  Any bid protest against another bidder must be submitted in 

writing and received by City at the City Attorney’s Office at 17575 Peak 
Avenue, Morgan Hill, CA, (Fax: (408) 779-1592), before 5:00 p.m. no later 
than two Working Days following bid opening (“Bid Protest Deadline”) and 
must comply with the following requirements: 
 
10.1 General.  Only a bidder who has actually submitted a Bid Proposal 
is eligible to submit a bid protest against another bidder.  Subcontractors 
are not eligible to submit bid protests.  A bidder may not rely on the bid 
protest submitted by another bidder, but must timely pursue its own 
protest.  If required by City, the protesting bidder must submit a non-
refundable fee in the amount specified by City, based upon City’s 
reasonable costs to administer the bid protest.  Any such fee must be 
submitted to City no later than the Bid Protest Deadline, unless otherwise 
specified. For purposes of this Section 10, a “Working Day” means a day 
that City is open for normal business, and excludes weekends and 
holidays observed by City. Pursuant to Public Contract Code Section 
4104, inadvertent omission of a Subcontractor’s DIR registration number 
on the Subcontractor List form is not grounds for a bid protest, provided it 
is corrected within 24 hours of the bid opening or as otherwise provided 
under Labor Code Section 1771.1(b). 
 
10.2 Protest Contents.  The bid protest must contain a complete 
statement of the basis for the protest and must include all supporting 
documentation.  Material submitted after the Bid Protest Deadline will not 
be considered. The protest must refer to the specific portion or portions of 
the Contract Documents upon which the protest is based.  The protest 
must include the name, address, email address, and telephone number of 
the protesting bidder and any person submitting the protest on behalf of or 
as an authorized representative of the protesting bidder. 
 
10.3 Copy to Protested Bidder.  Upon submission of its bid protest to 
City, the protesting bidder must also concurrently transmit the protest and 
all supporting documents to the protested bidder, and to any other bidder 
who has a reasonable prospect of receiving an award depending upon the 
outcome of the protest, by email or hand delivery to ensure delivery before 
the Bid Protest Deadline. 
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10.4 Response to Protest.  The protested bidder may submit a written 
response to the protest, provided the response is received by City before 
5:00 p.m., within two Working Days after the Bid Protest Deadline or after 
actual receipt of the bid protest, whichever is sooner (the “Response 
Deadline”). The response must include all supporting documentation. 
Material submitted after the Response Deadline will not be considered. 
The response must include the name, address, email address, and 
telephone number of the person responding on behalf of or representing 
the protested bidder if different from the protested bidder.   
 
10.5 Copy to Protesting Bidder.  Upon submission of its response to 
the bid protest to City, the protested bidder must also concurrently 
transmit by email or hand delivery, by or before the Response Deadline, a 
copy of its response and all supporting documents to the protesting bidder 
and to any other bidder who has a reasonable prospect of receiving an 
award depending upon the outcome of the protest. 
 
10.6 Exclusive Remedy.  The procedure and time limits set forth in this 
Section are mandatory and are the bidder’s sole and exclusive remedy in 
the event of a bid protest. A bidder’s failure to comply with these 
procedures will constitute a waiver of any right to further pursue a bid 
protest, including filing a Government Code Claim or initiation of legal 
proceedings.   
 
10.7 Right to Award.  City reserves the right, acting in its sole 
discretion, to reject any bid protest that it determines lacks merit, to award 
the Contract to the bidder it has determined to be the responsible bidder 
submitting the lowest responsive bid, and to issue a Notice to Proceed 
with the Work notwithstanding any pending or continuing challenge to its 
determination. 

 
11. Reservation of Rights.  City reserves the unfettered right, acting in its 

sole discretion, to waive or to decline to waive any immaterial bid 
irregularities; to accept or reject any or all bids; to cancel or reschedule the 
bid; to postpone or  abandon the Project entirely; or to perform all or part 
of the Work with its own forces. The Contract will be awarded, if at all, 
within ninety days after opening of bids or as otherwise specified in the 
Special Conditions, to the responsible bidder that submitted the lowest 
responsive bid. Any planned start date for the Project represents the City’s 
expectations at the time the Notice Inviting Bids was first issued. City is 
not bound to issue a Notice to Proceed by or before such planned start 
date, and it reserves the right to issue the Notice to Proceed when the City 
determines, in its sole discretion, the appropriate time for commencing the 
Work. The City expressly disclaims responsibility for any assumptions a 
bidder might draw from the presence or absence of information provided 
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by the City in any form. Each bidder is solely responsible for its costs to 
prepare and submit a bid, including site investigation costs. 

 
12. Bonds.  Within ten calendar days following City’s issuance of the Notice 

of Award to the apparent low bidder, the bidder must submit payment and 
performance bonds to City as specified in the Contract Documents using 
the bond forms included in the Contract Documents.  All required bonds 
must be calculated on the maximum total Contract Price as awarded, 
including additive alternates, if applicable.   

 
13. License(s).  The successful bidder and its Subcontractor(s) must possess 

the California contractor’s license(s) in the classification(s) required by law 
to perform the Work. The successful bidder must also obtain a City 
business license within ten days following City’s issuance of the Notice of 
Award. Subcontractors must also obtain a City business license before 
performing any Work. 

 
14. Ineligible Subcontractor.  Any Subcontractor who is ineligible to perform 

work on a public works project under Labor Code Sections 1777.1 or 
1777.7 is prohibited from performing work on this Project. 

 
15. Evidence of Responsibility.  Within twenty four (24) hours following a 

request by City, a bidder must submit to City satisfactory evidence 
showing the bidder's financial resources, the bidder's experience in the 
type of work being required by City, the bidder's organization available for 
the performance of the Contract and any other required evidence of the 
bidder's qualifications to perform the proposed Contract.  City may 
consider such evidence before making its decision awarding the proposed 
Contract.   

 
16. Subcontractor Work Limits.  The prime contractor must perform at least 

30% of the Work on the Project, calculated as a percentage of the base 
bid price, with its own forces, except for any Work identified as “Specialty 
Work” in the Contract Documents. The total bid amount for any such 
Specialty Work, as shown on the Bid Schedule, may be deducted from the 
base bid price before computing the 70% self-performance requirement. 
The remaining Work may be performed by qualified Subcontractor(s). 

 
17. Bidder’s Questionnaire.  A completed, signed Bidder’s Questionnaire 

using the form provided with the Contract Documents and including all 
required attachments must be submitted within 48 hours following a 
request by City.  A bid that does not fully comply with this requirement 
may be rejected as nonresponsive. A bidder who submits a Bidder’s 
Questionnaire which is subsequently determined to contain false or 
misleading information, or material omissions, may be disqualified as non-
responsible. 
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18. Bid Schedule.  Each bidder must complete the Bid Schedule form with 

unit prices as indicated, and submit the completed Bid Schedule with its 
Bid Proposal.   

 
18.1 Incorrect Totals.  In the event a computational error for any bid 

item (base bid or alternate) results in an incorrect extended total for 
that item, the submitted base bid or bid alternate total will be 
adjusted to reflect the corrected amount as the product of the 
estimated quantity and the unit cost. In the event of a discrepancy 
between the actual total of the itemized or unit prices shown on the 
Bid Schedule for the base bid, and the amount entered as the base 
bid on the Bid Proposal form, the actual total of the itemized or unit 
prices shown on the Bid Schedule for the base bid will be deemed 
the base bid price. Likewise, in the event of a discrepancy between 
the actual total of the itemized or unit prices shown on the Bid 
Schedule for any bid alternate, and the amount entered for the 
alternate on the Bid Proposal form, the actual total of the itemized 
prices shown on the Bid Schedule for that alternate will be deemed 
the alternate price. Nothing in this provision is intended to prevent a 
bidder from requesting to withdraw its bid for material error under 
Public Contract Code § 5100 et seq.  

 
18.2 Estimated Quantities.  The quantities shown on the Bid Schedule 

are estimated and the actual quantities required to perform the 
Work may be greater or less than the estimated amount. The 
Contract Price will be adjusted to reflect the actual quantities 
required for the Work based on the itemized or unit prices provided 
in the Bid Schedule, with no allowance for anticipated profit for 
quantities that are deleted or decreased, and no increase in the unit 
price, and without regard to the percentage increase or decrease of 
the estimated quantity and the actual quantity. 

 
19. Federal Subcontracting Requirements. This Project is funded in whole 

or in part by the federal government. Contractor must comply with all 
applicable federal requirements as further specified in the Contract 
Documents, and when procuring Subcontractors, must take all necessary 
affirmative steps pursuant to 2 CFR § 200.321(b), subject to the limitations 
of law, to ensure that minority businesses, women’s business enterprises, 
and labor surplus area firms are used when possible. Affirmative steps 
must include:  

 
19.1 Solicitation Lists.  Placing qualified small and minority 

businesses and women’s business enterprises on solicitation lists. 
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19.2 Soliciting Potential Sources.  Assuring that small and minority 
businesses and women’s business enterprises are solicited 
whenever they are potential sources. 

 
19.3 Maximizing Participation.  Dividing total requirements, when 

economically feasible, into smaller tasks or quantities to permit 
maximum participation by small and minority businesses and 
women’s business enterprises. 

 
19.4 Establishing Delivery Schedules.  Establishing delivery 

schedules, where the requirement permits, which encourage 
participation by small and minority businesses, and women’s 
business enterprises. 

 
19.5 Organizational Assistance.  Using the services and assistance, 

as appropriate, of such organizations as the Small Business 
Administration and the Minority Business Development Agency of 
the Department of Commerce. 

 
20. Federal Bidding Requirements.  This Project is funded in whole or in 

part by the federal funds administered under Caltrans’ Local Assistance 
Procedures Manual (“LAPM”). LAPM bidding requirements and forms are 
provided in Appendix A - Federal Bidding Requirements. Each bidder 
must comply with the requirements set forth in Appendix A, including 
completion and submission of required federal forms with its Bid Proposal, 
as further specified in Appendix A. 

 
END OF INSTRUCTIONS TO BIDDERS 
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BID PROPOSAL 

East Dunne Avenue Rehabilitation Project 
 
______________________________ (“Bidder”) hereby submits this Bid 
Proposal to the City of Morgan Hill (“City”) for the above-referenced project 
(“Project”) in response to the Notice Inviting Bids and in accordance with the 
Contract Documents referenced therein. 
 
1. Base Bid.  Bidder proposes to perform and fully complete the Work for the 

Project as specified in the Contract Documents, within the time required 
for full completion of the Work, including all labor, materials, supplies, and 
equipment and all other direct or indirect costs including, but not limited to, 
taxes, insurance and all overhead for the following price (“Base Bid”): 

 $ ________________________. 
 
2. Addenda.  Bidder agrees that it has confirmed receipt of or access to, and 

reviewed, all addenda issued for this Bid. Bidder waives any claims it 
might have against the City based on its failure to receive, access, or 
review any addenda for any reason. Bidder specifically acknowledges 
receipt of the following addenda: 

 
 Addendum: Date Received:  Addendum: Date Received: 
 #01  _____________  #05  _____________ 

#02  _____________  #06  _____________ 
#03  _____________  #07  _____________ 
#04  _____________  #08  _____________ 
 

3.  Bidder’s Certifications and Warranties.  By signing and submitting this 
Bid Proposal, Bidder certifies and warrants the following: 

 
3.1 Examination of Contract Documents.  Bidder has thoroughly 

examined the Contract Documents, and represents that, to the best 
of Bidder’s knowledge there are no errors, omissions, or 
discrepancies in the Contract Documents subject to the limitations 
of Public Contract Code Section 1104. 

 
3.2 Examination of Worksite.  Bidder has had the opportunity to 

examine the Worksite and local conditions at the Project location. 
 
3.3 Bidder Responsibility.  Bidder is a responsible bidder, with the 

necessary ability, capacity, experience, skill, qualifications, 
workforce, equipment, and resources to perform or cause the Work 
to be performed in accordance with the Contract Documents and 
within the Contract Time. 
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3.4 Responsibility for Bid.  Bidder has carefully reviewed this Bid 
Proposal and is solely responsible for any errors or omissions 
contained in its completed Bid. All statements and information 
provided in this Bid Proposal and enclosures are true and correct to 
the best of Bidder’s knowledge. 

  
3.5 Nondiscrimination.  In preparing this Bid, the Bidder has not 

engaged in discrimination against any prospective or present 
employee or Subcontractor on grounds of race, color, ancestry, 
national origin, ethnicity, religion, sex, sexual orientation, age, 
disability, or marital status. 

 
4. Award of Contract.  By signing and submitting this Bid Proposal, Bidder 

agrees that if Bidder is awarded the Contract for the Project, that within 
ten days following issuance of the Notice of Award to Bidder, Bidder will 
do all of the following: 

 
4.1   Execute Contract.  Enter into the Contract with City in accordance 

with the terms of this Bid Proposal, by signing and submitting to City 
the Contract prepared by City using the form included with the 
Contract Documents;  

 
4.2   Submit Required Bonds. Submit to City a payment bond and a 

performance bond, each for one hundred percent (100%) of the 
Contract Price, using the bond forms provided and in accordance 
with the requirements of the Contract Documents; and 

 
4.3   Insurance Requirements.  Submit to City the insurance 

certificate(s) and endorsement(s) as required by the Contract 
Documents. 

 

5. Wage Theft Prevention.  All Bidders are expected to have read and 
understand the “Wage Theft Prevention Policy” adopted by the City 
Council on July 26, 2017.   

The undersigned Bidder certifies that neither Bidder nor its principals have 
been found by a final court judgement or final administrative action of an 
investigatory agency to have violated federal, state or local wage and hour 
laws within the past five years from the date of the submitted bid. Bidder or 
its principals who are unable to so certify, must disclose wage and hour 
violations, and shall provide a copy of (i) the court order and judgment 
and/or final administrative decision; and (ii) documents demonstrating either 
that the order/judgment has been satisfied, or if the order/judgment has not 
been fully satisfied, a written and signed description of Bidder’s efforts to 
date to satisfy the order/judgment.  Signing this bid shall constitute signature 
of this Certification.   
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The City, at its sole discretion, may disqualify a bidder based on one or 
more disclosed judgments consistent with the criteria set forth in the 
Policy.    

 
6. Bid Security.  As a guarantee that if awarded the Contract, Bidder will 

perform its obligations under Section 4 above Bidder is enclosing bid 
security in the amount of ten percent (10%) of its maximum bid amount in 
one of the following forms (check one): 

 
____  A cashier’s check or certified check payable to City of Morgan Hill 

and issued by _______________________________ Bank in the 
amount of $____________________________. 

 
____ A bid bond, using the Bid Bond form included with the Contract 

Documents, payable to City of Morgan Hill and executed by a 
surety licensed to do business in the State of California. 

 
7. Iran Contracting Act.  Bidder certifies that it is not identified on a list 
created under the Iran Contracting Act, Public Contract Code Section 2200 et 
seq. (the “Act”), as a person engaging in investment activities in Iran, as defined 
in the Act, or is otherwise expressly exempt under the Act. 
 
 
This Bid Proposal is hereby submitted on _________________________, 20__: 
 
s/ _______________________________ __________________________ 

Name and Title [print] 
 
_________________________________ __________________________ 
Company Name     License # and Classification 
 
__________________________ 
DIR Registration # 
 
_________________________________ __________________________ 
Address      Phone 
 
_________________________________ __________________________ 
City, State, Zip     Fax 
 
 

END OF BID PROPOSAL 
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BID SCHEDULE I – GENERAL 

East Dunne Avenue Rehabilitation Project 
 
This Bid Schedule must be completed in ink and included with the sealed Bid Proposal.  Pricing 
must be provided for each Bid Item as indicated. Items marked “(SW)” are Specialty Work that must be 
performed by a qualified Subcontractor. The lump sum or unit cost for each item must be inclusive of all 
costs, whether direct or indirect, including profit and overhead.  The sum of all amounts entered in the 
“Extended Total Amount” column must be identical to the Base Bid price entered in Section 1 of the Bid 
Proposal Form.  Quantities shown are required for bid purposes and may or may not be final pay 
quantities.  Actual quantities, if different, must be substantiated during the Project by the Contractor 
(either by field measurement, trucking tags, or other means acceptable to the Engineer). 
 
AL = Allowance   CF = Cubic Feet   CY = Cubic Yard  EA = Each  LB = Pounds  
LF = Linear Foot  LS = Lump Sum SF = Square Feet TON = Ton (2000 lbs)  
 

I. Bid Schedule I: Federal-Aid Participation 
(East Dunne Avenue from Lower Thomas Grade – Flaming Oak Lane and 
from Upper Thomas Grade – 2,500 LF east of Holiday Drive) 

Bid 
Item 
No. 

Description of Bid Item 
Estimated 

Quantity/Unit of 
Measure 

Unit Price 
Extended 

Total 
Amount 

1 Mobilization 1 LS $ $ 

2 Traffic Control Systems 1 LS $ $ 

3 
Remove Pavement 
Markers, Striping, & 
Markings 

1 LS 
$ 

$ 

4 
Temporary Pavement 
Delineation 

1 LS 
$ $ 

5 6’ Wide Wedge Grind (2”) 9,030 LF $ $ 

6 10’ Wide Wedge Grind (2”) 370 LF $ $ 

7 
20’ Wide Cold Planing at 
Overlay Conforms (2”) 

940 SF 
$ $ 

8 3” Full Pavement Grind 57,680 SF $ $ 

9 4” Full Pavement Grind 136,920 SF $ $ 

10 3” Fill (1/2” AC) 1,090 TON $ $ 

11 4” Fill (1/2” AC) 3,430 TON $ $ 

12 
2” Asphalt Concrete 
Overlay 

2,400 TON 
$ $ 

13 
Type B Asphalt Concrete 
Berm 

4,025 LF 
$ $ 

14 Raise Valve Box & Cover 70 EA $ $ 

15 
Raise Manhole Frame & 
Cover 

12 EA 
$ $ 

16 12” White Thermoplastic 96 LF $ $ 
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17 Caltrans’ Detail 22 6,850 LF $ $ 

18 Caltrans’ Detail 27B 13,890 LF $ $ 

19 Caltrans’ Detail 38B 110 LF $ $ 

20 Type IV (L) Arrow 2 EA $ $ 

21 White Word Marking “35” 1 EA $ $ 

22 White Word Marking “40” 2 EA $ $ 

23 
White Word Marking 
“STOP” 

4 EA 
$ $ 

24 
Two-Way Blue Fire 
Hydrant Markers 

6 EA 
$ $ 

25 
Non-Reflective White 
Markers 

96 EA 
$ $ 

 
 

Bid Schedule I Total 

(Bid Items #1-25) 
 

 
II. Bid Schedule II: Non-Federal-Aid Participation 

(East Dunne Avenue from Flaming Oak Lane - Upper Thomas Grade and 
from 2,500 LF east of Holiday Drive to the eastern City limit) 

Bid 
Item 
No. 

Description of Bid Item 
Estimated 

Quantity/Unit of 
Measure 

Unit Price 
Extended 

Total 
Amount 

26 Mobilization 1 LS $ $ 

27 Traffic Control Systems 1 LS $ $ 

28 
Remove Pavement 
Markers, Striping, & 
Markings 

1 LS 
$ 

$ 

29 
Temporary Pavement 
Delineation 

1 LS 
$ $ 

30 6’ Wide Wedge Grind (2”) 7,210 LF $ $ 

31 10’ Wide Wedge Grind (2”) 36 LF $ $ 

32 3” Full Pavement Grind 48,100 SF $ $ 

33 
4” Full Depth AC Pavement 
Repair (Revocable) 

12,000 SF 
$ $ 

34 3” Fill (1/2” AC) 910 TON $ $ 

35 
2” Asphalt Concrete 
Overlay 

1,740 TON 
$ $ 

36 
Type B Asphalt Concrete 
Berm 

4,585 LF 
$ $ 
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37 Raise Valve Box & Cover 16 EA $ $ 

38 Caltrans’ Detail 22 5,790 LF $ $ 

39 Caltrans’ Detail 27B 9,110 LF $ $ 

40 Caltrans’ Detail 38B 50 LF $ $ 

41 Type IV (L) Arrow 2 EA $ $ 

42 White Word Marking “35” 1 EA $ $ 

43 White Word Marking “40” 2 EA $ $ 

44 
White Word Marking 
“STOP” 

4 EA 
$ $ 

45 
Two-Way Blue Fire 
Hydrant Markers 

1 EA 
$ $ 

46 
Non-Reflective White 
Markers 

96 EA 
$ $ 

47 Supplemental Work 1 LS $ $ 

 

Bid Schedule II Total 

(Bid Items #26-47) 
 

 
TOTAL BASE BID shall be the sum of Bid Schedule I and Bid Schedule II  
(Items 1 through 47 inclusive): $_____________________________________ 
 
Note: The amount entered as the “Total Base Bid” should be identical to the Base Bid amount entered in 
Section 1 of the Bid Proposal form. 

 
END OF BID SCHEDULE 
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SUBCONTRACTOR LIST 

For each Subcontractor who will perform a portion of the Work in an amount in excess 
of one-half of 1% of the Bidder’s total Contract Price,1 the bidder must list a description 
of the Work, the name of the Subcontractor, its California contractor license number, the 
location of its place of business, its DIR registration number, and the portion of the Work 
that the Subcontractor is performing based on a percentage of the Base Bid price.    
Bidders:  Please print legibly.  Illegible forms may be rejected. 
 

DESCRIPTION 
OF WORK 

SUBCONTRACTOR 
NAME 

CALIFORNIA 
CONTRACTOR 

LICENSE 
NUMBER 

DIR REG. NO. LOCATION OF 
BUSINESS 

LOCAL 
VENDOR2 
YES/NO 

PERCENT 
OF WORK  

 
 

      

 
 

      

 
 

      

 
 

      

 
 

      

 
 

      

 
 

      

 
 

      

 
 

      

 
 

      

 
 

      

 
 

      

 
 

      

 
 

      

 
END OF SUBCONTRACTOR LIST 

 
1 For street or highway construction this requirement applies to any subcontract of $10,000 or more. 
2 A Subcontractor is considered local if its principle place of business is within the city limits of Morgan Hill. 
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NONCOLLUSION DECLARATION 

(To be executed by bidder and submitted with bid) 
 
State of California 
 
County of ________________ 
 

) 
) 
) 

 
ss. 

 
The undersigned declares: 
 
I am the __________________________ [title] of 
_____________________________________ [business name], the party 
making the foregoing bid. 
 
The bid is not made in the interest of, or on behalf of, any undisclosed person, 
partnership, company, association, organization, or corporation. The bid is 
genuine and not collusive or sham. The bidder has not directly or indirectly 
induced or solicited any other bidder to put in a false or sham bid. The bidder has 
not directly or indirectly colluded, conspired, connived, or agreed with any bidder 
or anyone else to put in a sham bid, or to refrain from bidding. The bidder has not 
in any manner, directly or indirectly, sought by agreement, communication, or 
conference with anyone to fix the bid price of the bidder or any other bidder, or to 
fix any overhead, profit, or cost element of the bid price, or of that of any other 
bidder. All statements contained in the bid are true. The bidder has not, directly 
or indirectly, submitted his or her bid price or any breakdown thereof, or the 
contents thereof, or divulged information or data relative thereto, to any 
corporation, partnership, company, association, organization, bid depository, or 
to any member or agent thereof, to effectuate a collusive or sham bid, and has 
not paid and will not pay, any person or entity for such purpose. 
 
This declaration is intended to comply with California Public Contract Code 
Section 7106 and Title 23 U.S.C Section 112. 
 
I declare under penalty of perjury under the laws of the State of California that 
the foregoing is true and correct and that this declaration is executed on 
_______________ [date], at __________________________________ [city], 
_______ [state]. 
 
s/________________________________________   
 
 
__________________________________________ 
Name [print] 
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CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT           CIVIL CODE '1189 

 
 
 
 
 
State of CALIFORNIA ) 

County of SANTA CLARA ) 
 
 

On  , before me, 
  

a Notary Public in and for said County and State, personally appeared 

 
  
proved to me on the basis of satisfactory evidence to be the person/s whose name/s is/are 
subscribed to the within instrument and acknowledged to me that he/she/they executed the 
same in his/her/their authorized capacity/ies, and that by his/her/their signature/s on the 
instrument the person/s, or the entity upon behalf of which the person/s acted, executed the 
instrument. 
 
 
I certify under PENALTY OF PERJURY under the laws of the State of California that the 
foregoing paragraph is true and correct. 
 
WITNESS my hand and official seal. 
 
 
 
  
SIGNATURE OF NOTARY PUBLIC 
 
 
 
 
 

 Place Notary Seal Above 

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document, 
to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 
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BID BOND 

________________________________________________________ (“Bidder”) 
has submitted a bid, dated ___________________________, 20______ (“Bid”), 
to the City of Morgan Hill (“City”) for work on the East Dunne Avenue 
Rehabilitation Project (“Project”).  Under this duly executed bid bond (“Bid 
Bond”), Bidder as Principal and 
__________________________________________________________, its 
surety (“Surety”), are bound to City as obligee in the penal sum of ten percent 
(10%) of the maximum amount of the Bid (the “Bond Sum”).  Bidder and Surety 
bind themselves and their respective heirs, executors, administrators, successors 
and assigns, jointly and severally, as follows: 
 
1. General.  If Bidder is awarded the Contract for the Project, Bidder will enter 

into the Contract with City in accordance with the terms of the Bid. 
 

2. Submittals.  Within ten days following issuance of the Notice of Award to 
Bidder, Bidder must submit to City the following: 

 
2.1 Contract.  The executed Contract, using the form provided by City in 

the Project contract documents (“Contract Documents”); 
 
2.2 Payment Bond.  A payment bond for one hundred percent (100%) of 

the maximum Contract Price, executed by a surety licensed to do 
business in the State of California using the Payment Bond form 
included with the Contract Documents; 

 
2.3 Performance Bond.  A performance bond for one hundred percent 

(100%) of the maximum Contract Price, executed by a surety licensed 
to do business in the State of California using the Performance Bond 
form included with the Contract Documents; and 

 
2.4 Insurance.  The insurance certificate(s) and endorsement(s) required 

by the Contract Documents, and any other documents required by the 
Instructions to Bidders. 

 
3. Enforcement.  If Bidder fails to execute the Contract and to submit the 

bonds and insurance certificates as required by the Contract Documents, 
Surety guarantees that Bidder forfeits the Bond Sum to City.  Any notice to 
Surety may be given in the manner specified in the Contract and delivered 
or transmitted to Surety as follows: 

 
Attn: _______________________________ 
Address: ____________________________ 
City/State/Zip: ________________________ 
Phone: _____________________________ 
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Fax: _______________________________ 
Email: ______________________________ 

 
4. Duration; Waiver.  If Bidder fulfills its obligations under Section 2, above, 

then this obligation will be null and void; otherwise it will remain in full force 
and effect for ninety days following  the bid opening or until this Bid Bond is 
returned to Bidder, whichever occurs first.  Surety waives the provisions of 
Civil Code Sections 2819 and 2845. 

 
This Bid Bond is entered into and is effective on ___________________, 
20_____. 
 
 
SURETY:  
 
___________________________________ 
 
s/ _________________________________ 
 
Name: _____________________________ 
 
Title: _______________________________ 
 
(Attach Acknowledgement, Notary Seal, and Attorney-In-Fact Certificate) 
 
 
CONTRACTOR:  
 
____________________________________ 
 
s/ __________________________________ 
 
Name: ______________________________ 
 
Title: _______________________________ 
 
APPROVED AS TO FORM: 
 
By:_____________________________  
 Donald A. Larkin, City Attorney 
 
Date:__________________________  
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BIDDER’S QUESTIONNAIRE 

EAST DUNNE AVENUE REHABILITATION PROJECT 
 

Within forty-eight (48) hours following a request by City, a bidder must submit to 
City a completed, signed Bidder’s Questionnaire using this form and all required 
attachments, including clearly labeled additional sheets as needed.  City may 
request the Questionnaire from one or more of the apparent low bidders following 
the bid opening, and may use the completed Questionnaire as part of its 
investigation to evaluate a bidder’s qualifications for this Project.  The 
Questionnaire must be filled out completely, accurately, and legibly.  Any errors, 
omissions, or misrepresentations in completion of the Questionnaire may be 
grounds for rejection of the bid or termination of a Contract awarded pursuant to 
the bid. 
 
Part 1: General Information 
 
Bidder Business Name: ________________________________ (“Bidder”) 
 
Check One:  ___ Corporation State of Incorporation ___________________ 
  ___ Partnership 
  ___ Sole Proprietorship 

___ Joint Venture of:___________________ 
___ Other:___________________________ 

 
Main Office Address: 
_________________________________________________ 
 
_________________________________________________________ 
 
Phone: ___________________________________________________ 
 
Fax: _____________________________________________________ 
 
Local Office Address and Phone:  _____________________________________  
 
 ________________________________________________________________  
 
Website address: __________________________________________________  

 
Owner of Business: _________________________________________ 
 
Contact Name and Title: ____________________________________________ 
 
Contact phone and email: 
_____________________________________________________ 
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Bidder’s California Contractor’s License Number(s): 
_______________________________ 
 
Bidder’s DIR Registration Number: ____________________________________ 
 
 
Part 2:  Bidder Experience 
 
1.  How many years has Bidder been in business under its present business 
name?  ____________________________________________________ years 
 
2.  Has Bidder completed projects similar in type and size to this Project as a 
general contractor? ___  Yes ______  No  
 
3.  Has Bidder ever been disqualified from a bid on grounds that it is not 
responsible, or otherwise disqualified or disbarred from bidding under state or 
federal law?  ?   
 
_____ Yes _____ No 
 
If yes, provide additional information on a separate sheet regarding the 
disqualification or disbarment, including the name and address of the agency or 
owner of the project, the type and size of the project, the reasons that Bidder was 
disqualified or disbarred, and the month and year in which the disqualification or 
disbarment occurred. 
 
4.  Has Bidder ever been terminated for cause, alleged default, or legal violation 
from a construction project, either as a general contractor or as a subcontractor?   
 
_____ Yes _____ No  

 
If yes, provide additional information on a separate sheet regarding the 
termination, including the name and address of the agency or owner of the 
subject project, the type and size of the project, whether Bidder was under 
contract as a general contractor or a subcontractor, the reasons that Bidder was 
terminated, and the month and year in which the termination occurred.  
 
5.  Provide information about Bidder’s past projects performed as general 
contractor as follows: 
 

5.1 Six most recently completed public works projects within the last 
three years; 
 
5.2  Three largest completed projects within the last three years; and 
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5.3 Any project which is similar to this Project including scope and 
character of the work.   
 

6.  Use separate sheets to provide all of the following information for each project 
identified in response to the above three categories: 
 

6.1 Project name 
6.2 Location 
6.3 Owner 
6.4 Owner contact (name, address, email, and phone number) 
6.5 Prime contractor, if applicable (name, address, email, and phone 

number); 
6.6 Architect or engineer name 
6.7 Architect or engineer contact (name, email and phone number) 
6.8 Project and/or construction manager (name and current phone 

number) 
6.9 Description of project, scope of work performed 
6.10 Initial contract value (at time of bid award) 
6.11 Final cost of construction (including change orders) 
6.12 Original scheduled completion date 
6.13 Time extensions granted (number of days) 
6.14 Actual date of completion 
6.15 Number and amount of stop notices or mechanic’s liens filed 
6.16 Amount of liquidated damages assessed against Bidder 
6.17 Nature and resolution of any project-related claim, lawsuit, 

mediation and/or arbitration involving Bidder. 
  
Part 3: Safety 
 
1.  Provide Bidder’s Experience Modification Rate (EMR) for the last three years: 
  

Year EMR 
  
  
  

 
2.  Complete the following, based on information provided in Bidder’s CalOSHA 
Form 300 or Form 300A, Annual Summary of Work-Related Illnesses and 
Injuries, from the most recent past calendar year: 
 

2.1 Number of lost workday cases:   ____ 
2.2 Number of medical treatment cases: ____ 
2.3 Number of deaths:   ____ 
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3.  Has Bidder ever been cited, fined, or prosecuted by any local, state, or federal 
agency, including OSHA, CalOSHA, or EPA, for violation of any law, regulation, 
or requirements pertaining to health and safety? 

_____ Yes _____ No  

If yes, provide additional information on a separate sheet regarding each such 
citation, fine, or prosecution, including the name and address of the agency or 
owner of the project, the type and size of the project, the reasons for and nature 
of the citation, fine, or prosecution, and the month and year in which the incident 
giving rise to the citation, fine, or prosecution occurred. 
 
4.  Name, title, and email for person responsible for Bidder’s safety program: 
_____________________ ____________________ ____________________ 
Name    Title    Email 
 
_____________________ ____________________ ____________________ 
Name    Title    Email 
 
Part 4: Verification 
 
In signing this document, I, the undersigned, declare that I am duly authorized to 
sign and submit this Bidder’s Questionnaire on behalf of the named Bidder, and 
that all responses and information set forth in this Bidder’s Questionnaire and 
accompanying attachments are, to the best of my knowledge, true, accurate and 
complete as of the date of submission. I declare under penalty of perjury 
under the laws of the State of California that the foregoing is true and 
correct. 
 
Signature: ______________________________ Date: ________________ 
 
By [name, title]: ___________________________________________________ 
 
 

END OF BIDDER’S QUESTIONNAIRE 
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CONTRACT 

This public works contract (“Contract”) is entered into by and between the City of 
Morgan Hill (“City”) and ______________________________________ (“Contractor”) 
for work on the East Dunne Avenue Rehabilitation Project (“Project”). 
 
The parties agree as follows: 
 
1. Award of Contract.  In response to the Notice Inviting Bids, Contractor has 

submitted a Bid Proposal to perform the Work to construct on the Project. On 
_____________, 20___, City authorized award of this Contract to Contractor for 
the amount set forth in Section 4, below. 

 
2. Contract Documents.  The Contract Documents incorporated into this Contract 

include and are comprised of all of the documents listed below. The definitions 
provided in Article 1 of the General Conditions apply to all of the Contract 
Documents, including this Contract. 

 
2.1 Notice Inviting Bids;  
2.2 Instructions to Bidders;  
2.3 Addenda, if any;  
2.4 Bid Proposal and attachments thereto;  
2.5 Contract;  
2.6 Payment and Performance Bonds; 
2.7 General Conditions;  
2.8 Special Conditions;  
2.9 Project Plans and Specifications; 
2.10 Change Orders, if any; 
2.11 Notice of Award; 
2.12 Notice to Proceed; and 
2.13  The following: No other documents 

 
3. Contractor’s Obligations.  Contractor will perform all of the Work required for the 

Project, as specified in the Contract Documents. Contractor must provide, furnish, 
and supply all things necessary and incidental  for the timely performance and 
completion of the Work, including all necessary labor, materials, supplies, tools, 
equipment, transportation, onsite facilities, and utilities, unless otherwise specified 
in the Contract Documents. Contractor must use its best efforts to diligently 
prosecute and complete the Work in a professional and expeditious manner and to 
meet or exceed the performance standards required by the Contract Documents. 
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4. Payment.  As full and complete compensation for Contractor’s timely performance 
and completion of the Work in strict accordance with the terms and conditions of 
the Contract Documents, City will pay Contractor 
__________________________________________________________ Dollars 
($___________________) (the “Contract Price”), for all of Contractor’s direct and 
indirect costs to perform the Work, including all labor, materials, supplies, 
equipment, taxes, insurance, bonds and all overhead costs, in accordance with the 
payment provisions in the General Conditions.  

 
5. Time for Completion.  Contractor will fully complete the Work for the Project, 

meeting all requirements for Final Completion, within seventy-five (75) calendar 
days from the commencement date given in the Notice to Proceed (“Contract 
Time”). By signing below, Contractor expressly waives any claim for delayed early 
completion. 

 
6. Liquidated Damages.  If Contractor fails to complete the Work within the Contract 

Time, City will assess liquidated damages in the amount of Three Thousand Five 
Hundred Dollars ($3,500.00) per day for each day of unexcused delay in achieving 
Final Completion, and such liquidated damages may be deducted from City’s 
payments due or to become due to Contractor under this Contract Price will be 
reduced accordingly. 

 
7. Labor Code Compliance.   

 
7.1 General.  This Contract is subject to all applicable requirements of Chapter 

1 of Part 7 of Division 2 of the Labor Code, including requirements 
pertaining to wages, working hours and workers’ compensation insurance, 
as further specified in Article 9 of the General Conditions.   

 
7.2 Prevailing Wages.  This Project is subject to the prevailing wage 

requirements applicable to the locality in which the Work is to be performed 
for each craft, classification or type of worker needed to perform the Work, 
including employer payments for health and welfare, pension, vacation, 
apprenticeship and similar purposes. Copies of these prevailing rates are 
available online at http://www.dir.ca.gov/DLSR. 

 
7.3 DIR Registration.  City will not enter into the Contract with a bidder without 

proof that the bidder and its Subcontractors are registered with the 
California Department of Industrial Relations to perform public work 
pursuant to Labor Code Section 1725.5, subject to limited legal exceptions.   

 
8. Workers’ Compensation Certification.  Pursuant to Labor Code Section 1861, 

by signing this Contract, Contractor certifies as follows: “I am aware of the 
provisions of Labor Code Section 3700 which require every employer to be insured 
against liability for workers’ compensation or to undertake self-insurance in 
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accordance with the provisions of that code, and I will comply with such provisions 
before commencing the performance of the Work on this Contract.” 

 
9. Conflicts of Interest.  Contractor, its employees, Subcontractors and agents, may 

not have, maintain or acquire a conflict of interest in relation to this Contract in 
violation of any City ordinance or requirement, or in violation of any California law, 
including Government Code Section 1090 et seq., or the Political Reform Act, as 
set forth in Government Code Section 81000 et seq. and its accompanying 
regulations. Any violation of this Section constitutes a material breach of the 
Contract. 

 
10. Independent Contractor.  Contractor is an independent contractor under this 

Contract and will have control of the Work and the means and methods by which it 
is performed. Contractor and its Subcontractors are not employees of City and are 
not entitled to participate in any health, retirement, or any other employee benefits 
from City. 

 
11. Notice.  Any notice required by the Contract Documents must be made in writing, 

signed, dated, and sent to the other party by personal delivery, U.S. Mail, a reliable 
overnight delivery service,  or by email as a PDF (or comparable) file. Notice is 
deemed effective upon delivery unless otherwise specified. Notice for each party 
must be given as follows: 

 
City: 

  
   City of Morgan Hill 
   17575 Peak Avenue 
   Morgan Hill, CA 95037 
   Phone: (409) 779-7259 
   Attn: City Clerk 
   Email: michelle.bigelow@morganhill.ca.gov 
   Copy to: yat.cho@morganhill.ca.gov 
  

Contractor: 
  
   Name:_____________________________________ 
   Address:___________________________________ 
   City/State/Zip:_______________________________ 
   Phone:_____________________________________ 
   Attn:_______________________________________ 
   Email:______________________________________ 
   Copy to:____________________________________ 
 
12. General Provisions. 
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12.1 Assignment and Successors.  Contractor may not assign its rights or 
obligations under this Contract, in part or in whole, without City’s written 
consent.  This Contract is binding on Contractor’s and City’s lawful heirs, 
successors and permitted assigns. 

 
12.2 Third Party Beneficiaries.  There are no intended third-party beneficiaries 

to this Contract. 
 
12.3 Governing Law and Venue.  This Contract will be governed by California 

law and venue will be in the Superior Court of Santa Clara County, and no 
other place. Contractor waives any right it may have pursuant to Code of 
Civil Procedure Section 394, to file a motion to transfer any action arising 
from or relating to this Contract to a venue outside of Santa Clara County, 
California. 

 
12.4 Amendment.  No amendment or modification of this Contract will be 

binding unless it is in a writing duly authorized and signed by the parties to 
this Contract. 

 
12.5 Integration.  This Contract and the Contract Documents incorporated 

herein, including authorized amendments or Change Orders thereto, 
constitute the final, complete, and exclusive terms of the agreement 
between City and Contractor.   

 
12.6 Severability.  If any provision of the Contract Documents, is determined to 

be illegal, invalid, or unenforceable, in whole or in part, the remaining 
provisions of the Contract Documents will remain in full force and effect. 

 
12.7 Iran Contracting Act. If the Contract Price exceeds $1,000,000, Contractor 

certifies, by signing below, that it is not identified on a list created under the 
Iran Contracting Act, Public Contract Code Section 2200 et seq. (the “Act”), 
as a person engaging in investment activities in Iran, as defined in the Act, 
or is otherwise expressly exempt under the Act. 

 
12.8 Authorization.  Each individual signing below warrants that he or she is 

authorized to do so by the party that he or she represents, and that this 
Contract is legally binding on that party.  If Contractor is a corporation, 
signatures from two officers of the corporation are required pursuant to 
California Corporation Code Section 313. If Contractor is a partnership, 
signature by a general partner with authority to bind the partnership is 
required.  If Contractor is a limited liability company (LLC), a signature by a 
member or manager with authority to bind the LLC is required. 

 
[Signatures are on the following page.] 
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AS SET FORTH IN CA. CORP. CODE § 313, TWO SIGNATURES ARE REQUIRED FOR 
CALIFORNIA CORPORATIONS: 
(1) CHAIRPERSON OF THE BOARD, PRESIDENT, OR VICE PRESIDENT; AND 
2) SECRETARY, ASSISTANT SECRETARY, CHIEF FINANCIAL OFFICER OR ASSISTANT 
TREASURER. 
 
The parties agree to this Contract as witnessed by the signatures below: 
 
CITY OF MORGAN HILL:  
 
_______________________________ 
Christina J. Turner 
City Manager 
 
Date: _________________________  
 
 
Attest: 
 
______________________________ 
Michelle Bigelow 
City Clerk  
 
Date: _______________________ 
 
 
Approved as to Form: 
 
________________________________ 
Donald A. Larkin 
City Attorney 
 
Date: _________________________  
 

CONTRACTOR: 
 [NAME OF CONTRACTOR]  
 
_________________________ 
Signature 
 
__________________________ 
Name/Title [print]  
 
Date: ____________________ 
 
Corporate entities must provide a 
second signature: 
 
_________________________ 
Signature 
 
__________________________ 
Name/Title [print] 
 
Date: ______________________ 
 
__________________________ 
Contractor’s License Number(s) 
 
__________________________ 
Expiration Date(s) 
 
Seal: 
 
 
 
_________________________________ 

Contractor’s DIR Registration Number(s) 
 
__________________________ 
Expiration Date 

 
 

END OF CONTRACT 
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PAYMENT BOND 

The City of Morgan Hill (“City”) and 
__________________________________________ (“Contractor”) have entered 
into a contract for work on the East Dunne Avenue Rehabilitation Project 
(“Project”).  The Contract is incorporated by reference into this Payment Bond 
(“Bond”). 
 
1. General.  Under this Bond, Contractor as principal and _______________ 

__________________________, its surety (“Surety”), are bound to City as 
obligee in an amount not less than _______________________________ 
Dollars ($_________________) (“Bond Sum”), under California Civil Code 
Sections 9550, et seq., to ensure payment to authorized claimants. This 
Bond is binding on the respective successors, assigns, owners, heirs, or 
executors of Surety and Contractor 

 
2. Surety’s Obligation.  If Contractor or any of its Subcontractors fails to pay 

a person authorized in California Civil Code Section 9100 to assert a claim 
against a payment bond, any amounts due under the Unemployment 
Insurance Code with respect to work or labor performed under the Contract, 
or any amounts required to be deducted, withheld, and paid over to the 
Employment Development Department from the wages of employees of 
Contractor and its Subcontractors, under California Unemployment 
Insurance Code Section 13020, with respect to the work and labor, then 
Surety will pay the obligation.  

 
3. Beneficiaries.  This Bond inures to the benefit of any of the persons named 

in California Civil Code Section 9100, so as to give a right of action to those 
persons or their assigns in any suit brought upon this Bond. Contractor must 
promptly provide a copy of this Bond upon request by any person with legal 
rights under this Bond. 

 
4. Duration.  If Contractor promptly makes payment of all sums for all labor, 

materials, and equipment furnished for use in the performance of the Work 
required by the Contract, in conformance with the time requirements set 
forth in the Contract and as required by California law, Surety’s obligations 
under this Bond will be null and void.  Otherwise, Surety’s obligations will 
remain in full force and effect. 

 
5. Waivers.  Surety waives any requirement to be notified of alterations to the 

Contract or extensions of time for performance of the Work under the 
Contract. Surety waives the provisions of Civil Code Sections 2819 and 
2845.  City waives the requirement of a new bond for any supplemental 
contract under Civil Code Section 9550.  Any notice to Surety may be given 
in the manner specified in the Contract and delivered or transmitted to 
Surety as follows: 
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Attn: _______________________________ 
Address: ____________________________ 
City/State/Zip: ________________________ 
Phone: _____________________________ 
Email: ______________________________ 

 
6. Law and Venue.  This Bond will be governed by California law, and venue 

for any dispute pursuant to this Bond will be in the Superior Court of Santa 
Clara County, and no other place.  Surety will be responsible for City’s 
attorneys’ fees and costs in any action to enforce the provisions of this 
Bond. 

 
7. Effective Date; Execution.  This Bond is entered into and is effective on 

____________________, 20__.   
 
 
SURETY:       CONTRACTOR:  
 
s/ _________________________   s/ _________________________ 
 
Name: _____________________   Name: _____________________ 
 
Title: ______________________   Title: ______________________ 
 
(Attach Acknowledgment with Notary  
Seal and Power of Attorney) 
 
 
APPROVED AS TO FORM: 
 
By:______________________________  
 Donald A. Larkin, City Attorney 
 
Date:__________________________  
 
 

END OF PAYMENT BOND 
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PERFORMANCE BOND 

The City of Morgan Hill (“City”) and 
___________________________________________________ (“Contractor”) 
have entered into a contract for work on the East Dunne Avenue Rehabilitation 
Project (“Project”).  The Contract is incorporated by reference into this 
Performance Bond (“Bond”). 
 
1. General.  Under this Bond, Contractor as Principal and _______________ 

________________________________________, its surety (“Surety”), are 
bound to City as obligee for an amount not less than 
_________________________________ Dollars ($__________________) 
(the “Bond Sum”).  By executing this Bond, Contractor and Surety bind 
themselves and their respective heirs, executors, administrators, 
successors and assigns, jointly and severally, to the provisions of this Bond. 

 
2. Surety’s Obligations.  Surety’s obligations are co-extensive with 

Contractor’s obligations under the Contract. If Contractor fully performs its 
obligations under the Contract, including its warranty obligations under the 
Contract, Surety’s obligations under this Bond will become null and void.  
Otherwise, Surety’s obligations under this bond will remain in full force and 
effect.   

 
3. Waiver. Surety waives any requirement to be notified of and further 

consents to any alterations to the Contract made under the applicable 
provisions of the Contract Documents, including changes to the scope of 
Work or extensions of time for performance of Work under the Contract.  
Surety waives the provisions of Civil Code Sections 2819 and 2845.   

 
4. Application of Contract Balance. Upon making a demand on this Bond for 

completion of the Work prior to acceptance of the Project, City will make the 
Contract Balance available to Surety for completion of the Work under the 
Contract.  For purposes of this provision, the Contract Balance is defined as 
the total amount payable by City to Contractor as the Contract Price minus 
amounts already paid to Contractor, and minus any liquidated damages, 
credits, or backcharges to which City is entitled under the terms of the 
Contract. 

 
5. Contractor Default.  Upon written notification from City that Contractor is in 

default under Article 13 of the Contract General Conditions, time being of 
the essence, Surety must act within the time specified in Article 13 to 
remedy the default through one of the following courses of action: 

 
 5.1 Arrange for completion of the Work under the Contract by 

Contractor, with City’s consent, but only if Contractor is in default solely 
due to its financial inability to complete the Work;  
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 5.2 Arrange for completion of the Work under the Contract by a 
qualified contractor acceptable to City, and secured by performance and 
payment bonds issued by an admitted surety as required by the Contract 
Documents, at Surety’s expense, or 

 
 5.3 Waive its right to complete the Work under the Contract and 

reimburse City the amount of City’s costs to have the remaining Work 
completed. 

 
6. Surety Default.  If Surety defaults on its obligations under the Bond, City 

will be entitled to recover all costs it incurs due to Surety’s default, including 
legal, design professional, or delay costs.   

 
7. Notice.  Any notice to Surety may be given in the manner specified in the 

Contract and delivered or transmitted to Surety as follows: 
 

Attn: _______________________________ 
Address: ____________________________ 
City/State/Zip: ________________________ 
Phone: _____________________________ 
Fax: _______________________________ 
Email: ______________________________ 

 
8. Law and Venue.  This Bond will be governed by California law, and venue 

for any dispute pursuant to this Bond will be in the Superior Court of Santa 
Clara County, and no other place.  Surety will be responsible for City’s 
attorneys’ fees and costs in any action to enforce the provisions of this 
Bond. 

 
9. Effective Date; Execution. This Bond is entered into and effective on 

____________________, 20___.   
 

[Signatures are on the following page.] 
 
  



 

East Dunne Avenue Rehabilitation Project  PERFORMANCE BOND 
#519000, STPL-5152(022)  Page 38 
  Version: January 2021 

SURETY:       CONTRACTOR:  
 
s/ _________________________   s/ _________________________ 
 
Name: _____________________   Name: _____________________ 
 
Title: ______________________   Title: ______________________ 
 
(Attach Acknowledgment with Notary  
Seal and Power of Attorney) 
 
 
APPROVED AS TO FORM: 
 
By:______________________________  
 Donald A. Larkin, City Attorney 
 
Date:__________________________  
 
 

END OF PERFORMANCE BOND 
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GENERAL CONDITIONS 

Article 1 - Definitions 

1.1 Definitions.  The following definitions apply to all of the Contract 
Documents unless otherwise indicated, e.g., additional definitions that apply 
solely to the Specifications or other technical documents.  Defined terms 
and titles of documents are capitalized in the Contract Documents, with the 
exception of the following (in any tense or form): “day,” “furnish,” “including,” 
“install,” “work day” or “working day.” 

 
Allowance means a specific amount that must be included in the Bid Proposal 
for Work that may or may not be included in the Project, depending on conditions 
that will not become known until after bids are opened.  If the Contract Price 
includes an Allowance and the cost of performing the Work covered by that 
Allowance is greater or less than the Allowance, the Contract Price will be 
increased or decreased accordingly. 
 
Article, as used in these General Conditions, means a numbered Article of the 
General Conditions, unless otherwise indicated by the context. 
 
Change Order means a written document duly approved and executed by City, 
which changes the scope of Work, the Contract Price, or the Contract Time. 
 
City means the City of Morgan Hill, acting through its City Council, officers, 
employees, and authorized representatives.   
 
City Engineer means the City Engineer for City and his or her authorized 
delegee(s) designated to oversee and manage the Project on City’s behalf. 
 
Claim means a separate demand by Contractor for a change in the Contract 
Time or Contract Price, that has previously been submitted to City in accordance 
with the requirements of the Contract Documents, and which has been rejected 
by City, in whole or in part; or a written demand by Contractor objecting to the 
amount of Final Payment. 
 
Contract means the signed agreement between City and Contractor for 
performing the Work required for the Project, and all documents expressly 
incorporated therein. 
 
Contract Documents means, collectively, all of the documents listed as such in 
Section 2 of the Contract, including the Notice Inviting Bids; the Instructions to 
Bidders; addenda, if any; the Bid Proposal, and attachments thereto; the 
Contract; the Notice of Award and Notice to Proceed; the payment and 
performance bonds; the General Conditions; the Special Conditions; the Project 
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Plans and Specifications; any Change Orders; and any other documents 
expressly made part of the Contract Documents. The Contract Documents do not 
include documents provided “For Reference Only,” or documents that are 
intended solely to provide information regarding existing conditions. 
 
Contract Price means the total compensation to be paid to Contractor for 
performance of the Work, as set forth in the Contract and as may be amended by 
Change Order or adjusted for an Allowance.  The Contract Price is not subject to 
adjustment due to inflation or due to the increased cost of labor, material, 
supplies, or equipment following submission of the Bid Proposal. The Contract 
Price is deemed to include all applicable federal, state, and local taxes. 
 
Contract Time means the number of calendar days specified for complete 
performance of the Work, as set forth in the Contract and as may be amended by 
Change Order. 
 
Contractor means the individual, partnership, corporation, or joint-venture that 
has signed the Contract with City to perform the Work. 
 
Day means a calendar day unless otherwise specified. 
 
Design Professional means the licensed individual(s) or firm(s) retained by City 
to provide architectural or engineering services for the Project.  If no Design 
Professional has been retained for this Project, any reference to Design 
Professional is deemed to refer to the Engineer. 
 
DIR means the California Department of Industrial Relations. 
 
Drawings has the same meaning as Plans.  

 
Engineer means the City Engineer for the City of Morgan Hill and his or her 
authorized delegee(s). 
 
Excusable Delay is defined in Section 5.3(B), Excusable Delay. 
 
Extra Work means new or unforeseen work added to the Project, as determined 
by the Engineer in his or her sole discretion, including Work that was not part of 
or incidental to the scope of the Work when the Contractor’s bid was submitted; 
Work that is substantially different from the Work as described in the Contract 
Documents at bid time; or Work that results from a substantially differing and 
unforeseeable condition. 
 
Final Completion means Contractor has fully completed all of the Work required 
by the Contract Documents to the City’s satisfaction, including all punch list 
items, and any required commissioning or training, and has provided the City 
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with all required submittals, including the instructions and manuals, product 
warranties, and as-built drawings.   
 
Final Payment means payment to Contractor of the unpaid Contract Price, 
including release of undisputed retention, less amounts withheld or deducted 
pursuant to the Contract Documents. 
 
Furnish means to purchase and deliver for the Project.  
 
Government Code Claim means a claim submitted pursuant to California 
Government Code § 900 et seq. 
 
Hazardous Materials means any substance or material identified now or in the 
future as hazardous under any Laws, or any other substance or material that 
may be considered hazardous or otherwise subject to Laws governing handling, 
disposal, or cleanup.   
 
Including, whether or not capitalized, means “including, but not limited to,” 
unless the context requires otherwise.  
 
Inspector means the individual(s) or firm(s) retained or employed by City to 
inspect the workmanship, materials, and manner of construction of the Project 
and its components to ensure compliance with the Contract Documents and all 
Laws. 
 
Install means to fix in place for materials, and to fix in place and connect for 
equipment. 
 
Law(s) means all applicable local, state, and federal laws, regulations, rules, 
codes, ordinances, permits, orders, and the like enacted or imposed by or under 
the auspices of any governmental entity with jurisdiction over any of the Work or 
any performance of the Work, including health and safety requirements. 
 
Non-Excusable Delay is defined in Section 5.3(D), Non-Excusable Delay. 
Plans means the City-provided plans, drawings, details, or graphical depictions 
of the Project requirements, but does not include Shop Drawings. 

Project means the public works project referenced in the Contract. 
 
Project Manager means the individual designated by City to oversee and 
manage the Project on City’s behalf and may include his or her authorized 
delegee(s) when the Project Manager is unavailable.  If no Project Manager has 
been designated for this Project, any reference to Project Manager is deemed to 
refer to the Engineer. 
 
Recoverable Costs is defined in Section 5.3(F), Recoverable Costs. 
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Request for Information or RFI means a Contractor’s written request for 
information about the Contract Documents, the Work or the Project, submitted to 
City in the manner and format specified by City. 
 
Section, when capitalized in these General Conditions, means a numbered 
section or subsection of the General Conditions, unless the context clearly 
indicates otherwise. 
 
Shop Drawings means drawings, plan details or other graphical depictions 
prepared by or on behalf of Contractor, and subject to City acceptance, which are 
intended to provide details for fabrication, installation, and the like, of items 
required by or shown in the Plans or Specifications. 
 
Specialty Work means Work that must be performed by a specialized 
Subcontractor with the specified license or other special certification, and that the 
Contractor is not qualified to self-perform. 
 
Specifications means the technical, text specifications describing the Project 
requirements, which are prepared for and incorporated into the Contract by or on 
behalf of City, and does not include the Contract, General Conditions or Special 
Conditions. 
 
Subcontractor means an individual, partnership, corporation, or joint-venture 
retained by Contractor directly or indirectly through a subcontract to perform a 
specific portion of the Work. The term Subcontractor applies to subcontractors, 
suppliers, fabricators, and equipment lessors of all tiers, unless otherwise 
indicated by the context. A third party such as a utility performing related work on 
the Project is not a Subcontractor, even if Contractor must coordinate its Work 
with the third party. 
 
Technical Specifications has the same meaning as Specifications. 
 
Work means all of the construction and services necessary for or incidental to 
completing the Project in conformance with the requirements of the Contract 
Documents. 
 
Work Day or Working Day, whether or not capitalized, means a weekday when 
the City is open for business, and does not include holidays observed by City. 
 
Worksite means the place or places where the Work is performed, which 
includes, but may extend beyond the Project site, including separate locations for 
staging, storage, or fabrication. 
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Article 2 - Roles and Responsibilities 

2.1 City. 
 

(A) City Council.  The City Council has final authority in all matters 
affecting the Project, except to the extent it has delegated authority to the 
Engineer. 
 
(B) Engineer.  The Engineer, acting within the authority conferred by 
the City Council, is responsible for administration of the Project on behalf 
of City, including authority to provide directions to the Design Professional 
and to Contractor to ensure proper and timely completion of the Project. 
The Engineer’s decisions are final and conclusive within the scope of his 
or her authority, including interpretation of the Contract Documents. 
 
(C) Project Manager. The Project Manager assigned to the Project will 
be the primary point of contact for the Contractor and will serve as City’s 
representative, for daily administration of the Project on behalf of City. 
Unless otherwise specified, all of Contractor’s communications to City (in 
any form) will go to or through the Project Manager. City reserves the right 
to reassign the Project Manager role at any time or to delegate duties to 
additional City representatives, without prior notice to or consent of 
Contractor. 
 
(D) Design Professional.  The Design Professional is responsible for 
the overall design of the Project, and, to the extent authorized by City, 
may act on City’s behalf to ensure performance of the Work in compliance 
with the Plans and Specifications, including any design changes 
authorized by Change Order. The Design Professional’s duties may 
include review of Contractor’s submittals, visits to any Worksite, inspecting 
the Work, evaluating test and inspection results, and participation in 
Project-related meetings, including any pre-construction conference, 
weekly meetings, and coordination meetings. The Design Professional’s 
interpretation of the Plans or Specifications is final and conclusive. 

 
2.2 Contractor. 
 

(A) General.  Contractor must provide all labor, materials, supplies, 
equipment,  services, and incidentals necessary to perform and timely 
complete the Work in strict accordance with the Contract Documents, and 
in an economical and efficient manner in the best interests of City, and 
with minimal inconvenience to the public. 
 
(B) Responsibility for the Work and Risk of Loss.  Contractor is 
responsible for supervising and directing all aspects of the Work to 
facilitate the efficient and timely completion of the Work.  Contractor is 
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solely responsible for, and required to exercise full control over the Work, 
including the construction means, methods, techniques, sequences, 
procedures, safety precautions and programs, and coordination of all 
portions of the Work with that of all other contractors and Subcontractors, 
except to the extent that the Contract Documents provide other specific 
instructions. Contractor’s responsibilities extend to any plan, method or 
sequence suggested, but not required by City or specified in the Contract 
Documents. From the date of commencement of the Work until either the 
date on which City formally accepts the Project or the effective date of 
termination of the Contract, whichever is later, Contractor bears all risks of 
injury or damage to the Work and the materials and equipment delivered 
to any Worksite, by any cause including fire, earthquake, wind, weather, 
vandalism or theft. 
 
(C) Project Administration.  Contractor must provide sufficient and 
competent administration, staff, and skilled workforce necessary to 
perform and timely complete the Work in accordance with the Contract 
Documents.  Before starting the Work, Contractor must designate in 
writing and provide complete contact information, including telephone 
numbers and email address, for the officer or employee in Contractor’s 
organization who is to serve as Contractor’s primary representative for the 
Project, and who has authority to act on Contractor’s behalf. A 
Subcontractor may not serve as Contractor’s primary representative.   
 
(D) On-Site Superintendent. Contractor must, at all times during 
performance of the Work, provide a qualified and competent full-time 
superintendent, acceptable to City, and assistants, as necessary, who 
must be physically present at the Project site while any aspect of the Work 
is being performed.  The superintendent must have full authority to act and 
communicate on behalf of Contractor, and Contractor will be bound by the 
superintendent’s communications to City. City’s approval of the 
superintendent is required before the Work commences. If City is not 
satisfied with the superintendent’s performance, City may request a 
qualified replacement of the superintendent. Failure to comply may result 
in temporary suspension of the Work, at Contractor’s sole expense and 
with no extension of Contract Time, until an approved superintendent is 
physically present to supervise the Work. Contractor must provide written 
notice to City, as soon as practicable, before replacing the superintendent. 
 
(E) Standards.  Contractor must, at all times, ensure that the Work is 
performed in an efficient, skillful manner following best practices and in full 
compliance with the Contract Documents and Laws and applicable 
manufacturer’s recommendations. Contractor has a material and ongoing 
obligation to provide true and complete information, to the best of its 
knowledge, with respect to all records, documents, or communications 
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pertaining to the Project, including oral or written reports, statements, 
certifications, Change Order requests, or Claims. 
 
(F) Meetings.  Contractor, its project manager, superintendent, and 
any primary Subcontractors requested by City, must attend a pre-
construction conference, if requested by City, as well as weekly Project 
progress meetings scheduled with City. If applicable, Contractor may also 
be required to participate in coordination meetings with other parties 
relating to other work being performed on or near the Project site or in 
relation to the Project, including work or activities performed by City, other 
contractors, or other utility owners. 
 
(G) Construction Records.  Contractor will maintain up-to-date, 
thorough, legible, and dated daily job reports, which document all 
significant activity on the Project for each day that Work is performed on 
the Project. The daily report for each day must include the number of 
workers at the Project site; primary Work activities; major deliveries; 
problems encountered, including injuries, if any; weather and site 
conditions; and delays, if any. Contractor will take date and time-stamped 
photographs to document general progress of the Project, including site 
conditions prior to construction activities, before and after photographs at 
offset trench laterals, existing improvements and utilities, damage and 
restoration. Contractor will maintain copies of all subcontracts, Project-
related correspondence with subcontractors, and records of meetings with 
Subcontractors. Upon request by the City, Contractor will permit review of 
and/or provide copies of any of these construction records. 
 
(H) Responsible Party.  Contractor is solely responsible to City for the 
acts or omissions of any Subcontractors, or any other party or parties 
performing portions of the Work or providing equipment, materials or 
services for or on behalf of Contractor or the Subcontractors.  Upon City’s 
written request, Contractor must promptly and permanently remove from 
the Project, at no cost to City, any employee, Subcontractor, or employee 
of a Subcontractor who the Engineer has determined to be incompetent, 
intemperate or disorderly, or who has failed or refused to perform the 
Work as required under the Contract Documents.   
 
(I) Correction of Defects.  Contractor must promptly correct, at 
Contractor’s sole expense, any Work that is determined by City to be 
deficient or defective in any way, including workmanship, materials, parts 
or equipment. Workmanship, materials, parts or equipment that do not 
conform to the requirements under the Plans, Specifications and every 
other Contract Document, as determined by City, will be considered 
defective and subject to rejection. Contractor must also promptly correct, 
at Contractor’s sole expense, any Work performed beyond the lines and 
grades shown on the Plans or established by City, and any Extra Work 
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performed without City’s prior written approval. If Contractor fails to correct 
or to take reasonable steps toward correcting defective Work within five 
days following notice from City, or within the time specified in City’s notice 
to correct, City may elect to have the defective Work corrected by its own 
forces or by a third party, in which case the cost of correction will be 
deducted from the Contract Price. If City elects to correct defective Work 
due to Contractor’s failure or refusal to do so, City or its agents will have 
the right to take possession of and use any equipment, supplies, or 
materials available at the Project site or any Worksite on City property, in 
order to effectuate the correction, at no extra cost to City. Contractor’s 
warranty obligations under Section 11.2, Warranty, will not be waived nor 
limited by City’s actions to correct defective Work under these 
circumstances. Alternatively, City may elect to retain defective Work, and 
deduct the difference in value, as determined by the Engineer, from 
payments otherwise due to Contractor. This paragraph applies to any 
defective Work performed by Contractor during the one-year warranty 
period under Section 11.2. 
 
(J)   Contractor’s Records.  Contractor must maintain all of its records 
relating to the Project in any form, including paper documents, photos, 
videos, electronic records, approved samples, and the construction 
records required pursuant to paragraph (G), above.  Project records 
subject to this provision include, but are not limited to, complete Project 
cost records and records relating to preparation of Contractor’s bid, 
including estimates, take-offs, and price quotes or bids.  
 

(1)  Contractor’s cost records must include all supporting 
documentation, including original receipts, invoices, and payroll 
records, evidencing its direct costs to perform the Work, including, 
but not limited to, costs for labor, materials and equipment. Each 
cost record should include, at a minimum, a description of the 
expenditure with references to the applicable requirements of the 
Contract Documents, the amount actually paid, the date of 
payment, and whether the expenditure is part of the original 
Contract Price, related to an executed Change Order, or otherwise 
categorized by Contractor as Extra Work. Contractor’s failure to 
comply with this provision as to any claimed cost operates as a 
waiver of any rights to recover the claimed cost. 

 
(2) Contractor must continue to maintain its Project-related records in 

an organized manner for a period of five years after City’s 
acceptance of the Project or following Contract termination, 
whichever occurs first.  Subject to prior notice to Contractor, City is 
entitled to inspect or audit any of Contractor’s Project records 
relating to the Project or to investigate Contractor’s plant or 
equipment during Contractor’s normal business hours.  The record-
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keeping requirements set forth in this subsection 2.2(J) will survive 
expiration or termination of the Contract. 

 
(K) Copies of Project Documents. Contractor and its Subcontractors must 
keep copies, at the Project site, of all Work-related documents, including the 
Contract, permit(s), Plans, Specifications, Addenda, Contract amendments, 
Change Orders, RFIs and RFI responses, Shop Drawings, as-built drawings, 
schedules, daily records, testing and inspection reports or results, and any 
related written interpretations. These documents must be available to City for 
reference at all times during construction of the Project. 
 
2.3 Subcontractors. 
 

(A) General.  All Work which is not performed by Contractor with its 
own forces must be performed by Subcontractors, subject to the 30% 
limitation set forth in the Instructions to Bidders.  City reserves the right to 
approve or reject any and all Subcontractors proposed to perform the 
Work, for reasons including the subcontractor’s poor reputation, lack of 
relevant experience, financial instability, and lack of technical ability or 
adequately trained workforce. Each Subcontractor must obtain a City 
business license before performing any Work. 
 
(B) Contractual Obligations.  Contractor must require each 
Subcontractor to comply with the provisions of the Contract Documents as 
they apply to the Subcontractor’s portion(s) of the Work, including the 
generally applicable terms of the Contract Documents, and to likewise 
bind their subcontractors. Contractor will provide that the rights that each 
Subcontractor may have against any manufacturer or supplier for breach 
of warranty or guarantee relating to items provided by the Subcontractor 
for the Project, will be assigned to City.  Nothing in these Contract 
Documents creates a contractual relationship between a Subcontractor 
and City, but City is deemed to be a third-party beneficiary of the contract 
between Contractor and each Subcontractor.  Copies of subcontracts 
must be available to the Engineer upon request.  Before a Subcontractor 
commences Work on the Project, Contractor must provide the Engineer a 
written statement with the name of the Subcontractor, a description of 
each portion of the Work performed by the Subcontractor, and the 
percentage of the overall Work to be performed by the Subcontractor. 
 
(C) Termination.  If the Contract is terminated, each Subcontractor’s 
agreement must be assigned by Contractor to City, subject to the prior 
rights of any surety, but only if and to the extent that City accepts, in 
writing, the assignment by written notification, and assumes all rights and 
obligations of Contractor pursuant to each such subcontract agreement. 
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(D) Substitution of Subcontractor.  If Contractor requests substitution 
of a listed Subcontractor under Public Contract Code Section 4107, 
Contractor is solely responsible for all costs City incurs in responding to 
the request, including legal fees and costs to conduct a hearing, and any 
increased subcontract cost to perform the Work that was to be performed 
by the listed Subcontractor. If City determines that a Subcontractor is 
unacceptable to City based on the Subcontractor’s failure to satisfactorily 
perform its Work, or for any of the grounds for substitution listed in Public 
Contract Code Section 4107(a), City may request removal of the 
Subcontractor from the Project. Upon receipt of a written request from City 
to remove a Subcontractor pursuant to this paragraph, Contractor will 
immediately remove the Subcontractor from the Project and, at no further 
cost to City, will either (1) self-perform the remaining Work to the extent 
that Contractor is duly licensed and qualified to do so, or (2) substitute a 
Subcontractor that is acceptable to City, in compliance with Public 
Contract Code Section 4107, as applicable. 
 

2.4 Coordination of Work.   
 

(A) Concurrent Work.  City reserves the right to perform have 
performed, or permit performance of other work on or adjacent to the 
Project site while the Work is being performed for the Project.  Contractor 
is responsible for coordinating its Work with other work being performed 
on or adjacent to the Project site, including by any utility companies or 
agencies, and must avoid hindering, delaying, or interfering with the work 
of other contractors, individuals, or entities, and must ensure safe and 
reasonable site access and use as required or authorized by City. To the 
full extent permitted by law, Contractor must hold harmless and indemnify 
City against any and all claims arising from or related to Contractor’s 
avoidable, negligent, or willful hindrance of, delay to, or interference with 
the work of any utility company or agency or another contractor or 
subcontractor.  
 
(B) Coordination.  If Contractor’s Work will connect or interface with 
work performed by others, Contractor is responsible for independently 
measuring and visually inspecting such work to ensure a correct 
connection and interface. Contractor is responsible for any failure by 
Contractor or its Subcontractors to confirm measurements before 
proceeding with connecting Work.  Before proceeding with any portion of 
the Work affected by the construction or operations of others, Contractor 
must give the Project Manager prompt written notification of any defects 
Contractor discovers which will prevent the proper execution of the Work.  
Failure to give notice of any known or reasonably discoverable defects will 
be deemed acknowledgement by Contractor that the work of others is not 
defective and will not prevent the proper execution of the Work. Contractor 
must also promptly notify City if work performed by others, including work 
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or activities performed by City’s own forces, is operating to hinder, delay, 
or interfere with Contractor’s timely performance of the Work. City 
reserves the right to backcharge Contractor for any additional costs 
incurred due to Contractor’s failure to comply with the requirements in this 
Section 2.4. 
 

2.5 Submittals.  Unless otherwise specified, Contractor must submit to 
Engineer for review and acceptance, all schedules, Shop Drawings, 
samples, product data and similar submittals required by the Contract 
Documents, or upon request by Engineer.  Unless otherwise specified, all 
submittals, including Requests for Information (RFIs) are subject to the 
provisions of this Section, as well as specific submittal requirements that 
may be included elsewhere in the Contract Documents, including the 
Special Conditions or Specifications. The Engineer may require 
submission of a submittal schedule at or before a pre-construction 
conference, as may be specified in the Notice to Proceed. 

 
(A) General.  Contractor is responsible for ensuring that its submittals 
are accurate and conform to the Contract Documents. 
 
(B) Time and Manner of Submission.  Contractor must ensure that its 
submittals are prepared and delivered in a manner consistent with the 
current City-accepted schedule for the Work and within the applicable time 
specified elsewhere in the Contract Documents, or if no time is specified, 
in such time and sequence so as not to delay the performance of the Work 
or completion of the Project. 
 
(C) Required Contents. Each submittal must include the Project name 
and contract number, Contractor’s name and address, the name and 
address of any Subcontractor or supplier involved with the submittal, the 
date, and references to applicable Specification section(s) and/or drawing 
and detail number(s).  
 
(D) Required Corrections.  If corrections are required, Contractor 
must promptly make and submit any required corrections as specified in 
full conformance with the requirements of this Section, or other 
requirements that apply to that submittal. 
 
(E) Effect of Review and Acceptance.  Review and acceptance of a 
submittal by City will not relieve Contractor from complying with the 
requirements of the Contract Documents.  Contractor is responsible for 
any errors in any submittal, and review or acceptance of a submittal by 
City is not an assumption of risk or liability by City. 
 
(F) Enforcement.  Any Work performed or any material furnished, 
installed, fabricated, or used without City’s prior acceptance of a required 
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submittal is performed or provided at Contractor’s risk, and Contractor 
may be required to bear the costs incident thereto, including the cost of 
removing and replacing such Work or material, repairs to other affected 
portions of the Work, and the cost of additional time or services required of 
City, including costs for the Design Professional, Project Manager, or 
Inspector. 

 
(G) Excessive RFIs.  An RFI will be considered excessive or 
unnecessary if the City determines that the explanation or response to the 
RFI is clearly and unambiguously discernable from the Contract 
Documents. City’s costs to review and respond to excessive or 
unnecessary RFIs may be deducted from payments otherwise due to 
Contractor. 
 

2.6 Shop Drawings.  When Shop Drawings are required by the Specifications 
or requested by the Engineer, they must be prepared according to best practices 
at Contractor’s expense. The Shop Drawings must be of a size and scale to 
clearly show all necessary details. Unless otherwise specified by City, Shop 
Drawings must be provided to the Engineer for review and acceptance at least 
30 days before the Work will be performed. If City requires changes, the 
corrected Shop Drawings must be resubmitted to the Engineer for review within 
the time specified by the Engineer. For all Project components requiring Shop 
Drawings, Contractor will not furnish materials or perform any Work until the 
Shop Drawings for those components are accepted by City. Contractor is 
responsible for any errors or omissions in the Shop Drawings, shop fits and field 
corrections; any deviations from the Contract Documents; and for the results 
obtained by the use of Shop Drawings. Acceptance of Shop Drawings by City 
does not relieve Contractor of Contractor’s responsibility. 

 
2.7 Access to Work.  Contractor must afford prompt and safe access to any 
Worksite by City and its employees, agents, or consultants authorized by City; 
and upon request by City, Contractor must promptly arrange for City 
representatives to visit or inspect manufacturing sites or fabrication facilities for 
items to be incorporated into the Work. 
 
2.8 Personnel.  Contractor and its Subcontractors must employ only 
competent and skillful personnel to perform the Work. Contractor and its 
Subcontractor’s supervisors, security or safety personnel, and employees who 
have unescorted access to the Project site must possess proficiency in English 
sufficient to read, understand, receive, and implement oral or written 
communications or instructions relating to their respective job functions, including 
safety and security requirements. Upon written notification from the Engineer, 
Contractor and its Subcontractors must immediately discharge any personnel 
who are incompetent, disorderly, disruptive, threatening, abusive, or profane, or 
otherwise refuse or fail to comply with the requirements of the Contract 
Documents or Laws, including Laws pertaining to health and safety. Any such 
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discharged personnel may not be re-employed or permitted on the Project in any 
capacity without City’s prior written consent. 

 
 

Article 3 - Contract Documents 

3.1 Interpretation of Contract Documents. 
 

(A) Plans and Specifications.  The Plans and Specifications included 
in the Contract Documents are complementary.  If Work is shown on one 
but not on the other, Contractor must perform the Work as though fully 
described on both, consistent with the Contract Documents and 
reasonably inferable from them as being necessary to produce the 
indicated results.  The Plans and Specifications are deemed to include 
and require everything necessary and reasonably incidental to completion 
of the Work, whether or not particularly mentioned or shown.  Contractor 
must perform all Work and services and supply all things reasonably 
related to and inferable from the Contract Documents. In the event of a 
conflict between the Plans and Specifications, the Specifications will 
control, unless the Plan(s) at issue are dated later than the 
Specification(s) at issue. Detailed drawings take precedence over general 
drawings, and large-scale drawings take precedence over smaller scale 
drawings. Any arrangement or division of the Plans and Specifications into 
sections is for convenience and is not intended to limit the Work required 
by separate trades. A conclusion presented in the Plans or Specifications 
is only a recommendation. Actual locations and depths must be 
determined by Contractor’s field investigation. Contractor may request 
access to underlying or background information in City’s possession that 
is necessary for Contractor to form its own conclusions. 
 
(B) Duty to Notify and Seek Direction.  If Contractor becomes aware 
of a changed condition in the Project, or of any ambiguity, conflict, 
inconsistency, discrepancy, omission, or error in the Contract Documents, 
including the Plans or Specifications, Contractor must promptly submit a 
Request for Information to the Engineer and wait for a response from City 
before proceeding further with the related Work. The RFI must notify the 
City of the issue and request clarification, interpretation, or direction.  The 
Engineer’s clarification, interpretation, or direction will be final and binding 
on Contractor.  If Contractor proceeds with the related Work before 
obtaining City’s response, Contractor will be responsible for any resulting 
costs, including the cost of correcting any incorrect or defective Work that 
results. Timely submission of a clear and complete RFI is essential to 
avoiding delay. Delay resulting from Contractor’s failure to submit a timely 
and complete RFI to the Engineer is Non-Excusable Delay. If Contractor 
believes that City’s response to an RFI justifies a change to the Contract 
Price or Contract Time, Contractor must perform the Work as directed, but 
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may submit a timely Change Order request in accordance with the 
Contract Documents. (See Article 5 and 6.) 
 
(C) Figures and Dimensions.  Figures control over scaled 
dimensions. 
 
(D) Technical or Trade Terms. Any terms that have well-known 
technical or trade meanings will be interpreted in accordance with those 
meanings, unless otherwise specifically defined in the Contract 
Documents. 
 
(E) Measurements.  Contractor must verify all relevant measurements 
in the Contract Documents and at the Project site before ordering any 
material or performing any Work, and will be responsible for the 
correctness of those measurements or for costs that could have been 
avoided by independently verifying measurements. 
 
(F) Compliance with Laws. The Contract Documents are intended to 
comply with Laws and will be interpreted to comply with Laws. 

 
3.2 Order of Precedence.  Information included in one Contract Document 
but not in another will not be considered a conflict or inconsistency.  Unless 
otherwise specified in the Special Conditions, in case of any conflict or 
inconsistency among the Contract Documents, the following order of precedence 
will apply, beginning from highest to lowest, with the most recent version taking 
precedent over an earlier version:  
 

(A) Change Orders;  
(B) Addenda;  
(C) Contract;  
(D) Notice to Proceed;  
(E) Appendix B- Federal Contract Requirements (only if used); 
(F) Special Conditions;  
(G) General Conditions;  
(H) Payment and Performance Bonds;  
(I) Specifications;  
(J) Plans;  
(K) Notice of Award 
(L) Notice Inviting Bids;  
(M) Appendix A – Federal Bidding Requirements (only if used); 
(N) Instructions to Bidders;  
(O) Contractor’s Bid Proposal and attachments;  
(P) The City’s standard specifications, as applicable; and 
(Q) Any generic documents prepared by and on behalf of a third 
party, that were not prepared specifically for this Project, such as  
Caltrans Standard Specifications or Caltrans Special Provisions.  
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3.3 Caltrans Standard Specifications.  Any reference to or incorporation of 
the Standard Specifications of the State of California, Department of 
Transportation (“Caltrans”), including “Standard Specifications,” “Caltrans 
Specifications,” “State Specifications,” or “CSS,” means the most current edition 
of Caltrans’ Standard Specifications, unless otherwise specified (“Caltrans 
Standard Specifications”), including the most current amendments as of the date 
that Contractor’s bid was submitted for this Project.  The following provisions 
apply to use of or reference to the Caltrans Standard Specifications or Special 
Provisions: 
 

(A) Limitations.  None of the “General Provisions” of the Caltrans 
Standard Specifications, i.e., Sections 1 through 9, applies to these 
Contract Documents with the exception of any specific provisions, if any, 
which are expressly stated to apply to these Contract Documents. 
 
(B) Conflicts or Inconsistencies.  If there is a conflict or inconsistency 
between any provision in the Caltrans Standard Specifications or Special 
Provisions and a provision of these Contract Documents, as determined 
by City, the provision in the Contract Documents will govern. 
 
(C) Meanings.  Terms used in the Caltrans Standard Specifications or 
Special Provisions are to be interpreted as follows: 
 

(1)  Any reference to the “Engineer” is deemed to mean the City 
Engineer. 

 
(2)  Any reference to the “Special Provisions” is deemed to mean the 

Special Conditions, unless the Caltrans Special Provisions are 
expressly included in the Contract Documents listed in Section 2 of 
the Contract. 

 
(3)  Any reference to the “Department” or “State” is deemed to mean 

City. 
 
3.4 For Reference Only.  Contractor is responsible for the careful review of 
any document, study, or report provided by the City or appended to the Contract 
Documents solely for informational purposes and identified as “For Reference 
Only.” Nothing in any document, study, or report so appended and identified is 
intended to supplement, alter, or void any provision of the Contract Documents. 
Contractor is advised that City or its representatives may be guided by 
information or recommendations included in such reference documents, 
particularly when making determinations as to the acceptability of proposed 
materials, methods, or changes in the Work. Any record drawings or similar final 
or accepted drawings or maps that are not part of the Contract Documents are 
deemed to be For Reference Only. The provisions of the Contract Documents 
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are not modified by any perceived or actual conflict with provisions in any 
document that is provided For Reference Only. 
 
3.5 Current Versions.  Unless otherwise specified by City, any reference to 
standard specifications, technical specifications, or any City or state codes or 
regulations means the latest specification, code or regulation in effect at the time 
the Contract is signed. 
 
3.6 Conformed Copies.  If City prepares a conformed set of the Contract 
Documents following award of the Contract, it will provide Contractor with two 
hard copy (paper) sets and one copy of the electronic file in PDF format. It is 
Contractor’s responsibility to ensure that all Subcontractors, including fabricators, 
are provided with the conformed set of the Contract Documents at Contractor’s 
sole expense. 
 
3.7 Ownership.  No portion of the Contract Documents may be used for any 
purpose other than construction of the Project, without prior written consent from 
City. Contractor is deemed to have conveyed the copyright in any designs, 
drawings, specifications, Shop Drawings, or other documents (in paper or 
electronic form) developed by Contractor for the Project, and City will retain all 
rights to such works, including the right to possession. 
 
 

Article 4 - Bonds, Indemnity, and Insurance 

4.1 Payment and Performance Bonds.  Within ten  days following issuance 
of the Notice of Award, Contractor is required to provide a payment bond and a 
performance bond, each in the penal sum of not less than 100 percent  of the 
Contract Price, and each executed by Contractor and its surety using the bond 
forms included with the Contract Documents.   
 

(A) Surety. Each bond must be issued and executed by a surety admitted 
in California.  If an issuing surety cancels the bond or becomes 
insolvent, within seven days following written notice from City, 
Contractor must substitute a surety acceptable to City. If Contractor 
fails to substitute an acceptable surety within the specified time, City 
may, at its sole discretion, withhold payment from Contractor until the 
surety is replaced to City’s satisfaction, or terminate the Contract for 
default. 
 

(B) Supplemental Bonds for Increase in Contract Price.  If the Contract 
Price increases during construction by five percent or more over the 
original Contract Price, Contractor must provide supplemental or 
replacement bonds within ten days of written notice from City pursuant 
to this Section, covering 100% of the increased Contract Price and 
using the bond forms included with the Contract Documents.   
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4.2 Indemnity.  To the fullest extent permitted by law, Contractor must 
indemnify, defend, and hold harmless City, its Council, officers, officials, 
employees, agents, volunteers, and consultants, (individually, an “Indemnitee,” 
and collectively the “Indemnitees”) from and against any and all liability, loss, 
damage, claims, causes of action, demands, charges, fines, costs, and expenses 
(including, without limitation, attorney fees, expert witness fees, paralegal fees, 
and fees and costs of litigation or arbitration) (collectively, “Liability”) of every 
nature arising out of or in connection with the acts or omissions of Contractor, its 
employees, Subcontractors, representatives, or agents, in bidding or performing 
the Work or in failing to comply with any obligation of Contractor under the 
Contract, except such Liability caused by the active negligence, sole negligence, 
or willful misconduct of an Indemnitee. This indemnity requirement applies to any 
Liability arising from alleged defects in the content or manner of submission of 
Contractor’s bid for the Contract. Contractor’s failure or refusal to timely accept a 
tender of defense pursuant to this Contract will be deemed a material breach of 
this Contract. City will timely notify Contractor upon receipt of any third-party 
claim relating to the Contract, as required by Public Contract Code Section 9201. 
Contractor waives any right to express or implied indemnity against any 
Indemnitee. Contractor’s indemnity obligations under this Contract will survive 
the expiration or any early termination of the Contract. 
 
4.3 Insurance.  No later than ten days following issuance of the Notice of 
Award, Contractor must procure and provide proof of the insurance coverage 
required by this Section in the form of certificates and endorsements acceptable 
to City. The required insurance must cover the activities of Contractor and its 
Subcontractors relating to or arising from the performance of the Work, and must 
remain in full force and effect at all times during the period covered by the 
Contract through the date of City’s acceptance of the Project.  The coverages 
may be arranged under a single policy for the full limits required or by a 
combination of underlying policies with the balance provided by excess or 
“umbrella” policies, provided each such policy complies with the requirements set 
forth herein. All required insurance must be issued by a company licensed to do 
business in the State of California, and each such insurer must have an A.M. 
Best’s financial strength rating of “A” or better and a financial size rating of “VIII” 
or better.  If Contractor fails to provide any of the required coverage in full 
compliance with the requirements of the Contract Documents, City may, at its 
sole discretion, purchase such coverage at Contractor’s expense and deduct the 
cost from payments due to Contractor, or terminate the Contract for default. 
Contractor further understands that City reserves the right to modify the 
insurance requirements set forth herein, with thirty (30) days’ notice provided to 
Contractor, at any time as deemed necessary to protect the interests of City. The 
procurement of the required insurance will not be construed to limit Contractor's 
liability under this Contract or to fulfill Contractor's indemnification obligations 
under this Contract. 
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(A) Deductibles and Self-Insured Retentions.  Any deductibles or 
self-insured retentions must be declared to and approved by City. If the 
City’s Risk Manager determines that the deductibles and/or self-insured 
retentions are unacceptably high, at City’s option, Contractor must either 
reduce or eliminate the deductibles and/or self-insured retentions as they 
apply to City and all required Additional Insured; or must provide a 
financial guarantee, to City’s satisfaction, guaranteeing payment of losses 
and related investigation, claim administration, and legal expenses. 

 
(B) Policies and Limits.  The following insurance policies and limits 
are required for this Contract unless otherwise specified in the Special 
Conditions: 

 
(1) Commercial General Liability Insurance (“CGL”).  Contractor 

shall maintain CGL and must include coverage for liability 
arising from Contractor’s or its Subcontractor’s acts or 
omissions in the performance of the Work against claims and 
liabilities for personal injury, death, or property damage 
providing protection in the minimum amount of: (i) two million 
dollars ($2,000,000.00) combined single limit each occurrence 
and either a general aggregate limit of four million dollars 
($4,000,000.00) or a general aggregate limit of two million 
dollars ($2,000,000.00) as applied on a “per project” or “per 
location” basis, or (ii) the maximum amount of such insurance 
available to Contractor under Contractor’s combined insurance 
policies (including any excess or “umbrella” policies), whichever 
is greater.  

 
a. CGL policy may not exclude explosion, collapse, 

underground excavation hazard, or removal of lateral 
support. 
 

b. CGL policy must include contractor’s protected coverage, 
blanket contractual, and completed operations. 

 
(2) Workers’ Compensation Insurance and Employer’s 

Liability:  Contractor shall maintain Workers Compensation 
coverage, as required by law. The policy must comply with the 
requirements of the California Workers’ Compensation 
Insurance and Safety Act and provide protection in the 
minimum  amount of: (i) One Million Dollars ($1,000,000.00) for 
any one accident or occurrence, or (ii) the maximum amount of 
such insurance available to Contractor under Contractor’s 
combined insurance policies (including any excess or “umbrella” 
policies), whichever is greater. If Contractor is self-insured, 
Contractor must provide its Certificate of Permission to Self-
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Insure, duly authorized by the Department of Industrial 
Relations. 

 
(3) Automobile Liability: Contractor shall maintain Automobile 

Liability covering all owned, non-owned and hired automobiles 
(if Contractor does not own automobiles, then Contractor shall 
maintain Hired/Non-owned Automobile Liability) against claims 
and liabilities for personal injury, death, or property damage 
providing protection in the minimum  amount of: (i) One Million 
Dollars ($1,000,000.00) combined single limit, or (ii) the 
maximum amount of such insurance available to Contractor 
under Contractor’s combined insurance policies (including any 
excess or “umbrella” policies), whichever is greater.  

 
(4) Pollution (Environmental) Liability: If the performance of 

Contractor’s work or service under this Contract involves 
hazardous materials, contaminated soil disposal, and/or a risk of 
accidental release of fuel oil, chemicals or other toxic gases or 
hazardous materials, Contractor shall procure and maintain 
Pollution Liability covering Contractor's liability for bodily injury, 
property damage and environmental damage resulting from 
pollution and related cleanup costs arising out of the work or 
services to be performed under this Contract. Coverage shall be 
provided for both work performed on site, as well as during the 
transport of hazardous materials. Such coverage shall be in the 
minimum amount of: (i) One Million Dollars ($1,000,000.00) for 
any one accident or occurrence, or (ii) the maximum amount of 
such insurance available to Contractor under Contractor’s 
combined insurance policies (including any excess or “umbrella” 
policies), whichever is greater.  

 
(5)  Professional Liability:  

 
a. If the performance of Contractor’s work or service under this 

Contract involves professional and/or technical services 
(examples include, but are not limited to, architects, 
engineers, land surveyors, legal services, and appraisers), 
Contractor shall procure and maintain either a claims made 
or occurrence Errors and Omission liability insurance in the 
minimum amount of: (i) One Million Dollars ($1,000,000.00) 
each claim, or (ii) the maximum amount of such insurance 
available to Contractor under Contractor’s combined 
insurance policies (including any excess or “umbrella” 
policies), whichever is greater. Further, if Contractor 
maintains a claims-made policy, Contractor shall provide 
written evidence of such insurance to City for at least five (5) 
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years after the completion of work performed under this 
Contract. 

 
b. If the performance of Contractor’s work or service under this 

Contract relates to Information Technology or related 
services (examples include, but are not limited to computer 
programmers, hardware engineers, or other systems 
consultants), Contractor shall procure and maintain a claims 
made Errors and Omission liability insurance, including 
Cyber Liability and Data Breach, in the minimum amount of: 
(i) One Million Dollars ($1,000,000.00) each claim, or (ii) the 
maximum amount of such insurance available to Contractor 
under Contractor’s combined insurance policies (including 
any excess or “umbrella” policies), whichever is greater. 

 
(C) Required Endorsements.  Contractor must provide proof of the 
following endorsements, listed for each policy for which endorsements are 
required, as outlined below: 
 

(1) For all Policies except Professional Liability: 
 

a. “Waiver of Subrogation” endorsements providing that the 
carrier agrees to waive any right of subrogation it may have 
against the City of Morgan Hill and the City’s elected or 
appointed officials, boards, agencies, officers, agents, 
employees, and volunteers. 

 
(2) General Liability, Automobile, and Pollution Liability: 

 
a. “Additionally Insured” - The City of Morgan Hill, its elected 
or appointed officials, boards, agencies, officers, agents, 
employees, and volunteers are named as additional insureds 
on a form at least as broad as ISO Form CG 20 10 for ongoing 
operations and at least as broad as ISO Form CG 20 37 for 
completed operations.  
   
b. “Primary and Non-Contributing” - Insurance shall be 
endorsed to be primary and non-contributory and will not seek 
contribution from the City’s insurance or self-insurance and 
shall be at least as broad as ISO Form CG 20 01. 

 
(3) General Liability: 

 
a. “Separation of Insureds” endorsements stating that the 

inclusion of more than one insured will not operate to impair 
the rights of one insured against another, and the coverages 
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afforded will apply as though separate policies have been 
issued to each insured. 

 
(D) Subcontractors.  Contractor must ensure that each Subcontractor 
is required to maintain the same insurance coverage required under this 
Section 4.3, with respect to its performance of Work on the Project, 
including those requirements related to the additional insureds and waiver 
of subrogation. Contractor must confirm that each Subcontractor has 
complied with requirements as outlined herein. The insurance 
requirements for Subcontractors do not replace or limit the Contractor’s 
insurance obligations. 
 
(E) Certificates.  Contractor must furnish City with copies of all 
certificates as outlined herein, whether new or modified, promptly upon 
receipt. In the event of a claim or legal action, CONSULTANT shall 
promptly furnish CITY of Morgan Hill with copies of all policies outlined 
herein. No policy subject to Contractor’s Contract with City shall be 
reduced, canceled, allowed to expire, or materially changed except after 
thirty (30) days' notice by the insurer to City, unless due to non-payment of 
premiums, in which case ten (10) days written notice must be made to 
City. Certificates, including renewal certificates, may be mailed 
electronically to riskmgmt@morganhill.ca.gov or delivered to the 
Certificate Holder address as follows: 
 

City of Morgan Hill 
 Attn: Risk Management 
 17575 Peak Avenue 

Morgan Hill, CA  95037 
 
(F) Contractor’s Responsibilities. This Section 4.3 establishes the 
minimum requirements for Contractor’s insurance coverage in relation to 
this Project, but is not intended to limit Contractor’s ability to procure 
additional or greater coverage. Contractor is responsible for its own risk 
assessment and needs and is encouraged to consult its insurance 
provider to determine what coverage it may wish to carry beyond the 
minimum requirements of this Section. Contractor is solely responsible for 
the cost of its insurance coverage, including premium payments, 
deductibles, or self-insured retentions, and no Additional Insured will be 
responsible or liable for any of the cost of Contractor’s insurance 
coverage. 
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Article 5 - Contract Time 

5.1 Time is of the Essence.  Time is of the essence in Contractor’s 
performance and completion of the Work, and Contractor must diligently 
prosecute the Work and complete it within the Contract Time. 

 
(A) General.  Contractor must commence the Work on the date 
indicated in the Notice to Proceed, and must fully complete the Work in 
strict compliance with all requirements of the Contract Documents and 
within the Contract Time. Contractor may not begin performing the Work 
before the date specified in the Notice to Proceed. 
 
(B) Authorization.  Contractor is not entitled to compensation or credit 
for any Work performed before the date specified in the Notice to Proceed, 
with the exception of any schedules, submittals, or other requirements, if 
any, that must be provided or performed before issuance of the Notice to 
Proceed 
 
(C) Rate of Progress.  Contractor and its Subcontractors must, at all 
times, provide workers, materials, and equipment sufficient to maintain the 
rate of progress necessary to ensure full completion of the Work within the 
Contract Time. If City determines that Contractor is failing to prosecute the 
Work at a sufficient rate of progress, City may, in its sole discretion, direct 
Contractor to provide additional workers, materials, or equipment, or to 
work additional hours or days without additional cost to City, in order to 
achieve a rate of progress satisfactory to City. If Contractor fails to comply 
with City’s directive in this regard, City may, at Contractor’s expense, 
separately contract for additional workers, materials, or equipment or use 
City’s own forces to achieve the necessary rate of progress.  Alternatively, 
City may terminate the Contract based on Contractor’s default. 

 
5.2 Schedule Requirements. Contractor must prepare all schedules using 

standard, commercial scheduling software acceptable to Engineer, and 
must provide the schedules in electronic and paper form as requested by 
the Engineer. In addition to the general scheduling requirements set forth 
below, Contractor must also comply with any scheduling requirements 
included in the Special Conditions or in the Technical Specifications. 

 
(A) Baseline (As-Planned) Schedule.  Within ten calendar days 
following City’s issuance of the Notice to Proceed (or as otherwise 
specified in the Notice to Proceed), Contractor must submit to City for 
review and acceptance a baseline as-planned schedule using critical path 
methodology showing in detail how Contractor plans to perform and fully 
complete the Work within the Contract Time including labor, equipment, 
materials and fabricated items. The baseline schedule must show the 
order of the major items of Work and the dates of start and completion of 



 

East Dunne Avenue Rehabilitation Project  GENERAL CONDITIONS 
#519000, STPL-5152(022)  Page 61 
  Version: February 2022 

each item, including when the materials and equipment will be procured. 
The schedule must also include the work of all trades reflecting anticipated 
labor or crew hours and equipment loading for the construction activities, 
and must be sufficiently comprehensive and detailed to enable progress to 
be monitored on a day-by-day basis. For each activity, the baseline 
schedule must be dated, provided in the format specified in the Contract 
Documents or as required by City, and must include, at a minimum, a 
description of the activity, the start and completion dates of the activity, 
and the duration of the activity. 

 

(1)  Specialized Materials Ordering. Within five calendar days 
following issuance of the Notice to Proceed, Contractor must order 
any specialized material or equipment for the Work that is not 
readily available from material suppliers. Contractor must also 
retain documentation of the purchase orders date(s). 

 
(B) City’s Review of Schedules.  City will review and may note 
exceptions to the baseline schedule, and to the progress schedules 
submitted as required below, to assure completion of the Work within the 
Contract Time. Contractor is solely responsible for resolving any 
exceptions noted in a schedule and, within seven days, must correct the 
schedule to address the exceptions. City’s review or acceptance of 
Contractor’s schedules will not operate to waive or limit Contractor’s duty 
to complete the Project within the Contract Time, nor to waive or limit 
City’s right to assess liquidated damages for Contractor’s unexcused 
failure to do so. 
 
(C) Progress Schedules.  After City accepts the final baseline 
schedule with no exceptions, Contractor must submit an updated progress 
schedule and three  week look-ahead schedule, in the format specified by 
City, for review and acceptance with each application for a progress 
payment or when otherwise specified by City, until completion of the Work. 
The updated progress schedule must show: how the actual progress of 
the Work as constructed to date compares to the baseline schedule; 
reflect any proposed changes in the construction schedule or method of 
operations, including to achieve Project milestones within the Contract 
Time; and identify any actual or potential impacts to the critical path. 
Contractor must also submit periodic reports to City of any changes in the 
projected material or equipment delivery dates for the Project. 

 
(1)  Float. The progress schedule must show early and late 
completion dates for each task. The number of days between those 
dates will be designated as the “float.” Any float belongs to the 
Project and may be allocated by the Engineer to best serve timely 
completion of the Project. 
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(2)  Failure to Submit Schedule. Reliable, up-to-date schedules are 
essential to efficient and cost-effective administration of the Project 
and timely completion. If Contractor fails to submit a schedule 
within the time periods specified in this Section, or submits a 
schedule to which City has noted exceptions that are not corrected, 
City may withhold up to ten percent from payment(s) otherwise due 
to Contractor until the exceptions are resolved, the schedule is 
corrected and resubmitted, and City has accepted the schedule. In 
addition, Contractor’s failure to comply with the schedule 
requirements in this Section 5.2 will be deemed a material default 
and a waiver of any claims for Excusable Delay or loss of 
productivity arising during any period when Contractor is out of 
compliance, subject only to the limits of Public Contract Code 
Section 7102. 

 
(D) Recovery Schedule.  If City determines that the Work is more than 
one  week behind schedule, within seven  days following written notice of 
such determination, Contractor must submit a recovery schedule, showing 
how Contractor intends to perform and complete the Work within the 
Contract Time, based on actual progress to date. 
 
(E) Effect of Acceptance.  Contractor and its Subcontractors must 
perform the Work in accordance with the most current City-accepted 
schedule unless otherwise directed by City. City’s acceptance of a 
schedule does not operate to extend the time for completion of the Work 
or any component of the Work, and will not affect City’s right to assess 
liquidated damages for Contractor’s unexcused delay in completing the 
Work within the Contract Time.  
 
(F) Posting. Contractor must at all times prominently post a copy of 
the most current City-accepted progress or recovery schedule in its on-site 
office. 
 
(G) Reservation of Rights. City reserves the right to direct the 
sequence in which the Work must be performed or to make changes in the 
sequence of the Work in order to facilitate the performance of work by City 
or others, or to facilitate City’s use of its property. The Contract Time or 
Contract Price may be adjusted to the extent such changes in sequence 
actually increase or decrease Contractor’s time or cost to perform the 
Work. 
 
(H) Authorized Working Days and Times.  Contractor is limited to 
working Monday through Friday, excluding City of Morgan Hill-observed 
holidays, during City’s normal business hours, except as expressly 
provided in the Special Conditions, or as authorized in writing by City. City 
reserves the right to charge Contractor for additional costs incurred by City 
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due to Work performed on days or during hours not expressly authorized 
in the Contract Documents, including reimbursement of costs incurred for 
inspection, testing, and construction management services. 

 
5.3 Delay and Extensions of Contract Time. 
 

(A) Notice of Delay.  If Contractor becomes aware of any actual or 
potential delay affecting the critical path, Contractor must promptly notify 
the Engineer in writing, regardless of the nature or cause of the delay, so 
that City has a reasonable opportunity to mitigate or avoid the delay. 
 
(B) Excusable Delay.  The Contract Time may be extended if 
Contractor encounters “Excusable Delay,” which is an unavoidable delay 
in completing the Work within the Contract Time due to causes completely 
beyond Contractor’s control, and which Contractor could not have avoided 
or mitigated through reasonable care, planning, foresight, and diligence, 
provided that Contractor is otherwise fully performing its obligations under 
the Contract Documents.  Grounds for Excusable Delay may include fire, 
natural disasters, including earthquake or unusually severe weather, acts 
of terror or vandalism, epidemic, unforeseeable adverse government 
actions, unforeseeable actions of third parties, encountering 
unforeseeable hazardous materials, unforeseeable site conditions, or 
suspension for convenience under Article 13. The Contract Time will not 
be extended based on circumstances which will not unavoidably delay 
completing the Work within the Contract Time based on critical path 
analysis. 
 
(C) Weather Delays.  A “Weather Delay Day” is a Working Day during 
which Contractor and its forces, including Subcontractors, are unable to 
perform more than 40% of the critical path Work scheduled for that day 
due to adverse weather conditions which impair the ability to safely or 
effectively perform the scheduled critical path Work that day. Adverse 
weather conditions may include rain, saturated soil, and Project site clean-
up required due to adverse weather. Determination of what constitutes 
critical path Work scheduled for that day will be based on the most 
current, City-approved schedule. Contractor will be entitled to a non-
compensable extension of the Contract Time for each Weather Delay Day 
in excess of the normal Weather Delay Days within a given month as 
determined by reliable records, including monthly rainfall averages, for the 
preceding ten years (or as otherwise specified in the Special Conditions or 
Specifications). 
 

(1) Contractor must fully comply with the applicable procedures 
in Articles 5 and 6 of the General Conditions regarding requests to 
modify the Contract Time. 
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(2) Contractor will not be entitled to an extension of time for a 
Weather Delay Day to the extent Contractor is responsible for 
concurrent delay on that day. 
 
(6) Contractor must take reasonable steps to mitigate the 
consequences of Weather Delay Days, including prudent workforce 
management and protecting the Work, Project Site, materials, and 
equipment. 
 

(D) Non-Excusable Delay.  Delay which Contractor could have 
avoided or mitigated through reasonable care, planning, foresight and 
diligence is “Non-Excusable Delay.” Contractor is not entitled to an 
extension of Contract Time or any compensation for Non-Excusable 
Delay, or for Excusable Delay that is concurrent with Non-Excusable 
Delay. Non-Excusable Delay includes delay caused by: 

 
(1) weather conditions which are normal for the location of the 
Project, as determined by reliable records, including monthly rainfall 
averages, for the preceding ten years;  
 
(2) Contractor’s failure to order equipment and materials 
sufficiently in advance of the time needed for completion of the 
Work within the Contract Time;  
 
(3) Contractor’s failure to provide adequate notification to utility 
companies or agencies for connections or services necessary for 
completion of the Work within the Contract Time; 
 
(4) foreseeable conditions which Contractor could have 
ascertained from reasonably diligent inspection of the Project site 
or review of the Contract Documents or other information provided 
to the Contractor; 
 
(5)  Contractor’s failure, refusal, or financial inability to perform 
the Work within the Contract Time, including insufficient funds to 
pay its Subcontractors or suppliers. 
 
(6) performance or non-performance by Contractor’s 
Subcontractors or suppliers;  
 
(7)  the time required to respond to excessive RFIs (see Section 
2.5(G)); 
 
(8)  delayed submission of required submittals, or the time required 
for correction and resubmission of defective submittals; 
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(9)  time required for repair of, re-testing, or re-inspection of 
defective Work; 
 
(10)  enforcement of Laws by City, or outside agencies with 
jurisdiction over the Work; or 
 
(11)  City’s exercise or enforcement of any of its rights or 
Contractor’s duties pursuant to the Contract Documents, including 
correction of defective Work, extra inspections or testing due to 
non-compliance with Contract requirements, safety compliance, 
environmental compliance, or rejection and return of defective or 
deficient submittals. 

 
(E) Compensable Delay.  Pursuant to Public Contract Code Section 
7102, in addition to entitlement to an extension of Contract Time, 
Contractor is entitled to compensation for costs incurred due to delay 
caused solely by City, when that delay is unreasonable under the 
circumstances involved and not within the contemplation of the parties 
(“Compensable Delay”). Contractor is not entitled to an extension of 
Contract Time or recovery of costs for Compensable Delay that is 
concurrent with Non-Excusable Delay. Delay due to causes that are 
beyond the control of either City or Contractor, including Weather Delay 
Days, discovery of Historic or Archeological Items pursuant to Section 
7.18, or the actions or inactions of third parties or other agencies, is not 
Compensable Delay, and will only entitle Contractor to an extension of 
time commensurate with the time lost due to such delay. 
 
(F) Recoverable Costs.  Contractor is not entitled to compensation for 
Excusable Delay unless it is Compensable Delay, as defined above. 
Contractor is entitled to recover only the actual, direct, reasonable, and 
substantiated costs (“Recoverable Costs”) for each working day that the 
Compensable Delay prevents Contractor from proceeding with more than 
50% of the critical path Work scheduled for that day, based on the most 
recent progress schedule accepted by City. Recoverable Costs will not 
include home office overhead or lost profit.   

 
(G) Request for Extension of Contract Time or Recoverable Costs.  
A request for an extension of Contract Time or any associated 
Recoverable Costs must be submitted in writing to City within ten calendar 
days of the date the delay is first encountered, even if the duration of the 
delay is not yet known at that time, or any entitlement to the Contract Time 
extension or to the Recoverable Costs will be deemed waived.  In addition 
to complying with the requirements of this Article 5, the request must be 
submitted in compliance with the Change Order request procedures in 
Article 6, below.  Strict compliance with these requirements is necessary 
to ensure that any delay or consequences of delay may be mitigated as 
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soon as possible, and to facilitate cost-efficient administration of the 
Project and timely performance of the Work. Any request for an extension 
of Contract Time or Recoverable Costs that does not strictly comply with 
all of the requirements of Article 5 and Article 6 will be deemed waived.   
 

(1)  Required Contents. The request must include a detailed 
description of the cause(s) of the delay, and must also describe the 
measures that Contractor has taken to mitigate the delay and/or its 
effects, including efforts to mitigate the cost impact of the delay, 
such as by workforce management, or by a change in sequencing.  
If the delay is still ongoing at the time the request is submitted, the 
request should also include Contractor’s plan for continued 
mitigation of the delay or its effects. 
 
(2)  Delay Days and Costs. The request must specify the number of 
days of Excusable Delay claimed, or provide a realistic estimate if 
the duration of the delay is not yet known.  If the Contractor 
believes it is entitled to Recoverable Costs for Compensable Delay, 
the request must specify the amount of and basis for the 
Recoverable Costs that are claimed or provide a realistic estimate if 
the amount is not yet known. Any estimate of delay duration or cost 
must be updated in writing and submitted with all required 
supporting documentation as soon as the actual time and cost is 
known. The maximum extension of Contract Time will be the 
number of days, if any, by which an Excusable Delay or a 
Compensable Delay exceeds any concurrent Non-Excusable 
Delay. Contractor is entitled to an extension of Contract Time, or 
compensation for Recoverable Costs, only if, and only to the extent 
that, such delay will unavoidably delay Final Completion. 
 
(3) Supporting Documentation.  The request must also include any 
and all supporting documentation necessary to evidence the delay 
and its actual impacts, including scheduling and cost impacts, with 
a time impact analysis using critical path methodology, and 
demonstrating the unavoidable delay to Final Completion. The time 
impact analysis must be submitted in a form or format acceptable to 
City.   
 
(4)  Burden of Proof.  Contractor has the burden of proving that the 
delay was an Excusable or Compensable Delay, as defined above; 
Contractor has fully complied with its scheduling obligations in 
Section 5.2, Schedule Requirements; Contractor has made 
reasonable efforts to mitigate the delay and its schedule and cost 
impacts;  the delay will unavoidably result in delaying Final 
Completion, and  any Recoverable Costs claimed by Contractor 



 

East Dunne Avenue Rehabilitation Project  GENERAL CONDITIONS 
#519000, STPL-5152(022)  Page 67 
  Version: February 2022 

were actually incurred and were reasonable under the 
circumstances.  
 
(5)  Legal Compliance.  Nothing in this Section 5.3 is intended to 
require the waiver, alteration, or limitation of the applicability of 
Public Contract Code Section 7102. 
 
(6)  No Waiver.  Any grant of an extension of Contract Time or 
compensation for Recoverable Costs due to Compensable Delay 
will not operate as a waiver of City’s right to assess liquidated 
damages for Non-Excusable Delay. 
 
(7)  Dispute Resolution.  In the event of a dispute over entitlement 
to an extension of Contract Time or compensation for Recoverable 
Costs, Contractor may not stop Work pending resolution of the 
dispute, but must continue to comply with its duty to diligently 
prosecute the performance and timely completion of the Work.  
Contractor’s sole recourse for an unresolved dispute based on 
City’s rejection of a Change Order request for an extension of 
Contract Time or compensation for Recoverable Costs is to comply 
with the dispute resolution provisions set forth in Article 12, below. 
 

5.4 Liquidated Damages.  It is expressly understood that if Final Completion 
is not achieved within the Contract Time, City will suffer damages from the 
delay that are difficult to determine and accurately specify.  Pursuant to 
Public Contract Code section 7203, if Contractor fails to achieve Final 
Completion within the Contract Time, City will charge Contractor in the 
amount specified in the Contract for each day that Final Completion is 
delayed beyond the Contract Time, as liquidated damages and not as a 
penalty. Any waiver of accrued liquidated damages, in whole or in part, is 
subject to approval of the City Council or its authorized delegee.  

 
(A) Liquidated Damages.  Liquidated damages will not be assessed 
for any Excusable or Compensable Delay, as set forth above.   

 
(B) Milestones.  Liquidated damages may also be separately 
assessed for failure to meet milestones specified elsewhere in the 
Contract Documents. 
 
(C) Setoff.  City is entitled to deduct the amount of liquidated damages 
assessed against any payments otherwise due to Contractor, including 
progress payments, Final Payment, or unreleased retention.  If there are 
insufficient Contract funds remaining to cover the full amount of liquidated 
damages assessed, City is entitled to recover the balance from Contractor 
or its performance bond surety. 
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(D) Occupancy or Use.  Occupancy or use of the Project in whole or 
in part prior to Final Completion does not constitute City’s acceptance of 
the Project and will not operate as a waiver of City’s right to assess 
liquidated damages for Contractor’s Non-Excusable Delay in achieving 
Final Completion. 
 
(E) Other Remedies.  City’s right to liquidated damages under this 
Section applies only to damages arising from Contractor’s Non-Excusable 
Delay or failure to complete the Work within the Contract Time. City 
retains its right to pursue all other remedies under the Contract for other 
types of damage, including damage to property or persons, costs or 
diminution in value from defective materials or workmanship, costs to 
repair or complete the Work, or other liability caused by Contractor. 
 
 

Article 6 - Contract Modification 

6.1 Contract Modification.  Subject to the limited exception set forth in 
subsection (D) below, any change in the Work or the Contract Documents, 
including the Contract Price or Contract Time, will not be a valid and 
binding change to the Contract unless it is formalized in a Change Order, 
including a “no-cost” Change Order or a unilateral Change Order. 
Changes in Work will not operate to release, limit, or abridge Contractor’s 
warranty obligations pursuant to Article 11 or any obligations of 
Contractor’s bond sureties. 

 
(A) City-Directed Changes. City may direct changes in the scope or 
sequence of Work or the requirements of the Contract Documents, without 
invalidating the Contract. Such changes may include Extra Work as set 
forth in subsection (C) below, or deletion or modification of portions of the 
Work. Contractor must promptly comply with City-directed changes in the 
Work in accordance with the intent of the original Contract Documents, 
even if Contractor and City have not yet reached agreement as to 
adjustments to the Contract Price or Contract Time for the change in the 
Work or for the Extra Work. Contractor is not entitled to extra 
compensation for cost savings resulting from “value engineering” pursuant 
to Public Contract Code Section 7101, except to the extent authorized in 
advance by City in writing, and subject to any applicable procedural 
requirements for submitting a proposal for value engineering cost savings. 
 
(B) Disputes.  In the event of a dispute over entitlement to or the 
amount of a change in Contract Time or a change in Contract Price 
related to extra City-directed change in the Work, Contractor must perform 
the Work as directed and may not delay its Work or cease Work pending 
resolution of the dispute, but must continue to comply with its duty to 
diligently prosecute the performance and timely completion of the Work, 
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including the Work in dispute. Likewise, in the event that City and 
Contractor dispute whether a portion or portions of the Work are already 
required by the Contract Documents or constitute Extra Work, or 
otherwise dispute the interpretation of any portion(s) of the Contract 
Documents, Contractor must perform the Work as directed and may not 
delay its Work or cease Work pending resolution of the dispute, but must 
continue to comply with its duty to diligently prosecute the performance 
and timely completion of the Work, including the Work in dispute, as 
directed by City. If Contractor refuses to perform the Work in dispute, City 
may, acting in its sole discretion, elect to delete the Work from the 
Contract and reduce the Contract Price accordingly, and self-perform the 
Work or direct that the Work be performed by others. Alternatively, City 
may elect to terminate the Contract for convenience or for cause. 
Contractor’s sole recourse for an unresolved dispute related to changes in 
the Work or performance of any Extra Work is to comply with the dispute 
resolution provisions set forth in Article 12, below.  
 

(C) Extra Work.  City may direct Contractor to perform Extra Work related 
to the Project. Contractor must promptly perform any Extra Work as 
directed or authorized by City in accordance with the original Contract 
Documents, even if Contractor and City have not yet reached 
agreement on adjustments to the Contract Price or Contract Time for 
such Extra Work. If Contractor believes it is necessary to perform 
Extra Work due to changed conditions, Contractor must promptly 
notify the Engineer in writing, specifically identifying the Extra Work 
and the reason(s) the Contractor believes it is Extra Work. This 
notification requirement does not constitute a Change Order request 
pursuant to Section 6.2, below. Contractor must maintain detailed 
daily records that itemize the cost of each element of Extra Work, and 
sufficiently distinguish the direct cost of the Extra Work from the cost 
of other Work performed. For each day that Contractor performs Extra 
Work, or Work that Contractor contends is Extra Work, Contractor 
must submit no later than the following Working Day, a daily report of 
the Extra Work performed that day and the related costs, together with 
copies of certified payroll, invoices, and other documentation 
substantiating the costs (“Extra Work Report”). The Engineer will 
make any adjustments to Contractor’s Extra Work Report(s) based on 
the Engineer’s records of the Work. When an Extra Work Report(s) is 
agreed on and signed by both City and Contractor, the Extra Work 
Report(s) will become the basis for payment under a duly authorized 
and signed Change Order. Failure to submit the required 
documentation by close of business on the next Working Day is 
deemed a full and complete waiver for any change in the Contract 
Price or Contract Time for any Extra Work performed that day. 
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(D) Minor Changes and RFIs.  Minor field changes, including RFI 
replies from City, that do not affect the Contract Price or Contract Time 
and that are approved by the Engineer acting within his or her scope of 
authority, do not require a Change Order. By executing an RFI reply from 
City, Contractor agrees that it will perform the Work as clarified therein, 
with no change to the Contract Price or Contract Time. 
 
(E) Remedy for Non-Compliance. Contactor’s failure to promptly 
comply with a City-directed change is deemed a material breach of the 
Contract, and in addition to all other remedies available to it, City may, at 
its sole discretion, hire another contractor or use its own forces to 
complete the disputed Work at Contractor’s sole expense, and may 
deduct the cost from the Contract Price. 

 
6.2 Contractor Change Order Requests.  Contractor must submit a 

request or proposal for a change in the Work, compensation for Extra 
Work, or a change in the Contract Price or Contract Time as a written 
Change Order request or proposal.   

 
(A) Time for Submission. Any request for a change in the Contract 
Price or the Contract Time must be submitted in writing to the Engineer 
within ten calendar days of the date that Contractor first encounters the 
circumstances, information or conditions giving rise to the Change Order 
request, even if the total amount of the requested change in the Contract 
Price or impact on the Contract Time is not yet known at that time. If City 
requests that Contractor propose the terms of a Change Order, unless 
otherwise specified in City’s request, Contractor must provide the 
Engineer with a written proposal for the change in the Contract Price or 
Contract Time within five working days of receiving City’s request, in a 
form satisfactory to the Engineer. 
 
(B) Required Contents.  Any Change Order request or proposal 
submitted by Contractor must include a complete breakdown of actual or 
estimated costs and credits, and must itemize labor, materials, equipment, 
taxes, insurance, subcontract amounts, and if applicable, Extra Work 
Reports.  Any estimated cost must be updated in writing as soon as the 
actual amount is known.   
 
(C) Required Documentation.  All claimed costs must be fully 
documented, and any related request for an extension of time or delay-
related costs must be included at that time and in compliance with the 
requirements of Article 5 of the General Conditions. Upon request, 
Contractor must permit City to inspect its original and unaltered bidding 
records, subcontract agreements, subcontract change orders, purchase 
orders, invoices, or receipts associated with the claimed costs. 
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(D) Required Form.  Contractor must use City’s form(s) for submitting 
all Change Order requests or proposals, unless otherwise specified by 
City. 

 
(E) Certification.  All Change Order requests must be signed by 
Contractor and must include the following certification:  
 

“The undersigned Contractor certifies under penalty of perjury that 
its statements and representations in this Change Order request 
are true and correct.  Contractor warrants that this Change Order 
request is comprehensive and complete as to the Work or 
Changes referenced herein, and agrees that any costs, expenses, 
or time extension requests not included herein are deemed 
waived.” 

 
6.3 Adjustments to Contract Price.  The amount of any increase or 

decrease in the Contract Price will be determined based on one of the 
following methods listed below, in the order listed with unit pricing taking 
precedence over the other methods. Markup applies only to City-
authorized time and material Work, and does not apply to any other 
payments to Contractor. For Work items or components that are deleted in 
their entirety, Contractor will only be entitled to compensation only for 
those direct, actual, and documented costs (including restocking fees), 
reasonably incurred before Contractor was notified of the City’s intent to 
delete the Work, with no markup for overhead, profit, or other indirect 
costs. 

 
(A) Unit Pricing.  Amounts previously provided by Contractor in the 
form of unit prices, either in a bid schedule or in a post-award schedule of 
values pursuant to Section 8.1 Schedule of Values, will apply to determine 
the price for the affected Work, to the extent applicable unit prices have 
previously been provided for that type of Work. No additional markup for 
overhead, profit, or other indirect costs. will be added to the calculation. 
 
(B) Lump Sum.  A mutually agreed upon, all-inclusive lump sum price 
for the affected Work with no additional markup for overhead, profit, or 
other indirect costs;  
 
(C) Time and Materials.  On a time and materials basis, if and only to 
the extent compensation on a time and materials basis is expressly 
authorized by City in advance of Contractor’s performance of the Work 
and subject to any not-to-exceed limit. Time and materials compensation 
for increased costs or Extra Work (but not decreased costs or deleted 
Work), will include allowed markup for overhead, profit, and other indirect 
costs, and which may include a not-to-exceed limit, calculated as the total 
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of the following sums:, the cumulative total of which may not exceed the 
maximum markup rate of 15%: 
 

(1)   All direct labor costs provided by the Contractor, excluding 
superintendence, project management, or administrative costs plus 
15 percent  markup;  
 
(2)  All direct material costs provided by the Contractor, including 
sales tax, plus 15 percent markup; 
 
(3)  All direct plant and equipment rental costs provided by the 
Contractor, plus 15 percent markup; 
 
(4)  All direct additional subcontract costs plus ten percent markup 
for Work performed by Subcontractors; and 
 
(5)   Increased bond or insurance premium costs computed at 1.5% 
percent of total of the previous four sums. 

 
6.4 Unilateral Change Order.  If the parties dispute the terms of a proposed 

Change Order, including disputes over the amount of compensation or 
extension of time that Contractor has requested, , the value of deleted or 
changed Work, what constitutes Extra Work, or quantities used, City may 
elect to issue a unilateral Change Order, directing performance of the 
Work, and authorizing a change in the Contract Price or Contract Time for 
the amount of compensation or added time that the City believes is 
merited. Contractor’s sole recourse to dispute the terms of a unilateral 
Change Order is to submit a timely Claim pursuant to Article 12, below. 

 
6.5 Non-Compliance Deemed Waiver.  Contractor waives its entitlement to 

any increase in the Contract Price or Contract Time if Contractor fails to 
fully comply with the provisions of this Article. Contractor will not be paid 
for unauthorized Extra Work. 

 
 

Article 7 - General Construction Provisions 

7.1 Permits, Fees, Business License, and Taxes.   
 

(A) Permits, Fees, and City Business License.  Contractor must 
obtain and pay for all permits, fees, or licenses required to perform the 
Work, including a City business license.  Contractor must cooperate with 
and provide notifications to all government agencies with jurisdiction over 
the Project, as may be required. Contractor must provide City with copies 
of all records of permits and permit applications, payment of required fees, 
and any licenses required for the Work.   
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(B) Taxes.  Contractor must pay for all taxes on labor, material and 
equipment, except Federal Excise Tax to the extent that City is exempt 
from Federal Excise Tax. 
 

7.2 Temporary Facilities.  Contractor must provide, at Contractor’s sole 
expense, any and all temporary facilities for the Project, including an 
onsite staging area for materials and equipment, a field office, sanitary 
facilities, utilities, storage, scaffolds, barricades, walkways, and any other 
temporary structure required to safely perform the Work along with any 
incidental utility services.  The location of all temporary facilities must be 
approved by the City prior to installation. Temporary facilities must be safe 
and adequate for the intended use, and installed and maintained in 
accordance with Laws and the Contract Documents. Contractor must 
fence and screen the Project site and, if applicable, any separate 
Worksites, including the staging area, and its operation must minimize 
inconvenience to neighboring properties. Additional provisions pertaining 
to temporary facilities may be included in the Specifications or Special 
Conditions.   
 
(A) Utilities.  Contractor must install and maintain the power, water, 
sewer and all other utilities required for the Project site, including the 
piping, wiring, internet and Wi-Fi connections, and any related equipment 
necessary to maintain the temporary facilities. 
 
(B) Removal and Repair.  Contractor must promptly remove all such 
temporary facilities when they are no longer needed or upon completion of 
the Work, whichever comes first.  Contractor must promptly repair any 
damage to City’s property or to other property caused by the installation, 
use, or removal of the temporary facilities, and must promptly restore the 
property to its original or intended condition.   

 
7.3 Noninterference and Site Management.  Contractor must avoid 

interfering with City’s use of its property at or adjacent to the Project site, 
including use of roadways, entrances, parking areas, walkways, and 
structures. Contractor must also minimize disruption of access to private 
property in the Project vicinity. Contractor must coordinate with affected 
property owners, tenants, and businesses, and maintain some vehicle and 
pedestrian access to their residences or properties at all times. Temporary 
access ramps, fencing or other measures must be provided as needed. 
Before blocking access to a private driveway or parking lot, Contractor 
must provide effective notice to the affected parties at least 48 hours in 
advance of the pending closure and allow them to remove vehicles. 
Private driveways, residences and parking lots must have access to a 
roadway during non-Work hours. 
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(A) Offsite Acquisition.  Unless otherwise provided by City, 
Contractor must acquire, use and dispose of, at its sole expense, any 
additional Worksites, licenses, easements, and temporary facilities 
necessary to access and perform the Work.  
 
(B) Offsite Staging Area and Field Office.  If additional space beyond 
the Project site is needed, such as for the staging area or the field office, 
Contractor may need to make arrangements with the nearby property 
owner(s) to secure the space. Before using or occupying any property 
owned by a third party, Contractor must provide City with a copy of the 
necessary license agreement, easement, or other written authorization 
from the property owner, together with a written release from the property 
owner holding City harmless from any related liability, in a form acceptable 
to the City Attorney. 
 
(C) Traffic Management. Contractor must provide traffic management 
and traffic controls as specified in the Contract Documents, as required by 
Laws, and as otherwise required to ensure the public and worker safety, 
and to avoid interference with public or private operations or the normal 
flow of vehicular, bicycle, or pedestrian traffic. 

 
7.4 Signs.  No signs may be displayed on or about City’s property, except 
signage which is required by Laws or by the Contract Documents, without City’s 
prior written approval as to size, design, and location. 
 
7.5 Project Site and Nearby Property Protections.   
 

(A) General.  Contractor is responsible at all times, on a 24-hour basis 
and at its sole cost for protecting the Work, the Project site, and the 
materials and equipment to be incorporated into the Work until the City 
has accepted the Project, excluding any exceptions to acceptance, if any.  
Except as specifically authorized by City, Contractor must confine its 
operations to the area of the Project site indicated in the Plans and 
Specifications.  Contractor is liable for any damage caused by Contractor 
or its Subcontractors to the Work, City’s property, the property of adjacent 
or nearby property owners and the work or personal property of other 
contractors working for City, including damage related to Contractor’s 
failure to adequately secure the Work or any Worksite.  
 

(1)  Subject to City’s approval, Contractor will provide and install 
safeguards to protect the Work; any Worksite, including the Project 
site; City’s real or personal property and the real or personal 
property of adjacent or nearby property owners, including plant and 
tree protections.   
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(2)  City wastewater systems may not be interrupted. If the Work 
disrupts existing sewer facilities, Contractor must immediately notify 
City and establish a plan, subject to City’s approval, to convey the 
sewage in closed conduits back into the sanitary sewer system. 
Sewage must not be permitted to flow in trenches or be covered by 
backfill. 
 
(3)  Contractor must remove with due care, and store at City’s 
request, any objects or material from the Project site that City will 
salvage or reuse at another location. 
 
(4)  If directed by Engineer, Contractor must promptly repair or 
replace any property damage, as specified by the Engineer. 
However, acting in its sole discretion, City may elect to have the 
property damage remedied otherwise, and may deduct the cost to 
repair or replace the damaged property from payment otherwise 
due to Contractor. 
 
(5)  Contractor will not permit any structure or infrastructure to be 
loaded in a manner that will damage or endanger the integrity of the 
structure or infrastructure. 

 
(B) Securing Project Site.  After completion of Work each day, 
Contractor must secure the Project site and, to the extent feasible, make 
the area reasonably accessible to the public unless City approves 
otherwise. All excess materials and equipment not protected by approved 
traffic control devices must be relocated to the staging area or 
demobilized. Trench spoils must be hauled off the Project site daily and 
open excavations must be protected with steel plates. Contractor and 
Subcontractor personnel may not occupy or use the Project site for any 
purpose during non-Work hours, except as may be provided in the 
Contract Documents or pursuant to prior written authorization from City. 

 
(C) Unforeseen Conditions.  If Contractor encounters facilities, 
utilities, or other unknown conditions not shown on or reasonably inferable 
from the Plans or apparent from inspection of the Project site, Contractor 
must immediately notify the City and promptly and submit a Request for 
Information to obtain further directions from the Engineer. Contractor must 
avoid taking any action which could cause damage to the facilities or 
utilities pending further direction from Engineer.  If Engineer’s subsequent 
direction to Contractor affects Contractor’s cost or time to perform the 
Work, Contractor may submit a Change Order request as set forth in 
Article 6, above. 
 
(D) Support; Adjacent Properties. Contractor must provide, install, 
and maintain all shoring, bracing, and underpinning necessary to provide 
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support to City’s property and adjacent properties and improvements 
thereon.  Contractor must provide notifications to adjacent property 
owners as may be required by Laws.  See also Section 7.15 Trenching of 
Five Feet or More. 
 
(E) Notification of Property Damage.  Contractor must immediately 
notify the City of damage to any real or personal property resulting from 
Work on the Project. Contractor must immediately provide a written report 
to City of any such property damage in excess of $500 (based on 
estimated cost to repair or replace) within 24 hours of the occurrence. The 
written report must include: (1) the location and nature of the damage, and 
the owner of the property, if known; (2) the name and address of each 
employee of Contractor or any Subcontractor involved in the damage; (3) 
a detailed description of the incident, including precise location, time, and 
names and contact information for known witnesses; and (4) a police or 
first responder report, if applicable. If Contractor is required to file an 
accident report with another government agency, Contractor will provide a 
copy of the report to City. 
 

7.6 Materials and Equipment.   
 

(A) General.  Unless otherwise specified, all materials and equipment 
required for the Work must be new, free from defects, and of the best 
grade for the intended purpose, and furnished in sufficient quantities to 
ensure the proper and expeditious performance of the Work. . Contractor 
must employ measures to preserve the specified quality and fitness of the 
materials and equipment.  Unless otherwise specified, all materials and 
equipment required for the Work are deemed to include all components 
required for complete installation and intended operation, and must be 
installed in accordance with the manufacturer’s recommendations or 
instructions.  Contractor is responsible for all shipping, handling, and 
storage costs associated with the materials and equipment required for 
the Work. Contractor is responsible for providing security and protecting 
the Work and all of the required materials, supplies, tools and equipment 
at Contractor’s sole cost until City has formally accepted the Project as set 
forth in Section 11.1, Final Completion. Contractor will not assign, sell, 
mortgage, or hypothecate any materials or equipment for the Project, or 
remove any materials or equipment that have been installed or delivered. 
 
(B) City-Provided.  If the Work includes installation of materials or 
equipment to be provided by City, Contractor is solely responsible for the 
proper examination, handling, storage, and installation in accordance with 
the Contract Documents.  Contractor must notify City of any defects 
discovered in City-provided materials or equipment sufficiently in advance 
of scheduled use or installation to afford adequate time to procure 
replacement materials or equipment as needed.  Contractor is solely 
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responsible for any loss of or damage to such items which occurs while 
the items are in Contractor’s custody and control, the cost of which may 
be offset from the Contract Price and deducted from any payment(s) due 
to Contractor.   
 
(C) Intellectual Property Rights.  Contractor must, at its sole 
expense, obtain any authorization or license required for use of patented 
or copyright-protected materials, equipment, devices or processes that are 
incorporated into the Work.  Contractor’s indemnity obligations in Article 4 
apply to any claimed violation of intellectual property rights in violation of 
this provision.  

 
7.7 Substitutions. 
 

(A) “Or Equal.”  Any Specification designating a material, product, or 
thing (collectively “item”) or service by specific brand or trade name, 
followed by the words “or equal,” is intended only to indicate the quality 
and type of item or service desired, and Contractor may request use of 
any equal item or service.  Unless otherwise stated in the Specifications, 
any reference to a specific brand or trade name for an item that is used 
solely for the purpose of describing the type of item desired, will be 
deemed to be followed by the words “or equal.” A substitution will only be 
approved if it is a true “equal” item in every aspect of design, function, and 
quality, as determined by City, including dimensions, weight, maintenance 
requirements, durability, fit with other elements, and schedule impacts. 
 
(B) Request for Substitution.  A post-award request for substitution of 
an item or service must be submitted in writing to the Engineer for 
approval in advance, within the applicable time period provided in the 
Contract Documents. If no time period is specified, the substitution request 
may be submitted any time within 35 days after the date of award of the 
Contract, or sufficiently in advance of the time needed to avoid delay of 
the Work, whichever is earlier.  
 
(C) Substantiation.  Any available data substantiating the proposed 
substitute as an equal item or service must be submitted with the written 
request for substitution. Contractor’s failure to timely provide all necessary 
substantiation, including any required test results as soon as they are 
available, is grounds for rejection of the proposed substitution, without 
further review. 
 
(D) Burden of Proving Equality.  Contractor has the burden of 
proving the equality of the proposed substitution. City has sole discretion 
to determine whether a proposed substitution at Contractor’s sole cost is 
equal, and City’s determination is final. 
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(E) Approval or Rejection.  If the proposed substitution is approved, 
Contractor is solely responsible for any additional costs or time associated 
with the substituted item or service.  If the proposed substitution is 
rejected, Contractor must, without delay, install the item or use the service 
as specified by the City.  
 
(F) Contractor’s Obligations.  City’s approval of a proposed 
substitution will not relieve Contractor from any of its obligations under the 
Contract Documents.  In the event Contractor makes an unauthorized 
substitution, Contractor will be solely responsible for all resulting cost 
impacts, including the cost of removal and replacement and the impact to 
other design elements. 

 
7.8 Testing and Inspection.  
 

(A) General.  All materials, equipment, and workmanship used in the 
Work are subject to inspection and testing by City at all times and 
locations during construction and/or fabrication and at any Worksite, 
including at shops and yards as well as at the Project site. All 
manufacturers’ application or installation instructions must be provided to 
the Inspector at least ten days prior to the first such application or 
installation. Contractor must, at all times, make the Work available for 
testing or inspection. Neither City’s inspection or testing of Work, nor its 
failure to do so, operate to waive or limit Contractor’s duty to complete the 
Work in accordance with the Contract Documents.  
 
(B) Scheduling and Notification. Contractor must cooperate with City 
in coordinating the inspections and testing. Contractor must submit 
samples of materials, at Contractor’s expense, and schedule all tests 
required by the Contract Documents in time to avoid any delay to the 
progress of the Work.  Contractor must notify the Engineer no later than 
noon of the Working Day before any inspection or testing and must 
provide timely notice to the other necessary parties as specified in the 
Contract Documents.  If Contractor schedules an inspection or test 
beyond regular Work hours, or on a Saturday, Sunday, or recognized City 
holiday, Contractor must notify the Engineer at least two Working Days in 
advance for approval. If approved, Contractor must reimburse City for the 
cost of the overtime inspection or testing. Such costs, including the City’s 
hourly costs for required personnel, may be deducted from payments 
otherwise due to Contractor. 
 
(C) Responsibility for Costs.  City will bear the initial cost of 
inspection and testing to be performed by independent testing consultants 
retained by City, subject to the following exceptions:   
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(1)  Contractor will be responsible for the costs of any subsequent 
tests which are required to substantiate compliance with the 
Contract Documents, and any associated remediation costs.   
 
(2)  Contractor will be responsible for inspection costs, at City’s 
hourly rates, for inspection time lost because the Work is not ready, 
or Contractor fails to appear for a scheduled inspection.   
 
(3)  If any portion of the Work that is subject to inspection or testing 
is covered or concealed by Contractor prior to the inspection or 
testing, Contractor will bear the cost of making that portion of the 
Work available for the inspection or testing required by the Contract 
Documents, and any associated repair or remediation costs.   
 
(7) Contractor is responsible for properly shoring all compaction 
test sites deeper than five feet below grade, as required under 
Section 7.15 below. 
 
(8) Any Work or material that is defective or fails to comply with 
the requirements of the Contract Documents must be promptly 
repaired, removed, replaced, or corrected by Contractor, at 
Contractor’s sole expense, even if that Work or material was 
previously inspected or included in a progress payment 

 
(D) Contractor’s Obligations.  Contractor is solely responsible for any 
delay occasioned by remediation of defective or of noncompliant Work or 
material. Inspection of the Work does not in any way relieve Contractor of 
its obligations to perform the Work as specified. Any Work done without 
the required inspection(s) will also be subject to rejection by City. 
 
(E) Distant Locations.  If required off-site testing or inspection must 
be conducted at a location more than 100 miles from the Project site, 
Contractor is solely responsible for the additional travel costs required for 
testing and/or inspection at such locations.  
 
(F) Final Inspection.  The provisions of this Section 7.8 also apply to 
final inspection under Article 11, Completion and Warranty Provisions. 
 

7.9 Project Site Conditions and Maintenance.  Contractor must at all times, 
on a 24-hour basis and at its sole cost, maintain the Project site and 
staging and storage areas in clean, neat, and sanitary condition and in 
compliance with all Laws pertaining to safety, air quality, and dust control. 
Adequate toilets must be provided, and properly maintained and serviced 
for all workers on the Project site, located in a suitably secluded area, 
subject to City’s prior approval. Contractor must also, on a daily basis and 
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at its sole cost, remove and properly dispose of the debris and waste 
materials from the Project site.  

 
(A) Air Emissions Control.  Contractor must not discharge smoke or 
other air contaminants into the atmosphere in violation of any Laws.   
 
(B) Dust and Debris.  Contractor must minimize and confine dust and 
debris resulting from the Work. Contractor must abate dust nuisance by 
cleaning, sweeping, and immediately sprinkling with water excavated 
areas of dirt or other materials prone to cause dust, and within one hour 
after the Engineer notifies Contractor that an airborne nuisance exists. 
The Engineer may direct that Contractor provide an approved water-
spraying truck for this purpose. If water is used for dust control, Contractor 
will only use the minimum necessary. Contractor must take all necessary 
steps to keep wastewater out of streets, gutters, or storm drains. See 
Section 7.19, Environmental Control. If City determines that the dust 
control is not adequate, City may have the work done by others and 
deduct the cost from the Contract Price. Contractor will immediately 
remove any excess excavated material from the Project site and any dirt 
deposited on public streets.  
 
(C) Clean up.  Before discontinuing Work in an area, Contractor must 
clean the area and remove all rubbish debris and waste along with the 
construction equipment, tools, machinery, waste and surplus materials.  
Contractor must, at all times, minimize and confine dust and debris 
resulting from construction activities.   

 
(1)  Except as otherwise specified, all excess Project materials, and 
the materials removed from existing improvements on the Project 
site with no salvage value or intended reuse by City, will be 
Contractor’s property. 
 
(2)  Hauling trucks and other vehicles leaving the Project site must 
be cleaned of exterior mud or dirt before traveling on City streets. 
Materials and loose debris must be delivered and loaded to prevent 
dropping materials or debris. Contractor must immediately remove 
spillage from hauling on any publicly traveled way. Streets affected 
by Work on the Project must be kept clean by street sweeping.  

 
(D) Disposal.  Contractor must dispose of all Project debris and waste 
materials in a safe and legal manner. Contractor may not burn or bury 
waste materials on the Project site. Contractor will not allow any dirt, 
refuse, excavated material, surplus concrete or mortar, or any associated 
washings, to be disposed of onto streets, into manholes or into the storm 
drain system.  
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(E) Completion.  At the completion of the Work, Contractor must 
remove from the Project site all of its equipment, tools, surplus materials, 
waste materials and debris., presenting a clean and neat appearance. 
Before demobilizing from the Project site, Contractor must ensure that all 
surfaces are cleaned, sealed, waxed, or finished as applicable, and that all 
marks, stains, paint splatters, and the like have been properly removed 
from the completed Work and the surrounding areas. Contractor must 
ensure that all parts of the construction are properly joined with the 
previously existing and adjacent improvements and conditions. Contractor 
must provide all cutting, fitting and patching needed to accomplish that 
requirement. Contractor must also repair or replace all existing 
improvements that are damaged or removed during the Work, both on and 
off the Project site, including curbs, sidewalks, driveways, fences, signs, 
utilities, street surfaces and structures. Repairs and replacements must be 
at least equal to the previously existing improvements, and the condition, 
finish and dimensions must match the previously existing improvements. 
Contractor must restore to original condition all property or items that are 
not designated for alteration under the Contract Documents and leave 
each Worksite clean and ready for occupancy or use by City. 

 
(F) Non-Compliance.  If Contractor fails to commence compliance 
with its maintenance and cleanup obligations within two business days 
following written notification from any City or its representative clean up 
order, City may, acting in its sole discretion, elect to suspend the Work 
until the condition(s) is corrected with no increase in the Contract Time or 
Contract Price, or undertake appropriate cleanup measures without further 
notice and the cost will be deducted from any amounts due or to become 
due to Contractor.  
 

7.10 Instructions and Manuals.  Contractor must provide to City three copies 
each of all instructions and manuals required by the Contract Documents, 
unless otherwise specified.  These must be complete as to drawings, 
details, parts lists, performance data, and other information that may be 
required for City to easily maintain and service the materials and 
equipment installed for this Project.   

 
(A) Submittal Requirements.  All manufacturers’ application or 
installation instructions must be provided to the City at least ten days prior 
to the first such application.  The instructions and manuals, along with any 
required guarantees, must be delivered to City for review.   
 
(B) Training.  Contractor or its Subcontractors must train City’s 
personnel in the operation and maintenance of any complex equipment or 
systems as a condition precedent to Final Completion, if required in the 
Contract Documents. 
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7.11 As-built Drawings.  Contractor and its Subcontractors must prepare and 
maintain at the Project site a detailed, complete, and accurate as-built set 
of the Plans which will be used solely for the purpose of recording 
changes made in any portion of the original Plans in order to create 
accurate record drawings at the end of the Project.   

 
(A) Duty to Update.  The as-built drawings must be updated as 
changes occur, on a daily basis if necessary.  City may withhold the 
estimated cost for City to have the as-built drawings prepared from 
payments otherwise due to the Contractor, until the as-built drawings are 
brought up to date to the satisfaction of City.  Actual locations to scale 
must be identified on the as-built drawings for all runs of mechanical and 
electrical work, including all site utilities, installed underground, in walls, 
floors, or otherwise concealed.  Deviations from the original Plans must be 
shown in detail.  The exact location of all main runs, whether piping, 
conduit, ductwork, or drain lines, must be shown by dimension and 
elevation.  The location of all buried pipelines, appurtenances, or other 
improvements must be represented by coordinates and by the horizontal 
distance from visible above-ground improvements. 
 
(B) Final Completion.  Contractor must verify that all changes in the 
Work are depicted in the as-built drawings and must deliver the complete 
set of as-built drawings to City for review and acceptance as a condition 
precedent to Final Completion and Final Payment. 

 
7.12 Existing Utilities.   
 

(A) General.  The Work may be performed in developed, urban areas 
with existing utilities, both above and below ground, including utilities 
identified in the Contract Documents or in other informational documents 
or records. Contractor must take due care to locate identified or 
reasonably identifiable utilities before proceeding with trenching, 
excavation, or any other activity that could damage or disrupt existing 
utilities. This may include excavation with small equipment, potholing, or 
hand excavation, and, if practical, using white paint or other suitable 
markings to delineate the area to be excavated. Except as otherwise 
provided herein, Contractor will be responsible for costs resulting from 
damage to identified or reasonably identifiable utilities due to Contractor’s 
negligence or failure to comply with the Contract Documents, including the 
requirements in this Article 7. 
 
(B) Unidentified Utilities. Pursuant to Government Code Section 
4215, if, during the performance of the Work, Contractor discovers utility 
facilities not identified by City in the Contract Documents, Contractor must 
immediately provide written notice to City and the utility.  City assumes 
responsibility for the timely removal, relocation, or protection of existing 
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main or trunkline utility facilities located on the Project site, if those utilities 
are not identified in the Contract Documents.  Contractor will be 
compensated in accordance with the provisions of the Contract 
Documents for the costs of locating, repairing damage not due to 
Contractor’s failure to exercise reasonable care, and removing or 
relocating such utility facilities not indicated in the Plans or Specifications 
with reasonable accuracy, and for equipment on the Project necessarily 
idled during such work.  Contractor will not be assessed liquidated 
damages for delay in completion of the Work, to the extent such delay was 
caused by City’s failure to provide for removal or relocation of the utility 
facilities.   

 
7.13 Notice of Excavation.  Contractor must comply with all applicable 

requirements in Government Code Sections 4216 through 4216.5, which 
are incorporated herein. Government Code Section 4216.2, requires that 
except in an emergency, Contractor must contact the appropriate regional 
notification center, or Underground Services Alert, at least two  working 
days, but not more than fourteen calendar days before starting any 
excavation if the excavation will be conducted in an area that is known, or 
reasonably should be known, to contain subsurface installations. 
Contractor may not begin excavation until it has obtained and submitted to 
Engineer an inquiry identification number from Underground Services 
Alert.  

 
7.14 Trenching and Excavations of Four Feet or More. As required by 

Public Contract Code Section 7104, if the Work includes digging trenches 
or other excavations that extend deeper than four feet below the surface, 
the provisions in this Section apply to the Work and the Project. 

 
(A) Duty to Notify.  Contractor must promptly, and before the following 
conditions are disturbed, provide written notice to City if Contractor finds 
any of the following conditions: 

 
(1)  Material that Contractor believes may be a hazardous waste, 
as defined in Section 25117 of the Health and Safety Code, that is 
required to be removed to a Class I, Class II, or Class III disposal 
site in accordance with the provisions of existing Laws; 

 
(2)  Subsurface or latent physical conditions at the Project site 
differing from those indicated by information about the Project site 
made available to bidders prior to the deadline for submitting bids; 
or  

 
(3)   Unknown physical conditions at the Project site of any unusual 
nature, materially different from those ordinarily encountered and 
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generally recognized as inherent in work of the character required 
by the Contract Documents.  

 
(B) City Investigation.  City will promptly investigate the conditions 
and if City finds that the conditions materially differ from those indicated, 
apparent, or reasonably inferred from information about the Project site 
made available to bidders, or do involve hazardous waste, and cause a 
decrease or increase in Contractor’s cost of, or the time required for, 
performance of any part of the Work, City will issue a Change Order.  

 
(C) Disputes.  In the event that a dispute arises between City and 
Contractor regarding any of the conditions specified in subsection (B) 
above, or the terms of a Change Order issued by the City, Contractor will 
not be excused from completing the Work within the Contract Time, but 
must proceed with all Work to be performed under the Contract.  
Contractor will retain any and all rights provided either by the Contract or 
by Laws which pertain to the resolution of disputes between Contractor 
and City.  
 

7.15 Trenching of Five Feet or More.  As required by Labor Code Section 
6705, if the Contract Price exceeds $25,000.00 and the Work includes the 
excavation of any trench or trenches of five feet or more in depth, a 
detailed plan must be submitted to City for acceptance in advance of the 
excavation.  The detailed plan must show the design of shoring, bracing, 
sloping, or other provisions to be made for worker protection from the 
hazard of caving ground during the excavation.  If the plan varies from the 
shoring system standards, it must be prepared by a California registered 
civil or structural engineer.  Use of a shoring, sloping, or protective system 
less effective than that required by the Construction Safety Orders is 
prohibited. 

 
7.16 New Utility Connections.  Except as otherwise specified, City will pay 

connection charges and meter costs for new permanent utilities required 
by the Contract Documents, if any.  Contractor must notify City sufficiently 
in advance of the time needed to request service from each utility provider 
so that connections and services are initiated in accordance with the 
Project schedule.  

 
7.17 Lines and Grades.  Contractor is required to use any benchmark 

provided by the Engineer. Unless otherwise specified in the Contract 
Documents, Contractor must provide all lines and grades required to 
execute the Work. Contractor must also provide, preserve, and replace if 
necessary, all construction stakes required for the Project. All stakes or 
marks must be set by a California licensed surveyor or a California 
registered civil engineer. Contractor must notify the Engineer of any 
discrepancies found between Contractor’s staking and grading and 
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information provided by the Contract Documents. Upon completion, all 
Work must conform to the lines, elevations, and grades shown in the 
Plans, including any changes directed by a Change Order. 

 
7.18 Historic or Archeological Items.  
 

(A) Contractor’s Obligations.  Contractor must ensure that all 
persons performing Work at the Project site are required to immediately 
notify the Project Manager, upon discovery of any potential historic or 
archeological items, including historic or prehistoric ruins, a burial ground, 
archaeological or vertebrate paleontological site, including fossilized 
footprints or other archeological, paleontological or historical feature on 
the Project site (collectively, “Historic or Archeological Items”).   
 
(B) Discovery; Cessation of Work.  Upon discovery of any potential 
Historic or Archeological Items, Work must be stopped within an 85-foot 
radius of the find and may not resume until authorized in writing by City.  If 
required by City, Contractor must assist in protecting or recovering the 
Historic or Archeological Items, with any such assistance to be 
compensated as Extra Work on a time and materials basis under Article 6, 
Contract Modification.  At City’s discretion, a suspension of Work required 
due to discovery of Historic or Archeological Items may be treated as 
Excusable Delay pursuant to Article 5 or as a suspension for convenience 
under Article 13. 

 
7.19 Environmental Control.  Contractor must not pollute any drainage course 

or its tributary inlets with fuels, oils, bitumens, acids, insecticides, 
herbicides or other harmful materials.  Contractor must prevent the 
release of any hazardous material or hazardous waste into the soil or 
groundwater, and prevent the unlawful discharge of pollutants into City’s 
storm drain system and watercourses as required below. Contractor and 
its Subcontractors must at all times in the performance of the Work comply 
with all Laws concerning pollution of waterways. 

 
(A)  Stormwater Permit.  Contractor must comply with all applicable 
conditions of the State Water Resources Control Board National Pollutant 
Discharge Elimination System General Permit for Waste Discharge 
Requirements for Discharges of Stormwater Runoff Associated with 
Construction Activity (“Stormwater Permit”). 

 
(B) Contractor’s Obligations.  If required for the Work, a copy of the 
Stormwater Permit is on file in City’s principal administrative offices, and 
Contractor must comply with the same without adjustment of the Contract 
Price or the Contract Time. Contractor must timely and completely submit 
required reports and monitoring information required by the conditions of 
the Stormwater Permit. Contractor must also comply with all other Laws 
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governing discharge of stormwater, including applicable municipal 
stormwater management programs.  

 

7.20 Noise Control.  Contractor must comply with all applicable noise control 
Laws. Noise control requirements apply to all equipment used for the 
Work or related to the Work, including trucks, transit mixers or transient 
equipment that may or may not be owned by Contractor.  

 
7.21 Mined Materials.  Pursuant to the Surface Mining and Reclamation Act of 

1975, Public Resources Code Section 2710 et seq., any purchase of 
mined materials, such as construction aggregate, sand, gravel, crushed 
stone, road base, fill materials, and any other mineral materials must 
originate from a surface mining operation included on the AB 3098 List, 
which is available online at: 
ftp://ftp.consrv.ca.gov/pub/omr/AB3098%20List/AB3908List.pdf.  

 
 

Article 8 - Payment 

8.1 Schedule of Values.  Prior to submitting its first application for payment, 
Contractor must prepare and submit to the Project Manager a schedule of 
values apportioned to the various divisions and phases of the Work, 
including mobilization and demobilization. If a Bid Schedule was submitted 
with Contractor’s bid, the amounts in the schedule of values must be 
consistent with the Bid Schedule.  Each line item contained in the 
schedule of values must be assigned a value such that the total of all 
items equals the Contract Price.  The items must be sufficiently detailed to 
enable accurate evaluation of the percentage of completion claimed in 
each application for payment, and the assigned value consistent with any 
itemized or unit pricing submitted with Contractor’s bid. 

 
(A) Measurements for Unit Price Work.  Materials and items of Work 
to be paid for on the basis of unit pricing will be measured according to the 
methods specified in the Contract Documents.  
 
(B) Deleted or Reduced Work. Contractor will not be compensated for 
Work that City has deleted or reduced in scope, except for any labor, 
material or equipment costs for such Work that Contractor reasonably 
incurred before Contractor learned that the Work could be deleted or 
reduced. Contractor will only be compensated for those actual, direct and 
documented costs incurred, and will not be entitled to any mark up for 
overhead or lost profits. 

 
8.2 Progress Payments.  Following the last day of each month, or as 

otherwise required by the Special Conditions or Specifications, Contractor 
will submit to Project Manager a monthly application for payment for Work 
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performed during the preceding month based on the estimated value of 
the Work performed during that preceding month.   

 
(A) Application for Payment.  Each application for payment must be 
itemized to include labor, materials, and equipment incorporated into the 
Work, and materials and equipment delivered to the Project site, as well 
as authorized and approved Change Orders.  Each payment application 
must be supported by the unit prices submitted with Contractor’s Bid 
Schedule and/or schedule of values and any other substantiating data 
required by the Contract Documents.  Each application for payment 
shall be accompanied by completed “Contract Balance Form,” a 
copy of which is provided at the end of Article 8. 
 
(B) Payment of Undisputed Amounts.  City will pay the undisputed 
amount due within thirty days after Contractor has submitted a complete 
and accurate payment application, subject to Public Contract Code 
Section 20104.50.  City will deduct a percentage from each progress 
payment as retention, as set forth in Section 8.5, below, and may withhold 
additional amounts as set forth in Section 8.3, below. 

 
8.3 Adjustment of Payment Application.  City may adjust or reject the 

amount requested in a payment application, including application for Final 
Payment, in whole or in part, if the amount requested is disputed or 
unsubstantiated.  Contractor will be notified in writing of the basis for the 
modification to the amount requested. City may also deduct or withhold 
from payment otherwise due based upon any of the circumstances and 
amounts listed below. Sums withheld from payment otherwise due will be 
released when the basis for that withholding has been remedied and no 
longer exists. 

 
(A) For Contractor’s unexcused failure to perform the Work as required 
by the Contract Documents, including correction or completion of punch 
list items. City may withhold or deduct an amount based on the City’s 
estimated cost to correct or complete the Work. 
 
(B) For loss or damage caused by Contractor or its Subcontractors 
arising out of or relating to performance of the Work, or any failure to 
protect the Project site, City may deduct an amount based on the 
estimated cost to repair or replace. 
 
(C) For Contractor’s failure to pay its Subcontractors and suppliers 
when payment is due. City may withhold an amount equal to the total of 
past due payments and may opt to pay that amount separately via joint 
check pursuant to Section 8.6(B), Joint Checks. 
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(D) For Contractor’s failure to timely correct rejected, nonconforming, or 
defective Work. City may withhold or deduct an amount based on the 
City’s estimated cost to correct or complete the Work. 
 
(E) For any unreleased stop notice, City may withhold 125% of the 
amount claimed. 
 
(F) For Contractor’s failure to submit any required schedule or 
schedule update in the manner and within the time specified in the 
Contract Documents, City may withhold an amount equal to five percent of 
the total amount requested until Contractor complies with its schedule 
submittal obligations. 
 
(G) For Contractor’s failure to maintain or submit as-built documents in 
the manner and within the time specified in the Contract Documents; City 
may withhold or deduct an amount based on the City’s cost to prepare the 
as-builts. 
 
(H) Work performed without Shop Drawings, that have been accepted 
by the City when accepted Shop Drawings are required before proceeding 
with the Work. City may deduct an amount based on the estimated costs 
to correct unsatisfactory Work or diminution in value. 
 
(I) For fines, payments, or penalties assessed under the Labor Code, 
City may deduct from payments due to Contractor as required by Laws 
and as directed by the Division of Labor Standards Enforcement. 
 
(J) For any other costs or charges that may be withheld or deducted 
from payments to Contractor, as provided in the Contract Documents, 
including liquidated damages, City may withhold or deduct such amounts 
from payment otherwise due to Contractor. 
  

8.4 Early Occupancy.  Neither City’s payment of progress payments nor its 
partial or full use or occupancy of the Project constitutes acceptance of 
any part of the Work. 

 
8.5 Retention.  City will retain five percent of the full amount due on each 

progress payment (i.e., the amount due before any withholding or 
deductions pursuant to Section 8.3, Adjustment to Payment Application), 
or the percentage stated in the Notice Inviting Bids, whichever is greater, 
as retention to ensure full and satisfactory performance of the Work.  
Contractor is not entitled to any reduction in the rate of withholding at any 
time, nor to release of any retention before 35 days following City’s 
acceptance of the Project.  
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(A) Substitution of Securities.  As provided by Public Contract Code 
Section 22300, Contractor may request in writing that it be allowed, at its 
sole expense, to substitute securities for the retention withheld by City.  
Any escrow agreement entered into pursuant to this provision must fully 
comply with Public Contract Code Section 22300, and will be subject to 
approval as to form by City’s legal counsel. If City exercises its right to 
draw upon such securities in the event of default pursuant to section (7) of 
the statutory Escrow Agreement for Security Deposits in Lieu of Retention, 
pursuant to subdivision (f) of Public Contract Code Section 22300 
(“Escrow Agreement”), and if Contractor disputes that it is in default, its 
sole remedy is to comply with the dispute resolution procedures in Article 
12 and the provisions therein. It is agreed that for purposes of this 
paragraph, an event of default includes City’s rights pursuant to these 
Contract Documents to withhold or deduct sums from retention, including 
withholding or deduction for liquidated damages, incomplete or defective 
Work, stop payment notices, or backcharges. It is further agreed that if 
any individual authorized to give or receive written notice on behalf of a 
party pursuant to section (10) of the Escrow Agreement are unavailable to 
give or receive notice on behalf of that party due to separation from 
employment, retirement, death, or other circumstances, the successor or 
delegee of the named individual is deemed to be the individual authorized 
to give or receive notice pursuant to section (10) of the Escrow 
Agreement. 
 
(B) Release of Undisputed Retention.  All undisputed retention, less 
any amounts that may be assessed as liquidated damages, retained for 
stop notices, or otherwise withheld pursuant to Section 8.3 Adjustment of 
Payment Application will be released as Final Payment to Contractor no 
sooner than 35 days following recordation of the notice of completion, and 
no later than 60 days following acceptance of the Project by City’s 
governing body or authorized designee pursuant to Section 11.1(C) 
Acceptance, or, if the Project has not been accepted, no later than 60 
days after the Project is otherwise considered complete pursuant to Public 
Contract Code Section 7107(c). 

 
8.6 Payment to Subcontractors and Suppliers.  Each month, Contractor 

must promptly pay each Subcontractor and supplier the value of the 
portion of labor, materials, and equipment incorporated into the Work or 
delivered to the Project site by the Subcontractor or supplier during the 
preceding month.  Such payments must be made in accordance with the 
requirements of Laws pertaining to such payments, and those of the 
Contract Documents and applicable subcontract or supplier contract. 

 
(A) Withholding for Stop Notice.  Pursuant to Civil Code Section 
9358, City will withhold 125% of the amount claimed by an unreleased 
stop notice, a portion of which may be retained by City for the costs 
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incurred in handling the stop notice claim, including attorneys’ fees and 
costs, as authorized by law. 
 
(B) Joint Checks.  City reserves the right, acting in its sole discretion, 
to issue joint checks made payable to Contractor and a Subcontractor or 
supplier, if City determines this is necessary to ensure fair and timely 
payment to  Subcontractor or supplier who has provide services or goods 
for the Project. .  As a condition to release of payment by a joint check, the 
joint check payees may be required to execute a joint check agreement in 
a form provided or approved by the City Attorney’s Office.  The joint check 
payees will be jointly and severally responsible for the allocation and 
disbursement of funds paid by joint check.  Payment by joint check will not 
be construed to create a contractual relationship between City and a 
Subcontractor or supplier of any tier beyond the scope of the joint check 
agreement. 

 
8.7 Final Payment.  Contractor’s application for Final Payment must comply 

with the requirements for submitting an application for a progress payment 
as stated in Section 8.2, above. Corrections to previous progress 
payments, including adjustments to estimated quantities for unit priced 
items, may be included in the Final Payment. If Contractor fails to submit a 
timely application for Final Payment, City reserves the right to unilaterally 
process and issue Final Payment without an application from Contractor in 
order to close out the Project. For the purposes of determining the 
deadline for Claim submission pursuant to Article 12, the date of Final 
Payment is deemed to be the date that City acts to release undisputed 
retention as final payment to Contractor, or otherwise provides written 
notice to Contractor of Final Payment. . or that no undisputed funds 
remain available for Final Payment due to offsetting withholdings or 
deductions pursuant to Section 8.3, Adjustment of Payment Application. If 
the amount due from Contractor to City exceeds the amount of Final 
Payment, City retains the right to recover the balance from Contractor or 
its sureties. 

 
8.8 Release of Claims.  City may, at any time, require that payment of the 

undisputed portion of any progress payment or Final Payment be 
contingent upon Contractor furnishing City with a written waiver and 
release of all claims against City arising from or related to the portion of 
Work covered by those undisputed amounts, subject to the limitations of 
Public Contract Code Section 7100.  Any disputed amounts may be 
specifically excluded from the release.  

 
8.9 Warranty of Title.  Contractor warrants that title to all work, materials, or 

equipment incorporated into the Work and included in a request for 
payment will pass over to City free of any claims, liens, or encumbrances 
upon payment to Contractor. 
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CONTRACT BALANCE FORM 
 

East Dunne Avenue Rehabilitation Project 
 
Note: A detailed invoice MUST be attached to this Contract Balance Form. 
 

 
 
CONTRACTOR NAME:  ____________________________ DATE: ______________________________ 
 
MAILING ADDRESS: ______________________________ TELEPHONE NO.: ____________________ 
 
 ______________________________ FAX NO.:  ___________________________ 
 
 ______________________________ PROJECT NO.:  ______________________ 
 
        INVOICE NO.:  _______________________ 
 

    

 
 
 
1. ORIGINAL CONTRACT AMOUNT:  $________ 
 
2. APPROVED CHANGE ORDERS TOTAL: $________ 
 
3. REVISED CONTRACT AMOUNT:    (1+2) $________ 
 
4. PREVIOUS BALANCE PAID:   $________ 
 
5. REMAINING BALANCE:     (3-4) $________ 
 
6. CURRENT PROGRESS PAYMENT DUE: $________ 
 (before retention) 
 
7. 5% RETENTION FROM WORK DONE:     (-)$________ 
 
8. CURRENT BALANCE DUE:     (6-7) $________ 
 
9. REMAINING BALANCE OF REVISED 
    CONTRACT AMOUNT:      (5-8) $________ 
 (including retention) 
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Article 9 - Labor Provisions 

9.1 Discrimination Prohibited.  Discrimination against any prospective or 
present employee engaged in the Work on grounds of race, color, 
ancestry, national origin, ethnicity, religion, sex, sexual orientation, age, 
disability, or marital status is strictly prohibited.  Contractor and its 
Subcontractors are required to comply with all applicable Laws prohibiting 
discrimination, including the California Fair Employment and Housing Act 
(Government Code Sections 12900 et seq.), Government Code Section 
11135, and Labor Code Sections 1735, 1777.5, 1777.6, and 3077.5. 

 
9.2 Labor Code Requirements.   
 

(A) Eight Hour Day.  Pursuant to Labor Code Section 1810, eight 
hours of labor constitute a legal day’s work under this Contract.   
 
(B) Penalty.  Pursuant to Labor Code Section 1813, Contractor will 
forfeit to City as a penalty, the sum of $25.00 for each day during which a 
worker employed by Contractor or any Subcontractor is required or 
permitted to work more than eight  hours in any one  calendar day or more 
than 40 hours per calendar week, except if such workers are paid 
overtime under Labor Code Section 1815. 
 
(C) Apprentices.  Contractor is responsible for compliance with the 
requirements governing employment and payment of apprentices, as set 
forth in Labor Code Section 1777.5, which is fully incorporated by 
reference. 
 
(D) Notices.  Pursuant to Labor Code Section 1771.4, Contractor is 
required to post all job site notices prescribed by Laws. 
  

9.3 Prevailing Wages.  Each worker performing Work under this Contract 
that is covered under Labor Code Sections 1720 or 1720.9, including 
cleanup at the Project site, must be paid at a rate not less than the 
prevailing wage as defined in Sections 1771 and 1774 of the Labor Code.  
The prevailing wage rates are available online at 
http://www.dir.ca.gov/dlsr.  Contractor must post a copy of the applicable 
prevailing rates at the Project site.    

 
(A) Penalties.  Pursuant to Labor Code Section 1775, Contractor and 
any Subcontractor will forfeit to City as a penalty up to $200.00 for each 
calendar day, or portion a day, for each worker paid less than the 
applicable prevailing wage rate.  Contractor must also pay each worker 
the difference between the applicable prevailing wage rate and the 
amount actually paid to that worker. 
 



 

East Dunne Avenue Rehabilitation Project  GENERAL CONDITIONS 
#519000, STPL-5152(022)  Page 94 
  Version: February 2022 

(B) Federal Requirements.  If this Project is subject to federal 
prevailing wage requirements in addition to California prevailing wage 
requirements, Contractor and its Subcontractors are required to pay the 
higher of the currently applicable state or federal prevailing wage rates. 

 
9.4 Payroll Records.  Contractor must comply with the provisions of Labor 

Code Sections 1776 and 1812 and all implementing regulations, which are 
fully incorporated by this reference, including requirements for electronic 
submission of payroll records to the DIR.   

 
(A) Contractor and Subcontractor Obligations.  Contractor and each 
Subcontractor must keep accurate payroll records, showing the name, 
address, social security number, work classification, straight time and 
overtime hours worked each day and week, and the actual per diem 
wages paid to each journeyman, apprentice, worker, or other employee 
employed in connection with the Work. Each payroll record must contain 
or be verified by a written declaration that it is made under penalty of 
perjury, stating both of the following: 

 
(1)  The information contained in the payroll record is true and 
correct. 

 
(2)  Contractor or Subcontractor has complied with the 
requirements of Labor Code Sections 1771, 1811, and 1815 for any 
Work performed by its employees on the Project. 

 
(B) Certified Record.  A certified copy of an employee’s payroll record 
must be made available for inspection or furnished to the employee or his 
or her authorized representative on request, to City, or to the Division of 
Labor Standards Enforcement, to the Division of Apprenticeship 
Standards of the DIR, and as further required by the Labor Code.   
 
(C) Enforcement.  Upon notice of noncompliance with Labor Code 
Section 1776, Contractor or Subcontractor has ten days in which to 
comply with the requirements of this section.  If Contractor or 
Subcontractor fails to do so within the ten-day period, Contractor or 
Subcontractor will forfeit a penalty of $100.00 per day, or portion a day, for 
each worker for whom compliance is required, until strict compliance is 
achieved.  Upon request by the Division of Apprenticeship Standards, or 
the Division of Labor Standards Enforcement, these penalties will be 
withheld from payments then due to Contractor. 
 

9.5 Labor Compliance.  Pursuant to Labor Code Section 1771.4, the 
Contract for this Project is subject to compliance monitoring and 
enforcement by the DIR. 

 



 

East Dunne Avenue Rehabilitation Project  GENERAL CONDITIONS 
#519000, STPL-5152(022)  Page 95 
  Version: February 2022 

9.6 Wage Theft Prevention.  Compliance with Wage and Hour Laws:  
Contractor, and any subcontractor it employs to complete work under this 
Agreement, shall comply with all applicable federal, state and local wage 
and hour laws.  Applicable laws may include, but are not limited to, the 
Federal Fair Labor Standards Act and the California Labor Code. 

 
Final Judgments, Decisions, and Orders:  For purposes of this Section, a 
“final judgment, decision, or order” refers to one for which all appeals have 
been exhausted or the time to appeal has expired.  Relevant investigatory 
government agencies include:  the federal Department of Labor, the 
California Division of Labor Standards Enforcement, or any other 
governmental entity or division tasked with the investigation and 
enforcement of wage and hour laws.   
 
Prior Judgments against Contractor and/or its Subcontractors:  BY 
SIGNING THIS AGREEMENT, CONTRACTOR AFFIRMS THAT IT HAS 
DISCLOSED ANY FINAL JUDGMENTS, DECISIONS OR ORDERS 
FROM A COURT OR INVESTIGATORY GOVERNMENT AGENCY 
FINDING – IN THE FIVE (5) YEARS PRIOR TO EXECUTING THIS 
AGREEMENT – THAT CONTRACTOR OR ITS SUBCONTRACTOR(S) 
HAS VIOLATED ANY APPLICABLE WAGE AND HOUR LAWS.  
CONTRACTOR FURTHER AFFIRMS THAT IT OR ITS 
SUBCONTRACTOR(S) HAS SATISFIED AND COMPLIED WITH – OR 
HAS REACHED AGREEMENT WITH THE CITY REGARDING THE 
MANNER IN WHICH IT WILL SATISFY – ANY SUCH JUDGMENTS, 
DECISIONS OR ORDERS. 
 
Judgments or Decisions During Term of Contract:  If at any time during the 
term of this Agreement, a court or investigatory government agency issues 
a final judgment, decision or order finding that Contractor or an 
subcontractor it employs to perform work under this Agreement has 
violated any applicable wage and hour law, or Contractor learns of such a 
judgment, decision, or order that was not previously disclosed, Contractor 
shall inform the City Attorney, no more than fifteen (15) days after the 
judgment, decision or order becomes final or of learning of the final 
judgment, decision or order.  Contractor and its subcontractors shall 
promptly satisfy and comply with any such judgment, decision, or order, 
and shall provide the City Attorney with documentary evidence of 
compliance with the final judgment, decision or order within five (5) days of 
satisfying the final judgment, decision or order.  The City reserves the right 
to require Contractor to enter into an agreement with the City regarding 
the manner in which any such final judgment, decision, or order will be 
satisfied.   
 
City’s Right to Withhold Payment:  Where Contractor or any subcontractor 
it employs to perform work under this Agreement has been found in 



 

East Dunne Avenue Rehabilitation Project  GENERAL CONDITIONS 
#519000, STPL-5152(022)  Page 96 
  Version: February 2022 

violation of any applicable wage and hour law by a final judgment, 
decision or order of a court or government agency, the City reserves the 
right to withhold payment to Contractor until such judgment, decision or 
order has been satisfied in full. 
 
Material Breach:  Failure to comply with any part of this Section 
constitutes a material breach of this Agreement.  Such breach may serve 
as a basis for immediate termination of this Agreement and/or any other 
remedies available under this Agreement and/or law.   
 
Notice to City Related to Wage Theft Prevention:  Notice provided to the 
City Attorney as required under this Section shall be addressed to:  City 
Attorney, City of Morgan Hill, 17575 Peak Avenue, Morgan Hill, CA 95037.  
The Notice provisions of this Section are separate from any other notice 
provisions in this Agreement and, accordingly, only notice provided to the 
above address satisfies the notice requirements in this Section. 

 
 

Article 10 - Safety Provisions 

10.1 Safety Precautions and Programs.  Contractor and its Subcontractors 
are fully responsible for safety precautions and programs, and for the 
safety of persons and property in the performance of the Work.  
Contractor and its Subcontractors must at all times comply with all 
applicable health and safety Laws and seek to avoid injury, loss, or 
damage to persons or property by taking reasonable steps to protect its 
employees and other persons at any Worksite, materials and equipment 
stored on or off site, and property at or adjacent to any  Worksite. 

 
(A) Reporting Requirements. Contractor must immediately notify the 
City of any death, serious injury or illness resulting from Work on the 
Project. Contractor must immediately provide a written report to City of 
each recordable accident or injury occurring at any Worksite within 24 
hours of the occurrence. The written report must include: (1) the name and 
address of the injured or deceased person; (2) the name and address of 
each employee of Contractor or of any Subcontractor involved in the 
incident; (3) a detailed description of the incident, including precise 
location, time, and names and contact information for known witnesses; 
and (4) a police or first responder report, if applicable. If Contractor is 
required to file an accident report with a government agency, Contractor 
will provide a copy of the report to City. 

(B) Legal Compliance. Contractor’s safety program must comply with 
the applicable legal and regulatory requirements.  Contractor must provide 
City with copies of all notices required by Laws. 
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(C) Contractor’s Obligations.  Any damage or loss caused by 
Contractor arising from the Work which is not insured under property 
insurance must be promptly remedied by Contractor. 
 
(D) Remedies.  If City determines, in its sole discretion, that any part of 
the Work or Project site is unsafe, City may, without assuming 
responsibility for Contractor’s safety program, require Contractor or its 
Subcontractor to cease performance of the Work or to take corrective 
measures to City’s satisfaction.  If Contractor fails to promptly take the 
required corrective measures, City may perform them and deduct the cost 
from the Contract Price.  Contractor agrees it is not entitled to submit a 
Claim for damages, for an increase in Contract Price, or for a change in 
Contract Time based on Contractor’s compliance with City’s request for 
corrective measures pursuant to this provision. 

 
10.2 Hazardous Materials.  Unless otherwise specified in the Contract 

Documents, this Contract does not include the removal, handling, or 
disturbance of any asbestos or other Hazardous Materials.  If Contractor 
encounters materials on the Project site that Contractor reasonably 
believes to be asbestos or other Hazardous Materials, and the asbestos or 
other Hazardous Materials have not been rendered harmless, Contractor 
may continue Work in unaffected areas reasonably believed to be safe, 
but must immediately cease work on the area affected and report the 
condition to City.  No asbestos, asbestos-containing products or other 
Hazardous Materials may be used in performance of the Work. 

 
10.3 Material Safety.  Contractor is solely responsible for complying with 

Section 5194 of Title 8 of the California Code of Regulations, including by 
providing information to Contractor’s employees about any hazardous 
chemicals to which they may be exposed in the course of the Work. A 
hazard communication program and other forms of warning and training 
about such exposure must be used. Contractor must also maintain Safety 
Data Sheets (“SDS”) at the Project site, as required by Law, for materials 
or substances used or consumed in the performance of the Work. The 
SDS will be accessible and available to Contractor’s employees, 
Subcontractors, and City. 

 
(A)   Contractor Obligations.  Contractor is solely responsible for the 
proper delivery, handling, use, storage, removal, and disposal of all 
materials brought to the Project site and/or used in the performance of the 
Work. Contractor must notify the Engineer if a specified product or 
material cannot be used safely. 
 
(B)   Labeling.  Contractor must ensure proper labeling on any material 
brought onto the Project site so that any persons working with or in the 
vicinity of the material may be informed as to the identity of the material, 
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any potential hazards, and requirements for proper handling, protections, 
and disposal.  

 
10.4  Hazardous Condition.  Contractor is solely responsible for determining 
whether a hazardous condition exists or is created during the course of the Work, 
involving a risk of bodily harm to any person or risk of damage to any property. If 
a hazardous condition exists or is created, Contractor must take all precautions 
necessary to address the condition and ensure that the Work progresses safely 
under the circumstances. Hazardous conditions may result from, but are not 
limited to, use of specified materials or equipment, the Work location, the Project 
site condition, the method of construction, or the way any Work must be 
performed. 
 
10.5 Emergencies.  In an emergency affecting the safety or protection of 
persons, Work, or property at or adjacent to any Worksite, Contractor must take 
reasonable and prompt actions to prevent damage, injury, or loss, without prior 
authorization from the City if, under the circumstances, there is inadequate time 
to seek prior authorization from the City. 
 
 

Article 11 - Completion and Warranty Provisions 
 
11.1 Final Completion. 
 

(A) Final Inspection and Punch List.  When the Work required by this 
Contract is fully performed, Contractor must provide written notification to 
City requesting final inspection.  The Engineer will schedule the date and 
time for final inspection, which must include Contractor’s primary 
representative for the Project and its superintendent. Based on that 
inspection, City will prepare a punch list of any items that are incomplete, 
missing, defective, incorrectly installed, or otherwise not compliant with the 
Contract Documents The punch list to Contractor will specify the time by 
which all of the punch list items must be completed or corrected.  The 
punch list may include City’s estimated cost to complete each punch list 
item if Contractor fails to do so within the specified time.  The omission of 
any non-compliant item from a punch list will not relieve Contractor from 
fulfilling all requirements of the Contract Documents. Contractor’s failure to 
complete any punch list item within the time specified in the punch list will 
not waive or abridge its warranty obligations for any such items that must 
be completed by the City or by a third party retained by the City due to 
Contractor’s failure to timely complete any such outstanding item. 
 
(B) Requirements for Final Completion.  Final Completion will be 
achieved upon completion or correction of all punch list items, as verified 
by City’s further inspection, and upon satisfaction of all other Contract 
requirements, including any commissioning required under the Contract 
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Documents, and submission of all final submittals, including  instructions 
and manuals as required under Section 7.10, and complete, final as-built 
drawings as required under Section 7.11, all to City’s satisfaction.   
 
(C) Acceptance.  The Project will be considered accepted upon City 
Council action during a public meeting to accept the Project, unless the 
Engineer is authorized to accept the Project, in which case the Project will 
be considered accepted upon the date of the Engineer’s issuance of a 
written notice of acceptance. In order to avoid delay of Project close out, 
the City may elect, acting in its sole discretion, to accept the Project as 
complete subject to exceptions for punch list items that are not completed 
within the time specified in the punch list. 
 
(D) Final Payment and Release of Retention.  Final Payment and 
release of retention, less any sums withheld pursuant to the provisions of 
the Contract Documents, will not be made sooner than 35 days after 
recordation of the notice of completion. If Contractor fails to complete all of 
the punch list items within the specified time, City may withhold up to 
150% of City’s estimated cost to complete each of the remaining items 
from Final Payment and may use the withheld retention to pay for the 
costs to self-perform the outstanding items or to retain a third party to 
complete any such outstanding punch list item.  

 
11.2 Warranty. 
 

(A) General.  Contractor warrants that all materials and equipment will 
be new unless otherwise specified, of good quality, in conformance with 
the Contract Documents, and free from defective workmanship and 
materials.  Contractor further warrants that the Work will be free from 
material defects not intrinsic in the design or materials required in the 
Contract Documents.  Contractor warrants that materials or items 
incorporated into the Work comply with the requirements and standards in 
the Contract Documents, including compliance with Laws, and that any 
Hazardous Materials encountered or used were handled as required by 
Laws. At City’s request, Contractor must furnish satisfactory evidence of 
the quality and type of materials and equipment furnished.  Contractor’s 
warranty does not extend to damage caused by normal wear and tear, or 
improper use or maintenance. 
 
(B) Warranty Period.  Contractor’s warranty must guarantee its Work 
for a period of one  year from the date of Project acceptance (the 
“Warranty Period”), except when a longer guarantee is provided by a 
supplier or manufacturer or is required by the Specifications or Special 
Conditions.  Contractor must obtain from its Subcontractors, suppliers and 
manufacturers any special or extended warranties required by the 
Contract Documents.   
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(C) Warranty Documents.  As a condition precedent to Final 
Completion, Contractor must supply City with all warranty and guarantee 
documents relevant to equipment and materials incorporated into the 
Work and guaranteed by their suppliers or manufacturers.   
 
(D) Subcontractors.  The warranty obligations in the Contract 
Documents apply to Work performed by Contractor and its 
Subcontractors, and Contractor expressly agrees to be co-guarantor of 
such Work.   
 
(E) Contractor’s Obligations.  Upon written notice from City to 
Contractor of any defect in the Work discovered during the Warranty 
Period, Contractor or its responsible Subcontractor must promptly correct 
the defective Work at its own cost. Contractor’s obligation to correct 
defects discovered during the Warranty Period will continue past the 
expiration of the Warranty Period as to any defects in Work for which 
Contractor was notified prior to expiration of the Warranty Period.  Work 
performed during the Warranty Period (“Warranty Work”) will be subject to 
the warranty provisions in this Section 11.2 for a one-year period that 
begins upon completion of such Warranty Work to City’s satisfaction. 
 
(F) City’s Remedies.  If Contractor or its responsible Subcontractor 
fails to correct defective Work within ten  days following notice by City, or 
sooner, if required by the circumstances, Contractor expressly agrees that 
City may correct the defects to conform with the Contract Documents at 
Contractor’s sole expense. Contractor must reimburse City for its costs in 
accordance with subsection (H) below.  
 
(G) Emergency Repairs.  In cases of emergency where any delay in 
correcting defective Work could cause harm, loss or damage, City may 
immediately correct the defects to conform with the Contract Documents 
at Contractor’s sole expense. Contractor or its surety must reimburse City 
for its costs in accordance with subsection (H), below. 
 
(H) Reimbursement.  Contractor must reimburse City for its costs to 
repair under subsections (F) or (G), above, within 30 days following City’s 
submission of a demand for payment pursuant to this provision.  If City is 
required to initiate legal action to compel Contractor’s compliance with this 
provision, and City is the prevailing party in such action, Contractor and its 
surety are solely responsible for all of City’s attorney’s fees and legal costs 
expended to enforce Contractor’s warranty obligations herein in addition to 
any and all costs City incurs to correct the defective Work.  
 

11.3 Use Prior to Final Completion.  City reserves the right to occupy or 
make use of the Project, or any portions of the Project, prior to Final 
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Completion if City has determined that the Project or portion of it is in a 
condition suitable for the proposed occupation or use, and that it is in its 
best interest to occupy or make use of the Project, or any portions of it, 
prior to Final Completion.  City will notify Contractor in writing of its intent 
to occupy or make use of the Project or any portions of the Project, 
pursuant to this provision.  

 
(A) Non-Waiver.  Occupation or use of the Project, in whole or in part, 
prior to Final Completion will not operate as acceptance of the Work or 
any portion of it, nor will it operate as a waiver of any of City’s rights or 
Contractor’s duties pursuant to these Contract Documents, and will not 
affect nor bear on the determination of the time of substantial completion 
with respect to any statute of repose pertaining to the time for filing an 
action for construction defect.   
 
(B) City’s Responsibility.  City will be responsible for the cost of 
maintenance and repairs due to normal wear and tear with respect to 
those portions of the Project that are being occupied or used before Final 
Completion.  The Contract Price or the Contract Time may be adjusted 
pursuant to the applicable provisions of these Contract Documents if, and 
only to the extent that, any occupation or use under this Section actually 
adds to Contractor’s cost or time to complete the Work within the Contract 
Time. 

 
11.4 Substantial Completion.  For purposes of determining “substantial 

completion” with respect to any statute of repose pertaining to the time for 
filing an action for construction defect, “substantial completion” is deemed 
to mean the last date that Contractor or any Subcontractor performs Work 
on the Project prior to City acceptance of the Project, except for warranty 
work performed under this Article.  

 
 

Article 12 - Dispute Resolution 

12.1 Claims.  This Article applies to and provides the exclusive procedures for 
any Claim arising from or related to the Contract or performance of the 
Work. 

 
(A) Definition.  “Claim” means a separate demand by Contractor, 
submitted in writing by registered or certified mail with return receipt 
requested, for a change in the Contract Time, including a time extension 
or relief from liquidated damages, or a change in the Contract Price when 
the demand has previously been submitted to City in accordance with the 
requirements of the Contract Documents, and which has been rejected or 
disputed  by City, in whole or in part. A Claim may also include that portion 
of a unilateral Change Order that is disputed by the Contractor. 
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(B) Limitations.   A Claim may only include the portion of a previously 
rejected demand that remains in dispute between Contractor and City.  
With the exception of any dispute regarding the amount of money actually 
paid to Contractor as Final Payment, Contractor is not entitled to submit a 
Claim demanding a change in the Contract Time or the Contract Price, 
which has not previously been submitted to City in full compliance with 
Article 5 and Article 6, and subsequently rejected in whole or in part by 
City. 

 
(C) Scope of Article. This Article is intended to provide the exclusive 
procedures for submission and resolution of Claims of any amount, and 
applies in addition to the provisions of Public Contract Code Section 9204 
and Sections 20104 et seq., which are incorporated herein by this 
reference.  
 
(D) No Work Delay.  Notwithstanding the submission of a Claim or any 
other dispute between the parties related to the Project or the Contract 
Documents, Contractor must perform the Work and may not delay or 
cease Work pending resolution of a Claim or other dispute, but must 
continue to diligently prosecute the performance and timely completion of 
the Work, including the Work pertaining to a Claim or other dispute. 

 
(E) Informal Resolution.  Contractor will make a good faith effort to 
informally resolve a dispute before initiating a Claim, preferably by face-to-
face meeting between authorized representatives of Contractor and City. 

 
12.2 Claims Submission.  The following requirements apply to any Claim 

subject to this Article: 
 

(A)   Substantiation. The Claim must be submitted to City in writing, 
clearly identified as a “Claim” submitted pursuant to this Article 12, and 
must include all of the documents necessary to substantiate the Claim 
including the Change Order request that was rejected in whole or in part, 
and a copy of City’s written rejection that is in dispute.  The Claim must 
clearly identify and describe the dispute, including relevant references to 
applicable portions of the Contract Documents, and a chronology of 
relevant events. Any Claim for additional payment must include a 
complete, itemized breakdown of all known or estimated labor, materials, 
taxes, insurance, and subcontract, or other costs. Substantiating 
documentation such as payroll records, receipts, invoices, or the like, must 
be submitted in support of each component of claimed cost. Any Claim for 
an extension of time or delay costs must be substantiated with a schedule 
analysis and narrative depicting and explaining claimed time impacts.  
Contractor understands that submission of a Claim which has no basis in 
fact or which Contractor knows to be false may violate the False Claims 
Act (Government Code Section 12650 et seq.). 
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(B) Claim Format and Content.  A Claim must be submitted in the 
following format: 

 
(1)  Provide a cover letter, specifically identifying the submission as 
a “Claim” submitted under this Article 12 and specifying the 
requested remedy (e.g., amount of proposed change to Contract 
Price and/or change to Contract Time). 

 
(2)  Provide a summary of each Claim, including underlying facts 
and the basis for entitlement, and identify each specific demand at 
issue, , including the specific Change Order request (by number 
and submittal date),and the date of City's rejection of that demand, 
in whole or in part. 

 
(3)  Provide a detailed explanation of each issue in dispute. For 
multiple issues included within a single Claim or for multiple Claims 
submitted concurrently, separately number and identify each 
individual issue or Claim and include the following for each 
separate issue or Claim: 

 
(a)  A succinct statement of the matter in dispute, including 
Contractor’s position and the basis for that position; 

 
(b)  Identify and attach all documents that substantiate the 
Claim, including relevant provisions of the Contract 
Documents, RFIs, calculations, and schedule analysis (see 
subsection (A), Substantiation above); and 

 
(c)  A chronology of relevant events; and 
 
(d) Analysis and basis for claimed changes to Contract 
Price, Contract Time, or any other remedy requested. 

 
(4)  Provide a summary of issues and corresponding claimed 
damages.  If, by the time of the Claim submission deadline (below), 
the precise amount of the requested change in the Contract Price 
or Contract Time is not yet known, Contractor must provide a good 
faith estimate, including the basis for that estimate, and must 
identify the date by which it is anticipated that the Claim will be 
updated to provide final amounts. 

 
(5)  Include the following certification, executed by Contractor’s 
authorized representative: 
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“The undersigned Contractor certifies under penalty of perjury that 
its statements and representations in this Claim submittal are true 
and correct.  Contractor warrants that this Claim submittal is 
comprehensive and complete as to the matters in dispute, and 
agrees that any costs, expenses, or delay not included herein are 
deemed waived.   

 
(C) Submission Deadlines.   
 

(1)  A Claim disputing rejection of a request for a change in the 
Contract Time or Contract Price must be submitted within 15 days 
following the date that City notified Contractor in writing that a 
request for a change in the Contract Time or Contract Price, duly 
submitted in compliance with Article 5 and Article 6, has been 
rejected in whole or in part. A Claim disputing the terms of a 
unilateral Change Order must be submitted within 15 days following 
the date of issuance of the unilateral Change Order. These Claim 
deadlines apply even if Contractor cannot yet quantify the total 
amount of any requested change in the Contract Time or Contract 
Price. If the Contractor cannot quantify those amounts, it must 
submit an estimate of the amounts claimed pending final 
determination of the requested remedy by Contractor. 
 
(2)  With the exception of any dispute regarding the amount of Final 
Payment, any Claim must be filed on or before the date of Final 
Payment, or will be deemed waived.  
 
(3)  A Claim disputing the amount of Final Payment must be 
submitted within 15 days of the effective date of Final Payment, 
under Section 8.7, Final Payment, above.   
 
(4)  Strict compliance with these Claim submission deadlines is 
necessary to ensure that any dispute may be mitigated as soon as 
possible, and to facilitate cost-efficient administration of the Project. 
Any Claim that is not submitted within the specified deadlines will 
be deemed waived by Contractor.   

 
12.3 City’s Response.  City will respond within 45 days of receipt of the Claim 

with a written statement identifying which portion(s) of the Claim are 
disputed, unless the 45-day period is extended by mutual agreement of 
City and Contractor or as otherwise allowed under Public Contract Code 
Section 9204.  However, if City determines that  the Claim is not 
adequately substantiated pursuant to Section 12.2(A), Substantiation,  
City may first request, in writing, within 30 days of receipt of the Claim, any 
additional documentation supporting the Claim or relating to defenses to 
the Claim that City may have against the Claim. 
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(A) Additional Information.  If additional information is thereafter 
required, it may be requested and provided upon mutual agreement of 
City and Contractor. If Contractor’s Claim is based on estimated amounts, 
Contractor has a continuing duty to update its Claim as soon as possible 
with information on actual amounts in order to facilitate prompt and fair 
resolution of the Claim. 
 
(B) Non-Waiver.  Any failure by City to respond within the times 
specified above will not be construed as acceptance of the Claim in whole 
or in part, or as a waiver of any provision of these Contract Documents. 

 
12.4 Meet and Confer. If Contractor disputes City’s written response, or City 

fails to respond within the specified time, within 15 days of receipt of City’s 
response, or within 15 days of City’s failure to respond within the 
applicable 45-day time period, respectively, Contractor may notify City of 
the dispute in writing sent by registered or certified mail, return receipt 
requested and demand an informal conference to meet and confer for 
settlement of the issues in dispute.  If Contractor fails to dispute City’s 
response, in writing, within the specified time, Contractor’s Claim will be 
deemed waived. 
 
(A) Schedule Meet and Confer.  Upon receipt of the demand to meet 
and confer, City will schedule the meet and confer conference to be held 
within 30 days, or later if needed to ensure the mutual availability of each 
of the individuals that each party requires to represent its interests at the 
meet and confer conference.   

 
(B) Location for Meet and Confer.  The meet and confer conference 
will be scheduled at a location at or near City’s principal office.   

 
(C) Written Statement After Meet and Confer.  Within ten working 
days after the meet and confer has concluded, City will issue a written 
statement identifying which portion(s) of the Claim remain in dispute, if 
any.  
 
(D)   Submission to Mediation.  If the Claim or any portion remains in 
dispute following the meet and confer conference, within ten working days 
after the City issues the written statement identifying any portion(s) of the 
Claim remaining in dispute, the Contractor may identify in writing disputed 
portion(s) of the Claim, which will be submitted for mediation, as set forth 
below.   
 

12.5 Mediation and Government Code Claims. 
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(A)  Mediation.  Within ten working days after the City issues the 
written statement identifying any portion(s) of the Claim remaining in 
dispute, following  the meet and confer, , City and Contractor will mutually 
agree to a mediator, as provided under Public Contract Code Section 
9204. Mediation will be scheduled to ensure the mutual availability of the 
selected mediator and all of the individuals that each party requires to 
represent its interests. If there are multiple Claims in dispute, the parties 
may agree to schedule the mediation to address all outstanding Claims at 
the same time. The parties will share the costs of the mediator and 
mediation fees equally, but each party is otherwise solely and separately 
responsible for its own costs to prepare for and participate in the 
mediation, including costs for its legal counsel or any other consultants. 
 
(B)  Government Code Claims. 
 

(1)  Timely presentation of a Government Code Claim is a condition 
precedent to filing any legal action based on or arising from the 
Contract. Compliance with the Claim submission requirements in 
this Article 12 is a condition precedent to filing a Government Code 
Claim. 
 
(2)  The time for filing a Government Code Claim will be tolled from 
the time Contractor submits its written Claim pursuant to Section 
12.2, above, until the time that Claim is denied in whole or in part at 
the conclusion of the meet and confer process, including any period 
of time used by the meet and confer process.  However, if the Claim 
is submitted to mediation, the time for filing a Government Code 
Claim will be tolled until conclusion of the mediation, including any 
continuations, if the Claim is not fully resolved by mutual agreement 
of the parties during the mediation or any continuation of the 
mediation. 

 
12.6 Tort Claims.  This Article does not apply to tort claims and nothing in this 

Article is intended nor will be construed to change the time periods for 
filing tort-based Government Code Claims. 

 
12.7 Arbitration. It is expressly agreed, under Code of Civil Procedure 

Section 1296, that in any arbitration to resolve a dispute relating to this 
Contract, the arbitrator’s award must be supported by law and substantial 
evidence.  

 
12.8 Burden of Proof and Limitations.  Contractor bears the burden of 

proving entitlement to and the amount of any claimed damages.  
Contractor is not entitled to damages calculated on a total cost basis, but 
must prove actual damages.  Contractor is not entitled to speculative, 
special,  or consequential damages, including home office overhead or 
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any form of overhead not directly incurred at the Project site or any other 
Worksite; lost profits; loss of productivity; lost opportunity to work on other 
projects; diminished bonding capacity; increased cost of financing for the 
Project; extended capital costs; non-availability of labor, material or 
equipment due to delays; or any other indirect loss arising from the 
Contract.  The Eichleay Formula or similar formula will not be used for any 
recovery under the Contract. The City will not be directly liable to any 
Subcontractor or supplier. 

 
12.9 Legal Proceedings.  In any legal proceeding that involves enforcement of 

any requirements of the Contract Documents, the finder of fact will receive 
detailed instructions on the meaning and operation of the Contract 
Documents, including conditions, limitations of liability, remedies, claim 
procedures, and other provisions bearing on the defenses and theories of 
liability. Detailed findings of fact will be requested to verify enforcement of 
the Contract Documents. All of the City's remedies under the Contract 
Documents will be construed as cumulative, and not exclusive, and the 
City reserves all rights to all remedies available under law or equity as to 
any dispute arising from or relating to the Contract Documents or 
performance of the Work. 

 
12.10 Other Disputes.  The procedures in this Article 12 will apply to any and all 

disputes or legal actions, in addition to Claims, arising from or related to 
this Contract, including disputes regarding suspension or early termination 
of the Contract, unless and only to the extent that compliance with a 
procedural requirement is expressly and specifically waived by City.  
Nothing in this Article is intended to delay suspension or termination under 
Article 13. 

 
 

Article 13 - Suspension and Termination 

13.1 Suspension for Cause. In addition to all other remedies available to City, 
if Contractor fails to perform or correct Work in accordance with the 
Contract Documents, including non-compliance with applicable 
environmental or health and safety Laws, City may immediately order the 
Work, or any portion of it, suspended until the circumstances giving rise to 
the suspension have been eliminated to City’s satisfaction.   

 
(A) Notice of Suspension. Upon receipt of City’s written notice to 
suspend the Work, in whole or in part, except as otherwise specified in the 
notice of suspension, Contractor and its Subcontractors must promptly 
stop Work as specified in the notice of suspension; comply with directions 
for cleaning and securing the Worksite; and protect the completed and in-
progress Work and materials. Contractor is solely responsible for any 
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damages or loss resulting from its failure to adequately secure and protect 
the Project. 

 
(B) Resumption of Work. Upon receipt of the City’s written notice to 
resume the suspended Work, in whole or in part, except as otherwise 
specified in the notice to resume, Contractor and its Subcontractors must 
promptly re-mobilize and resume the Work as specified; and within ten 
days from the date of the notice to resume, Contractor must submit a 
recovery schedule, prepared in accordance with the Contract Documents, 
showing how Contractor will complete the Work within the Contract Time. 

 
(C) Failure to Comply.  Contractor will not be entitled to an increase in 
Contract Time or Contract Price for a suspension occasioned by 
Contractor’s failure to comply with the Contract Documents.   
 
(D) No Duty to Suspend.  City’s right to suspend the Work will not give 
rise to a duty to suspend the Work, and City’s failure to suspend the Work 
will not constitute a defense to Contractor’s failure to comply with the 
requirements of the Contract Documents. 
 

13.2 Suspension for Convenience.  City reserves the right to suspend, delay, 
or interrupt the performance of the Work in whole or in part, for a period of 
time determined to be appropriate for City’s convenience.  Upon notice by 
City pursuant to this provision, Contractor must immediately suspend, 
delay, or interrupt the Work and secure the Project site as directed by City, 
except for taking measures to protect completed or in progress Work as 
directed in the suspension notice, and subject to the provisions of Section 
13.1(A) and (B), above. If Contractor submits a timely request for a 
Change Order in compliance with Articles 5 and 6, the Contract Price and 
the Contract Time will be equitably adjusted by Change Order pursuant to 
Articles 5 and 6 to reflect the cost and delay impact occasioned by such 
suspension for convenience except to the extent that any such impacts 
were caused by Contractor’s failure to comply with the Contract 
Documents or the terms of the suspension notice or notice to resume. 
However, Contract Time will only be extended if the suspension causes or 
will cause unavoidable delay in Final Completion. If Contractor disputes 
the terms of a Change Order issued for such equitable adjustment due to 
suspension for convenience, its sole recourse is to comply with the Claim 
procedures in Article 12. 

 
13.3 Termination for Default.  City may declare that Contractor is in default of 

the Contract for a material breach of or inability to fully, promptly, or 
satisfactorily perform its obligations under the Contract 

 
(A) Default. Events giving rise to a declaration of default include 
Contractor’s refusal or failure to supply sufficient skilled workers, proper 
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materials, or equipment to perform the Work within the Contract Time; 
Contractor’s refusal or failure to make prompt payment to its employees, 
Subcontractors, or suppliers or to correct defective Work or damage; 
Contractor’s failure to comply with the Laws, or orders of any public 
agency with jurisdiction over the Project; evidence of Contractor’s 
bankruptcy, insolvency, or lack of financial capacity to complete the Work 
as required within the Contract Time; suspension, revocation, or expiration 
and nonrenewal of Contractor’s license or DIR registration; dissolution, 
liquidation, reorganization, or other major change in Contractor’s 
organization, ownership, structure or existence as a business entity; 
unauthorized assignment of Contractor’s rights or duties under the 
Contract; or any material breach of the Contract requirements. 

  
(B) Notice of Default and Opportunity to Cure.  Upon City’s 
declaration that Contractor is in default, due to a material breach of the 
Contract Documents, if City determines that the default is curable, City will 
afford Contractor the opportunity to cure the default within ten days of 
City’s notice of default, or within a period of time reasonably necessary for 
such cure, including a shorter period of time if applicable.   
 
(C) Termination.  If Contractor fails to cure the default or fails to 
expediently take steps reasonably calculated to cure the default within the 
time period specified in the notice of default, City may issue written notice 
to Contractor and its performance bond surety of City’s termination of the 
Contract for default.  
 
(D) Waiver.  Time being of the essence in the performance of the 
Work, if Contractor’s surety fails to arrange for completion of the Work in 
accordance with the Performance Bond, within seven  calendar days from 
the date of the notice of termination, pursuant to Paragraph (C),  City may 
immediately make arrangements for the completion of the Work through 
use of its own forces, by hiring a replacement contractor, or by any other 
means that City determines advisable under the circumstances.  
Contractor and its surety will be jointly and severally liable for any 
additional cost incurred by City to complete the Work following 
termination, where “additional cost” means all cost in excess of the cost 
City would have incurred if Contactor had timely completed Work without 
the default and termination.  In addition, City will have the right to 
immediate possession and use of any materials, supplies, and equipment 
procured for the Project and located at the Project site or any Worksite on 
City property for the purposes of completing the remaining Work. 
 
(E) Compensation.  Within 30 days of receipt of updated as-builts, all 
warranties, manuals, instructions, or other required documents for Work 
installed to date, and delivery to City of all equipment and materials for the 
Project for which Contractor has already been compensated, Contractor 
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will be compensated for the Work satisfactorily performed in compliance 
with the Contract Documents up to the effective date of the termination 
pursuant to the terms of Article 8, Payment, subject to City’s rights to 
withhold or deduct sums from payment otherwise due pursuant to Section 
8.3, and excluding any costs Contractor incurs as a result of the 
termination, including any cancellation or restocking charges or fees due 
to third parties. If Contractor disputes the amount of compensation 
determined by City, its sole recourse is to comply with the Claim 
Procedures in Article 12, by submitting a Claim no later than 30 days 
following notice from City of the total compensation to be paid by City. 
 
(F) Wrongful Termination.  If Contractor disputes the termination, its 
sole recourse is to comply with the Claim procedures in Article 12. If a 
court of competent jurisdiction or an arbitrator later determines that the 
termination for default was wrongful, the termination will be deemed to be 
a termination for convenience, and Contractor’s damages will be strictly 
limited to the compensation provided for termination for convenience, 
under Section 13.4, below. Contractor waives any claim for any other 
damages for wrongful termination including special or consequential 
damages, lost opportunity costs or lost profits, and any award of damages 
is subject to Section 12.8, Burden of Proof and Limitations. 

 
13.4 Termination for Convenience.  City reserves the right, acting in its sole 

discretion, to terminate all or part of the Contract for convenience upon 
written notice to Contractor.    

 
(A) Compensation to Contractor. In the event of City’s termination for 
convenience, Contractor waives any claim for damages, including for loss 
of anticipated profits from the Project. The following will constitute full and 
fair compensation to Contractor, and Contractor will not be entitled to any 
additional claim or compensation.  
 

(1) Completed Work.  The value of its Work satisfactorily 
performed as of the date notice of termination is received, based on 
Contractor’s schedule of values and unpaid costs for items 
delivered to the Project site that were fabricated for incorporation in 
the Work; 
 
(2) Demobilization.  Demobilization costs specified in the 
schedule of values, or if demobilizations cost were not provided in a 
schedule of values pursuant to Section 8.1, then based on actual, 
reasonable, and fully documented demobilization costs; and  
 
(3) Termination Markup.  Five percent of the total value of the 
Work performed as of the date of notice of termination including 
reasonable, actual, and documented costs to comply with the 
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direction in the notice of termination for convenience, and 
demobilization costs, which is deemed to cover all overhead and 
profit to date. 

 
(B) Disputes. If Contractor disputes the amount of compensation 
determined by City pursuant to paragraph (A), above, its sole recourse is 
to comply with the Claim procedures in Article 12, by submitting a Claim 
no later than 30 days following notice from City of total compensation to 
be paid by City. 

 
13.5 Actions Upon Termination for Default or Convenience.  The following 

provisions apply to any termination under this Article, whether for default 
or convenience, and whether in whole or in part. 

 

(A) General.  Upon termination City may immediately enter upon and 
take possession of the Project and the Work and all tools, equipment, 
appliances, materials, and supplies procured or fabricated for the Project. 
Contractor will transfer title to and deliver all completed Work and all Work 
in progress to City. 
 

(B) Submittals.  Unless otherwise specified in the notice of 
termination, Contractor must immediately submit to City all designs, 
drawings, as-built drawings, Project records, contracts with vendors and 
Subcontractors, manufacturer warranties, manuals, and other such 
submittals or Work-related documents required under the terms of the 
Contract Documents, including incomplete documents or drafts.  
 
(C) Close Out Requirements.  Except as otherwise specified in the 
notice of termination, Contractor must comply with all of the following:  
 

(1)  Immediately stop the Work, except for any Work that must be 
completed pursuant to the notice of termination and comply with 
City’s instructions for cessation of labor and securing the Project 
and any other Worksite(s).  
 
(2) Comply with City’s instructions to protect the completed Work 
and materials, using best efforts to minimize further costs. 
 
(3) Contractor must not place further orders or enter into new 
subcontracts for materials, equipment, services or facilities, except 
as may be necessary to complete any portion of the Work that is 
not terminated. 
 
(4)  As directed in the notice, Contractor must assign to City or 
cancel existing subcontracts that relate to performance of the 
terminated Work, subject to any prior rights, if any, of the surety for 
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Contractor’s performance bond, and settle all outstanding liabilities 
and claims, subject to City’s approval. 
 
(5)  As directed in the notice, Contractor must use its best efforts to 
sell any materials, supplies, or equipment intended solely for the 
terminated Work in a manner and at market rate prices acceptable 
to City. 

 
(D) Payment Upon Termination.  Upon completion of all termination 
obligations, as specified herein and in the notice of termination, Contractor 
will submit its request for Final Payment, including any amounts due 
following termination pursuant to this Article 13. Payment will be made in 
accordance to the provisions of Article 8, based on the portion of the Work 
satisfactorily completed, including the close out requirements, and 
consistent with the previously submitted schedule of values and unit 
pricing, including demobilization costs. Adjustments to Final Payment may 
include deductions for the cost of materials, supplies, or equipment 
retained by Contractor; payments received for sale of any such materials, 
supplies, or equipment, less re-stocking fees charged; and as otherwise 
specified in Section 8.3, Adjustment of Payment Application. 
 
(E) Continuing Obligations.  Regardless of any Contract termination, 
Contractor’s obligations for portions of the Work already performed will 
continue and the provisions of the Contract Documents will remain in 
effect as to any claim, indemnity obligation, warranties, guarantees, 
submittals of as-built drawings, instructions, or manuals, record 
maintenance, or other such rights and obligations arising prior to the 
termination date.  

 
 

Article 14 - Miscellaneous Provisions 

14.1 Assignment of Unfair Business Practice Claims.  Under Public 
Contract Code Section 7103.5, Contractor and its Subcontractors agree to 
assign to City all rights, title, and interest in and to all causes of action it 
may have under Section 4 of the Clayton Act (15 U.S.C. Section 15) or 
under the Cartwright Act (Chapter 2 (commencing with Section 16700) of 
Part 2 of Division 7 of the Business and Professions Code), arising from 
purchases of goods, services, or materials pursuant to the Contract or any 
subcontract.  This assignment will be effective at the time City tenders 
Final Payment to Contractor, without further acknowledgement by the 
parties. 

 
14.2 Provisions Deemed Inserted.  Every provision of law required to be 

inserted in the Contract Documents is deemed to be inserted, and the 
Contract Documents will be construed and enforced as though such 
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provision has been included.  If it is discovered that through mistake or 
otherwise that any required provision was not inserted, or not correctly 
inserted, the Contract Documents will be deemed amended accordingly. 

 
14.3 Waiver.  City’s waiver of a breach, failure of any condition, or any right or 

remedy contained in or granted by the provisions of the Contract 
Documents will not be effective unless it is in writing and signed by City.  
City’s waiver of any breach, failure, right, or remedy will not be deemed a 
waiver of any other breach, failure, right, or remedy, whether or not 
similar, nor will any waiver constitute a continuing waiver unless specified 
in writing by City. 

 

14.4 Titles, Headings, and Groupings.  The titles and headings used and the 
groupings of provisions in the Contract Documents are for convenience 
only and may not be used in the construction or interpretation of the 
Contract Documents or relied upon for any other purpose.   

 

14.5 Statutory and Regulatory References.  With respect to any 
amendments to any statutes or regulations referenced in these Contract 
Documents, the reference is deemed to be the version in effect on the 
date that that bids were due. 

 
14.6 Survival. The provisions that survive termination or expiration of this 

Contract include Contract Section 11, Notice, and subsections 12.1, 12.2, 
12.3, 12.4, 12.5, and 12.6, of Section 12, General Provisions; and the 
following provisions in these General Conditions: Section 2.2(J), 
Contractor’s Records, Section 2.3(C), Termination, Section 3.7, 
Ownership, Section 4.2, Indemnity, Article 12, Dispute Resolution, and 
Section 11.2, Warranty. 

 
END OF GENERAL CONDITIONS 
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SPECIAL CONDITIONS 

 
1.1 Shop Drawings.  Whenever Shop Drawings are required by the Contract 
Documents or by the Engineer, Contractor must submit five (5) prints of each 
shop drawing to the Engineer. 
 

(A) If three (3) prints of the drawing are returned to Contractor marked 
“NO EXCEPTIONS TAKEN,” further revision of the drawings will not be 
required.  If one (1) print of the drawing is returned to Contractor marked 
“REVISE AND RESUBMIT,” Contractor must revise the drawing and 
resubmit five (5) copies of the revised drawing to the Engineer.  City 
reserves the right to withhold payment due Contractor to cover additional 
costs of the Engineer’s review beyond the second submission. 
 
(B)  Fabrication of an item may not commence before the Engineer has 
reviewed the pertinent shop drawings and returned copies to Contractor 
marked either “NO EXCEPTIONS TAKEN” or “MAKE CORRECTIONS 
NOTED.”   
 
(C) Revisions indicated on shop drawings are deemed necessary to meet 
the existing requirements of the Contract Documents and may not be 
taken as the basis of claims for extra Work.  Contractor is not entitled to 
claim for damages or extension of time due to any delay resulting from 
making the required revisions to shop drawings. The Engineer’s review of 
the shop drawings does not relieve Contractor of responsibility for any 
errors or omissions contained in the shop drawings nor will such review 
operate to waive or modify any provision contained in the Contract 
Documents.   
 

2.1 Construction Water and Wastewater.  City will provide water required 
for performance of the Work. Contractor is responsible for the appropriate 
disposal of waste water in coordination with City personnel.  Contractor must 
provide a backflow preventer on all point of connections to City's Water System.  
All backflow preventers must be checked and approved by City's Public Works 
Water Division. Contractor must provide a deposit (refundable) and make 
necessary arrangements to pick up a hydrant meter at City's Public Works Office.  
At the completion of the Project, if the hydrant meter is not returned promptly or if 
it is damaged, Contractor shall forfeit its deposit. 

 
3.1 Equipment.  Contractor must provide and use equipment and plants 
suitable to produce the quality of Work and materials required by the Contract 
Documents.  Contractor may be required to remove equipment which the 
Engineer deems unsuitable for the Work. Contractor must ensure that equipment 
is operated by trained, experienced operators, and at a speed or rate of 
production not to exceed that recommended by the manufacturer.  Any vehicles 
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used to haul materials over existing streets and highways must be equipped with 
pneumatic tires.  
 
4.1 Disposal of Materials Outside of Street Right-of-Way.  Unless 
otherwise specified in the Specifications or Special Conditions, Contractor is 
solely responsible for disposing of materials outside the street right-of-way and 
for all associated costs.  Before disposing materials outside the street right-of-
way, Contractor must 1) obtain a written release from the property owner 
releasing City from any and all responsibility in connection with the disposal of 
material on that property; and 2) obtain permission from the Engineer to dispose 
of the material at the permitted location. 
 
5.1 Emergency Contact.  Prior to the commencement of Work on the Project, 
Contractor must provide contact information to the Engineer for the person 
designated by Contractor to respond to any emergency that arises on the 
Worksite during the course of the Project.  That person will be responsible for 
responding to the Worksite within thirty (30) minutes following notification of an 
emergency by City’s Police or Fire Department, regardless of the time of day. 
 
6.1 Right-of-Way.  City will provide the right-of-way for performance of the 
Work. Contractor is solely responsible for any additional area required outside of 
the designated the right-of-way, unless otherwise provided in the Contract 
Documents. 
 

(A) Environmental Control.  Contractor must not pollute any drainage 
course or its tributary inlets with fuels, oils, bitumens, acids, insecticides, 
herbicides or other harmful materials.  Contractor and its subcontractors 
shall at all times in the performance of the Work comply with all applicable 
federal, state, and local laws and regulations concerning pollution of 
waterways.  
 

7.1 Authorized Work Days and Hours.  
 

(A) Authorized Work Days. Except as expressly authorized in writing 
by City, Contractor is limited to performing Work on the Project on the 
following days of the week, excluding holidays observed by City: 
Monday through Friday. 
 
(B) Authorized Work Hours.  Except as expressly authorized in 
writing by City, Contractor is limited to performing Work on the Project 
during the following hours: 8:00 a.m. to 5:00 p.m. 
 
(C) Garbage and Recycling Pickup Days. Except as expressly 

authorized in writing by City and approved by the City’s solid waste 
hauler, Recology, Contractor shall not impact the solid waste, 
recycling, and compost collection for the residences along and 
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adjacent to the project streets. The solid waste collection schedule 
is listed for the Contractor’s reference to include in their 
construction scheduling; the waste, recycling, and compost 
collection days for East Dunne Avenue (lower Thomas Grade to the 
eastern City limit) and adjacent streets are on Fridays. 

 
8.1 Pre-Construction Conference.  City will designate a date and time for a 
pre-construction conference with Contractor following Contract execution. Project 
administration procedures and coordination between City and Contractor will be 
discussed, and Contractor must present City with the following information or 
documents at the meeting for City’s review and acceptance before the Work 
commences: 

 
(A) Name, 24-hour contact information, and qualifications of the 

proposed on-site superintendent; 
 
(B) List of all key Project personnel and their complete contact 

information, including email addresses and telephone numbers 
during regular hours and after hours; 

 
(C) Staging plans that identify the sequence of the Work, including any 

phases and alternative sequences or phases, with the goal of 
minimizing the impacts on residents, businesses and other 
operations in the Project vicinity; 

 
(D) If required, traffic control plans associated with the staging plans 

that are signed and stamped by a licensed traffic engineer; 
 
(E) Draft baseline schedule for the Work as required under Section 5.2, 

to be finalized within ten days after City issues the Notice to 
Proceed; 

 
(F) Breakdown of lump sum bid items, to be used for determining the 

value of Work completed for future progress payments to 
Contractor; 

 
(G) Schedule with list of Project submittals that require City review, and 

list of the proposed material suppliers; 
 
(H) Plan for coordination with affected utility owner(s) and compliance 

with any related permit requirements; 
 
(I) Videotape and photographs recording the conditions throughout the 

pre-construction Project site, showing the existing improvements 
and current condition of the curbs, gutters, sidewalks, signs, 
landscaping, streetlights, structures near the Project such as 
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building faces, canopies, shades and fences, and any other 
features within the Project area limits;  

 
(J) If requested by City, Contractor’s cash flow projections; and 

 
(K) Any other documents specified in the Special Conditions or Notice 

of Award. 
 

10.1 Weather Delay Days.  This provision is intended to supplement the 
requirements of General Conditions Section 5.2 on Schedule Requirements and 
Section 5.3 on Delays and Extensions of Contract Time. 
 

(A) Weather Delay Day.  A Weather Delay Day is a Working Day during 
which Contractor and its forces, including Subcontractors, are unable to 
perform more than forty percent (40%) of the critical path Work 
scheduled for that day due to adverse weather conditions which impair 
the ability to safely or effectively perform the scheduled critical path 
Work that day. Adverse weather conditions may include rain, saturated 
soil, and Worksite clean-up required due to adverse weather. 
Determination of what constitutes critical path Work scheduled for that 
day will be based on the most current, City-approved schedule. 

(B) Normal Weather Delay Days. Based on historic records for the Project 
location, Contractor’s schedule should assume the following number of 
normal Weather Delay Days for each month: 

 
   Month  # Normal Weather 
     Delay Days 
   January 11 
   February 10 
   March  10 
   April  06 
   May   03 
   June  01 

July  01 
   August 01 
   September 01 
   October 01 
   November 04 
   December 08 
 
Weather Delay Days which do not occur during a given month based on the 
number of days allocated for that month (above) do not carry over to another 
month.  
 
11.1 Construction Manager Role and Authority.  Yat Cho is the Construction 
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Manager for this Project. The Construction Manager will assist City in the 
management of the construction of the Project. The Construction Manager may 
perform services in the areas of supervision and coordination of the work of 
Contractor and/or other contractors, scheduling the Work, monitoring the 
progress of the Work, providing City with evaluations and recommendations 
concerning the quality of the Work, recommending the approval of progress 
payments to Contractor, or other services for the Project in accordance with the 
Construction Manager’s contract with City.   
 

(A) Communications.  Contractor must submit all notices and 
communications relating to the Work directly to the Construction 
Manager in writing, as follows: 

 
Yat.Cho@morganhill.ca.gov 

 
(B) On-Site Management and Communication Procedures.  The 

Construction Manager will provide and maintain a management 
team on the Project site to provide contract administration as an 
agent of City, and will establish and implement coordination and 
communication procedures among City, the Design Professional, 
Contractor, and others. 

 
(C) Contract Administration Procedures.  The Construction Manager 

will establish and implement procedures for reviewing and 
processing requests for clarifications and interpretations of the 
Contract Documents, Shop Drawings, samples, other submittals, 
schedule adjustments, Change Order proposals, written proposals 
for substitutions, payment applications, and maintenance of logs. 

 
(D) Pre-Construction Conference.  Contractor will attend the pre-

construction conference, during which the Construction Manager 
will review the Contract administration procedures and Project 
requirements. 

 
(E) Contractor’s Construction Schedule.  The Construction Manager 

will review Contractor’s construction schedules and will verify that 
each schedule is prepared in accordance with the requirements of 
the Contract Documents. 

 
12.1 Federally Funded Projects.  This Project is funded in whole or in part by 
federal funds and subject to the following federal requirements under the terms of 
the funding agreement(s) between City and the federal agency or agencies 
providing federal funds, which are fully incorporated by this reference and made 
part of the Contract Documents. Copies of any funding agreement between City 
and a funding agency will be made available upon request. 
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13.1 Equal Opportunity.  During the performance of this Contract, the 
Contractor agrees as follows: 

(A) The Contractor will not discriminate against any employee or 
applicant for employment because of race, color, religion, sex, 
sexual orientation, gender identity, or national origin. The 
Contractor will take affirmative action to ensure that applicants are 
employed, and that employees are treated during employment 
without regard to their race, color, religion, sex, sexual orientation, 
gender identity, or national origin. Such action will include, but not 
be limited to the following: Employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship. The Contractor 
agrees to post in conspicuous places, available to employees and 
applicants for employment, notices to be provided setting forth the 
provisions of this nondiscrimination clause. 

(B) The Contractor will, in all solicitations or advertisements for 
employees placed by or on behalf of the Contractor, state that all 
qualified applicants will receive consideration for employment 
without regard to race, color, religion, sex, sexual orientation, 
gender identity, or national origin. 

(C) The Contractor will not discharge or in any other manner 
discriminate against any employee or applicant for employment 
because such employee or applicant has inquired about, 
discussed, or disclosed the compensation of the employee or 
applicant or another employee or applicant. This provision will not 
apply to instances in which an employee who has access to the 
compensation information of other employees or applicants as a 
part of such employee’s essential job functions discloses the 
compensation of such other employees or applicants to individuals 
who do not otherwise have access to such information, unless such 
disclosure is in response to a formal complaint or charge, in 
furtherance of an investigation, proceeding, hearing, or action, 
including an investigation conducted by the employer, or is 
consistent with the Contractor’s legal duty to furnish information. 

(D) The Contractor will send to each labor union or representative of 
workers with which it has a collective bargaining agreement or 
other contract or understanding, a notice to be provided advising 
the labor union or workers’ representatives of the Contractor’s 
commitments under this section, and will post copies of the notice 
in conspicuous places available to employees and applicants for 
employment. 
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(E) The Contractor will comply with all provisions of Executive Order 
11246 of September 24, 1965, and of the rules, regulations, and 
relevant orders of the United States Secretary of Labor. 

(F) The Contractor will furnish all information and reports required by 
Executive Order 11246 of September 24, 1965, and by rules, 
regulations, and orders of the United States Secretary of Labor, or 
pursuant thereto, and will permit access to his books, records, and 
accounts by the administering agency and the United States 
Secretary of Labor for purposes of investigation to ascertain 
compliance with such rules, regulations, and orders. 

(G) In the event of the Contractor’s noncompliance with the 
nondiscrimination clauses of this contract or with any of the rules, 
regulations, or orders, this Contract may be canceled, terminated, 
or suspended in whole or in part and the Contractor may be 
declared ineligible for further federal government contracts or 
federally assisted construction contracts in accordance with 
procedures authorized in Executive Order 11246 of September 24, 
1965, and such other sanctions may be imposed and remedies 
invoked as provided in Executive Order 11246 of September 24, 
1965, or by rule, regulation, or order of the United States Secretary 
of Labor, or as otherwise provided by law. 

(H) The Contractor will include the portion of the sentence immediately 
preceding paragraph (A) and the provisions of paragraphs (A) 
through (H) in every subcontract or purchase order unless 
exempted by rules, regulations, or orders of the United States 
Secretary of Labor issued pursuant to section 204 of Executive 
Order 11246 of September 24, 1965, so that such provisions will be 
binding upon each Subcontractor or vendor. The Contractor will 
take such action with respect to any subcontract or purchase order 
as the City or funding agency may direct as a means of enforcing 
such provisions, including sanctions for noncompliance: 
Provided, however, that in the event a Contractor becomes 
involved in, or is threatened with, litigation with a Subcontractor or 
vendor as a result of such direction by the City or funding agency, 
the Contractor may request the United States to enter into such 
litigation to protect the interests of the United States. 

14.1 Davis-Bacon Act.  Contractor will pay wages to laborers and mechanics, 
not less than once a week, and at a rate not less than the current federal 
prevailing wages specified in the Davis-Bacon Act Wage Determination attached 
hereto and incorporated herein. By entering into this Contract, Contractor 
accepts the attached Wage Determination.   
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15.1 Copeland “Anti-Kickback” Act.  Contractor will comply with 18 U.S.C. § 
874, 40 U.S.C. § 3145, and the requirements of 29 CFR Part 3 as may be 
applicable, which are incorporated by reference into this Contract. Contractor and 
Subcontractors must insert this requirement into subcontracts of any tier. 
Contractor is responsible for compliance with these requirements by each 
Subcontractor of any tier.  
 
16.1 Contract Work Hours and Safety Standards Act.  In addition to the 
California state law requirements in Article 9 of the General Conditions, 
Contractor and each Subcontractor must comply with the requirements of the 
federal Contract Work Hours and Safety Standards Act, as set forth in 40 U.S.C. 
3701-3708, as supplemented by the regulations set forth in 29 CFR Part 5, as 
may be amended from time to time, which are fully incorporated herein, 
including: 

(A) No Contractor or Subcontractor will require or permit any laborer or 
mechanic performing Work for the Project to work in excess of 40 
hours in a work week unless such laborer or mechanic receives 
compensation at a rate not less than one and one-half times the 
basic rate of pay for all hours worked in excess of 40 hours during 
that work week. 

(B) If Contractor or a Subcontractor violates this requirement, the 
Contractor and any responsible Subcontractor will be liable for the 
unpaid wages. In addition, the Contractor and Subcontractor will be 
liable to the United States for liquidated damages. The liquidated 
damages will be computed with respect to each individual worker 
as specified under federal law. 

(C) Contractor and Subcontractors must insert this requirement into 
subcontracts of any tier. Contractor is responsible for compliance 
with these requirements by each Subcontractor of any tier. 

17.1 Rights to Inventions.  If the federal funding for this Contract meets the 
definition of “funding agreement” under 37 CFR § 401.2(a) and constitutes an 
agreement between the City and a small business firm or nonprofit organization 
regarding the substitution of parties, assignment or performance of experimental, 
developmental, or research work under that “funding agreement,” the 
requirements of 37 CFR Part 401, “Rights to Inventions Made by Nonprofit 
Organizations and Small Business Firms Under Government Grants, Contracts 
and Cooperative Agreements,” and any implementing regulations issued by the 
awarding agency, will apply to this Contract and are fully incorporated into the 
Contract Documents by this reference. 

 
18.1 Clean Air Act.  If the Contract is for an amount in excess of $150,000, 
Contractor and each Subcontractor must comply with the requirements of the 
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Clean Air Act, as amended, (42 U.S.C. §§ 7401-7671q), which are fully 
incorporated into the Contract Documents by this reference, including 
requirements for reporting violations to the awarding agency and the applicable 
Regional Office for the Environmental Protection Agency. Contractor and 
Subcontractors must insert this requirement into subcontracts of any tier in 
excess of $150,000. 
 
19.1 Federal Water Pollution Control Act.  If the Contract is for an amount in 
excess of $150,000, the requirements of the Federal Water Pollution Control Act 
(33 U.S.C. §§ 1251-1387) apply to this Contract and are fully incorporated into 
the Contract Documents by this reference, including requirements for reporting 
violations to the awarding agency and the applicable Regional Office for the 
Environmental Protection Agency requirements for reporting violations. 
Contractor and Subcontractors must insert this requirement into subcontracts of 
any tier in excess of $150,000. 
 
20.1 Suspension and Debarment.  Contractor is required to verify that neither 
it, nor its principals, as defined at 2 CFR § 180.995, or its affiliates, as defined at 
2 CFR § 180.905, are excluded or disqualified, as defined at 2 CFR §§ 180.935 
and 180.940. Contractor must comply with 2 CFR Part 180, subpart C and 2 CFR 
Part 3000, subpart C, and must include a provision requiring compliance with 
these regulations in any subcontract of any tier. If it is later determined that the 
Contractor did not comply with the applicable subparts, the Federal Government 
may pursue available remedies, including, but not limited to, suspension and/or 
debarment. By submitting a bid and entering into this Contract, Contractor agrees 
to comply with these requirements. 
 
21.1 Byrd Anti-Lobbying Amendment.  If the Contract is for an amount in 
excess of $100,000, Contractor must comply with the Byrd Anti-Lobbying 
Amendment (31 U.S.C. § 1352) and file the certification provided at 44 CFR Part 
18, Appendix A, and any disclosures, with the applicable federal agency. Each 
tier certifies to the tier above that it will not and has not used federal-appropriated 
funds to pay any person or organization for influencing or attempting to influence 
an officer or employee of any agency, a member of Congress, officer or 
employee of Congress, or an employee of a member of Congress in connection 
with obtaining any federal contract, grant, or any other award covered by 31 
U.S.C. § 1352. Each tier will also disclose any lobbying with non-federal funds 
that takes place in connection with obtaining any federal award. Such disclosures 
will be forwarded from tier to tier up to the recipient. 
 
22.1 Procurement of Recovered Materials.  The requirements of Section 6002 
of the Solid Waste Disposal Act, as amended by the Resource Conservation and 
Recovery Act at 42 U.S.C. § 6962, apply to this Contract and are fully 
incorporated into the Contract Documents by this reference. For individual 
purchases of $10,000 or more, Contractor will make maximum use of products 
containing recovered materials that are EPA-designated items unless the product 
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cannot be acquired (A) competitively within the Contract schedule, (B) in 
conformance with Contract performance requirements, or (C) at a reasonable 
price. Information on this requirement, including a list of EPA-designated items, is 
available at the EPA’s Comprehensive Procurement Guidelines website: 
https://www.epa.gov/smm/comprehensive-procurement-guideline-cpg-program. 

 
23.1 Prohibition on Covered Telecommunications.  Federal loan or grant 
funds must not be obligated or expended to procure or obtain, extend or renew a 
contract to procure or obtain, or enter into a contract (or extend or renew a 
contract) to procure or obtain equipment, services, or systems that use covered 
telecommunications equipment or services as a substantial or essential 
component of any system, or as critical technology as part of any system, as 
further specified in 2 CFR § 200.216, which is fully incorporated into the Contract 
Documents by this reference. Covered telecommunications equipment or 
services includes equipment produced by, services provided by, or services 
using equipment produced by: Huawei Technologies Company or ZTE 
Corporation (or any subsidiary or affiliate of such entities); Hytera 
Communications Corporation, Hangzhou Hikvision Digital Technology Company, 
or Dahua Technology Company (or any subsidiary or affiliate of such entities); or 
an entity that the Secretary of Defense, in consultation with the Director of the 
National Intelligence or the Director of the Federal Bureau of Investigation, 
reasonably believes to be an entity owned or controlled by, or otherwise 
connected to, the government of a covered foreign country.  

 
24.1 Domestic Preferences for Procurements.  As appropriate and to the 
extent consistent with Laws, the City should, to the greatest extent practicable 
under a federal award, provide a preference for the purchase, acquisition, or use 
of goods, products, or materials produced in the United States, as further 
specified in 2 CFR § 200.322, which is fully incorporated into the Contract 
Documents by this reference, including, but not limited to, iron, aluminum, steel, 
cement, and other manufactured products, as specified therein. The 
requirements of 2 CFR § 200.322 must be included in all subcontracts and 
purchase orders for work or products under the federal award. 

 
25.1 Federal Contract Requirements. This Project is funded in whole or in part 
by the federal funds administered under Caltrans’ Local Assistance Procedures 
Manual (“LAPM”). LAPM contract requirements are provided in Appendix B - 
Federal Contract Requirements. Contractor must comply with the requirements 
set forth in Appendix B.  
 

(A) Prompt Payment of Withheld Funds to Subcontractors:  
 
1. The City may hold retainage from the prime contractor and 

shall make prompt and regular incremental acceptances of 
portions, as determined by the Agency, of the contract work, 
and pay retainage to the prime contractor based on these 
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acceptances. The Agency shall designate one of the 
methods below in the contract to ensure prompt and full 
payment of any retainage kept by the prime contractor or 
subcontractor to a subcontractor. 
 

2. The Agency shall hold retainage from the prime contractor 
and shall make prompt and regular incremental acceptances 
of portions, as determined by the Agency of the contract 
work and pay retainage to the prime contractor based on 
these acceptances. The prime contractor or subcontractor 
shall return all monies withheld in retention from all 
subcontractors within seven (7) days after receiving payment 
for work satisfactorily completed and accepted including 
incremental acceptances of portions of the contract work by 
the Agency. Any delay or postponement of payment may 
take place only for good cause and with the Agency’s prior 
written approval. Any violation of these provisions shall 
subject the violating prime contractor or subcontractor to the 
penalties, sanctions, and other remedies specified in Section 
7108.5 of the California Business and Professions Code and 
Section 10262 of the California Public Contract Code. This 
requirement shall not be construed to limit or impair any 
contractual, administrative or judicial remedies otherwise 
available to the contractor or subcontractor in the event of a 
dispute involving late payment or nonpayment by the 
contractor; deficient subcontractor performance and/or 
noncompliance by a subcontractor. This clause applies to 
both DBE and non-DBE subcontractors. 

 
3. Any violation of these provisions shall subject the violating 

prime contractor or subcontractor to the penalties, sanctions 
and other remedies specified therein. These requirements 
shall not be construed to limit or impair any contractual, 
administrative, or judicial remedies otherwise available to the 
prime contractor or subcontractor in the event of a dispute 
involving late payment or nonpayment by the prime 
contractor, deficient subcontract performance, or 
noncompliance by a subcontractor. 

  
26.1 Close Out Requirements.  Contractor’s close out requirements include 
the following, if applicable: 

 
(A) Contractor must replace, with thermoplastic, any existing striping 

within and adjacent to the Project site that is damaged during the 
Work. Partially damaged striping must be replaced in its entirety.  
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(B) Contractor must replace any survey monuments that are damaged 
or removed during the Work, with a Record of Survey filed by a 
licensed land surveyor as required by California law. 
 

(C) Before removing any traffic control or street signs on the Project 
site, Contractor must take photographs showing their original 
locations. Upon completion of each phase of construction, 
Contractor must temporarily reset the signs at those locations. 
Contractor must then replace the signs permanently upon 
completion of the Work and the cost of their removal and 
replacement must be included in the Bid Proposal. 

 
(D) Contractor must maintain any rural mail boxes on the Project site 

and relocate them to their permanent locations as soon as possible 
in the course of the Work, to the satisfaction of the affected 
property owners and the postal service. 

 
27.1 Value Engineering.  The Contractor may be entitled to additional 
compensation for cost reduction changes made pursuant to a value engineering 
proposal submitted by the Contractor, subject to the limitations of Public Contract 
Code Section 7107, and in strict compliance with this Section __. Contractor will 
not be entitled to any such additional compensation unless all of the following 
requirements have been met:  
 

(A) The Contractor must submit a written proposal for changes to the 
Plans or Specifications for the Project, in which it:   

 
4. Identifies the written proposal as a proposal for cost 

reduction changes with reference to this section;  
  
5. Clearly and specifically identifies the proposed cost 

reduction changes by describing in detail each of the 
changes proposed with specific references to each of the 
Specifications and Plans involved in the proposed changes, 
and providing proposed revised Specifications and Plans as 
applicable; and   

  
6. Estimates the net amount of the cost reduction and provides 

the basis for that estimate.  
  
(B) The proposed changes have been identified and developed solely 

by the Contractor, and not, in whole or in part, by the City.  
  
(C) The City accepts the proposed changes in whole or in part in a 

writing signed by the Engineer. The Contractor will only be entitled 
to additional compensation for those changes specifically accepted 
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by the City. The Engineer will determine the net savings in 
construction costs from any such changes that are both accepted 
and implemented by the City. Contractor will not be entitled to more 
than 50% of the net savings as determined by the Engineer, acting 
in his or her sole discretion. 

 

 
END OF SPECIAL CONDITIONS 

 



   

Appendix A – Federal Bidding Requirements 

 
 

• LAPM Exhibit 12-B: Bidder’s List of Subcontractor (DBE and Non-DBE) 
• Equal Employment Opportunity Certification 
• Public Contract Code Section 10285.1 Statement 
• Public Contract Code Section 10162 Questionnaire 
• Public Contract Code 10232 Statement 
• Noncollusion Affidavit 
• Debarment and Suspension Certification 
• Nonlobbying Certification for Federal-Aid Contracts 
• LAPM Exhibit 15-G: Construction Contract DBE Commitment 
• LAPM Exhibit 15-H: Proposer/Contractor Good Faith Efforts 
• LAPM Exhibit 17-F: Final Report-Utilization of Disadvantaged Business Enterprises 

(DBE) and First-Tier Subcontractors 
• LAPM Exhibit 17-O: Disadvantaged Business Enterprises (DBE) Certification Status 

Change 
• LAPM Exhibit 16-Z1: Monthly DBE Trucking Verification 
• Davis-Bacon Wage Determination CA20210018, dated 02/25/2022 

Construction Types: Building, Heavy, and Highway 
 
 
 
 
 
 
 
 

 

  



   



   



   

 
EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION 

 
 

The bidder_________________________________________________________________, proposed subcontractor        

_______________________________________________, hereby certifies that he has ___ ,       has not        , participated in 

a previous contract or subcontract subject to the equal opportunity clauses, as required by Executive Orders 10925, 11114, or 

11246, and that, where required, he has filed with the Joint Reporting Committee, the Director of the Office of Federal 

Contract Compliance, a Federal Government contracting or administering agency, or the former President's Committee on 

Equal Employment Opportunity, all reports due under the applicable filling requirements. 
 
 
 
Note: The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 

CFR 60-1.7(b) (1)), and must be submitted by bidders and proposed subcontractors only in connection with 
contracts and subcontracts which are subject to the equal opportunity clause.  Contracts and subcontracts which are 
exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5.  (Generally only contracts or subcontracts 
of $10,000 or under are exempt.) 

 
Currently, Standard Form 100 (EEO-1) is the only report required by the Executive Orders or their implementing 
regulations.  
 
Proposed prime contractors and subcontractors who have participated in a previous contract or subcontract subject to 
the Executive Orders and have not filed the required reports should note that 41 CFR 60-1.7(b) (1) prevents the 
award of contracts and subcontracts unless such contractor submits a report covering the delinquent period or such 
other period specified by the Federal Highway Administration or by the Director, Office of Federal Contract 
Compliance, U.S. Department of Labor. 
 
 

 



   

PUBLIC CONTRACT CODE 
 
 

Public Contract Code Section 10285.1 Statement 
 
In conformance with Public Contract Code Section 10285.1 (Chapter 376, Stats. 1985), the bidder hereby declares 
 
under penalty of perjury under the laws of the State of California that the bidder has ___ , has not ___ been convicted  
 
within the preceding three years of any offenses referred to in that section, including any charge of fraud, bribery, collusion, 

conspiracy, or any other act in violation of any state or Federal antitrust law in connection with the bidding upon, award of, 

or performance of, any public works contract, as defined in Public Contract Code Section 1101, with any public entity, as 

defined in Public Contract Code Section 1100, including the Regents of the University of California or the Trustees of the 

California State University.  The term "bidder" is understood  to include any partner, member, officer, director, responsible 

managing officer, or responsible managing employee thereof, as referred to in Section 10285.1. 

 
 
Note:  The bidder must place a checkmark after "has" or "has not" in one of the blank spaces provided. The above 

Statement is part of the Proposal.  Signing this Proposal on the signature portion thereof shall also constitute 
signature of this Statement. Bidders are cautioned that making a false certification may subject the certifier to 
criminal prosecution. 

 
 

 
 

Public Contract Code Section 10162 Questionnaire 
 
In conformance with Public Contract Code Section 10162, the Bidder shall complete, under penalty of perjury, the following 

questionnaire: 

Has the bidder, any officer of the bidder, or any employee of the bidder who has a proprietary interest in the bidder, ever been 

disqualified, removed, or otherwise prevented from bidding on, or completing a federal, state, or local government project 

because of a violation of law or a safety regulation? 

 
 Yes _____    No _____ 
 
 
If the answer is yes, explain the circumstances in the following space. 
 
 
 
 
 



   

Public Contract Code 10232 Statement 
 
 
In conformance with Public Contract Code Section 10232, the Contractor, hereby states under penalty of perjury, that no 

more than one final unappealable finding of contempt of court by a federal court has been issued against the Contractor 

within the immediately preceding two-year period because of the Contractor's failure to comply with an order of a federal 

court which orders the Contractor to comply with an order of the National Labor Relations Board. 

 
 
 
 

Note: The above Statement and Questionnaire are part of the Proposal.  Signing this Proposal on the signature 
portion thereof shall also constitute signature of this Statement and Questionnaire. 

 Bidders are cautioned that making a false certification may subject the certifier to criminal prosecution. 
 
 
 
 
 

 
  



   

Noncollusion Affidavit 
(Title 23 United States Code Section 112 and 

Public Contract Code Section 7106) 
 

 
To the CITY / COUNTY of _________________________________________ 

DEPARTMENT OF PUBLIC WORKS. 
 
 

In conformance with Title 23 United States Code Section 112 and Public Contract Code 7106 the bidder 

declares that the bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 

company, association, organization, or corporation; that the bid is genuine and not collusive or sham; that 

the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid, 

and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to 

put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not in any manner, directly 

or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the 

bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any 

other bidder, or to secure any advantage against the public body awarding the contract of anyone interested 

in the proposed contract; that all statements contained in the bid are true; and, further, that the bidder has 

not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, 

or divulged information or data relative thereto, or paid, and will not pay, any fee to any corporation, 

partnership, company association, organization, bid depository, or to any member or agent thereof to 

effectuate a collusive or sham bid. 

 
 
 
 

Note: The above Non-collusion Affidavit is part of the Proposal.  Signing this Proposal on the signature 
portion thereof shall also constitute signature of this Non-collusion Affidavit. 
Bidders are cautioned that making a false certification may subject the certifier to criminal 
prosecution. 

 
 
 
 
 

 
  



   

DEBARMENT AND SUSPENSION CERTIFICATION 
 

TITLE 49, CODE OF FEDERAL REGULATIONS, PART 29 

 
 
The bidder, under penalty of perjury, certifies that, except as noted below, he/she or any other person 

associated therewith in the capacity of owner, partner, director, officer, manager: 

• is not currently under suspension, debarment, voluntary exclusion, or determination of 

ineligibility by any Federal agency; 

• has not been suspended, debarred, voluntarily excluded or determined ineligible by any Federal 

agency within the past 3 years; 

• does not have a proposed debarment pending; and 

• has not been indicted, convicted, or had a civil judgment rendered against it by a court of 

competent jurisdiction in any matter involving fraud or official misconduct within the past 

3 years. 

 

If there are any exceptions to this certification, insert the exceptions in the following space. 

 
 
 
 
 
 
 
 
 
Exceptions will not necessarily result in denial of award, but will be considered in determining bidder 
responsibility.  For any exception noted above, indicate below to whom it applies, initiating agency, and 
dates of action. 
 
 
 
 
Notes: Providing false information may result in criminal prosecution or administrative sanctions. 
 The above certification is part of the Proposal.  Signing this Proposal on the signature portion 

thereof shall also constitute signature of this Certification. 
 
 
 
 

 



   

NONLOBBYING CERTIFICATION  
FOR FEDERAL-AID CONTRACTS 

 
 

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and 

belief, that: 

 

(l) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for 

influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an 

officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of any 

Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any 

cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 

contract, grant, loan, or cooperative agreement. 

 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or 

attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or 

employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, 

loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure of 

Lobbying Activities," in conformance with its instructions. 

 

This certification is a material representation of fact upon which reliance was placed when this transaction was made or 

entered into.  Submission of this certification is a prerequisite for making or entering into this transaction imposed by Section 

1352, Title 31, U.S. Code.  Any person who fails to file the required certification shall be subject to a civil penalty of not less 

than $10,000 and not more than $100,000 for each such failure. 

 

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the language 

of this certification be included in all lower tier subcontracts, which exceed $100,000 and that all such subrecipients shall 

certify and disclose accordingly. 
 
 



   

DISCLOSURE OF LOBBYING ACTIVITIES 
COMPLETE THIS FORM TO DISCLOSE LOBBYING ACTIVITIES PURSUANT TO 31 U.S.C. 1352 

         

   1. Type of Federal Action:  2. Status of Federal 
Action: 

 3. Report Type: 

 a. contract   a. bid/offer/application   a. initial 

  b.  grant   b.  initial award   b.  material change 
  c.  cooperative agreement   c.  post-award  
  d.  loan  For Material Change Only: 
  e.  loan guarantee  year _____   quarter _________ 
  f.  loan insurance  date of last report __________ 
  

    

 4.  Name and Address of Reporting Entity    5. If Reporting Entity in No. 4 is Subawardee, 
    Enter Name and Address of Prime: 

   Prime    Subawardee  

     Tier _______ , if known  
     
     
     
 Congressional District, if known   Congressional District, if known 
    
    

 6.  Federal Department/Agency:    7. Federal Program Name/Description: 
     
     
    CFDA Number, if applicable ___________________ 
    
    

 8. Federal Action Number, if known:     9. Award Amount, if known: 
     
     
     
    
    

 10.  a.  Name and Address of Lobby Entity    b. Individuals Performing Services  (including 
       (If individual, last name, first name, MI)   address if different from No. 10a) 
    (last name, first name, MI) 
     
     
     
     
    (attach Continuation Sheet(s) if necessary)  
    
    

 11.  Amount of Payment (check all that apply)    13.  Type of Payment (check all that apply) 
       

$ _____________    actual    planned  a.  retainer 

    b.  one-time fee 

 12.  Form of Payment (check all that apply):   c.  commission 

  a.  cash   d.  contingent fee 

  b.  in-kind;  specify:  nature ______________   e  deferred 

   value _____________   f.  other, specify _________________________ 
    
    

 14.  Brief Description of Services Performed or to be performed and Date(s) of Service, including     
 officer(s), employee(s), or member(s) contacted, for Payment Indicated in Item 11:    
     
     
     
 (attach Continuation Sheet(s) if necessary)    
    
    

 15.  Continuation Sheet(s) attached:  Yes   No   
    

    

    16. Information requested through this form is authorized by 
Title 31 U.S.C. Section 1352.  This disclosure of lobbying 
reliance was placed by the tier above when his transaction 
was made or entered into.  This disclosure is required 
pursuant to 31 U.S.C. 1352.  This information will be 
reported to Congress semiannually and will be available for 
public inspection.  Any person who fails to file the required 
disclosure shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 

   
Signature: ________________________________________ 
 
Print Name: ______________________________________ 
 
Title: ____________________________________________ 
 
Telephone No.: _____________________ Date: __________ 

    
   

   Authorized for Local Reproduction 

Federal Use Only:   Standard Form - LLL 

INSTRUCTIONS FOR COMPLETION OF SF-LLL, 

DISCLOSURE OF LOBBYING ACTIVITIES 



   

 

This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal recipient, at the initiation or 

receipt of covered Federal action or a material change to previous filing pursuant to title 31 U.S.C. section 1352.   The filing of a 

form is required for such payment or agreement to make payment to lobbying entity for influencing or attempting to influence an 

officer or employee of any agency, a Member of Congress an officer or employee of Congress or an employee of a Member of 

Congress in connection with a covered Federal action.  Attach a continuation sheet for additional information if the space on the 

form is inadequate.  Complete all items that apply for both the initial filing and material change report.  Refer to the implementing 

guidance published by the Office of Management and Budget for additional information. 

 

1. Identify the type of covered Federal action for which lobbying activity is and/or has been secured to influence, the 

outcome of a covered Federal action. 

2. Identify the status of the covered Federal action. 

3. Identify the appropriate classification of this report.  If this is a follow-up report caused by a material change to the 

information previously reported, enter the year and quarter in which the change occurred.  Enter the date of the last, 

previously submitted report by this reporting entity for this covered Federal action. 

4. Enter the full name, address, city, state and zip code of the reporting entity.  Include Congressional District if known.  

Check the appropriate classification of the reporting entity that designates if it is or expects to be a prime or subaward 

recipient.  Identify the tier of the subawardee, e.g., the first subawardee of the prime is the first tier.  Subawards include 

but are not limited to subcontracts, subgrants and contract awards under grants. 

5. If the organization filing the report in Item 4  checks "Subawardee" then enter the full name, address, city, state and zip 

code of the prime Federal recipient.  Include Congressional District, if known. 

6. Enter the name of the Federal agency making the award or loan commitment.  Include at least one organization level 

below agency name, if known.  For example, Department of Transportation, United States Coast Guard. 

7. Enter the Federal program name or description for the covered Federal action (item 1).  If known, enter the full Catalog of 

Federal Domestic Assistance (CFDA) number for grants, cooperative agreements, loans and loan commitments. 

8. Enter the most appropriate Federal identifying number available for the Federal action identification in item 1 (e.g., 

Request for Proposal (RFP) number, Invitation for Bid (IFB) number, grant announcement number, the contract grant. or 

loan award number, the application/proposal control number assigned by the Federal agency).  Include  prefixes, e.g., 

"RFP-DE-90-001." 

9. For a covered Federal action where there has been an award or loan commitment by the Federal agency, enter the Federal 

amount of the award/loan commitments for the prime entity identified in item 4 or 5. 

10. (a) Enter the full name, address, city, state and zip code of the lobbying entity engaged by the reporting entity identified in 

item 4 to influenced the covered Federal action. 

 (b) Enter the full names of the individual(s) performing services and include full address if different from 10 (a).  Enter 

Last Name, First Name and Middle Initial (Ml). 

11. Enter the amount of compensation paid or reasonably expected to be paid by the reporting entity (item 4) to the lobbying 

entity (item 10).  Indicate whether the payment has been made (actual) or will be made (planned).  Check all boxes that 

apply.  If this is a material change report, enter the cumulative amount of payment made or planned to be made. 

12. Check the appropriate box.  Check all boxes that apply.  If payment is made through an in-kind contribution, specify the 

nature and value of the in-kind payment. 

13. Check the appropriate box.  Check all boxes that apply.  If other, specify nature. 

14. Provide a specific and detailed description of the services that the lobbyist has performed or will be expected to perform 

and the date(s) of any services rendered.  Include all preparatory and related activity not just time spent in actual contact 

with Federal officials.  Identify the Federal officer(s) or employee(s) contacted or the officer(s) employee(s) or Member(s) 

of Congress that were contacted. 

15.  Check whether or not a continuation sheet(s) is attached. 

16. The certifying official shall sign and date the form, print his/her name title and telephone number. 

 

Public reporting burden for this collection of information is estimated to average 30 minutes per response, including time for 

reviewing instruction, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the 

collection of information.  Send comments regarding the burden estimate or any other aspect of this collection of information, 

including suggestions for reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project 

(0348-0046), Washington, D.C. 20503. SF-LLL-Instructions    Rev. 06-04-90«ENDIF» 
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EXHIBIT 15-G CONSTRUCTION CONTRACT DBE COMMITMENT 

  
 

1. Local Agency:   2. Contract DBE Goal: 
  
  

3. Project Description: 
  
   

4. Project Location: 
 
  

5. Bidder's Name:    6. Prime Certified DBE:    7. Bid Amount:  

8. Total Dollar Amount for ALL Subcontractors:   9. Total Number of ALL Subcontractors: 
  

 

10. Bid 
Item 

Number 

11. Description of Work, Service, or Materials 
Supplied 

12. DBE 
Certification 

Number 

13. DBE Contact Information  
(Must be certified on the date bids are opened) 

14. DBE 
Dollar 

Amount 

          

          

          

          

     

          

          

Local Agency to Complete this Section upon Execution of Award 

15. TOTAL CLAIMED DBE PARTICIPATION 

$ 
21. Local Agency Contract Number:   

  
  

22. Federal-Aid Project Number:   
  

  
% 

23. Bid Opening Date:   
  

  

24. Contract Award Date:    
  

  

IMPORTANT: Identify all DBE firms being claimed for credit, 
regardless of tier. Names of the First Tier DBE Subcontractors and 
their respective item(s) of work listed above must be consistent, 
where applicable with the names and items of the work in the 
"Subcontractor List" submitted with your bid. Written confirmation of 
each listed DBE is required. 

  
Local Agency certifies that all DBE certifications are valid and information on 
this form is complete and accurate. 

  
  
       

    
  

     

26. Local Agency Representative's Signature    27. Date 
  

   16. Preparer's Signature    17. Date 
      

       
    

  
     

28. Local Agency Representative's Name    29. Phone    18. Preparer's Name 
 

   19. Phone 
    

      
    

  
  

  
30. Local Agency Representative's Title        20. Preparer's Title       

 

DISTRIBUTION:  1. Original – Local Agency 
2. Copy – Caltrans District Local Assistance Engineer (DLAE). Failure to submit to DLAE within 30 days of contract 
execution may result in de-obligation of federal funds on contract.  
3. Include additional copy with award package. 

25. Award Amount:              
________________________________________________________ 
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ADA Notice:  For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 654-6410 or TDD (916) 654-

3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA  95814. 

INSTRUCTIONS – CONSTRUCTION CONTRACT DBE COMMITMENT 
CONTRACTOR SECTION 
 

1. Local Agency - Enter the name of the local agency that is administering the contract. 
2. Contract DBE Goal - Enter the contract DBE goal percentage as it appears on the project advertisement. 
3. Project Location - Enter the project location(s) as it appears on the project advertisement. 
4. Project Description - Enter the project description as it appears on the project advertisement (Bridge Rehab, Seismic 
Rehab, Overlay, Widening, etc). 
5. Bidder’s Name - Enter the contractor’s firm name. 
6. Prime Certified DBE - Check box if prime contractor is a certified DBE. 
7. Bid Amount - Enter the total contract bid dollar amount for the prime contractor. 
8. Total Dollar Amount for ALL Subcontractors – Enter the total dollar amount for all subcontracted contractors. 
SUM = (DBEs + all Non-DBEs). Do not include the prime contractor information in this count. 
9. Total number of ALL subcontractors – Enter the total number of all subcontracted contractors. SUM = (DBEs + all 
Non-DBEs). Do not include the prime contractor information in this count. 
10. Bid Item Number - Enter bid item number for work, services, or materials supplied to be provided. 
11. Description of Work, Services, or Materials Supplied - Enter description of work, services, or materials to be 
provided. Indicate all work to be performed by DBEs including work performed by the prime contractor’s own forces, if 
the prime is a DBE. If 100% of the item is not to be performed or furnished by the DBE, describe the exact portion to be 
performed or furnished by the DBE. See LAPM Chapter 9 to determine how to count the participation of DBE firms. 
12. DBE Certification Number - Enter the DBE’s Certification Identification Number. All DBEs must be certified on 
the date bids are opened. 
13. DBE Contact Information - Enter the name, address, and phone number of all DBE subcontracted contractors. 
Also, enter the prime contractor’s name and phone number, if the prime is a DBE. 
14. DBE Dollar Amount - Enter the subcontracted dollar amount of the work to be performed or service to be provided. 
Include the prime contractor if the prime is a DBE. See LAPM Chapter 9 for how to count full/partial participation. 
15. Total Claimed DBE Participation - $: Enter the total dollar amounts entered in the “DBE Dollar Amount” column. 
%: Enter the total DBE participation claimed (“Total Claimed DBE Participation Dollars” divided by item “Bid 
Amount”). If the total % claimed is less than item “Contract DBE Goal,” an adequately documented Good Faith Effort 
(GFE) is required (see Exhibit 15-H DBE Information - Good Faith Efforts of the LAPM). 
16. Preparer’s Signature - The person completing the DBE commitment form on behalf of the contractor’s firm must 
sign their name. 
17. Date - Enter the date the DBE commitment form is signed by the contractor’s preparer. 
18. Preparer’s Name - Enter the name of the person preparing and signing the contractor’s DBE commitment form. 
19. Phone - Enter the area code and phone number of the person signing the contractor’s DBE commitment form.  
20. Preparer’s Title - Enter the position/title of the person signing the contractor’s DBE commitment form. 
 
LOCAL AGENCY SECTION 
 

21. Local Agency Contract Number - Enter the Local Agency contract number or identifier. 
22. Federal-Aid Project Number - Enter the Federal-Aid Project Number(s). 
23. Bid Opening Date - Enter the date contract bids were opened. 
24. Contract Award Date - Enter the date the contract was executed. 
25. Award Amount – Enter the contract award amount as stated in the executed contract. 
26. Local Agency Representative’s Signature - The person completing this section of the form for the Local Agency 
must sign their name to certify that the information in this and the Contractor Section of this form is complete and 
accurate. 
27. Date - Enter the date the DBE commitment form is signed by the Local Agency Representative. 
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28. Local Agency Representative’s Name - Enter the name of the Local Agency Representative certifying the 
contractor’s DBE commitment form. 
29. Phone - Enter the area code and phone number of the person signing the contractor’s DBE commitment form. 
30. Local Agency Representative Title - Enter the position/title of the Local Agency Representative certifying the 
contractor’s DBE commitment form. 
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EXHIBIT 15-H: PROPOSER/CONTRACTOR GOOD FAITH EFFORTS 
 

Cost Proposal Due Date ___________________ PE/CE 
Federal-aid Project No(s). _____________________ Bid Opening Date ___________________ CON 
 
The                   (Agency Name)                   established a Disadvantaged Business Enterprise (DBE) 
goal of _____% for this contract. The information provided herein shows the required good faith efforts 
to meet or exceed the DBE contract goal. 
 
Proposers or bidders submit the following information to document their good faith efforts within five (5) 
calendar days from cost proposal due date or bid opening. Proposers and bidders are recommended to 
submit the following information even if the Exhibit 10-O1: Consultant Proposal DBE Commitments or 
Exhibit 15-G: Construction Contract DBE Commitment indicate that the proposer or bidder has met the 
DBE goal. This form protects the proposer’s or bidder’s eligibility for award of the contract if the 
administering agency determines that the bidder failed to meet the goal for various reasons, e.g., a 
DBE firm was not certified at bid opening, or the bidder made a mathematical error. 
 
The following items are listed in the Section entitled “Submission of DBE Commitment” of the Special 
Provisions, please attach additional sheets as needed:  

A. The names and dates of each publication in which a request for DBE participation for this 
project was placed by the bidder (please attach copies of advertisements or proofs of 
publication): 

 
 Publications        Dates of Advertisement 

 

       

 

 
B. The names and dates of written notices sent to certified DBEs soliciting bids for this project and 

the dates and methods used for following up initial solicitations to determine with certainty 
whether the DBEs were interested (please attach copies of solicitations, telephone records, fax 
confirmations, etc.): 

 
Names of DBEs Solicited Date of Initial Solicitation  Follow Up Methods and Dates 

 

 

             

 

 

     

 

 
C. The items of work made available to DBE firms including those unbundled contract work items 

into economically feasible units to facilitate DBE participation. It is the bidder's responsibility to 
demonstrate that sufficient work to facilitate DBE participation in order to meet or exceed the 
DBE contract goal. 
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       0.00% 

            0.00% 

            0.00% 

            0.00% 

     
 

D. The names, addresses and phone numbers of rejected DBE firms, the reasons for the bidder's 

rejection of the DBEs, the firms selected for that work (please attach copies of quotes from the 
firms involved), and the price difference for each DBE if the selected firm is not a DBE:  

 
 Names, addresses and phone numbers of rejected DBEs and the reasons for the bidder's 

rejection of the DBEs: 

              

      

 

 
 Names, addresses and phone numbers of firms selected for the work above: 

 

 

 

 
 

E. Efforts (e.g. in advertisements and solicitations) made to assist interested DBEs in obtaining 

information related to the plans, specifications and requirements for the work which was 
provided to DBEs: 

 

 

 

 
 

F. Efforts (e.g. in advertisements and solicitations) made to assist interested DBEs in obtaining 
bonding, lines of credit or insurance, necessary equipment, supplies, materials, or related 
assistance or services, excluding supplies and equipment the DBE subcontractor purchases or 
leases from the prime contractor or its affiliate: 

 

 

 

 

 
Items of 
Work 

 
Proposer or Bidder 

Normally Performs Item 
(Y/N) 

 
Breakdown of 

Items 

 
Amount 

($) 

 
Percentage 

Of  
Contract 
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G. The names of agencies, organizations or groups contacted to provide assistance in contacting, 

recruiting and using DBE firms (please attach copies of requests to agencies and any 
responses received, i.e., lists, Internet page download, etc.): 

 
Name of Agency/Organization  Method/Date of Contact  Results 

 

 

 

 

 

 

 
H. Any additional data to support a demonstration of good faith efforts: 
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EXHIBIT 17-F FINAL REPORT-UTILIZATION OF DISADVANTAGED BUSINESS ENTERPRISES (DBE) AND FIRST-TIER SUBCONTRACTORS 

 

1. Local Agency Contract Number 2. Federal-Aid Project Number 3. Local Agency 4. Contract Completion Date 

5. Contractor/Consultant 6. Business Address 7. Final Contract Amount 

8. Contract 
Item 

Number 

9. Description of Work, Service, or 
Materials Supplied 

10. Company Name and 
Business Address  

11. DBE 
Certification 

Number 

12. Contract Payments 13. Date 
Work 

Completed 

14. Date of 
Final 

Payment Non-DBE DBE 

      

 
   

  

      

 
   

  

      

 
   

  

      

 
   

  

   

 
  

  

      

 
   

  

      

 
   

  

   

 
  

  

   

 
  

  

   

 
  

  

15. ORIGINAL DBE COMMITMENT AMOUNT $  16. TOTAL   
  

List all first-tier subcontractors/subconsultants and DBEs regardless of tier whether or not the firms were originally listed for goal credit. If actual DBE utilization (or item of work) was different than that approved at the time of 
award, provide comments on an additional page. List actual amount paid to each entity. If no subcontractors/subconsultants were used on the contract, indicate on the form. 

I CERTIFY THAT THE ABOVE INFORMATION IS COMPLETE AND CORRECT 

17. Contractor/Consultant Representative’s Signature 18. Contractor/Consultant Representative’s Name 19. Phone 20. Date 

I CERTIFY THAT THE CONTRACTING RECORDS AND ON-SITE PERFORMANCE OF THE DBE(S) HAS BEEN MONITORED 

21. Local Agency Representative’s Signature 22. Local Agency Representative’s Name 23. Phone 24. Date 

DISTRIBUTION:  Original – Local Agency, Copy – Caltrans District Local Assistance Engineer. Include with Final Report of Expenditures 

 
ADA NOTICE: For individuals with sensory disabilities, this document is available in alternate formats. For information, call (916) 445-1233, Local Assistance Procedures Manual TTY 711, or write to Records and Forms 

Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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INSTRUCTIONS – FINAL REPORT-UTILIZATION OF DISADVANTAGED BUSINESS 

ENTERPRISES (DBE) AND FIRST-TIER SUBCONTRACTORS 
 

1. Local Agency Contract Number - Enter the Local Agency contract number or identifier. 
2. Federal-Aid Project Number - Enter the Federal-Aid Project Number. 
3. Local Agency - Enter the name of the local or regional agency that is funding the contract. 
4. Contract Completion Date - Enter the date the contract was completed. 
5. Contractor/Consultant - Enter the contractor/consultant’s firm name. 
6. Business Address - Enter the contractor/consultant’s business address. 
7. Final Contract Amount - Enter the total final amount for the contract. 
8. Contract Item Number - Enter contract item for work, services, or materials supplied provided. Not 
applicable for consultant contracts. 
9. Description of Work, Services, or Materials Supplied - Enter description of work, services, or materials 
provided. Indicate all work to be performed by DBEs including work performed by the prime 
contractor/consultant’s own forces, if the prime is a DBE. If 100% of the item is not to be performed or 
furnished by the DBE, describe the exact portion to be performed or furnished by the DBE. See LAPM 
Chapter 9 to determine how to count the participation of DBE firms. 
10. Company Name and Business Address - Enter the name, address, and phone number of all 
subcontracted contractors/consultants. Also, enter the prime contractor/consultant’s name and phone number, 
if the prime is a DBE. 
11. DBE Certification Number - Enter the DBE’s Certification Identification Number. Leave blank if 
subcontractor is not a DBE. 
12. Contract Payments - Enter the subcontracted dollar amount of the work performed or service provided. 
Include the prime contractor/consultant if the prime is a DBE. The Non-DBE column is used to enter the 
dollar value of work performed by firms that are not certified DBE or for work after a DBE becomes 
decertified. 
13. Date Work Completed - Enter the date the subcontractor/subconsultant’s item work was completed. 
14. Date of Final Payment - Enter the date when the prime contractor/consultant made the final payment to 
the subcontractor/subconsultant for the portion of work listed as being completed. 
15. Original DBE Commitment Amount - Enter the “Total Claimed DBE Participation Dollars” from 
Exhibits 15-G or 10-O2 for the contract. 
16. Total - Enter the sum of the “Contract Payments” Non-DBE and DBE columns. 
17. Contractor/Consultant Representative’s Signature - The person completing the form on behalf of the 
contractor/consultant’s firm must sign their name. 
18. Contractor/Consultant Representative’s Name - Enter the name of the person preparing and signing the 
form. 
19. Phone - Enter the area code and telephone number of the person signing the form. 
20. Date - Enter the date the form is signed by the contractor’s preparer. 
21. Local Agency Representative’s Signature - A Local Agency Representative must sign their name to 
certify that the contracting records and on-site performance of the DBE(s) has been monitored. 
22. Local Agency Representative’s Name - Enter the name of the Local Agency Representative signing the 
form. 
23. Phone - Enter the area code and telephone number of the person signing the form. 
24. Date - Enter the date the form is signed by the Local Agency Representative. 
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EXHIBIT 17-O DISADVANTAGED BUSINESS ENTERPRISES (DBE) CERTIFICATION STATUS CHANGE 

 
1. Local Agency Contract Number 2. Federal-Aid Project Number 3. Local Agency 4. Contract Completion Date 

5. Contractor/Consultant 6. Business Address 7. Final Contract Amount 

8. Contract 
Item 

Number 
9. DBE Contact Information 

10. DBE 
Certification 

Number 

11. Amount Paid 
While Certified 

12. Certification/ 
Decertification 

Date 
(Letter Attached) 

13. Comments 

       

 
  

       

 
  

       

 
  

       

 
  

    

 
 

       

 
  

       

 
  

    

 
 

    

 
 

    

 
 

If there were no changes in the DBE certification of subcontractors/subconsultants, indicate on the form. 

I CERTIFY THAT THE ABOVE INFORMATION IS COMPLETE AND CORRECT 

14. Contractor/Consultant Representative’s Signature 15. Contractor/Consultant Representative’s Name 16. Phone 17. Date 

I CERTIFY THAT THE CONTRACTING RECORDS AND ON-SITE PERFORMANCE OF THE DBE(S) HAS BEEN MONITORED 

18. Local Agency Representative’s Signature 19. Local Agency Representative’s Name 20. Phone 21. Date 

DISTRIBUTION:  Original – Local Agency, Copy – Caltrans District Local Assistance Engineer. Include with Final Report of Expenditures 

 
ADA NOTICE: For individuals with sensory disabilities, this document is available in alternate formats. For information, call (916) 445-1233, Local Assistance Procedures Manual TTY 711, or write to Records and Forms 

Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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INSTRUCTIONS –DISADVANTAGED BUSINESS ENTERPRISES (DBE) 

CERTIFICATION STATUS CHANGE 
 

1. Local Agency Contract Number - Enter the Local Agency contract number or identifier. 
2. Federal-Aid Project Number - Enter the Federal-Aid Project Number. 
3. Local Agency - Enter the name of the local or regional agency that is funding the contract. 
4. Contract Completion Date - Enter the date the contract was completed. 
5. Contractor/Consultant - Enter the contractor/consultant’s firm name. 
6. Business Address - Enter the contractor/consultant’s business address. 
7. Final Contract Amount - Enter the total final amount for the contract. 
8. Contract Item Number - Enter contract item for work, services, or materials supplied provided. Not 
applicable for consultant contracts. 
9. DBE Contact Information - Enter the name, address, and phone number of all DBE subcontracted 
contractors/consultants. 
10. DBE Certification Number - Enter the DBE’s Certification Identification Number. 
11. Amount Paid While Certified - Enter the actual dollar value of the work performed by those 
subcontractors/subconsultants during the time period they are certified as a DBE. 
12. Certification/Decertification Date (Letter Attached) - Enter either the date of the Decertification Letter 
sent out by the Office of Business and Economic Opportunity (OBEO) or the date of the Certification 
Certificate mailed out by OBEO. 
13. Comments - If needed, provide any additional information in this section regarding any of the above 
certification status changes. 
14. Contractor/Consultant Representative’s Signature - The person completing the form on behalf of the 
contractor/consultant’s firm must sign their name. 
15. Contractor/Consultant Representative’s Name - Enter the name of the person preparing and signing the 
form. 
16. Phone - Enter the area code and telephone number of the person signing the form. 
17. Date - Enter the date the form is signed by the contractor’s preparer. 
18. Local Agency Representative’s Signature - A Local Agency Representative must sign their name to 
certify 
that the contracting records and on-site performance of the DBE(s) has been monitored. 
19. Local Agency Representative’s Name - Enter the name of the Local Agency Representative signing the 
form. 
20. Phone - Enter the area code and telephone number of the person signing the form. 
21. Date - Enter the date the form is signed by the Local Agency Representative 
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State of California-Department of Transportation  

Exhibit-16-Z1  Monthly DBE Trucking Verification 

 Contract No.            Month                                   Year  
 

Prime Contractor  Business Address  Business Phone No.  

*Upon Request all Lease Agreements Shall be made available, in accordance with the special Provisions   
I CERTIFY THAT THE ABOVE INFORMATION IS COMPLETE AND CORRECT 

Contractor Representative Signature            Title                    Date  

Truck Owner DBE  
Cert No. 

Company  
Name and Address 

Truck No. California 
Highway Patrol 

CA. No. 

Commission of 
Amount Of 

Amount Paid* 

Date  
Paid 

Lease Arrangement 
(if applicable) 

     $  Lease Agreement                 ☐☐☐☐ 

with NON-DBE                   ☐☐☐☐ 

with DBE                              ☐☐☐☐ 
     $  Lease Agreement                 ☐☐☐☐ 

with NON-DBE                   ☐☐☐☐ 

with DBE                              ☐☐☐☐ 
     $  Lease Agreement                 ☐☐☐☐ 

with NON-DBE                   ☐☐☐☐ 

with DBE                              ☐☐☐☐ 
     $  Lease Agreement                 ☐☐☐☐ 

with NON-DBE                   ☐☐☐☐ 

with DBE                              ☐☐☐☐ 
     $  Lease Agreement                 ☐☐☐☐ 

with NON-DBE                   ☐☐☐☐ 

with DBE                              ☐☐☐☐ 
     $  Lease Agreement                ☐☐☐☐ 

with NON-DBE                   ☐☐☐☐ 

with DBE                              ☐☐☐☐ 
     $  Lease Agreement                ☐☐☐☐ 

with NON-DBE                   ☐☐☐☐ 

with DBE                              ☐☐☐☐ 

     $  Lease Agreement                ☐☐☐☐ 

with NON-DBE                  ☐☐☐☐ 

with DBE                             ☐☐☐☐ 

     $  Lease Agreement                ☐☐☐☐ 

with NON-DBE                  ☐☐☐☐ 

with DBE                              ☐☐☐☐ 

Total Amount 
Paid  

$  
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MONTHLY DBE TRUCKING VERIFFICATION  
 
The top of Form CEM-2404(F) contains boxes to put in the Contract Number, the Month of the reporting period and the Year of the reporting 
period.  
The Form CEM-2404(F) has a column to enter the name of the Truck Owner, the DBE Cert. No. (if DBE certified) and the Name and Address of the 
trucking company. The Form CEM-2404(F) also requires the Truck No. and the California Highway Patrol CA No.  
 
Form CEM-2404(F) is to be submitted prior to the 15th of each month and must show the dollar amount paid to the DBE trucking company(s) for 
trucking work performed by DBE certified trucks and for any fees or commissions of non DBE trucks utilized each month on the project. The 
amount paid to each trucking company is to be entered in the column called “Commission or Amount Paid,” in accordance with the Special 
Provisions Section 5-1.X.  
 

Payment information is derived using the following:  
1.)   100% for the trucking services provided by the DBE using trucks it owns, operates and insures.  
2.)   100% for the trucking services provided by the trucks leased from other DBE firms.  
3.)   The fee or commission paid to non DBEs for the lease of trucks. The Prime does not receive 100% credit for these services because 

they are not provided by a DBE company.  
 
The total dollar figure of this column is to be placed in the box labeled “Total Amount Paid.” The column “Date Paid” requires a date that each 
trucking company is paid for services rendered. The next column contains information that must be completed if a lease arrangement is applicable. 
Located at the bottom of the form is a space to put the name of the “Prime Contractor,” their “Business Address” and their “Business Phone No.”  
 

At the bottom of the form there is a space for the Contractor or designee “Contractor Representative’s Signature, Title and Date” 
certifying that the information provided on the form is complete and correct. 
 



          "General Decision Number: CA20220018 02/25/2022

Superseded General Decision Number: CA20210018

State: California

Construction Types: Building, Heavy (Heavy and Dredging) and 

Highway

Counties: Alameda, Calaveras, Contra Costa, Fresno, Kings, 

Madera, Mariposa, Merced, Monterey, San Benito, San Francisco, 

San Joaquin, San Mateo, Santa Clara, Santa Cruz, Stanislaus and 

Tuolumne Counties in California.

BUILDING CONSTRUCTION PROJECTS; DREDGING PROJECTS (does not

include hopper dredge work); HEAVY CONSTRUCTION PROJECTS (does

not include water well drilling); HIGHWAY CONSTRUCTION PROJECTS

Note: Contracts subject to the Davis-Bacon Act are generally

required to pay at least the applicable minimum wage rate

required under Executive Order 14026 or Executive Order 13658.

Please note that these Executive Orders apply to covered

contracts entered into by the federal government that are

subject to the Davis-Bacon Act itself, but do not apply to

contracts subject only to the Davis-Bacon Related Acts,

including those set forth at 29 CFR 5.1(a)(2)-(60).

______________________________________________________________

|If the contract is entered    |. Executive Order 14026      |

|into on or after January 30,  |  generally applies to the   |

|2022, or the contract is      |  contract.                  |

|renewed or extended (e.g., an |. The contractor must pay    |

|option is exercised) on or    |  all covered workers at     |

|after January 30, 2022:       |  least $15.00 per hour (or  |

|                              |  the applicable wage rate   |

|                              |  listed on this wage        |

|                              |  determination, if it is    |

|                              |  higher) for all hours      |

|                              |  spent performing on the    |

|                              |  contract in 2022.          |

|______________________________|_____________________________|

|If the contract was awarded on|. Executive Order 13658      |

|or between January 1, 2015 and|  generally applies to the   |

|January 29, 2022, and the     |  contract.                  |

|contract is not renewed or    |. The contractor must pay all|

|extended on or after January  |  covered workers at least   |

|30, 2022:                     |  $11.25 per hour (or the    |

|                              |  applicable wage rate listed|

|                              |  on this wage determination,|

|                              |  if it is higher) for all   |

|                              |  hours spent performing on  |

|                              |  that contract in 2022.     |

|______________________________|_____________________________|

The applicable Executive Order minimum wage rate will be

adjusted annually. If this contract is covered by one of the

Executive Orders and a classification considered necessary for

performance of work on the contract does not appear on this

wage determination, the contractor must still submit a

conformance request.

Additional information on contractor requirements and worker

protections under the Executive Orders is available at

https://www.dol.gov/agencies/whd/government-contracts.

Modification Number     Publication Date



          0              01/07/2022

          1              01/14/2022

          2              01/21/2022

          3              02/18/2022

          4              02/25/2022

 ASBE0016-004 01/01/2021

AREA 1: CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED,

MONTEREY, SAN BENITO, SAN JOAQUIN, SANTA CRUZ, STANISLAUS &

TOULMNE COUNTIES

AREA 2: ALAMEDA, CONTRA COSTA, SAN FRANSICO, SAN MATEO & SANTA

CLARA COUNTIES

                                  Rates          Fringes

Asbestos Removal   

worker/hazardous material   

handler (Includes   

preparation, wetting,   

stripping, removal,   

scrapping, vacuuming, bagging   

and disposing of all   

insulation materials from   

mechanical systems, whether   

they contain asbestos or not)  

     Area 1......................$ 30.45            10.60

     Area 2......................$ 36.53             9.27

----------------------------------------------------------------

 ASBE0016-008 01/01/2021

AREA 1: ALAMEDA, CONTRA COSTA, MONTEREY, SAN BENITO, SAN

FRANSICO, SAN MATEO, SANTA CLARA, & SANTA CRUZ

AREA 2: CALAVERAS, COLUSA, FRESNO, KINGS, MADERA, MARIPOSA,

MERCED, SAN JOAQUIN, STANISLAU, & TUOLUMNE

                                  Rates          Fringes

Asbestos Workers/Insulator   

(Includes the application of   

all insulating materials,   

Protective Coverings,   

Coatings, and Finishes to all   

types of mechanical systems)  

     Area 1......................$ 74.16            23.58

     Area 2......................$ 46.81            33.50

----------------------------------------------------------------

 BOIL0549-001 01/01/2021

AREA 1: ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO & SANTA

CLARA COUNTIES

AREA 2: REMAINING COUNTIES

                                  Rates          Fringes

BOILERMAKER  

     Area 1......................$ 49.62            41.27

     Area 2......................$ 45.60            38.99

----------------------------------------------------------------

 BRCA0003-001 08/01/2021

                                  Rates          Fringes

MARBLE FINISHER..................$ 37.72            17.64



----------------------------------------------------------------

 BRCA0003-003 08/01/2021

                                  Rates          Fringes

MARBLE MASON.....................$ 53.17            29.10

----------------------------------------------------------------

 BRCA0003-005 05/01/2020

                                  Rates          Fringes

BRICKLAYER  

     ( 1) Fresno, Kings, 

     Madera, Mariposa, Merced....$ 43.68            22.19

     ( 7) San Francisco, San 

     Mateo.......................$ 47.65            26.77

     ( 8) Alameda, Contra 

     Costa, San Benito, Santa 

     Clara.......................$ 49.42            22.70

     ( 9) Calaveras, San 

     Joaquin, Stanislaus, 

     Toulumne....................$ 45.12            21.55

     (16) Monterey, Santa Cruz...$ 45.88            25.02

----------------------------------------------------------------

 BRCA0003-008 07/01/2021

                                  Rates          Fringes

TERRAZZO FINISHER................$ 39.95            18.46

TERRAZZO WORKER/SETTER...........$ 53.03            28.34

----------------------------------------------------------------

 BRCA0003-011 04/01/2019

AREA 1: Alameda, Contra Costa, Monterey, San Benito, San

Francisco, San Mateo, Santa Clara, Santa Cruz

AREA 2: Calaveras, San Joaquin, Stanislaus, Tuolumne

AREA 3: Fresno, Kings, Madera, Mariposa, Merced

                                  Rates          Fringes

TILE FINISHER  

     Area 1......................$ 29.94            16.38

     Area 2......................$ 25.60            14.30

     Area 3......................$ 26.58            15.65

Tile Layer  

     Area 1......................$ 49.90            19.16

     Area 2......................$ 42.67            16.81

     Area 3......................$ 40.27            18.58

----------------------------------------------------------------

 CARP0022-001 07/01/2021

San Francisco County

                                  Rates          Fringes

Carpenters  

     Bridge Builder/Highway 

     Carpenter...................$ 54.85            31.49

     Hardwood Floorlayer, 

     Shingler, Power Saw 

     Operator, Steel Scaffold & 

     Steel Shoring Erector, Saw 

     Filer.......................$ 55.00            31.49

     Journeyman Carpenter........$ 54.85            31.49

     Millwright..................$ 54.95            33.08

----------------------------------------------------------------

 CARP0034-001 07/01/2021



                                  Rates          Fringes

Diver  

     Assistant Tender, ROV 

     Tender/Technician...........$ 54.10            34.69

     Diver standby...............$ 60.51            34.69

     Diver Tender................$ 59.51            34.69

     Diver wet...................$ 103.62           34.69

     Manifold Operator (mixed 

     gas)........................$ 64.51            34.69

     Manifold Operator (Standby).$ 59.51            34.69

DEPTH PAY (Surface Diving):  

050 to 100 ft    $2.00 per foot   

101 to 150 ft    $3.00 per foot   

151 to 220 ft    $4.00 per foot

221 ft.-deeper   $5.00 per foot

SATURATION DIVING:

  The standby rate shall apply until saturation starts.  The

  saturation diving rate applies when divers are under

  pressure continuously until work task and decompression are

  complete. The diver rate shall be paid for all saturation

  hours.

DIVING IN ENCLOSURES:

  Where it is necessary for Divers to enter pipes or tunnels,

  or other enclosures where there is no vertical ascent, the

  following premium shall be paid:  Distance traveled from

  entrance 26 feet to 300 feet:  $1.00 per foot.  When it is

  necessary for a diver to enter any pipe, tunnel or other

  enclosure less than 48"" in height, the premium will be

  $1.00 per foot.

WORK IN COMBINATION OF CLASSIFICATIONS:

  Employees working in any combination of classifications

  within the diving crew (except dive supervisor) in a shift

  are paid in the classification with the highest rate for

  that shift.

----------------------------------------------------------------

 CARP0034-003 07/01/2021

                                  Rates          Fringes

Piledriver.......................$ 54.10            34.69

----------------------------------------------------------------

 CARP0035-007 07/01/2020

AREA 1: Alameda, Contra Costa, San Francisco, San Mateo, Santa

Clara counties

AREA 2: Monterey, San Benito, Santa Cruz Counties

AREA 3: Calaveras, Fresno, Kings, Madera, Mariposa, Merced, San

Joaquin, Stanislaus, Tuolumne Counties

                                  Rates          Fringes

Modular Furniture Installer  

     Area 1

      Installer..................$ 28.76            22.53

      Lead Installer.............$ 32.21            23.03

      Master Installer...........$ 36.43            23.03

     Area 2

      Installer..................$ 26.11            22.53

      Lead Installer.............$ 29.08            23.03

      Master Installer...........$ 32.71            23.03



     Area 3

      Installer..................$ 25.16            22.53

      Lead Installer.............$ 27.96            23.03

      Master Installer...........$ 31.38            23.03

----------------------------------------------------------------

 CARP0035-008 08/01/2020

AREA 1: Alameda, Contra Costa, San Francisco, San Mateo, Santa

Clara counties

AREA 2: Monterey, San Benito, Santa Cruz Counties

AREA 3: San Joaquin

AREA 4: Calaveras, Fresno, Kings, Madera, Mariposa, Merced,

Stanislaus, Tuolumne Counties

                                  Rates          Fringes

Drywall Installers/Lathers:  

     Area 1......................$ 52.65            31.26

     Area 2......................$ 46.77            31.26

     Area 3......................$ 47.27            31.26

     Area 4......................$ 45.92            31.26

Drywall Stocker/Scrapper  

     Area 1......................$ 26.33            18.22

     Area 2......................$ 23.39            18.22

     Area 3......................$ 23.64            18.22

     Area 4......................$ 22.97            18.22

----------------------------------------------------------------

 CARP0152-001 07/01/2020

Contra Costa County

                                  Rates          Fringes

Carpenters  

     Bridge Builder/Highway 

     Carpenter...................$ 52.65            30.82

     Hardwood Floorlayer, 

     Shingler, Power Saw 

     Operator, Steel Scaffold & 

     Steel Shoring Erector, Saw 

     Filer.......................$ 52.80            30.82

     Journeyman Carpenter........$ 52.65            30.82

     Millwright..................$ 52.75            32.41

----------------------------------------------------------------

 CARP0152-002 07/01/2020

San Joaquin County

                                  Rates          Fringes

Carpenters  

     Bridge Builder/Highway 

     Carpenter...................$ 52.65            30.82

     Hardwood Floorlayer, 

     Shingler, Power Saw 

     Operator, Steel Scaffold & 

     Steel Shoring Erector, Saw 

     Filer.......................$ 46.92            30.82

     Journeyman Carpenter........$ 46.77            30.82

     Millwright..................$ 49.27            32.41

----------------------------------------------------------------

 CARP0152-004 07/01/2020

Calaveras, Mariposa, Merced, Stanislaus and Tuolumne Counties

                                  Rates          Fringes



Carpenters  

     Bridge Builder/Highway 

     Carpenter...................$ 52.65            30.82

     Hardwood Floorlayer, 

     Shingler, Power Saw 

     Operator, Steel Scaffold & 

     Steel Shoring Erector, Saw 

     Filer.......................$ 45.57            30.82

     Journeyman Carpenter........$ 45.42            30.82

     Millwright..................$ 47.92            32.41

----------------------------------------------------------------

 CARP0217-001 07/01/2021

San Mateo County

                                  Rates          Fringes

Carpenters  

     Bridge Builder/Highway 

     Carpenter...................$ 54.85            31.49

     Hardwood Floorlayer, 

     Shingler, Power Saw 

     Operator, Steel Scaffold & 

     Steel Shoring Erector, Saw 

     Filer.......................$ 55.00            31.49

     Journeyman Carpenter........$ 54.85            31.49

     Millwright..................$ 54.95            33.08

----------------------------------------------------------------

 CARP0405-001 07/01/2021

Santa Clara County

                                  Rates          Fringes

Carpenters  

     Bridge Builder/Highway 

     Carpenter...................$ 54.85            31.49

     Hardwood Floorlayer, 

     Shingler, Power Saw 

     Operator, Steel Scaffold & 

     Steel Shoring Erector, Saw 

     Filer.......................$ 55.00            31.49

     Journeyman Carpenter........$ 54.85            31.49

     Millwright..................$ 54.95            33.08

----------------------------------------------------------------

 CARP0405-002 07/01/2021

San Benito County

                                  Rates          Fringes

Carpenters  

     Bridge Builder/Highway 

     Carpenter...................$ 54.85            31.49

     Hardwood Floorlayer, 

     Shingler, Power Saw 

     Operator, Steel Scaffold & 

     Steel Shoring Erector, Saw 

     Filer.......................$ 49.12            31.49

     Journeyman Carpenter........$ 48.97            31.49

     Millwright..................$ 51.47            33.08

----------------------------------------------------------------

 CARP0505-001 07/01/2021

Santa Cruz County

                                  Rates          Fringes

Carpenters  



     Bridge Builder/Highway 

     Carpenter...................$ 54.85            31.49

     Hardwood Floorlayer, 

     Shingler, Power Saw 

     Operator, Steel Scaffold & 

     Steel Shoring Erector, Saw 

     Filer.......................$ 49.12            31.49

     Journeyman Carpenter........$ 48.97            31.49

     Millwright..................$ 51.47            33.08

----------------------------------------------------------------

 CARP0605-001 07/01/2021

Monterey County

                                  Rates          Fringes

Carpenters  

     Bridge Builder/Highway 

     Carpenter...................$ 54.85            31.49

     Hardwood Floorlayer, 

     Shingler, Power Saw 

     Operator, Steel Scaffold & 

     Steel Shoring Erector, Saw 

     Filer.......................$ 49.12            31.49

     Journeyman Carpenter........$ 48.97            31.49

     Millwright..................$ 51.47            33.08

----------------------------------------------------------------

 CARP0701-001 07/01/2021

Fresno and Madera Counties

                                  Rates          Fringes

Carpenters  

     Bridge Builder/Highway 

     Carpenter...................$ 54.85            31.49

     Hardwood Floorlayer, 

     Shingler, Power Saw 

     Operator, Steel Scaffold & 

     Steel Shoring Erector, Saw 

     Filer.......................$ 47.77            31.49

     Journeyman Carpenter........$ 47.62            31.49

     Millwright..................$ 50.12            33.08

----------------------------------------------------------------

 CARP0713-001 07/01/2021

Alameda County

                                  Rates          Fringes

Carpenters  

     Bridge Builder/Highway 

     Carpenter...................$ 54.85            31.49

     Hardwood Floorlayer, 

     Shingler, Power Saw 

     Operator, Steel Scaffold & 

     Steel Shoring Erector, Saw 

     Filer.......................$ 55.00            31.49

     Journeyman Carpenter........$ 54.85            31.49

     Millwright..................$ 54.95            33.08

----------------------------------------------------------------

 CARP1109-001 07/01/2021

Kings County

                                  Rates          Fringes

Carpenters  

     Bridge Builder/Highway 

     Carpenter...................$ 54.85            31.49



     Hardwood Floorlayer, 

     Shingler, Power Saw 

     Operator, Steel Scaffold & 

     Steel Shoring Erector, Saw 

     Filer.......................$ 47.77            31.49

     Journeyman Carpenter........$ 47.62            31.49

     Millwright..................$ 50.12            33.08

----------------------------------------------------------------

 ELEC0006-004 12/01/2021

SAN FRANCISCO COUNTY

                                  Rates          Fringes

Sound & Communications  

     Installer...................$ 48.43         3%+23.15

     Technician..................$ 55.69         3%+23.15

  SCOPE OF WORK:  Including any data system whose only function

  is to transmit or  receive information; excluding all other

  data systems or  multiple systems which include control

  function or power supply;  inclusion or exclusion of

  terminations and testings of  conductors determined by

  their function; excluding fire alarm  work when installed

  in raceways (including wire and cable  pulling) and when

  performed on new or major remodel building  projects or

  jobs for which the conductors for the fire alarm system are

  installed in conduit; excluding installation of raceway

  systems, line voltage work, industrial work, life-safety

  systems (all buildings having floors located more than 75'

  above the lowest floor level having building access);

  excluding energy management systems.

  FOOTNOTE:   Fire alarm work when installed in raceways

  (including wire and cable pulling), on projects which

  involve new or major remodel building construction, for

  which the conductors for the fire alarm system are

  installed in the conduit, shall be performed by the inside

  electrician.

----------------------------------------------------------------

 ELEC0006-007 06/01/2021

SAN FRANCISCO COUNTY

                                  Rates          Fringes

ELECTRICIAN......................$ 80.00        3%+39.215

----------------------------------------------------------------

 ELEC0100-002 09/01/2021

FRESNO, KINGS, AND MADERA COUNTIES

                                  Rates          Fringes

ELECTRICIAN......................$ 41.00            26.18

----------------------------------------------------------------

 ELEC0100-005 12/01/2019

FRESNO, KINGS, MADERA

                                  Rates          Fringes

Communications System  

     Installer...................$ 35.25            20.86

     Technician..................$ 40.54            21.02

SCOPE OF WORK  

  Includes the installation testing, service and maintenance,

  of the following systems which utilize the transmission



  and/or transference of voice, sound, vision and digital for

  commercial, education, security and entertainment purposes

  for the following: TV monitoring and surveillance,

  background-foreground music, intercom and telephone

  interconnect, inventory control systems, microwave

  transmission, multi-media, multiplex, nurse call system,

  radio page, school intercom and sound, burglar alarms, and

  low voltage master clock systems.

  A. SOUND AND VOICE TRANSMISSION/TRANSFERENCE SYSTEMS

  Background foreground music, Intercom and telephone

  interconnect systems, Telephone systems Nurse call systems,

  Radio page systems, School intercom and sound systems,

  Burglar alarm systems, Low voltage, master clock systems,

  Multi-media/multiplex systems, Sound and musical

  entertainment systems, RF systems, Antennas and Wave Guide,

B. FIRE ALARM SYSTEMS Installation, wire pulling and testing  

  C. TELEVISION AND VIDEO SYSTEMS     Television monitoring and

  surveillance systems  Video security systems, Video

  entertainment systems, Video educational systems, Microwave

  transmission systems, CATV and CCTV

  D. SECURITY SYSTEMS Perimeter security systems Vibration

  sensor systems Card access systems Access control systems,

  Sonar/infrared monitoring equipment

  E. COMMUNICATIONS SYSTEMS THAT TRANSMIT OR RECEIVE

  INFORMATION AND/OR CONTROL SYSTEMS THAT ARE INTRINSIC  TO

  THE ABOVE LISTED SYSTEMS  SCADA (Supervisory Control and

  Data Acquisition)  PCM (Pulse Code Modulation) Inventory

  Control Systems, Digital Data Systems  Broadband and

  Baseband and Carriers Point of Sale Systems, VSAT Data

  Systems  Data Communication Systems  RF and Remote Control

  Systems, Fiber Optic Data Systems

  WORK EXCLUDED Raceway systems are not covered (excluding

  Ladder-Rack for the purpose of the above listed systems).

  Chases and/or nipples (not to exceed 10 feet) may be

  installed on open wiring systems. Energy management

  systems.  SCADA (Supervisory Control and Data Acquisition)

  when not intrinsic to the above listed systems (in the

  scope).  Fire alarm systems when installed in raceways

  (including wire and cable pulling) shall be performed at

  the electrician wage rate, when either of the following two

  (2) conditions apply:

  1.  The project involves new or major remodel building trades

  construction.

  2.  The conductors for the fire alarm system are installed in

  conduit.

----------------------------------------------------------------

 ELEC0234-001 12/28/2020

MONTEREY, SAN BENITO AND SANTA CRUZ COUNTIES

                                  Rates          Fringes

ELECTRICIAN  

     Zone A......................$ 53.41            27.95

     Zone B......................$ 58.75            28.11

  Zone A: All of Santa Cruz, Monterey, and San Benito Counties

  within 25 air miles of Highway 1 and Dolan Road in Moss

  Landing, and an area extending 5 miles east and west of

  Highway 101 South to the San Luis Obispo County Line

Zone B: Any area outside of Zone A



----------------------------------------------------------------

 ELEC0234-003 12/01/2020

MONTEREY, SAN BENITO, AND SANTA CRUZ COUNTIES

                                  Rates          Fringes

Sound & Communications  

     Installer...................$ 45.50            22.52

     Technician..................$ 52.33            22.72

  SCOPE OF WORK:  Including any data system whose only function

  is to transmit or  receive information; excluding all other

  data systems or  multiple systems which include control

  function or power supply;  inclusion or exclusion of

  terminations and testings of  conductors determined by

  their function; excluding fire alarm  work when installed

  in raceways (including wire and cable  pulling) and when

  performed on new or major remodel building  projects or

  jobs for which the conductors for the fire alarm system are

  installed in conduit; excluding installation of raceway

  systems, line voltage work, industrial work, life-safety

  systems (all buildings having floors located more than 75'

  above the lowest floor level having building access);

  excluding energy management systems.

  FOOTNOTE:   Fire alarm work when installed in raceways

  (including wire and cable pulling), on projects which

  involve new or major remodel building construction, for

  which the conductors for the fire alarm system are

  installed in the conduit, shall be performed by the inside

  electrician.

----------------------------------------------------------------

 ELEC0302-001 03/01/2021

CONTRA COSTA COUNTY

                                  Rates          Fringes

CABLE SPLICER....................$ 63.86            29.17

ELECTRICIAN......................$ 56.76            28.95

----------------------------------------------------------------

 ELEC0302-003 12/01/2020

CONTRA COSTA COUNTY

                                  Rates          Fringes

Sound & Communications  

     Installer...................$ 42.11            22.52

     Technician..................$ 44.83            22.72

  SCOPE OF WORK:  Including any data system whose only function

  is to transmit or  receive information; excluding all other

  data systems or  multiple systems which include control

  function or power supply;  inclusion or exclusion of

  terminations and testings of  conductors determined by

  their function; excluding fire alarm  work when installed

  in raceways (including wire and cable  pulling) and when

  performed on new or major remodel building  projects or

  jobs for which the conductors for the fire alarm system are

  installed in conduit; excluding installation of raceway

  systems, line voltage work, industrial work, life-safety

  systems (all buildings having floors located more than 75'

  above the lowest floor level having building access);

  excluding energy management systems.

  FOOTNOTE:   Fire alarm work when installed in raceways

  (including wire and cable pulling), on projects which



  involve new or major remodel building construction, for

  which the conductors for the fire alarm system are

  installed in the conduit, shall be performed by the inside

  electrician.

----------------------------------------------------------------

 ELEC0332-001 06/01/2021

SANTA CLARA COUNTY

                                  Rates          Fringes

CABLE SPLICER....................$ 86.45            42.14

ELECTRICIAN......................$ 75.17            41.81

  FOOTNOTES: Work under compressed air or where gas masks are

  required, orwork on ladders, scaffolds, stacks, ""Bosun's

  chairs,"" or other structures and where the workers are not

  protected by permanent guard rails at a distance of 40 to

  60 ft. from the ground or supporting structures: to be paid

  one and one-half times the straight-time rate of pay.

  Work on structures of 60 ft. or over (as described above):

  to be paid twice the straight-time rate of pay.

----------------------------------------------------------------

 ELEC0332-003 12/01/2021

SANTA CLARA COUNTY

                                  Rates          Fringes

Sound & Communications  

     Installer...................$ 47.93           24.088

     Technician..................$ 55.12           24.304

  SCOPE OF WORK:  Including any data system whose only function

  is to transmit or  receive information; excluding all other

  data systems or  multiple systems which include control

  function or power supply;  inclusion or exclusion of

  terminations and testings of  conductors determined by

  their function; excluding fire alarm  work when installed

  in raceways (including wire and cable  pulling) and when

  performed on new or major remodel building  projects or

  jobs for which the conductors for the fire alarm system are

  installed in conduit; excluding installation of raceway

  systems, line voltage work, industrial work, life-safety

  systems (all buildings having floors located more than 75'

  above the lowest floor level having building access);

  excluding energy management systems.

  FOOTNOTE:   Fire alarm work when installed in raceways

  (including wire and cable pulling), on projects which

  involve new or major remodel building construction, for

  which the conductors for the fire alarm system are

  installed in the conduit, shall be performed by the inside

  electrician.

----------------------------------------------------------------

 ELEC0595-001 06/01/2021

ALAMEDA COUNTY

                                  Rates          Fringes

CABLE SPLICER....................$ 72.80         3%+39.94

ELECTRICIAN......................$ 63.30         3%+39.94

----------------------------------------------------------------

 ELEC0595-002 06/01/2021

CALAVERAS AND SAN JOAQUIN COUNTIES



                                  Rates          Fringes

CABLE SPLICER....................$ 50.70      7.75%+25.58

ELECTRICIAN  

     (1) Tunnel work.............$ 44.25      7.75%+25.58

     (2)  All other work.........$ 42.25      7.75%+25.58

----------------------------------------------------------------

 ELEC0595-006 12/01/2021

ALAMEDA COUNTY

                                  Rates          Fringes

Sound & Communications  

     Installer...................$ 47.93         3%+22.65

     Technician..................$ 55.12         3%+22.65

  SCOPE OF WORK:  Including any data system whose only function

  is to transmit or  receive information; excluding all other

  data systems or  multiple systems which include control

  function or power supply;  inclusion or exclusion of

  terminations and testings of  conductors determined by

  their function; excluding fire alarm  work when installed

  in raceways (including wire and cable  pulling) and when

  performed on new or major remodel building  projects or

  jobs for which the conductors for the fire alarm system are

  installed in conduit; excluding installation of raceway

  systems, line voltage work, industrial work, life-safety

  systems (all buildings having floors located more than 75'

  above the lowest floor level having building access);

  excluding energy management systems.

  FOOTNOTE:   Fire alarm work when installed in raceways

  (including wire and cable pulling), on projects which

  involve new or major remodel building construction, for

  which the conductors for the fire alarm system are

  installed in the conduit, shall be performed by the inside

  electrician.

----------------------------------------------------------------

 ELEC0595-008 12/01/2021

CALAVERAS AND SAN JOAQUIN COUNTIES

                                  Rates          Fringes

Communications System  

     Installer...................$ 38.24         3%+22.65

     Technician..................$ 43.98         3%+22.65

  SCOPE OF WORK:  Including any data system whose only function

  is to transmit or  receive information; excluding all other

  data systems or  multiple systems which include control

  function or power supply;  inclusion or exclusion of

  terminations and testings of  conductors determined by

  their function; excluding fire alarm  work when installed

  in raceways (including wire and cable  pulling) and when

  performed on new or major remodel building  projects or

  jobs for which the conductors for the fire alarm system are

  installed in conduit; excluding installation of raceway

  systems, line voltage work, industrial work, life-safety

  systems (all buildings having floors located more than 75'

  above the lowest floor level having building access);

  excluding energy management systems.

  FOOTNOTE:  Fire alarm work when installed in raceways

  (including wire and cable pulling), on projects which

  involve new or major remodel building construction, for

  which the conductors for the fire alarm system are



  installed in the conduit, shall be performed by the inside

  electrician.

----------------------------------------------------------------

 ELEC0617-001 06/01/2021

SAN MATEO COUNTY

                                  Rates          Fringes

ELECTRICIAN......................$ 70.00            41.74

----------------------------------------------------------------

 ELEC0617-003 12/01/2021

SAN MATEO COUNTY

                                  Rates          Fringes

Sound & Communications  

     Installer...................$ 47.93            24.09

     Technician..................$ 55.12            24.30

  SCOPE OF WORK:  Including any data system whose only function

  is to transmit or  receive information; excluding all other

  data systems or  multiple systems which include control

  function or power supply;  inclusion or exclusion of

  terminations and testings of  conductors determined by

  their function; excluding fire alarm  work when installed

  in raceways (including wire and cable  pulling) and when

  performed on new or major remodel building  projects or

  jobs for which the conductors for the fire alarm system are

  installed in conduit; excluding installation of raceway

  systems, line voltage work, industrial work, life-safety

  systems (all buildings having floors located more than 75'

  above the lowest floor level having building access);

  excluding energy management systems.

  FOOTNOTE:   Fire alarm work when installed in raceways

  (including wire and cable pulling), on projects which

  involve new or major remodel building construction, for

  which the conductors for the fire alarm system are

  installed in the conduit, shall be performed by the inside

  electrician.

----------------------------------------------------------------

 ELEC0684-001 12/01/2021

MARIPOSA, MERCED, STANISLAUS AND TUOLUMNE COUNTIES

                                  Rates          Fringes

ELECTRICIAN......................$ 42.50       4.5%+25.88

CABLE SPLICER = 110% of Journeyman Electrician

----------------------------------------------------------------

 ELEC0684-004 12/01/2021

MARIPOSA, MERCED, STANISLAUS AND TUOLUMNE COUNTIES

                                  Rates          Fringes

Communications System  

     Installer...................$ 38.24            23.80

     Technician..................$ 43.98            23.97

  SCOPE OF WORK:  Including any data system whose only function

  is to transmit or  receive information; excluding all other

  data systems or  multiple systems which include control

  function or power supply;  inclusion or exclusion of

  terminations and testings of  conductors determined by



  their function; excluding fire alarm  work when installed

  in raceways (including wire and cable  pulling) and when

  performed on new or major remodel building  projects or

  jobs for which the conductors for the fire alarm system are

  installed in conduit; excluding installation of raceway

  systems, line voltage work, industrial work, life-safety

  systems (all buildings having floors located more than 75'

  above the lowest floor level having building access);

  excluding energy management systems.

  FOOTNOTE:  Fire alarm work when installed in raceways

  (including wire and cable pulling), on projects which

  involve new or major remodel building construction, for

  which the conductors for the fire alarm system are

  installed in the conduit, shall be performed by the inside

  electrician.

----------------------------------------------------------------

 ELEC1245-001 01/01/2022

                                  Rates          Fringes

LINE CONSTRUCTION  

     (1) Lineman; Cable splicer..$ 60.19            22.07

     (2) Equipment specialist 

     (operates crawler 

     tractors, commercial motor 

     vehicles, backhoes, 

     trenchers, cranes (50 tons 

     and below), overhead & 

     underground distribution 

     line equipment).............$ 48.08            20.86

     (3) Groundman...............$ 36.76            20.46

     (4) Powderman...............$ 51.87            18.79

  HOLIDAYS: New Year's Day, M.L. King Day, Memorial Day,

  Independence Day, Labor Day, Veterans Day, Thanksgiving Day

  and day after Thanksgiving, Christmas Day

----------------------------------------------------------------

 ELEV0008-001 01/01/2022

                                  Rates          Fringes

ELEVATOR MECHANIC................$ 74.54       36.885+a+b

FOOTNOTE:

  a. PAID VACATION:  Employer contributes 8% of regular hourly

  rate as vacation pay credit for employees with more than 5

  years of service, and 6% for 6 months to 5 years of service.

  b. PAID HOLIDAYS: New Year's Day, Memorial Day, Independence

  Day, Labor Day, Veterans' Day, Thanksgiving Day, Friday

  after Thanksgiving, and Christmas Day.

----------------------------------------------------------------

 ENGI0003-001 06/29/2020

""AREA 1"" WAGE RATES ARE LISTED BELOW 

""AREA 2"" RECEIVES AN ADDITIONAL $2.00 PER HOUR ABOVE AREA 1

RATES.

SEE AREA DEFINITIONS BELOW

                                  Rates          Fringes

OPERATOR:  Power Equipment   

(AREA 1:)  

     GROUP 1.....................$ 51.42            31.15



     GROUP 2.....................$ 49.89            31.15

     GROUP 3.....................$ 48.41            31.15

     GROUP 4.....................$ 47.03            31.15

     GROUP 5.....................$ 45.76            31.15

     GROUP 6.....................$ 44.44            31.15

     GROUP 7.....................$ 43.30            31.15

     GROUP 8.....................$ 42.16            31.15

     GROUP 8-A...................$ 39.95            31.15

OPERATOR:  Power Equipment   

(Cranes and Attachments -   

AREA 1:)  

     GROUP 1

      Cranes.....................$ 52.30            31.15

      Oiler......................$ 43.79            31.15

      Truck crane oiler..........$ 46.08            31.15

     GROUP 2

      Cranes.....................$ 50.54            31.15

      Oiler......................$ 42.83            31.15

      Truck crane oiler..........$ 45.07            31.15

     GROUP 3

      Cranes.....................$ 48.80            31.15

      Hydraulic..................$ 44.44            31.15

      Oiler......................$ 42.55            31.15

      Truck crane oiler..........$ 44.83            31.15

     GROUP 4

      Cranes.....................$ 45.76            31.15

OPERATOR:  Power Equipment   

(Piledriving - AREA 1:)  

     GROUP 1

      Lifting devices............$ 52.64            31.15

      Oiler......................$ 43.38            31.15

      Truck Crane Oiler..........$ 45.66            31.15

     GROUP 2

      Lifting devices............$ 50.82            31.15

      Oiler......................$ 43.11            31.15

      Truck Crane Oiler..........$ 45.41            31.15

     GROUP 3

      Lifting devices............$ 49.14            31.15

      Oiler......................$ 42.89            31.15

      Truck Crane Oiler..........$ 45.12            31.15

     GROUP 4

      Lifting devices............$ 47.37            31.15

     GROUP 5

      Lifting devices............$ 44.73            31.15

     GROUP 6

      Lifting devices............$ 42.50            31.15

OPERATOR:  Power Equipment   

(Steel Erection - AREA 1:)  

     GROUP 1

      Cranes.....................$ 53.27            31.15

      Oiler......................$ 43.72            31.15

      Truck Crane Oiler..........$ 45.95            31.15

     GROUP 2

      Cranes.....................$ 51.50            31.15

      Oiler......................$ 43.45            31.15

      Truck Crane Oiler..........$ 45.73            31.15

     GROUP 3

      Cranes.....................$ 50.02            31.15

      Hydraulic..................$ 45.07            31.15

      Oiler......................$ 43.23            31.15

      Truck Crane Oiler..........$ 45.46            31.15

     GROUP 4

      Cranes.....................$ 48.00            31.15

     GROUP 5

      Cranes.....................$ 46.70            31.15

OPERATOR:  Power Equipment   

(Tunnel and Underground Work   

- AREA 1:)  

     SHAFTS, STOPES, RAISES:

      GROUP 1....................$ 47.52            31.15



      GROUP 1-A..................$ 49.99            31.15

      GROUP 2....................$ 46.26            31.15

      GROUP 3....................$ 44.93            31.15

      GROUP 4....................$ 43.79            31.15

      GROUP 5....................$ 42.65            31.15

     UNDERGROUND:

      GROUP 1....................$ 47.42            31.15

      GROUP 1-A..................$ 49.89            31.15

      GROUP 2....................$ 46.16            31.15

      GROUP 3....................$ 44.83            31.15

      GROUP 4....................$ 43.69            31.15

      GROUP 5....................$ 42.55            31.15

  FOOTNOTE: Work suspended by ropes or cables, or work on a

  Yo-Yo Cat: $.60 per hour additional.

  POWER EQUIPMENT OPERATOR CLASSIFICATIONS  

  GROUP 1: Operator of helicopter (when used in erection work);

  Hydraulic excavator, 7 cu. yds. and over; Power shovels,

  over 7 cu. yds.

  GROUP 2: Highline cableway; Hydraulic excavator, 3-1/2 cu.

  yds. up to 7 cu. yds.; Licensed construction work boat

  operator, on site; Power blade operator (finish); Power

  shovels, over 1 cu. yd. up to and including 7 cu. yds.

  m.r.c.

  GROUP 3: Asphalt milling machine; Cable backhoe; Combination

  backhoe and loader over 3/4 cu. yds.; Continuous flight tie

  back machine assistant to engineer or mechanic; Crane

  mounted continuous flight tie back machine, tonnage to

  apply; Crane mounted drill attachment, tonnage to apply;

  Dozer, slope brd; Gradall; Hydraulic excavator, up to 3 1/2

  cu. yds.; Loader 4 cu. yds. and over; Long reach excavator;

  Multiple engine scraper (when used as push pull); Power

  shovels, up to and including 1 cu. yd.; Pre-stress wire

  wrapping machine; Side boom cat, 572 or larger; Track

  loader 4 cu. yds. and over; Wheel excavator (up to and

  including 750 cu. yds. per hour)

  GROUP 4: Asphalt plant engineer/box person; Chicago boom;

  Combination backhoe and loader up to and including 3/4 cu.

  yd.; Concrete batch plant (wet or dry); Dozer and/or push

  cat; Pull- type elevating loader; Gradesetter, grade

  checker (GPS, mechanical or otherwise); Grooving and

  grinding machine; Heading shield operator; Heavy-duty

  drilling equipment, Hughes, LDH, Watson 3000 or similar;

  Heavy-duty repairperson and/or welder; Lime spreader;

  Loader under 4 cu. yds.; Lubrication and service engineer

  (mobile and grease rack); Mechanical finishers or spreader

  machine (asphalt, Barber-Greene and similar); Miller

  Formless M-9000 slope paver or similar; Portable crushing

  and screening plants; Power blade support; Roller operator,

  asphalt; Rubber-tired scraper, self-loading (paddle-wheels,

  etc.); Rubber- tired earthmoving equipment (scrapers); Slip

  form paver (concrete); Small tractor with drag; Soil

  stabilizer (P & H or equal); Spider plow and spider puller;

  Tubex pile rig; Unlicensed constuction work boat operator,

  on site; Timber skidder; Track loader up to 4 yds.;

  Tractor-drawn scraper; Tractor, compressor drill

  combination; Welder; Woods-Mixer (and other similar Pugmill

  equipment)

  GROUP 5: Cast-in-place pipe laying machine; Combination

  slusher and motor operator; Concrete conveyor or concrete

  pump, truck or equipment mounted; Concrete conveyor,

  building site; Concrete pump or pumpcrete gun; Drilling

  equipment, Watson 2000, Texoma 700 or similar; Drilling and



  boring machinery, horizontal (not to apply to waterliners,

  wagon drills or jackhammers); Concrete mixer/all; Person

  and/or material hoist; Mechanical finishers (concrete)

  (Clary, Johnson, Bidwell Bridge Deck or similar types);

  Mechanical burm, curb and/or curb and gutter machine,

  concrete or asphalt); Mine or shaft hoist; Portable

  crusher; Power jumbo operator (setting slip-forms, etc., in

  tunnels); Screed (automatic or manual); Self-propelled

  compactor with dozer; Tractor with boom D6 or smaller;

  Trenching machine, maximum digging capacity over 5 ft.

  depth; Vermeer T-600B rock cutter or similar

  GROUP 6: Armor-Coater (or similar); Ballast jack tamper;

  Boom- type backfilling machine; Assistant plant engineer;

  Bridge and/or gantry crane; Chemical grouting machine,

  truck-mounted; Chip spreading machine operator; Concrete

  saw (self-propelled unit on streets, highways, airports and

  canals); Deck engineer; Drilling equipment Texoma 600,

  Hughes 200 Series or similar up to and including 30 ft.

  m.r.c.; Drill doctor; Helicopter radio operator;

  Hydro-hammer or similar; Line master; Skidsteer loader,

  Bobcat larger than 743 series or similar (with

  attachments); Locomotive; Lull hi-lift or similar; Oiler,

  truck mounted equipment; Pavement breaker, truck-mounted,

  with compressor combination; Paving fabric installation

  and/or laying machine; Pipe bending machine (pipelines

  only); Pipe wrapping machine (tractor propelled and

  supported); Screed (except asphaltic concrete paving);

  Self- propelled pipeline wrapping machine; Tractor;

  Self-loading chipper; Concrete barrier moving machine

  GROUP 7: Ballast regulator; Boom truck or dual-purpose

  A-frame truck, non-rotating - under 15 tons; Cary lift or

  similar; Combination slurry mixer and/or cleaner; Drilling

  equipment, 20 ft. and under m.r.c.; Firetender (hot plant);

  Grouting machine operator; Highline cableway signalperson;

  Stationary belt loader (Kolman or similar); Lift slab

  machine (Vagtborg and similar types); Maginnes internal

  full slab vibrator; Material hoist (1 drum); Mechanical

  trench shield; Pavement breaker with or without compressor

  combination); Pipe cleaning machine (tractor propelled and

  supported); Post driver; Roller (except asphalt); Chip

  Seal; Self-propelled automatically applied concrete curing

  mahcine (on streets, highways, airports and canals);

  Self-propelled compactor (without dozer); Signalperson;

  Slip-form pumps (lifting device for concrete forms); Tie

  spacer; Tower mobile; Trenching machine, maximum digging

  capacity up to and including 5 ft. depth; Truck- type loader

  GROUP 8: Bit sharpener; Boiler tender; Box operator;

  Brakeperson; Combination mixer and compressor

  (shotcrete/gunite); Compressor operator; Deckhand; Fire

  tender; Forklift (under 20 ft.); Generator;

  Gunite/shotcrete equipment operator; Hydraulic monitor; Ken

  seal machine (or similar); Mixermobile; Oiler; Pump

  operator; Refrigeration plant; Reservoir-debris tug (self-

  propelled floating); Ross Carrier (construction site);

  Rotomist operator; Self-propelled tape machine; Shuttlecar;

  Self-propelled power sweeper operator (includes vacuum

  sweeper);  Slusher operator; Surface heater; Switchperson;

  Tar pot firetender; Tugger hoist, single drum; Vacuum

  cooling plant; Welding machine (powered other than by

  electricity)

  GROUP 8-A: Elevator operator; Skidsteer loader-Bobcat 743

  series or smaller, and similar (without attachments); Mini

  excavator under 25 H.P. (backhoe-trencher); Tub grinder

  wood chipper

----------------------------------------------------------



     ALL CRANES AND ATTACHMENTS 

  GROUP 1: Clamshell and dragline over 7 cu. yds.; Crane, over

  100 tons; Derrick, over 100 tons; Derrick barge

  pedestal-mounted, over 100 tons; Self-propelled boom-type

  lifting device, over 100 tons

  GROUP 2: Clamshell and dragline over 1 cu. yd. up to and

  including 7 cu. yds.; Crane, over 45 tons up to and

  including 100 tons; Derrick barge, 100 tons and under;

  Self-propelled boom-type lifting device, over 45 tons;

  Tower crane

  GROUP 3: Clamshell and dragline up to and including 1 cu.

  yd.; Cranes 45 tons and under; Self-propelled boom-type

  lifting device 45 tons and under;

  GROUP 4: Boom Truck or dual purpose A-frame truck,

  non-rotating over 15 tons; Truck-mounted rotating

  telescopic boom type lifting device, Manitex or similar

  (boom truck) over 15 tons; Truck-mounted rotating

  telescopic boom type lifting device, Manitex or similar

  (boom truck) - under 15 tons;

-----------------------------------------------------------

                 PILEDRIVERS  

  GROUP 1: Derrick barge pedestal mounted over 100 tons;

  Clamshell over 7 cu. yds.; Self-propelled boom-type lifting

  device over 100 tons; Truck crane or crawler, land or barge

  mounted over 100 tons

  GROUP 2: Derrick barge pedestal mounted 45 tons to and

  including 100 tons; Clamshell up to and including 7 cu.

  yds.; Self-propelled boom-type lifting device over 45 tons;

  Truck crane or crawler, land or barge mounted, over 45 tons

  up to and including 100 tons; Fundex F-12 hydraulic pile rig

  GROUP 3: Derrick barge pedestal mounted under 45 tons; Self-

  propelled boom-type lifting device 45 tons and under;

  Skid/scow piledriver, any tonnage; Truck crane or crawler,

  land or barge mounted 45 tons and under

  GROUP 4: Assistant operator in lieu of assistant to engineer;

  Forklift, 10 tons and over; Heavy-duty repairperson/welder

GROUP 5: Deck engineer  

GROUP 6: Deckhand; Fire tender            

-------------------------------------------------------------

            STEEL ERECTORS  

  GROUP 1: Crane over 100 tons; Derrick over 100 tons; Self-

  propelled boom-type lifting device over 100 tons

  GROUP 2: Crane over 45 tons to 100 tons; Derrick under 100

  tons; Self-propelled boom-type lifting device over 45 tons

  to 100 tons; Tower crane

  GROUP 3: Crane, 45 tons and under; Self-propelled boom-type

  lifting device, 45 tons and under

  GROUP 4: Chicago boom; Forklift, 10 tons and over; Heavy-duty

  repair person/welder

GROUP 5: Boom cat  



  --------------------------------------------------------------

  --

  TUNNEL AND UNDERGROUND WORK  

  GROUP 1-A: Tunnel bore machine operator, 20' diameter or more

  GROUP 1: Heading shield operator; Heavy-duty repairperson;

  Mucking machine (rubber tired, rail or track type); Raised

  bore operator (tunnels); Tunnel mole bore operator

  GROUP 2: Combination slusher and motor operator; Concrete

  pump or pumpcrete gun; Power jumbo operator

GROUP 3: Drill doctor; Mine or shaft hoist  

  GROUP 4: Combination slurry mixer cleaner; Grouting Machine

  operator; Motorman

  GROUP 5: Bit Sharpener; Brakeman; Combination mixer and

  compressor (gunite); Compressor operator; Oiler; Pump

  operator; Slusher operator

-----------------------------------------------------------

AREA DESCRIPTIONS:

  POWER EQUIPMENT OPERATORS, CRANES AND ATTACHMENTS,TUNNEL AND

  UNDERGROUND  [These areas do not apply to Piledrivers and

  Steel Erectors]

  AREA 1: ALAMEDA, CALAVERAS, CONTRA COSTA, FRESNO, KINGS,

  MADERA, MARIPOSA, MERCED, MONTEREY, SAN BENITO, SAN

  FRANCISCO, SAN JOAQUIN, SAN MATEO, SANTA CLARA, SANTA CRUZ,

  STANISLAUS, TUOLUMNE

AREA 2 -NOTED BELOW

  THE REMAINING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 AS

  NOTED BELOW:

CALAVERAS COUNTY:

Area 1: Remainder

Area 2: Eastern Part

FRESNO COUNTY:

Area 1: Remainder

Area 2: Eastern Part

MADERA COUNTY:

Area 1: Remainder

Area 2: Eastern Part

MARIPOSA COUNTY:

Area 1: Remainder

Area 2: Eastern Part

MONTEREY COUNTY:

Area 1: Remainder

Area 2: Southwestern part

TUOLUMNE COUNTY:

Area 1: Remainder

Area 2: Eastern Part

----------------------------------------------------------------

 ENGI0003-008 07/20/2020

                                  Rates          Fringes



Dredging: (DREDGING:   

CLAMSHELL & DIPPER DREDGING;    

HYDRAULIC SUCTION DREDGING:)  

     AREA 1:

      (1) Leverman...............$ 49.88            34.35

      (2) Dredge Dozer; Heavy 

      duty repairman.............$ 44.92            34.35

      (3) Booster Pump 

      Operator; Deck   

      Engineer; Deck mate; 

      Dredge Tender; Winch 

      Operator...................$ 43.80            34.35

      (4) Bargeman; Deckhand; 

      Fireman; Leveehand; Oiler..$ 40.50            34.35

     AREA 2:

      (1) Leverman...............$ 51.88            34.35

      (2) Dredge Dozer; Heavy 

      duty repairman.............$ 46.92            34.35

      (3) Booster Pump 

      Operator; Deck   

      Engineer; Deck mate; 

      Dredge Tender; Winch 

      Operator...................$ 45.80            34.35

      (4) Bargeman; Deckhand; 

      Fireman; Leveehand; Oiler..$ 42.50            34.35

AREA DESCRIPTIONS  

  AREA 1: ALAMEDA,BUTTE, CONTRA COSTA, KINGS, MARIN, MERCED,

  NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN,

  SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS,

  SUTTER, YOLO, AND YUBA COUNTIES

AREA 2:  MODOC COUNTY

  THE REMAINGING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2

  AS NOTED BELOW:

ALPINE COUNTY:

Area 1:  Northernmost part

Area 2:  Remainder

CALAVERAS COUNTY: 

Area 1: Remainder 

Area 2: Eastern part  

COLUSA COUNTY:

Area 1:  Eastern part

Area 2:  Remainder

ELDORADO COUNTY:

Area 1:  North Central part

Area 2:  Remainder

FRESNO COUNTY: 

Area 1: Remainder 

Area 2: Eastern part  

GLENN COUNTY:

Area 1:  Eastern part

Area 2: Remainder  

LASSEN COUNTY:

  Area 1:  Western part along the Southern portion of border

  with Shasta County

Area 2:  Remainder

MADERA COUNTY: 

Area 1: Except Eastern part 

Area 2: Eastern part  



MARIPOSA COUNTY 

Area 1: Except Eastern part 

Area 2: Eastern part  

MONTERREY COUNTY 

Area 1: Except Southwestern part 

Area 2: Southwestern part  

NEVADA COUNTY:

  Area 1:  All but the Northern portion along the border of

  Sierra County

Area 2:  Remainder

PLACER COUNTY:

Area 1:  Al but the Central portion

Area 2:  Remainder

PLUMAS COUNTY:

Area 1:  Western portion

Area 2:  Remainder

SHASTA COUNTY:

Area 1:  All but the Northeastern corner

Area 2:  Remainder

SIERRA COUNTY:

Area 1:  Western part

Area 2:  Remainder

SISKIYOU COUNTY:

Area 1:  Central part

Area 2:  Remainder

SONOMA COUNTY:

Area 1:  All but the Northwestern corner

Area 2:  Remainder

TEHAMA COUNTY:

  Area 1:  All but the Western border with Mendocino & Trinity

  Counties

Area 2:  Remainder

TRINITY COUNTY:

  Area 1:  East Central part and the Northeastern border with

  Shasta County

Area 2:  Remainder

TUOLUMNE COUNTY: 

Area 1: Except Eastern part 

Area 2: Eastern part

----------------------------------------------------------------

 ENGI0003-019 06/29/2020

SEE AREA DESCRIPTIONS BELOW

                                  Rates          Fringes

OPERATOR:  Power Equipment   

(LANDSCAPE WORK ONLY)  

     GROUP 1

      AREA 1.....................$ 39.95            30.28

      AREA 2.....................$ 41.95            30.28

     GROUP 2

      AREA 1.....................$ 36.35            30.28

      AREA 2.....................$ 38.35            30.28

     GROUP 3

      AREA 1.....................$ 31.74            30.28

      AREA 2.....................$ 33.74            30.28



GROUP DESCRIPTIONS:

  GROUP 1:  Landscape Finish Grade Operator: All finish grade

  work regardless of equipment used, and all equipment with a

  rating more than 65 HP.

  GROUP 2:  Landscape Operator up to 65 HP: All equipment with

  a manufacturer's rating of 65 HP or less except equipment

  covered by Group 1 or Group 3.  The following equipment

  shall be included except when used for finish work as long

  as manufacturer's rating is 65 HP or less: A-Frame and

  Winch Truck, Backhoe, Forklift, Hydragraphic Seeder

  Machine, Roller, Rubber-Tired and Track Earthmoving

  Equipment, Skiploader, Straw Blowers, and Trencher 31 HP up

  to 65 HP.

  GROUP 3: Landscae Utility Operator: Small Rubber-Tired

  Tractor, Trencher Under 31 HP.

AREA DESCRIPTIONS:

  AREA 1: ALAMEDA, BUTTE, CONTRA COSTA, KINGS, MARIN,  MERCED,

  NAPA, SACRAMENTO, SAN BENITO, SAN FRANCISCO, SAN JOAQUIN,

  SAN MATEO, SANTA CLARA, SANTA CRUZ, SOLANO, STANISLAUS,

  SUTTER, YOLO, AND YUBA COUNTIES

AREA 2 - MODOC COUNTY

  THE REMAINING COUNTIES ARE SPLIT BETWEEN AREA 1 AND AREA 2 AS

  NOTED BELOW:

ALPINE COUNTY:

Area 1: Northernmost part

Area 2: Remainder

CALAVERAS COUNTY: 

Area 1: Except Eastern part 

Area 2: Eastern part  

COLUSA COUNTY:

Area 1: Eastern part

Area 2: Remainder

DEL NORTE COUNTY:

Area 1: Extreme Southwestern corner

Area 2: Remainder 

ELDORADO COUNTY:

Area 1: North Central part

Area 2: Remainder

FRESNO COUNTY 

Area 1: Except Eastern part 

Area 2: Eastern part  

GLENN COUNTY:

Area 1: Eastern part

Area 2: Remainder

HUMBOLDT COUNTY:

Area 1: Except Eastern and Southwestern parts

Area 2: Remainder

LAKE COUNTY:

Area 1: Southern part

Area 2: Remainder

LASSEN COUNTY:

  Area 1: Western part along the Southern portion of border



  with Shasta County

Area 2: Remainder

MADERA COUNTY 

Area 1: Remainder 

Area 2: Eastern part  

MARIPOSA COUNTY 

Area 1: Remainder 

Area 2: Eastern part  

MENDOCINO COUNTY:

Area 1: Central and Southeastern parts

Area 2: Remainder 

MONTEREY COUNTY 

Area 1: Remainder 

Area 2: Southwestern part

NEVADA COUNTY:

  Area 1: All but the Northern portion along the border of

  Sierra County

Area 2: Remainder

PLACER COUNTY:

Area 1: All but the Central portion

Area 2: Remainder

PLUMAS COUNTY:

Area 1: Western portion

Area 2: Remainder

SHASTA COUNTY:

Area 1: All but the Northeastern corner

Area 2: Remainder

SIERRA COUNTY:

Area 1: Western part

Area 2: Remainder

SISKIYOU COUNTY:

Area 1: Central part

Area 2: Remainder

SONOMA COUNTY:

Area 1: All but the Northwestern corner

Area 2: Reaminder

TEHAMA COUNTY:

  Area 1: All but the Western border with mendocino & Trinity

  Counties

Area 2: Remainder

TRINITY COUNTY:

  Area 1: East Central part and the Northeaster border with

  Shasta County

Area 2: Remainder

TULARE COUNTY;

Area 1: Remainder

Area 2: Eastern part

TUOLUMNE COUNTY:

Area 1: Remainder

Area 2: Eastern Part

----------------------------------------------------------------

 IRON0377-001 07/01/2021

ALAMEDA, CONTRA COSTA, SAN MATEO, SANTA CLARA & SAN FRANCISCO



COUNTIES

                                  Rates          Fringes

Ironworkers:  

     Fence Erector...............$ 38.08            24.91

     Ornamental, Reinforcing 

     and Structural..............$ 45.73            33.55

PREMIUM PAY:

$6.00 additional per hour at the following locations:

China Lake Naval Test Station, Chocolate Mountains Naval

Reserve-Niland,

Edwards AFB, Fort Irwin Military Station, Fort Irwin Training

Center-Goldstone, San Clemente Island, San Nicholas Island,

Susanville Federal Prison, 29 Palms - Marine Corps, U.S. Marine

Base - Barstow, U.S. Naval Air Facility - Sealey, Vandenberg AFB

$4.00 additional per hour at the following locations:

Army Defense Language Institute - Monterey, Fallon Air Base,

Naval Post Graduate School - Monterey, Yermo Marine Corps

Logistics Center

$2.00 additional per hour at the following locations:

Port Hueneme, Port Mugu, U.S. Coast Guard Station - Two Rock

----------------------------------------------------------------

 IRON0433-005 07/01/2020

REMAINING COUNTIES

                                  Rates          Fringes

IRONWORKER  

     Fence Erector...............$ 34.58            24.81

     Ornamental, Reinforcing 

     and Structural..............$ 41.00            33.45

PREMIUM PAY:

$6.00 additional per hour at the following locations:

China Lake Naval Test Station, Chocolate Mountains Naval

Reserve-Niland,

Edwards AFB, Fort Irwin Military Station, Fort Irwin Training

Center-Goldstone, San Clemente Island, San Nicholas Island,

Susanville Federal Prison, 29 Palms - Marine Corps, U.S. Marine

Base - Barstow, U.S. Naval Air Facility - Sealey, Vandenberg AFB

$4.00 additional per hour at the following locations:

Army Defense Language Institute - Monterey, Fallon Air Base,

Naval Post Graduate School - Monterey, Yermo Marine Corps

Logistics Center

$2.00 additional per hour at the following locations:

Port Hueneme, Port Mugu, U.S. Coast Guard Station - Two Rock

----------------------------------------------------------------

 LABO0067-002 06/28/2021

AREA ""A"" - ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO AND



SANTA CLARA COUNTIES

AREA ""B""  -  CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA,

MERCED, MONTEREY, SAN BENITO, SAN JOAQUIN, STANISLAUS, AND

TUOLUMNE COUNTIES

                                  Rates          Fringes

Asbestos Removal Laborer  

     All Counties................$ 26.05            12.75

LABORER (Lead Removal)  

     Area A......................$ 34.37            25.95

     Area B......................$ 33.37            25.95

  ASBESTOS REMOVAL-SCOPE OF WORK: Site mobilization; initial

  site clean-up; site preparation; removal of

  asbestos-containing materials from walls and ceilings; or

  from pipes, boilers and mechanical systems only if they are

  being scrapped; encapsulation, enclosure and disposal of

  asbestos-containing materials by hand or with equipment or

  machinery; scaffolding; fabrication of temporary wooden

  barriers; and assembly of decontamination stations.

----------------------------------------------------------------

 LABO0073-002 06/28/2021

CALAVERAS AND SAN JOAQUIN COUNTIES

                                  Rates          Fringes

LABORER (TRAFFIC CONTROL/LANE   

CLOSURE)  

     Escort Driver, Flag Person..$ 33.48            26.21

     Traffic Control Person I....$ 33.78            26.21

     Traffic Control Person II...$ 31.28            26.21

  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash

  cushions, construction area and roadside signage.

  TRAFFIC CONTROL PERSON II: Installation and removal of

  temporary/permanent signs, markers, delineators and crash

  cushions.

----------------------------------------------------------------

 LABO0073-003 07/01/2021

SAN JOAQUIN COUNTY

                                  Rates          Fringes

LABORER  

     Mason Tender-Brick..........$ 34.09            24.41

----------------------------------------------------------------

 LABO0073-005 07/01/2021

                                  Rates          Fringes

Tunnel and Shaft Laborers:  

     GROUP 1.....................$ 42.00            25.71

     GROUP 2.....................$ 41.77            25.71

     GROUP 3.....................$ 41.52            25.71

     GROUP 4.....................$ 41.07            25.71

     GROUP 5.....................$ 40.53            25.71

     Shotcrete Specialist........$ 42.52            25.71

TUNNEL AND SHAFT CLASSIFICATIONS 

  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete

  nozzlemen



  GROUP 2: Rodmen; Shaft work & raise (below actual or

  excavated ground level)

  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading;

  Cherry pickermen - where car is lifted; Concrete finisher

  in tunnel; Concrete screedman; Grout pumpman and potman;

  Gunite & shotcrete gunman & potman; Headermen; High

  pressure nozzleman; Miner - tunnel, including top and

  bottom man on shaft and raise work; Nipper; Nozzleman on

  slick line; Sandblaster - potman, Robotic Shotcrete Placer,

  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and

  setter; Timberman, retimberman (wood or steel or substitute

  materials therefore); Tugger (for tunnel laborer work);

  Cable tender; Chuck tender; Powderman - primer house

  GROUP 4: Vibrator operator, pavement breaker; Bull gang -

  muckers, trackmen; Concrete crew - includes rodding and

  spreading, Dumpmen (any method)

  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman

----------------------------------------------------------------

 LABO0073-007 06/25/2018

CALAVERAS AND SAN JOAQUIN COUNTIES

                                  Rates          Fringes

LABORER (CONSTRUCTION CRAFT   

LABORERS)  

     Construction Specialist 

     Group.......................$ 30.49            23.20

     GROUP 1.....................$ 29.79            23.20

     GROUP 1-a...................$ 30.01            23.20

     GROUP 1-c...................$ 29.84            23.20

     GROUP 1-e...................$ 30.34            23.20

     GROUP 1-f...................$ 30.37            23.20

     GROUP 2.....................$ 29.64            23.20

     GROUP 3.....................$ 29.54            23.20

     GROUP 4.....................$ 23.23            23.20

  See groups 1-b and 1-d under laborer classifications.

LABORER (GARDENERS,   

HORTICULTURAL & LANDSCAPE   

LABORERS)  

     (1) New Construction........$ 29.54            23.20

     (2) Establishment Warranty 

     Period......................$ 23.23            23.20

LABORER (GUNITE)  

     GROUP 1.....................$ 29.75            22.31

     GROUP 2.....................$ 29.25            22.31

     GROUP 3.....................$ 28.66            22.31

     GROUP 4.....................$ 28.54            22.31

LABORER (WRECKING)  

     GROUP 1.....................$ 29.79            23.20

     GROUP 2.....................$ 29.64            23.20

FOOTNOTES:

  Laborers working off or with or from bos'n chairs, swinging

  scaffolds, belts shall receive $0.25 per hour above the

  applicable wage rate.  This shall not apply to workers

  entitled to receive the wage rate set forth in Group 1-a

  below.

  ---------------------------------------------------------

LABORER CLASSIFICATIONS 

  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker;



  Chainsaw; Laser beam in connection with laborers' work;

  Cast-in- place manhole form setter; Pressure pipelayer;

  Davis trencher - 300 or similar type (and all small

  trenchers); Blaster; Diamond driller; Multiple unit drill;

  Hydraulic drill

  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker

  and similar type tampers; Buggymobile; Caulker, bander,

  pipewrapper, conduit layer, plastic pipelayer; Certified

  hazardous waste worker including Leade Abatement;

  Compactors of all types; Concrete and magnesite mixer, 1/2

  yd. and under; Concrete pan work; Concrete sander; Concrete

  saw; Cribber and/or shoring; Cut granite curb setter;

  Dri-pak-it machine; Faller, logloader and bucker; Form

  raiser, slip forms; Green cutter; Headerboard, Hubsetter,

  aligner, by any method; High pressure blow pipe (1-1/2"" or

  over, 100 lbs. pressure/over); Hydro seeder and similar

  type; Jackhammer operator; Jacking of pipe over 12 inches;

  Jackson and similar type compactor; Kettle tender, pot and

  worker applying asphalt, lay-kold, creosote, lime, caustic

  and similar type materials (applying means applying,

  dipping or handling of such materials); Lagging, sheeting,

  whaling, bracing, trenchjacking, lagging hammer; Magnesite,

  epoxyresin, fiberglass, mastic worker (wet or dry); No

  joint pipe and stripping of same, including repair of

  voids; Pavement breaker and spader, including tool grinder;

  Perma curb; Pipelayer (including grade checking in

  connection with pipelaying); Precast-manhole setter;

  Pressure pipe tester; Post hole digger, air, gas and

  electric; Power broom sweeper; Power tampers of all types

  (except as shown in Group 2); Ram set gun and stud gun;

  Riprap stonepaver and rock-slinger, including placing of

  sacked concrete and/or sand (wet or dry) and gabions and

  similar type; Rotary scarifier or multiple head concrete

  chipping scarifier; Roto and Ditch Witch; Rototiller;

  Sandblaster, pot, gun, nozzle operators; Signalling and

  rigging; Tank cleaner; Tree climber; Turbo blaster;

  Vibrascreed, bull float in connection with laborers' work;

  Vibrator; Hazardous waste worker (lead removal); Asbestos

  and mold removal worker

  GROUP 1-a: Joy drill model TWM-2A; Gardner-Denver model DH143

  and similar type drills; Track driller; Jack leg driller;

  Wagon driller; Mechanical drillers, all types regardless of

  type or method of power; Mechanical pipe layers, all types

  regardless of type or method of power; Blaster and powder;

  All work of loading, placing and blasting of all powder and

  explosives of whatever type regardless of method used for

  such loading and placing; High scalers (including drilling

  of same); Tree topper; Bit grinder

  GROUP 1-b: Sewer cleaners shall receive $4.00 per day above

  Group 1 wage rates.  ""Sewer cleaner"" means any worker who

  handles or comes in contact with raw sewage in small

  diameter sewers.  Those who work inside recently active,

  large diameter sewers, and all recently active sewer

  manholes shal receive $5.00 per day above Group 1 wage

  rates.

  GROUP 1-c: Burning and welding in connection with laborers'

  work; Synthetic thermoplastics and similar type welding

  GROUP 1-d: Maintenance and repair track and road beds.  All

  employees performing work covered herein shall receive $

  .25 per hour above their regular rate for all work

  performed on underground structures not specifically

  covered herein.  This paragraph shall not be construed to

  apply to work below ground level in open cut.  It shall

  apply to cut and cover work of subway construction after

  the temporary cover has been placed.



  GROUP 1-e: Work on and/or in bell hole footings and shafts

  thereof, and work on and in deep footings.  (A deep footing

  is a hole 15 feet or more in depth.)  In the event the

  depth of the footing is unknown at the commencement of

  excavation, and the final depth exceeds 15 feet, the deep

  footing wage rate would apply to all employees for each and

  every day worked on or in the excavation of the footing

  from the date of inception.

  GROUP 1-f: Wire winding machine in connection with guniting

  or shot crete

  GROUP 2: Asphalt shoveler; Cement dumper and handling dry

  cement or gypsum; Choke-setter and rigger (clearing work);

  Concrete bucket dumper and chute; Concrete chipping and

  grinding; Concrete laborer (wet or dry); Driller tender,

  chuck tender, nipper; Guinea chaser (stake), grout crew;

  High pressure nozzle, adductor; Hydraulic monitor (over 100

  lbs. pressure); Loading and unloading, carrying and hauling

  of all rods and materials for use in reinforcing concrete

  construction; Pittsburgh chipper and similar type brush

  shredders; Sloper; Single foot, hand-held, pneumatic

  tamper; All pneumatic, air, gas and electric tools not

  listed in Groups 1 through 1-f; Jacking of pipe - under 12

  inches

  GROUP 3: Construction laborers, including bridge and general

  laborer; Dump, load spotter; Flag person; Fire watcher;

  Fence erector; Guardrail erector; Gardener, horticultural

  and landscape laborer; Jetting; Limber, brush loader and

  piler; Pavement marker (button setter); Maintenance, repair

  track and road beds; Streetcar and railroad construction

  track laborer; Temporary air and water lines, Victaulic or

  similar; Tool room attendant (jobsite only)

  GROUP 4: Final clean-up work of debris, grounds and building

  including but not limited to: street cleaner; cleaning and

  washing windows; brick cleaner (jobsite only); material

  cleaner (jobsite only).  The classification ""material

  cleaner"" is to be utilized under the following conditions:

A: at demolition site for the salvage of the material.     

  B: at the conclusion of a job where the material is to be

  salvaged and stocked to be reused on another job.

  C: for the cleaning of salvage material at the jobsite or

  temporary jobsite yard.

  The material cleaner classification should not be  used in

  the performance of ""form stripping, cleaning  and oiling

  and moving to the next point of erection"".

--------------------------------------------------------

GUNITE LABORER CLASSIFICATIONS 

GROUP 1: Structural Nozzleman 

GROUP 2: Nozzleman, Gunman, Potman, Groundman 

GROUP 3: Reboundman 

GROUP 4: Gunite laborer              

----------------------------------------------------------

WRECKING WORK LABORER CLASSIFICATIONS 

  GROUP 1: Skilled wrecker (removing and salvaging of sash,

  windows and materials)



  GROUP 2: Semi-skilled wrecker (salvaging of other building

  materials)

----------------------------------------------------------------

 LABO0073-009 07/01/2021

CALAVERAS AND SAN JOAQUIN COUNTIES

                                  Rates          Fringes

LABORER (Plaster Tender).........$ 35.82            28.45

Work on a swing stage scaffold: $1.00 per hour additional.

----------------------------------------------------------------

 LABO0261-003 06/28/2021

SAN FRANCISCO AND SAN MATEO COUNTIES

                                  Rates          Fringes

LABORER (TRAFFIC CONTROL/LANE   

CLOSURE)  

     Escort Driver, Flag Person..$ 34.48            26.21

     Traffic Control Person I....$ 34.78            26.21

     Traffic Control Person II...$ 32.28            26.21

  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash

  cushions, construction area and roadside signage.

  TRAFFIC CONTROL PERSON II: Installation and removal of

  temporary/permanent signs, markers, delineators and crash

  cushions.

----------------------------------------------------------------

 LABO0261-005 07/01/2021

SAN FRANCISCO AND SAN MATEO COUNTIES

                                  Rates          Fringes

Tunnel and Shaft Laborers:  

     GROUP 1.....................$ 42.00            25.71

     GROUP 2.....................$ 41.77            25.71

     GROUP 3.....................$ 41.52            25.71

     GROUP 4.....................$ 41.07            25.71

     GROUP 5.....................$ 40.53            25.71

     Shotcrete Specialist........$ 42.52            25.71

TUNNEL AND SHAFT CLASSIFICATIONS 

  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete

  nozzlemen

  GROUP 2: Rodmen; Shaft work & raise (below actual or

  excavated ground level)

  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading;

  Cherry pickermen - where car is lifted; Concrete finisher

  in tunnel; Concrete screedman; Grout pumpman and potman;

  Gunite & shotcrete gunman & potman; Headermen; High

  pressure nozzleman; Miner - tunnel, including top and

  bottom man on shaft and raise work; Nipper; Nozzleman on

  slick line; Sandblaster - potman, Robotic Shotcrete Placer,

  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and

  setter; Timberman, retimberman (wood or steel or substitute

  materials therefore); Tugger (for tunnel laborer work);

  Cable tender; Chuck tender; Powderman - primer house

  GROUP 4: Vibrator operator, pavement breaker; Bull gang -

  muckers, trackmen; Concrete crew - includes rodding and



  spreading, Dumpmen (any method)

  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman

----------------------------------------------------------------

 LABO0261-009 06/25/2018

SAN FRANCISCO, AND SAN MATEO COUNTIES

                                  Rates          Fringes

LABORER (CONSTRUCTION CRAFT   

LABORERS - AREA A:)  

     Construction Specialist 

     Group.......................$ 31.49            23.20

     GROUP 1.....................$ 30.79            23.20

     GROUP 1-a...................$ 31.01            23.20

     GROUP 1-c...................$ 30.84            23.20

     GROUP 1-e...................$ 31.34            23.20

     GROUP 1-f...................$ 31.37            23.20

     GROUP 2.....................$ 30.64            23.20

     GROUP 3.....................$ 30.54            23.20

     GROUP 4.....................$ 24.23            23.20

  See groups 1-b and 1-d under laborer classifications.

LABORER (GARDENERS,   

HORTICULTURAL & LANDSCAPE   

LABORERS - AREA A:)  

     (1) New Construction........$ 30.54            23.20

     (2) Establishment Warranty 

     Period......................$ 24.23            23.20

LABORER (WRECKING - AREA A:)  

     GROUP 1.....................$ 30.79            23.20

     GROUP 2.....................$ 30.64            23.20

Laborers: (GUNITE - AREA A:)  

     GROUP 1.....................$ 30.75            22.31

     GROUP 2.....................$ 30.25            22.31

     GROUP 3.....................$ 29.66            22.31

     GROUP 4.....................$ 29.54            22.31

FOOTNOTES:

  Laborers working off or with or from bos'n chairs, swinging

  scaffolds, belts shall receive $0.25 per hour above the

  applicable wage rate.  This shall not apply to workers

  entitled to receive the wage rate set forth in Group 1-a

  below.

  ---------------------------------------------------------

LABORER CLASSIFICATIONS 

  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker;

  Chainsaw; Laser beam in connection with laborers' work;

  Cast-in- place manhole form setter; Pressure pipelayer;

  Davis trencher - 300 or similar type (and all small

  trenchers); Blaster; Diamond driller; Multiple unit drill;

  Hydraulic drill

  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker

  and similar type tampers; Buggymobile; Caulker, bander,

  pipewrapper, conduit layer, plastic pipelayer; Certified

  hazardous waste worker including Leade Abatement;

  Compactors of all types; Concrete and magnesite mixer, 1/2

  yd. and under; Concrete pan work; Concrete sander; Concrete

  saw; Cribber and/or shoring; Cut granite curb setter;

  Dri-pak-it machine; Faller, logloader and bucker; Form

  raiser, slip forms; Green cutter; Headerboard, Hubsetter,

  aligner, by any method; High pressure blow pipe (1-1/2"" or

  over, 100 lbs. pressure/over); Hydro seeder and similar

  type; Jackhammer operator; Jacking of pipe over 12 inches;



  Jackson and similar type compactor; Kettle tender, pot and

  worker applying asphalt, lay-kold, creosote, lime, caustic

  and similar type materials (applying means applying,

  dipping or handling of such materials); Lagging, sheeting,

  whaling, bracing, trenchjacking, lagging hammer; Magnesite,

  epoxyresin, fiberglass, mastic worker (wet or dry); No

  joint pipe and stripping of same, including repair of

  voids; Pavement breaker and spader, including tool grinder;

  Perma curb; Pipelayer (including grade checking in

  connection with pipelaying); Precast-manhole setter;

  Pressure pipe tester; Post hole digger, air, gas and

  electric; Power broom sweeper; Power tampers of all types

  (except as shown in Group 2); Ram set gun and stud gun;

  Riprap stonepaver and rock-slinger, including placing of

  sacked concrete and/or sand (wet or dry) and gabions and

  similar type; Rotary scarifier or multiple head concrete

  chipping scarifier; Roto and Ditch Witch; Rototiller;

  Sandblaster, pot, gun, nozzle operators; Signalling and

  rigging; Tank cleaner; Tree climber; Turbo blaster;

  Vibrascreed, bull float in connection with laborers' work;

  Vibrator; Hazardous waste worker (lead removal); Asbestos

  and mold removal worker

  GROUP 1-a: Joy drill model TWM-2A; Gardner-Denver model DH143

  and similar type drills; Track driller; Jack leg driller;

  Wagon driller; Mechanical drillers, all types regardless of

  type or method of power; Mechanical pipe layers, all types

  regardless of type or method of power; Blaster and powder;

  All work of loading, placing and blasting of all powder and

  explosives of whatever type regardless of method used for

  such loading and placing; High scalers (including drilling

  of same); Tree topper; Bit grinder

  GROUP 1-b: Sewer cleaners shall receive $4.00 per day above

  Group 1 wage rates.  ""Sewer cleaner"" means any worker who

  handles or comes in contact with raw sewage in small

  diameter sewers.  Those who work inside recently active,

  large diameter sewers, and all recently active sewer

  manholes shal receive $5.00 per day above Group 1 wage

  rates.

  GROUP 1-c: Burning and welding in connection with laborers'

  work; Synthetic thermoplastics and similar type welding

  GROUP 1-d: Maintenance and repair track and road beds.  All

  employees performing work covered herein shall receive $

  .25 per hour above their regular rate for all work

  performed on underground structures not specifically

  covered herein.  This paragraph shall not be construed to

  apply to work below ground level in open cut.  It shall

  apply to cut and cover work of subway construction after

  the temporary cover has been placed.

  GROUP 1-e: Work on and/or in bell hole footings and shafts

  thereof, and work on and in deep footings.  (A deep footing

  is a hole 15 feet or more in depth.)  In the event the

  depth of the footing is unknown at the commencement of

  excavation, and the final depth exceeds 15 feet, the deep

  footing wage rate would apply to all employees for each and

  every day worked on or in the excavation of the footing

  from the date of inception.

  GROUP 1-f: Wire winding machine in connection with guniting

  or shot crete

  GROUP 2: Asphalt shoveler; Cement dumper and handling dry

  cement or gypsum; Choke-setter and rigger (clearing work);

  Concrete bucket dumper and chute; Concrete chipping and

  grinding; Concrete laborer (wet or dry); Driller tender,

  chuck tender, nipper; Guinea chaser (stake), grout crew;



  High pressure nozzle, adductor; Hydraulic monitor (over 100

  lbs. pressure); Loading and unloading, carrying and hauling

  of all rods and materials for use in reinforcing concrete

  construction; Pittsburgh chipper and similar type brush

  shredders; Sloper; Single foot, hand-held, pneumatic

  tamper; All pneumatic, air, gas and electric tools not

  listed in Groups 1 through 1-f; Jacking of pipe - under 12

  inches

  GROUP 3: Construction laborers, including bridge and general

  laborer; Dump, load spotter; Flag person; Fire watcher;

  Fence erector; Guardrail erector; Gardener, horticultural

  and landscape laborer; Jetting; Limber, brush loader and

  piler; Pavement marker (button setter); Maintenance, repair

  track and road beds; Streetcar and railroad construction

  track laborer; Temporary air and water lines, Victaulic or

  similar; Tool room attendant (jobsite only)

  GROUP 4: Final clean-up work of debris, grounds and building

  including but not limited to: street cleaner; cleaning and

  washing windows; brick cleaner (jobsite only); material

  cleaner (jobsite only).  The classification ""material

  cleaner"" is to be utilized under the following conditions:

A: at demolition site for the salvage of the material.     

  B: at the conclusion of a job where the material is to be

  salvaged and stocked to be reused on another job.

  C: for the cleaning of salvage material at the jobsite or

  temporary jobsite yard.

  The material cleaner classification should not be  used in

  the performance of ""form stripping, cleaning  and oiling

  and moving to the next point of erection"".

--------------------------------------------------------

GUNITE LABORER CLASSIFICATIONS 

GROUP 1: Structural Nozzleman 

GROUP 2: Nozzleman, Gunman, Potman, Groundman 

GROUP 3: Reboundman 

GROUP 4: Gunite laborer              

----------------------------------------------------------

WRECKING WORK LABORER CLASSIFICATIONS 

  GROUP 1: Skilled wrecker (removing and salvaging of sash,

  windows and materials)

  GROUP 2: Semi-skilled wrecker (salvaging of other building

  materials)

----------------------------------------------------------------

 LABO0261-011 07/01/2021

SAN FRANCISCO AND SAN MATEO COUNTIES:

                                  Rates          Fringes

MASON TENDER, BRICK..............$ 34.85            26.32

  FOOTNOTES: Underground work such as sewers, manholes, catch

  basins, sewer pipes, telephone conduits, tunnels and cut

  trenches: $5.00 per day additional. Work in live sewage:

  $2.50 per day additional.

----------------------------------------------------------------



 LABO0261-014 07/01/2021

SAN FRANCISCO AND SAN MATEO COUNTIES:

                                  Rates          Fringes

PLASTER TENDER...................$ 38.28            29.43

Work on a swing stage scaffold: $1.00 per hour additional.

----------------------------------------------------------------

 LABO0270-003 06/28/2021

AREA A: SANTA CLARA

 AREA B: MONTEREY, SAN BENITO AND  SANTA CRUZ COUNTIES

                                  Rates          Fringes

LABORER (TRAFFIC CONTROL/LANE   

CLOSURE)  

     Escort Driver, Flag Person

      Area A.....................$ 34.48            26.21

      Area B.....................$ 33.48            26.21

     Traffic Control Person I

      Area A.....................$ 34.78            26.21

      Area B.....................$ 33.78            26.21

     Traffic Control Person II

      Area A.....................$ 32.28            26.21

      Area B.....................$ 31.28            26.21

  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash

  cushions, construction area and roadside signage.

  TRAFFIC CONTROL PERSON II: Installation and removal of

  temporary/permanent signs, markers, delineators and crash

  cushions.

----------------------------------------------------------------

 LABO0270-004 07/01/2021

MONTEREY, SAN BENITO, SANTA CLARA, AND SANTA CRUZ COUNTIES

                                  Rates          Fringes

Tunnel and Shaft Laborers:  

     GROUP 1.....................$ 42.00            25.71

     GROUP 2.....................$ 41.77            25.71

     GROUP 3.....................$ 41.52            25.71

     GROUP 4.....................$ 41.07            25.71

     GROUP 5.....................$ 40.53            25.71

     Shotcrete Specialist........$ 42.52            25.71

TUNNEL AND SHAFT CLASSIFICATIONS 

  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete

  nozzlemen

  GROUP 2: Rodmen; Shaft work & raise (below actual or

  excavated ground level)

  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading;

  Cherry pickermen - where car is lifted; Concrete finisher

  in tunnel; Concrete screedman; Grout pumpman and potman;

  Gunite & shotcrete gunman & potman; Headermen; High

  pressure nozzleman; Miner - tunnel, including top and

  bottom man on shaft and raise work; Nipper; Nozzleman on

  slick line; Sandblaster - potman, Robotic Shotcrete Placer,

  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and

  setter; Timberman, retimberman (wood or steel or substitute



  materials therefore); Tugger (for tunnel laborer work);

  Cable tender; Chuck tender; Powderman - primer house

  GROUP 4: Vibrator operator, pavement breaker; Bull gang -

  muckers, trackmen; Concrete crew - includes rodding and

  spreading, Dumpmen (any method)

  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman

----------------------------------------------------------------

 LABO0270-005 07/01/2021

MONTEREY AND SAN BENITO COUNTIES

                                  Rates          Fringes

LABORER  

     Mason Tender-Brick..........$ 34.09            24.41

----------------------------------------------------------------

 LABO0270-007 06/25/2018

MONTEREY, SAN BENITO, AND SANTA CRUZ,  COUNTIES

                                  Rates          Fringes

LABORER (CONSTRUCTION CRAFT   

LABORERS - AREA B)  

     Construction Specialist 

     Group.......................$ 30.40            23.20

     GROUP 1.....................$ 29.79            23.20

     GROUP 1-a...................$ 30.01            23.20

     GROUP 1-c...................$ 29.84            23.20

     GROUP 1-e...................$ 30.34            23.20

     GROUP 1-f...................$ 30.37            23.20

     GROUP 2.....................$ 29.64            23.20

     GROUP 3.....................$ 29.54            23.20

     GROUP 4.....................$ 23.23            23.20

  See groups 1-b and 1-d under laborer classifications.

LABORER (GARDENERS,   

HORTICULTURAL & LANDSCAPE   

LABORERS - AREA B)  

     (1) New Construction........$ 29.54            23.20

     (2) Establishment Warranty 

     Period......................$ 23.23            23.20

LABORER (GUNITE - AREA B)  

     GROUP 1.....................$ 29.75            22.31

     GROUP 2.....................$ 29.25            22.31

     GROUP 3.....................$ 28.66            22.31

     GROUP 4.....................$ 28.54            22.31

LABORER (WRECKING - AREA B)  

     GROUP 1.....................$ 29.79            23.20

     GROUP 2.....................$ 29.64            23.20

FOOTNOTES:

  Laborers working off or with or from bos'n chairs, swinging

  scaffolds, belts shall receive $0.25 per hour above the

  applicable wage rate.  This shall not apply to workers

  entitled to receive the wage rate set forth in Group 1-a

  below.

  ---------------------------------------------------------

LABORER CLASSIFICATIONS 

  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker;

  Chainsaw; Laser beam in connection with laborers' work;

  Cast-in- place manhole form setter; Pressure pipelayer;

  Davis trencher - 300 or similar type (and all small

  trenchers); Blaster; Diamond driller; Multiple unit drill;



  Hydraulic drill

  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker

  and similar type tampers; Buggymobile; Caulker, bander,

  pipewrapper, conduit layer, plastic pipelayer; Certified

  hazardous waste worker including Leade Abatement;

  Compactors of all types; Concrete and magnesite mixer, 1/2

  yd. and under; Concrete pan work; Concrete sander; Concrete

  saw; Cribber and/or shoring; Cut granite curb setter;

  Dri-pak-it machine; Faller, logloader and bucker; Form

  raiser, slip forms; Green cutter; Headerboard, Hubsetter,

  aligner, by any method; High pressure blow pipe (1-1/2"" or

  over, 100 lbs. pressure/over); Hydro seeder and similar

  type; Jackhammer operator; Jacking of pipe over 12 inches;

  Jackson and similar type compactor; Kettle tender, pot and

  worker applying asphalt, lay-kold, creosote, lime, caustic

  and similar type materials (applying means applying,

  dipping or handling of such materials); Lagging, sheeting,

  whaling, bracing, trenchjacking, lagging hammer; Magnesite,

  epoxyresin, fiberglass, mastic worker (wet or dry); No

  joint pipe and stripping of same, including repair of

  voids; Pavement breaker and spader, including tool grinder;

  Perma curb; Pipelayer (including grade checking in

  connection with pipelaying); Precast-manhole setter;

  Pressure pipe tester; Post hole digger, air, gas and

  electric; Power broom sweeper; Power tampers of all types

  (except as shown in Group 2); Ram set gun and stud gun;

  Riprap stonepaver and rock-slinger, including placing of

  sacked concrete and/or sand (wet or dry) and gabions and

  similar type; Rotary scarifier or multiple head concrete

  chipping scarifier; Roto and Ditch Witch; Rototiller;

  Sandblaster, pot, gun, nozzle operators; Signalling and

  rigging; Tank cleaner; Tree climber; Turbo blaster;

  Vibrascreed, bull float in connection with laborers' work;

  Vibrator; Hazardous waste worker (lead removal); Asbestos

  and mold removal worker

  GROUP 1-a: Joy drill model TWM-2A; Gardner-Denver model DH143

  and similar type drills; Track driller; Jack leg driller;

  Wagon driller; Mechanical drillers, all types regardless of

  type or method of power; Mechanical pipe layers, all types

  regardless of type or method of power; Blaster and powder;

  All work of loading, placing and blasting of all powder and

  explosives of whatever type regardless of method used for

  such loading and placing; High scalers (including drilling

  of same); Tree topper; Bit grinder

  GROUP 1-b: Sewer cleaners shall receive $4.00 per day above

  Group 1 wage rates.  ""Sewer cleaner"" means any worker who

  handles or comes in contact with raw sewage in small

  diameter sewers.  Those who work inside recently active,

  large diameter sewers, and all recently active sewer

  manholes shal receive $5.00 per day above Group 1 wage

  rates.

  GROUP 1-c: Burning and welding in connection with laborers'

  work; Synthetic thermoplastics and similar type welding

  GROUP 1-d: Maintenance and repair track and road beds.  All

  employees performing work covered herein shall receive $

  .25 per hour above their regular rate for all work

  performed on underground structures not specifically

  covered herein.  This paragraph shall not be construed to

  apply to work below ground level in open cut.  It shall

  apply to cut and cover work of subway construction after

  the temporary cover has been placed.

  GROUP 1-e: Work on and/or in bell hole footings and shafts

  thereof, and work on and in deep footings.  (A deep footing

  is a hole 15 feet or more in depth.)  In the event the



  depth of the footing is unknown at the commencement of

  excavation, and the final depth exceeds 15 feet, the deep

  footing wage rate would apply to all employees for each and

  every day worked on or in the excavation of the footing

  from the date of inception.

  GROUP 1-f: Wire winding machine in connection with guniting

  or shot crete

  GROUP 2: Asphalt shoveler; Cement dumper and handling dry

  cement or gypsum; Choke-setter and rigger (clearing work);

  Concrete bucket dumper and chute; Concrete chipping and

  grinding; Concrete laborer (wet or dry); Driller tender,

  chuck tender, nipper; Guinea chaser (stake), grout crew;

  High pressure nozzle, adductor; Hydraulic monitor (over 100

  lbs. pressure); Loading and unloading, carrying and hauling

  of all rods and materials for use in reinforcing concrete

  construction; Pittsburgh chipper and similar type brush

  shredders; Sloper; Single foot, hand-held, pneumatic

  tamper; All pneumatic, air, gas and electric tools not

  listed in Groups 1 through 1-f; Jacking of pipe - under 12

  inches

  GROUP 3: Construction laborers, including bridge and general

  laborer; Dump, load spotter; Flag person; Fire watcher;

  Fence erector; Guardrail erector; Gardener, horticultural

  and landscape laborer; Jetting; Limber, brush loader and

  piler; Pavement marker (button setter); Maintenance, repair

  track and road beds; Streetcar and railroad construction

  track laborer; Temporary air and water lines, Victaulic or

  similar; Tool room attendant (jobsite only)

  GROUP 4: Final clean-up work of debris, grounds and building

  including but not limited to: street cleaner; cleaning and

  washing windows; brick cleaner (jobsite only); material

  cleaner (jobsite only).  The classification ""material

  cleaner"" is to be utilized under the following conditions:

A: at demolition site for the salvage of the material.     

  B: at the conclusion of a job where the material is to be

  salvaged and stocked to be reused on another job.

  C: for the cleaning of salvage material at the jobsite or

  temporary jobsite yard.

  The material cleaner classification should not be  used in

  the performance of ""form stripping, cleaning  and oiling

  and moving to the next point of erection"".

--------------------------------------------------------

GUNITE LABORER CLASSIFICATIONS 

GROUP 1: Structural Nozzleman 

GROUP 2: Nozzleman, Gunman, Potman, Groundman 

GROUP 3: Reboundman 

GROUP 4: Gunite laborer              

----------------------------------------------------------

WRECKING WORK LABORER CLASSIFICATIONS 

  GROUP 1: Skilled wrecker (removing and salvaging of sash,

  windows and materials)

  GROUP 2: Semi-skilled wrecker (salvaging of other building

  materials)

----------------------------------------------------------------



 LABO0270-010 06/25/2018

SANTA CLARA COUNTY

                                  Rates          Fringes

LABORER (CONSTRUCTION CRAFT   

LABORERS - AREA A:)  

     Construction Specialist 

     Group.......................$ 31.49            23.20

     GROUP 1.....................$ 30.79            23.20

     GROUP 1-a...................$ 31.01            23.20

     GROUP 1-c...................$ 30.84            23.20

     GROUP 1-e...................$ 31.34            23.20

     GROUP 1-f...................$ 30.37            23.20

     GROUP 2.....................$ 30.64            23.20

     GROUP 3.....................$ 30.54            23.20

     GROUP 4.....................$ 24.23            23.20

  See groups 1-b and 1-d under laborer classifications.

LABORER (GARDENERS,   

HORTICULTURAL & LANDSCAPE   

LABORERS - AREA A:)  

     (1) New Construction........$ 30.54            23.20

     (2) Establishment Warranty 

     Period......................$ 24.23            23.20

LABORER (GUNITE - AREA A:)  

     GROUP 1.....................$ 30.75            22.31

     GROUP 2.....................$ 30.25            22.31

     GROUP 3.....................$ 29.66            22.31

     GROUP 4.....................$ 29.54            22.31

LABORER (WRECKING - AREA A:)  

     GROUP 1.....................$ 30.79            23.20

     GROUP 2.....................$ 30.64            23.20

FOOTNOTES:

  Laborers working off or with or from bos'n chairs, swinging

  scaffolds, belts shall receive $0.25 per hour above the

  applicable wage rate.  This shall not apply to workers

  entitled to receive the wage rate set forth in Group 1-a

  below.

  ---------------------------------------------------------

LABORER CLASSIFICATIONS 

  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker;

  Chainsaw; Laser beam in connection with laborers' work;

  Cast-in- place manhole form setter; Pressure pipelayer;

  Davis trencher - 300 or similar type (and all small

  trenchers); Blaster; Diamond driller; Multiple unit drill;

  Hydraulic drill

  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker

  and similar type tampers; Buggymobile; Caulker, bander,

  pipewrapper, conduit layer, plastic pipelayer; Certified

  hazardous waste worker including Leade Abatement;

  Compactors of all types; Concrete and magnesite mixer, 1/2

  yd. and under; Concrete pan work; Concrete sander; Concrete

  saw; Cribber and/or shoring; Cut granite curb setter;

  Dri-pak-it machine; Faller, logloader and bucker; Form

  raiser, slip forms; Green cutter; Headerboard, Hubsetter,

  aligner, by any method; High pressure blow pipe (1-1/2"" or

  over, 100 lbs. pressure/over); Hydro seeder and similar

  type; Jackhammer operator; Jacking of pipe over 12 inches;

  Jackson and similar type compactor; Kettle tender, pot and

  worker applying asphalt, lay-kold, creosote, lime, caustic

  and similar type materials (applying means applying,

  dipping or handling of such materials); Lagging, sheeting,

  whaling, bracing, trenchjacking, lagging hammer; Magnesite,



  epoxyresin, fiberglass, mastic worker (wet or dry); No

  joint pipe and stripping of same, including repair of

  voids; Pavement breaker and spader, including tool grinder;

  Perma curb; Pipelayer (including grade checking in

  connection with pipelaying); Precast-manhole setter;

  Pressure pipe tester; Post hole digger, air, gas and

  electric; Power broom sweeper; Power tampers of all types

  (except as shown in Group 2); Ram set gun and stud gun;

  Riprap stonepaver and rock-slinger, including placing of

  sacked concrete and/or sand (wet or dry) and gabions and

  similar type; Rotary scarifier or multiple head concrete

  chipping scarifier; Roto and Ditch Witch; Rototiller;

  Sandblaster, pot, gun, nozzle operators; Signalling and

  rigging; Tank cleaner; Tree climber; Turbo blaster;

  Vibrascreed, bull float in connection with laborers' work;

  Vibrator; Hazardous waste worker (lead removal); Asbestos

  and mold removal worker

  GROUP 1-a: Joy drill model TWM-2A; Gardner-Denver model DH143

  and similar type drills; Track driller; Jack leg driller;

  Wagon driller; Mechanical drillers, all types regardless of

  type or method of power; Mechanical pipe layers, all types

  regardless of type or method of power; Blaster and powder;

  All work of loading, placing and blasting of all powder and

  explosives of whatever type regardless of method used for

  such loading and placing; High scalers (including drilling

  of same); Tree topper; Bit grinder

  GROUP 1-b: Sewer cleaners shall receive $4.00 per day above

  Group 1 wage rates.  ""Sewer cleaner"" means any worker who

  handles or comes in contact with raw sewage in small

  diameter sewers.  Those who work inside recently active,

  large diameter sewers, and all recently active sewer

  manholes shal receive $5.00 per day above Group 1 wage

  rates.

  GROUP 1-c: Burning and welding in connection with laborers'

  work; Synthetic thermoplastics and similar type welding

  GROUP 1-d: Maintenance and repair track and road beds.  All

  employees performing work covered herein shall receive $

  .25 per hour above their regular rate for all work

  performed on underground structures not specifically

  covered herein.  This paragraph shall not be construed to

  apply to work below ground level in open cut.  It shall

  apply to cut and cover work of subway construction after

  the temporary cover has been placed.

  GROUP 1-e: Work on and/or in bell hole footings and shafts

  thereof, and work on and in deep footings.  (A deep footing

  is a hole 15 feet or more in depth.)  In the event the

  depth of the footing is unknown at the commencement of

  excavation, and the final depth exceeds 15 feet, the deep

  footing wage rate would apply to all employees for each and

  every day worked on or in the excavation of the footing

  from the date of inception.

  GROUP 1-f: Wire winding machine in connection with guniting

  or shot crete

  GROUP 2: Asphalt shoveler; Cement dumper and handling dry

  cement or gypsum; Choke-setter and rigger (clearing work);

  Concrete bucket dumper and chute; Concrete chipping and

  grinding; Concrete laborer (wet or dry); Driller tender,

  chuck tender, nipper; Guinea chaser (stake), grout crew;

  High pressure nozzle, adductor; Hydraulic monitor (over 100

  lbs. pressure); Loading and unloading, carrying and hauling

  of all rods and materials for use in reinforcing concrete

  construction; Pittsburgh chipper and similar type brush

  shredders; Sloper; Single foot, hand-held, pneumatic



  tamper; All pneumatic, air, gas and electric tools not

  listed in Groups 1 through 1-f; Jacking of pipe - under 12

  inches

  GROUP 3: Construction laborers, including bridge and general

  laborer; Dump, load spotter; Flag person; Fire watcher;

  Fence erector; Guardrail erector; Gardener, horticultural

  and landscape laborer; Jetting; Limber, brush loader and

  piler; Pavement marker (button setter); Maintenance, repair

  track and road beds; Streetcar and railroad construction

  track laborer; Temporary air and water lines, Victaulic or

  similar; Tool room attendant (jobsite only)

  GROUP 4: Final clean-up work of debris, grounds and building

  including but not limited to: street cleaner; cleaning and

  washing windows; brick cleaner (jobsite only); material

  cleaner (jobsite only).  The classification ""material

  cleaner"" is to be utilized under the following conditions:

A: at demolition site for the salvage of the material.     

  B: at the conclusion of a job where the material is to be

  salvaged and stocked to be reused on another job.

  C: for the cleaning of salvage material at the jobsite or

  temporary jobsite yard.

  The material cleaner classification should not be  used in

  the performance of ""form stripping, cleaning  and oiling

  and moving to the next point of erection"".

--------------------------------------------------------

GUNITE LABORER CLASSIFICATIONS 

GROUP 1: Structural Nozzleman 

GROUP 2: Nozzleman, Gunman, Potman, Groundman 

GROUP 3: Reboundman 

GROUP 4: Gunite laborer              

----------------------------------------------------------

WRECKING WORK LABORER CLASSIFICATIONS 

  GROUP 1: Skilled wrecker (removing and salvaging of sash,

  windows and materials)

  GROUP 2: Semi-skilled wrecker (salvaging of other building

  materials)

----------------------------------------------------------------

 LABO0270-011 07/01/2017

MONTEREY, SAN BENITO, SANTA CRUZ, SANTA CLARA COUNTIES

                                  Rates          Fringes

LABORER (Plaster Tender).........$ 34.70            21.22

Work on a swing stage scaffold: $1.00 per hour additional.

----------------------------------------------------------------

 LABO0294-001 07/01/2020

FRESNO, KINGS AND MADERA COUNTIES

                                  Rates          Fringes

LABORER (Brick)  

     Mason Tender-Brick..........$ 32.84            23.71

----------------------------------------------------------------



 LABO0294-002 06/28/2021

FRESNO, KINGS, AND MADERA COUNTIES

                                  Rates          Fringes

LABORER (TRAFFIC CONTROL/LANE   

CLOSURE)  

     Escort Driver, Flag Person..$ 33.48            26.21

     Traffic Control Person I....$ 33.78            26.21

     Traffic Control Person II...$ 31.28            26.21

  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash

  cushions, construction area and roadside signage.

  TRAFFIC CONTROL PERSON II: Installation and removal of

  temporary/permanent signs, markers, delineators and crash

  cushions.

----------------------------------------------------------------

 LABO0294-005 07/01/2021

FRESNO, KINGS, AND MADERA COUNTIES

                                  Rates          Fringes

Tunnel and Shaft Laborers:  

     GROUP 1.....................$ 42.00            25.71

     GROUP 2.....................$ 41.77            25.71

     GROUP 3.....................$ 41.52            25.71

     GROUP 4.....................$ 41.07            25.71

     GROUP 5.....................$ 40.53            25.71

     Shotcrete Specialist........$ 42.52            25.71

TUNNEL AND SHAFT CLASSIFICATIONS 

  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete

  nozzlemen

  GROUP 2: Rodmen; Shaft work & raise (below actual or

  excavated ground level)

  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading;

  Cherry pickermen - where car is lifted; Concrete finisher

  in tunnel; Concrete screedman; Grout pumpman and potman;

  Gunite & shotcrete gunman & potman; Headermen; High

  pressure nozzleman; Miner - tunnel, including top and

  bottom man on shaft and raise work; Nipper; Nozzleman on

  slick line; Sandblaster - potman, Robotic Shotcrete Placer,

  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and

  setter; Timberman, retimberman (wood or steel or substitute

  materials therefore); Tugger (for tunnel laborer work);

  Cable tender; Chuck tender; Powderman - primer house

  GROUP 4: Vibrator operator, pavement breaker; Bull gang -

  muckers, trackmen; Concrete crew - includes rodding and

  spreading, Dumpmen (any method)

  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman

----------------------------------------------------------------

 LABO0294-008 06/25/2018

FRESNO, KINGS, AND MADERA COUNTIES

                                  Rates          Fringes

LABORER (CONSTRUCTION CRAFT   

LABORERS - AREA B:)  

     Construction Specialist 



     Group.......................$ 30.49            23.20

     GROUP 1.....................$ 29.79            23.20

     GROUP 1-a...................$ 30.01            23.20

     GROUP 1-c...................$ 29.84            23.20

     GROUP 1-e...................$ 30.34            23.20

     GROUP 1-f...................$ 30.37            23.20

     GROUP 2.....................$ 29.64            23.20

     GROUP 3.....................$ 29.54            23.20

     GROUP 4.....................$ 23.23            23.20

  See groups 1-b and 1-d under laborer classifications.

LABORER (GARDENERS,   

HORTICULTURAL & LANDSCAPE   

LABORERS - AREA B:)  

     (1) New Construction........$ 29.54            23.20

     (2) Establishment Warranty 

     Period......................$ 23.23            23.20

LABORER (GUNITE - AREA B:)  

     GROUP 1.....................$ 29.75            22.31

     GROUP 2.....................$ 29.25            22.31

     GROUP 3.....................$ 28.66            22.31

     GROUP 4.....................$ 28.54            22.31

LABORER (WRECKING - AREA B:)  

     GROUP 1.....................$ 29.79            23.20

     GROUP 2.....................$ 29.64            23.20

FOOTNOTES:

  Laborers working off or with or from bos'n chairs, swinging

  scaffolds, belts shall receive $0.25 per hour above the

  applicable wage rate.  This shall not apply to workers

  entitled to receive the wage rate set forth in Group 1-a

  below.

  ---------------------------------------------------------

LABORER CLASSIFICATIONS 

  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker;

  Chainsaw; Laser beam in connection with laborers' work;

  Cast-in- place manhole form setter; Pressure pipelayer;

  Davis trencher - 300 or similar type (and all small

  trenchers); Blaster; Diamond driller; Multiple unit drill;

  Hydraulic drill

  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker

  and similar type tampers; Buggymobile; Caulker, bander,

  pipewrapper, conduit layer, plastic pipelayer; Certified

  hazardous waste worker including Leade Abatement;

  Compactors of all types; Concrete and magnesite mixer, 1/2

  yd. and under; Concrete pan work; Concrete sander; Concrete

  saw; Cribber and/or shoring; Cut granite curb setter;

  Dri-pak-it machine; Faller, logloader and bucker; Form

  raiser, slip forms; Green cutter; Headerboard, Hubsetter,

  aligner, by any method; High pressure blow pipe (1-1/2"" or

  over, 100 lbs. pressure/over); Hydro seeder and similar

  type; Jackhammer operator; Jacking of pipe over 12 inches;

  Jackson and similar type compactor; Kettle tender, pot and

  worker applying asphalt, lay-kold, creosote, lime, caustic

  and similar type materials (applying means applying,

  dipping or handling of such materials); Lagging, sheeting,

  whaling, bracing, trenchjacking, lagging hammer; Magnesite,

  epoxyresin, fiberglass, mastic worker (wet or dry); No

  joint pipe and stripping of same, including repair of

  voids; Pavement breaker and spader, including tool grinder;

  Perma curb; Pipelayer (including grade checking in

  connection with pipelaying); Precast-manhole setter;

  Pressure pipe tester; Post hole digger, air, gas and

  electric; Power broom sweeper; Power tampers of all types

  (except as shown in Group 2); Ram set gun and stud gun;

  Riprap stonepaver and rock-slinger, including placing of



  sacked concrete and/or sand (wet or dry) and gabions and

  similar type; Rotary scarifier or multiple head concrete

  chipping scarifier; Roto and Ditch Witch; Rototiller;

  Sandblaster, pot, gun, nozzle operators; Signalling and

  rigging; Tank cleaner; Tree climber; Turbo blaster;

  Vibrascreed, bull float in connection with laborers' work;

  Vibrator; Hazardous waste worker (lead removal); Asbestos

  and mold removal worker

  GROUP 1-a: Joy drill model TWM-2A; Gardner-Denver model DH143

  and similar type drills; Track driller; Jack leg driller;

  Wagon driller; Mechanical drillers, all types regardless of

  type or method of power; Mechanical pipe layers, all types

  regardless of type or method of power; Blaster and powder;

  All work of loading, placing and blasting of all powder and

  explosives of whatever type regardless of method used for

  such loading and placing; High scalers (including drilling

  of same); Tree topper; Bit grinder

  GROUP 1-b: Sewer cleaners shall receive $4.00 per day above

  Group 1 wage rates.  ""Sewer cleaner"" means any worker who

  handles or comes in contact with raw sewage in small

  diameter sewers.  Those who work inside recently active,

  large diameter sewers, and all recently active sewer

  manholes shal receive $5.00 per day above Group 1 wage

  rates.

  GROUP 1-c: Burning and welding in connection with laborers'

  work; Synthetic thermoplastics and similar type welding

  GROUP 1-d: Maintenance and repair track and road beds.  All

  employees performing work covered herein shall receive $

  .25 per hour above their regular rate for all work

  performed on underground structures not specifically

  covered herein.  This paragraph shall not be construed to

  apply to work below ground level in open cut.  It shall

  apply to cut and cover work of subway construction after

  the temporary cover has been placed.

  GROUP 1-e: Work on and/or in bell hole footings and shafts

  thereof, and work on and in deep footings.  (A deep footing

  is a hole 15 feet or more in depth.)  In the event the

  depth of the footing is unknown at the commencement of

  excavation, and the final depth exceeds 15 feet, the deep

  footing wage rate would apply to all employees for each and

  every day worked on or in the excavation of the footing

  from the date of inception.

  GROUP 1-f: Wire winding machine in connection with guniting

  or shot crete

  GROUP 2: Asphalt shoveler; Cement dumper and handling dry

  cement or gypsum; Choke-setter and rigger (clearing work);

  Concrete bucket dumper and chute; Concrete chipping and

  grinding; Concrete laborer (wet or dry); Driller tender,

  chuck tender, nipper; Guinea chaser (stake), grout crew;

  High pressure nozzle, adductor; Hydraulic monitor (over 100

  lbs. pressure); Loading and unloading, carrying and hauling

  of all rods and materials for use in reinforcing concrete

  construction; Pittsburgh chipper and similar type brush

  shredders; Sloper; Single foot, hand-held, pneumatic

  tamper; All pneumatic, air, gas and electric tools not

  listed in Groups 1 through 1-f; Jacking of pipe - under 12

  inches

  GROUP 3: Construction laborers, including bridge and general

  laborer; Dump, load spotter; Flag person; Fire watcher;

  Fence erector; Guardrail erector; Gardener, horticultural

  and landscape laborer; Jetting; Limber, brush loader and

  piler; Pavement marker (button setter); Maintenance, repair



  track and road beds; Streetcar and railroad construction

  track laborer; Temporary air and water lines, Victaulic or

  similar; Tool room attendant (jobsite only)

  GROUP 4: Final clean-up work of debris, grounds and building

  including but not limited to: street cleaner; cleaning and

  washing windows; brick cleaner (jobsite only); material

  cleaner (jobsite only).  The classification ""material

  cleaner"" is to be utilized under the following conditions:

A: at demolition site for the salvage of the material.     

  B: at the conclusion of a job where the material is to be

  salvaged and stocked to be reused on another job.

  C: for the cleaning of salvage material at the jobsite or

  temporary jobsite yard.

  The material cleaner classification should not be  used in

  the performance of ""form stripping, cleaning  and oiling

  and moving to the next point of erection"".

--------------------------------------------------------

GUNITE LABORER CLASSIFICATIONS 

GROUP 1: Structural Nozzleman 

GROUP 2: Nozzleman, Gunman, Potman, Groundman 

GROUP 3: Reboundman 

GROUP 4: Gunite laborer              

----------------------------------------------------------

WRECKING WORK LABORER CLASSIFICATIONS 

  GROUP 1: Skilled wrecker (removing and salvaging of sash,

  windows and materials)

  GROUP 2: Semi-skilled wrecker (salvaging of other building

  materials)

----------------------------------------------------------------

 LABO0294-010 07/01/2021

CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, SAN

JOAQUIN, STANISLAUS & TUOLUMNE

                                  Rates          Fringes

Plasterer tender.................$ 35.82            28.45

Work on a swing stage scaffold: $1.00 per hour additional.

----------------------------------------------------------------

 LABO0294-011 07/01/2021

FRESNO, KINGS, AND MADERA COUNTIES

                                  Rates          Fringes

LABORER (Plaster Tender).........$ 35.82            28.45

Work on a swing stage scaffold: $1.00 per hour additional.

----------------------------------------------------------------

 LABO0304-002 06/28/2021

ALAMEDA COUNTY

                                  Rates          Fringes



LABORER (TRAFFIC CONTROL/LANE   

CLOSURE)  

     Escort Driver, Flag Person..$ 34.48            26.21

     Traffic Control Person I....$ 34.78            26.21

     Traffic Control Person II...$ 32.28            26.21

  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash

  cushions, construction area and roadside signage.

  TRAFFIC CONTROL PERSON II: Installation and removal of

  temporary/permanent signs, markers, delineators and crash

  cushions.

----------------------------------------------------------------

 LABO0304-003 07/01/2021

ALAMEDA COUNTY

                                  Rates          Fringes

Tunnel and Shaft Laborers:  

     GROUP 1.....................$ 42.00            25.71

     GROUP 2.....................$ 41.77            25.71

     GROUP 3.....................$ 41.52            25.71

     GROUP 4.....................$ 41.07            25.71

     GROUP 5.....................$ 40.53            25.71

     Shotcrete Specialist........$ 42.52            25.71

TUNNEL AND SHAFT CLASSIFICATIONS 

  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete

  nozzlemen

  GROUP 2: Rodmen; Shaft work & raise (below actual or

  excavated ground level)

  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading;

  Cherry pickermen - where car is lifted; Concrete finisher

  in tunnel; Concrete screedman; Grout pumpman and potman;

  Gunite & shotcrete gunman & potman; Headermen; High

  pressure nozzleman; Miner - tunnel, including top and

  bottom man on shaft and raise work; Nipper; Nozzleman on

  slick line; Sandblaster - potman, Robotic Shotcrete Placer,

  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and

  setter; Timberman, retimberman (wood or steel or substitute

  materials therefore); Tugger (for tunnel laborer work);

  Cable tender; Chuck tender; Powderman - primer house

  GROUP 4: Vibrator operator, pavement breaker; Bull gang -

  muckers, trackmen; Concrete crew - includes rodding and

  spreading, Dumpmen (any method)

  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman

----------------------------------------------------------------

 LABO0304-004 06/25/2018

ALAMEDA COUNTY

                                  Rates          Fringes

LABORER (CONSTRUCTION CRAFT   

LABORERS - AREA A:)  

     Construction Specialist 

     Group.......................$ 31.49            23.20

     GROUP 1.....................$ 30.79            23.20

     GROUP 1-a...................$ 31.01            23.20

     GROUP 1-c...................$ 30.84            23.20

     GROUP 1-e...................$ 31.34            23.20

     GROUP 1-f...................$ 30.37            23.20



     GROUP 2.....................$ 30.64            23.20

     GROUP 3.....................$ 30.54            23.20

     GROUP 4.....................$ 24.23            23.20

  See groups 1-b and 1-d under laborer classifications.

LABORER (GARDENERS,   

HORTICULTURAL & LANDSCAPE   

LABORERS - AREA A:)  

     (1) New Construction........$ 30.54            23.20

     (2) Establishment Warranty 

     Period......................$ 24.23            23.20

LABORER (GUNITE - AREA A:)  

     GROUP 1.....................$ 30.75            22.31

     GROUP 2.....................$ 30.25            22.31

     GROUP 3.....................$ 29.66            22.31

     GROUP 4.....................$ 29.54            22.31

LABORER (WRECKING - AREA A:)  

     GROUP 1.....................$ 30.79            23.20

     GROUP 2.....................$ 30.64            23.20

FOOTNOTES:

  Laborers working off or with or from bos'n chairs, swinging

  scaffolds, belts shall receive $0.25 per hour above the

  applicable wage rate.  This shall not apply to workers

  entitled to receive the wage rate set forth in Group 1-a

  below.

  ---------------------------------------------------------

LABORER CLASSIFICATIONS 

  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker;

  Chainsaw; Laser beam in connection with laborers' work;

  Cast-in- place manhole form setter; Pressure pipelayer;

  Davis trencher - 300 or similar type (and all small

  trenchers); Blaster; Diamond driller; Multiple unit drill;

  Hydraulic drill

  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker

  and similar type tampers; Buggymobile; Caulker, bander,

  pipewrapper, conduit layer, plastic pipelayer; Certified

  hazardous waste worker including Leade Abatement;

  Compactors of all types; Concrete and magnesite mixer, 1/2

  yd. and under; Concrete pan work; Concrete sander; Concrete

  saw; Cribber and/or shoring; Cut granite curb setter;

  Dri-pak-it machine; Faller, logloader and bucker; Form

  raiser, slip forms; Green cutter; Headerboard, Hubsetter,

  aligner, by any method; High pressure blow pipe (1-1/2"" or

  over, 100 lbs. pressure/over); Hydro seeder and similar

  type; Jackhammer operator; Jacking of pipe over 12 inches;

  Jackson and similar type compactor; Kettle tender, pot and

  worker applying asphalt, lay-kold, creosote, lime, caustic

  and similar type materials (applying means applying,

  dipping or handling of such materials); Lagging, sheeting,

  whaling, bracing, trenchjacking, lagging hammer; Magnesite,

  epoxyresin, fiberglass, mastic worker (wet or dry); No

  joint pipe and stripping of same, including repair of

  voids; Pavement breaker and spader, including tool grinder;

  Perma curb; Pipelayer (including grade checking in

  connection with pipelaying); Precast-manhole setter;

  Pressure pipe tester; Post hole digger, air, gas and

  electric; Power broom sweeper; Power tampers of all types

  (except as shown in Group 2); Ram set gun and stud gun;

  Riprap stonepaver and rock-slinger, including placing of

  sacked concrete and/or sand (wet or dry) and gabions and

  similar type; Rotary scarifier or multiple head concrete

  chipping scarifier; Roto and Ditch Witch; Rototiller;

  Sandblaster, pot, gun, nozzle operators; Signalling and

  rigging; Tank cleaner; Tree climber; Turbo blaster;

  Vibrascreed, bull float in connection with laborers' work;



  Vibrator; Hazardous waste worker (lead removal); Asbestos

  and mold removal worker

  GROUP 1-a: Joy drill model TWM-2A; Gardner-Denver model DH143

  and similar type drills; Track driller; Jack leg driller;

  Wagon driller; Mechanical drillers, all types regardless of

  type or method of power; Mechanical pipe layers, all types

  regardless of type or method of power; Blaster and powder;

  All work of loading, placing and blasting of all powder and

  explosives of whatever type regardless of method used for

  such loading and placing; High scalers (including drilling

  of same); Tree topper; Bit grinder

  GROUP 1-b: Sewer cleaners shall receive $4.00 per day above

  Group 1 wage rates.  ""Sewer cleaner"" means any worker who

  handles or comes in contact with raw sewage in small

  diameter sewers.  Those who work inside recently active,

  large diameter sewers, and all recently active sewer

  manholes shal receive $5.00 per day above Group 1 wage

  rates.

  GROUP 1-c: Burning and welding in connection with laborers'

  work; Synthetic thermoplastics and similar type welding

  GROUP 1-d: Maintenance and repair track and road beds.  All

  employees performing work covered herein shall receive $

  .25 per hour above their regular rate for all work

  performed on underground structures not specifically

  covered herein.  This paragraph shall not be construed to

  apply to work below ground level in open cut.  It shall

  apply to cut and cover work of subway construction after

  the temporary cover has been placed.

  GROUP 1-e: Work on and/or in bell hole footings and shafts

  thereof, and work on and in deep footings.  (A deep footing

  is a hole 15 feet or more in depth.)  In the event the

  depth of the footing is unknown at the commencement of

  excavation, and the final depth exceeds 15 feet, the deep

  footing wage rate would apply to all employees for each and

  every day worked on or in the excavation of the footing

  from the date of inception.

  GROUP 1-f: Wire winding machine in connection with guniting

  or shot crete

  GROUP 2: Asphalt shoveler; Cement dumper and handling dry

  cement or gypsum; Choke-setter and rigger (clearing work);

  Concrete bucket dumper and chute; Concrete chipping and

  grinding; Concrete laborer (wet or dry); Driller tender,

  chuck tender, nipper; Guinea chaser (stake), grout crew;

  High pressure nozzle, adductor; Hydraulic monitor (over 100

  lbs. pressure); Loading and unloading, carrying and hauling

  of all rods and materials for use in reinforcing concrete

  construction; Pittsburgh chipper and similar type brush

  shredders; Sloper; Single foot, hand-held, pneumatic

  tamper; All pneumatic, air, gas and electric tools not

  listed in Groups 1 through 1-f; Jacking of pipe - under 12

  inches

  GROUP 3: Construction laborers, including bridge and general

  laborer; Dump, load spotter; Flag person; Fire watcher;

  Fence erector; Guardrail erector; Gardener, horticultural

  and landscape laborer; Jetting; Limber, brush loader and

  piler; Pavement marker (button setter); Maintenance, repair

  track and road beds; Streetcar and railroad construction

  track laborer; Temporary air and water lines, Victaulic or

  similar; Tool room attendant (jobsite only)

  GROUP 4: Final clean-up work of debris, grounds and building

  including but not limited to: street cleaner; cleaning and



  washing windows; brick cleaner (jobsite only); material

  cleaner (jobsite only).  The classification ""material

  cleaner"" is to be utilized under the following conditions:

A: at demolition site for the salvage of the material.     

  B: at the conclusion of a job where the material is to be

  salvaged and stocked to be reused on another job.

  C: for the cleaning of salvage material at the jobsite or

  temporary jobsite yard.

  The material cleaner classification should not be  used in

  the performance of ""form stripping, cleaning  and oiling

  and moving to the next point of erection"".

--------------------------------------------------------

GUNITE LABORER CLASSIFICATIONS 

GROUP 1: Structural Nozzleman 

GROUP 2: Nozzleman, Gunman, Potman, Groundman 

GROUP 3: Reboundman 

GROUP 4: Gunite laborer              

----------------------------------------------------------

WRECKING WORK LABORER CLASSIFICATIONS 

  GROUP 1: Skilled wrecker (removing and salvaging of sash,

  windows and materials)

  GROUP 2: Semi-skilled wrecker (salvaging of other building

  materials)

----------------------------------------------------------------

 LABO0304-005 05/01/2018

ALAMEDA COUNTY

                                  Rates          Fringes

Brick Tender.....................$ 35.37            20.70

  FOOTNOTES: Work on jobs where heat-protective clothing is

  required: $2.00 per hour additional. Work at grinders: $.25

  per hour additional. Manhole work: $2.00 per day additional.

----------------------------------------------------------------

 LABO0304-008 07/01/2017

ALAMEDA AND CONTRA COSTA COUNTIES:

                                  Rates          Fringes

Plasterer tender.................$ 34.70            23.11

Work on a swing stage scaffold: $1.00 per hour additional.

----------------------------------------------------------------

 LABO0324-002 06/28/2021

CONTRA COSTA COUNTY

                                  Rates          Fringes

LABORER (TRAFFIC CONTROL/LANE   

CLOSURE)  

     Escort Driver, Flag Person..$ 34.48            26.21

     Traffic Control Person I....$ 34.78            26.21

     Traffic Control Person II...$ 32.28            26.21



  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash

  cushions, construction area and roadside signage.

  TRAFFIC CONTROL PERSON II: Installation and removal of

  temporary/permanent signs, markers, delineators and crash

  cushions.

----------------------------------------------------------------

 LABO0324-006 06/25/2018

CONTRA COSTA COUNTY

                                  Rates          Fringes

Tunnel and Shaft Laborers:  

     GROUP 1.....................$ 37.82            24.11

     GROUP 2.....................$ 37.59            24.11

     GROUP 3.....................$ 37.34            24.11

     GROUP 4.....................$ 36.89            24.11

     GROUP 5.....................$ 36.35            24.11

     Shotcrete Specialist........$ 38.34            24.11

TUNNEL AND SHAFT CLASSIFICATIONS 

  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete

  nozzlemen

  GROUP 2: Rodmen; Shaft work & raise (below actual or

  excavated ground level)

  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading;

  Cherry pickermen - where car is lifted; Concrete finisher

  in tunnel; Concrete screedman; Grout pumpman and potman;

  Gunite & shotcrete gunman & potman; Headermen; High

  pressure nozzleman; Miner - tunnel, including top and

  bottom man on shaft and raise work; Nipper; Nozzleman on

  slick line; Sandblaster - potman, Robotic Shotcrete Placer,

  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and

  setter; Timberman, retimberman (wood or steel or substitute

  materials therefore); Tugger (for tunnel laborer work);

  Cable tender; Chuck tender; Powderman - primer house

  GROUP 4: Vibrator operator, pavement breaker; Bull gang -

  muckers, trackmen; Concrete crew - includes rodding and

  spreading, Dumpmen (any method)

  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman

----------------------------------------------------------------

 LABO0324-012 06/25/2018

CONTRA COSTA COUNTY

                                  Rates          Fringes

LABORER (CONSTRUCTION CRAFT   

LABORERS - AREA A:)  

     Construction Specialist 

     Group.......................$ 31.49            23.20

     GROUP 1.....................$ 30.79            23.20

     GROUP 1-a...................$ 31.01            23.20

     GROUP 1-c...................$ 30.84            23.20

     GROUP 1-e...................$ 31.34            23.20

     GROUP 1-f...................$ 30.37            23.20

     GROUP 1-g...................$ 30.99            23.20

     GROUP 2.....................$ 30.64            23.20

     GROUP 3.....................$ 30.54            23.20

     GROUP 4.....................$ 24.23            23.20

  See groups 1-b and 1-d under laborer classifications.



LABORER (GARDENERS,   

HORTICULURAL & LANDSCAPE   

LABORERS - AREA A:)  

     (1) New Construction........$ 30.54            23.20

     (2) Establishment Warranty 

     Period......................$ 24.23            23.20

LABORER (GUNITE - AREA A:)  

     GROUP 1.....................$ 30.75            22.31

     GROUP 2.....................$ 30.25            22.31

     GROUP 3.....................$ 29.66            22.31

     GROUP 4.....................$ 29.54            22.31

LABORER (WRECKING - AREA A:)  

     GROUP 1.....................$ 30.79            23.20

     GROUP 2.....................$ 30.64            23.20

FOOTNOTES:

  Laborers working off or with or from bos'n chairs, swinging

  scaffolds, belts shall receive $0.25 per hour above the

  applicable wage rate.  This shall not apply to workers

  entitled to receive the wage rate set forth in Group 1-a

  below.

  ---------------------------------------------------------

LABORER CLASSIFICATIONS 

  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker;

  Chainsaw; Laser beam in connection with laborers' work;

  Cast-in- place manhole form setter; Pressure pipelayer;

  Davis trencher - 300 or similar type (and all small

  trenchers); Blaster; Diamond driller; Multiple unit drill;

  Hydraulic drill

  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker

  and similar type tampers; Buggymobile; Caulker, bander,

  pipewrapper, conduit layer, plastic pipelayer; Certified

  hazardous waste worker including Leade Abatement;

  Compactors of all types; Concrete and magnesite mixer, 1/2

  yd. and under; Concrete pan work; Concrete sander; Concrete

  saw; Cribber and/or shoring; Cut granite curb setter;

  Dri-pak-it machine; Faller, logloader and bucker; Form

  raiser, slip forms; Green cutter; Headerboard, Hubsetter,

  aligner, by any method; High pressure blow pipe (1-1/2"" or

  over, 100 lbs. pressure/over); Hydro seeder and similar

  type; Jackhammer operator; Jacking of pipe over 12 inches;

  Jackson and similar type compactor; Kettle tender, pot and

  worker applying asphalt, lay-kold, creosote, lime, caustic

  and similar type materials (applying means applying,

  dipping or handling of such materials); Lagging, sheeting,

  whaling, bracing, trenchjacking, lagging hammer; Magnesite,

  epoxyresin, fiberglass, mastic worker (wet or dry); No

  joint pipe and stripping of same, including repair of

  voids; Pavement breaker and spader, including tool grinder;

  Perma curb; Pipelayer (including grade checking in

  connection with pipelaying); Precast-manhole setter;

  Pressure pipe tester; Post hole digger, air, gas and

  electric; Power broom sweeper; Power tampers of all types

  (except as shown in Group 2); Ram set gun and stud gun;

  Riprap stonepaver and rock-slinger, including placing of

  sacked concrete and/or sand (wet or dry) and gabions and

  similar type; Rotary scarifier or multiple head concrete

  chipping scarifier; Roto and Ditch Witch; Rototiller;

  Sandblaster, pot, gun, nozzle operators; Signalling and

  rigging; Tank cleaner; Tree climber; Turbo blaster;

  Vibrascreed, bull float in connection with laborers' work;

  Vibrator; Hazardous waste worker (lead removal); Asbestos

  and mold removal worker

  GROUP 1-a: Joy drill model TWM-2A; Gardner-Denver model DH143



  and similar type drills; Track driller; Jack leg driller;

  Wagon driller; Mechanical drillers, all types regardless of

  type or method of power; Mechanical pipe layers, all types

  regardless of type or method of power; Blaster and powder;

  All work of loading, placing and blasting of all powder and

  explosives of whatever type regardless of method used for

  such loading and placing; High scalers (including drilling

  of same); Tree topper; Bit grinder

  GROUP 1-b: Sewer cleaners shall receive $4.00 per day above

  Group 1 wage rates.  ""Sewer cleaner"" means any worker who

  handles or comes in contact with raw sewage in small

  diameter sewers.  Those who work inside recently active,

  large diameter sewers, and all recently active sewer

  manholes shal receive $5.00 per day above Group 1 wage

  rates.

  GROUP 1-c: Burning and welding in connection with laborers'

  work; Synthetic thermoplastics and similar type welding

  GROUP 1-d: Maintenance and repair track and road beds.  All

  employees performing work covered herein shall receive $

  .25 per hour above their regular rate for all work

  performed on underground structures not specifically

  covered herein.  This paragraph shall not be construed to

  apply to work below ground level in open cut.  It shall

  apply to cut and cover work of subway construction after

  the temporary cover has been placed.

  GROUP 1-e: Work on and/or in bell hole footings and shafts

  thereof, and work on and in deep footings.  (A deep footing

  is a hole 15 feet or more in depth.)  In the event the

  depth of the footing is unknown at the commencement of

  excavation, and the final depth exceeds 15 feet, the deep

  footing wage rate would apply to all employees for each and

  every day worked on or in the excavation of the footing

  from the date of inception.

  GROUP 1-f: Wire winding machine in connection with guniting

  or shot crete

  GROUP 1-g, CONTRA COSTA COUNTY: Pipelayer (including grade

  checking in connection with pipelaying); Caulker; Bander;

  Pipewrapper; Conduit layer; Plastic pipe layer; Pressure

  pipe tester; No joint pipe and stripping of same, including

  repair of voids; Precast manhole setters, cast in place

  manhole form setters

  GROUP 2: Asphalt shoveler; Cement dumper and handling dry

  cement or gypsum; Choke-setter and rigger (clearing work);

  Concrete bucket dumper and chute; Concrete chipping and

  grinding; Concrete laborer (wet or dry); Driller tender,

  chuck tender, nipper; Guinea chaser (stake), grout crew;

  High pressure nozzle, adductor; Hydraulic monitor (over 100

  lbs. pressure); Loading and unloading, carrying and hauling

  of all rods and materials for use in reinforcing concrete

  construction; Pittsburgh chipper and similar type brush

  shredders; Sloper; Single foot, hand-held, pneumatic

  tamper; All pneumatic, air, gas and electric tools not

  listed in Groups 1 through 1-f; Jacking of pipe - under 12

  inches

  GROUP 3: Construction laborers, including bridge and general

  laborer; Dump, load spotter; Flag person; Fire watcher;

  Fence erector; Guardrail erector; Gardener, horticultural

  and landscape laborer; Jetting; Limber, brush loader and

  piler; Pavement marker (button setter); Maintenance, repair

  track and road beds; Streetcar and railroad construction

  track laborer; Temporary air and water lines, Victaulic or

  similar; Tool room attendant (jobsite only)



  GROUP 4: Final clean-up work of debris, grounds and building

  including but not limited to: street cleaner; cleaning and

  washing windows; brick cleaner (jobsite only); material

  cleaner (jobsite only).  The classification ""material

  cleaner"" is to be utilized under the following conditions:

A: at demolition site for the salvage of the material.     

  B: at the conclusion of a job where the material is to be

  salvaged and stocked to be reused on another job.

  C: for the cleaning of salvage material at the jobsite or

  temporary jobsite yard.

  The material cleaner classification should not be  used in

  the performance of ""form stripping, cleaning  and oiling

  and moving to the next point of erection"".

--------------------------------------------------------

GUNITE LABORER CLASSIFICATIONS 

GROUP 1: Structural Nozzleman 

GROUP 2: Nozzleman, Gunman, Potman, Groundman 

GROUP 3: Reboundman 

GROUP 4: Gunite laborer              

----------------------------------------------------------

WRECKING WORK LABORER CLASSIFICATIONS 

  GROUP 1: Skilled wrecker (removing and salvaging of sash,

  windows and materials)

  GROUP 2: Semi-skilled wrecker (salvaging of other building

  materials)

GROUP 1-g, CONTRA COSTA COUNTY: Pipelayer (including grade

  checking in connection with pipelaying); Caulker; Bander;

  Pipewrapper; Conduit layer; Plastic pipe layer; Pressure

  pipe tester; No joint pipe and stripping of same, including

  repair of voids; Precast manhole setters, cast in place

  manhole form setters

----------------------------------------------------------------

 LABO0324-014 05/01/2018

CONTRA COSTA COUNTY:

                                  Rates          Fringes

Brick Tender.....................$ 35.37            20.70

  FOOTNOTES: Work on jobs where heat-protective clothing is

  required: $2.00 per hour additional. Work at grinders: $.25

  per hour additional. Manhole work: $2.00 per day additional.

----------------------------------------------------------------

 LABO0324-018 07/01/2021

ALAMEDA AND CONTRA COSTA COUNTIES:

                                  Rates          Fringes

Plasterer tender.................$ 38.28            29.43

Work on a swing stage scaffold: $1.00 per hour additional.

----------------------------------------------------------------



 LABO1130-002 06/28/2021

MARIPOSA, MERCED, STANISLAUS, AND TUOLUMNE COUNTIES

                                  Rates          Fringes

LABORER (TRAFFIC CONTROL/LANE   

CLOSURE)  

     Escort Driver, Flag Person..$ 33.48            26.21

     Traffic Control Person I....$ 33.78            26.21

     Traffic Control Person II...$ 31.28            26.21

  TRAFFIC CONTROL PERSON I: Layout of traffic control, crash

  cushions, construction area and roadside signage.

  TRAFFIC CONTROL PERSON II: Installation and removal of

  temporary/permanent signs, markers, delineators and crash

  cushions.

----------------------------------------------------------------

 LABO1130-003 06/26/2017

MARIPOSA, MERCED, STANISLAUS, AND TUOLUMNE COUNTIES

                                  Rates          Fringes

Tunnel and Shaft Laborers:  

     GROUP 1.....................$ 36.60            24.83

     GROUP 2.....................$ 36.37            24.83

     GROUP 3.....................$ 36.12            24.83

     GROUP 4.....................$ 35.67            24.83

     GROUP 5.....................$ 35.13            24.83

     Shotcrete Specialist........$ 37.12            24.83

TUNNEL AND SHAFT CLASSIFICATIONS 

  GROUP 1: Diamond driller; Groundmen; Gunite and shotcrete

  nozzlemen

  GROUP 2: Rodmen; Shaft work & raise (below actual or

  excavated ground level)

  GROUP 3: Bit grinder; Blaster, driller, powdermen, heading;

  Cherry pickermen - where car is lifted; Concrete finisher

  in tunnel; Concrete screedman; Grout pumpman and potman;

  Gunite & shotcrete gunman & potman; Headermen; High

  pressure nozzleman; Miner - tunnel, including top and

  bottom man on shaft and raise work; Nipper; Nozzleman on

  slick line; Sandblaster - potman, Robotic Shotcrete Placer,

  Segment Erector, Tunnel Muck Hauler, Steel Form raiser and

  setter; Timberman, retimberman (wood or steel or substitute

  materials therefore); Tugger (for tunnel laborer work);

  Cable tender; Chuck tender; Powderman - primer house

  GROUP 4: Vibrator operator, pavement breaker; Bull gang -

  muckers, trackmen; Concrete crew - includes rodding and

  spreading, Dumpmen (any method)

  GROUP 5: Grout crew; Reboundman; Swamper/ Brakeman

----------------------------------------------------------------

 LABO1130-005 07/01/2018

MARIPOSA, MERCED, STANISLAUS AND TUOLUMNE COUNTIES

                                  Rates          Fringes

LABORER  

     Mason Tender-Brick..........$ 31.20            22.20

----------------------------------------------------------------



 LABO1130-007 06/25/2018

MARIPOSA, MERCED, STANISLAUS, AND TUOLUMNE , COUNTIES

                                  Rates          Fringes

LABORER (CONSTRUCTION CRAFT   

LABORERS - AREA B:)  

     Construction Specialist 

     Group.......................$ 30.49            23.20

     GROUP 1.....................$ 29.79            23.20

     GROUP 1-a...................$ 30.01            23.20

     GROUP 1-c...................$ 29.84            23.20

     GROUP 1-e...................$ 30.34            23.20

     GROUP 1-f...................$ 29.37            23.20

     GROUP 2.....................$ 29.64            23.20

     GROUP 3.....................$ 29.54            23.20

     GROUP 4.....................$ 23.23            23.20

  See groups 1-b and 1-d under laborer classifications.

LABORER (GARDENERS,   

HORTICULTURAL & LANDSCAPE   

LABORERS - AREA B:)  

     (1) New Construction........$ 29.54            23.20

     (2) Establishment Warranty 

     Period......................$ 23.23            23.20

LABORER (GUNITE - AREA B:)  

     GROUP 1.....................$ 29.75            22.31

     GROUP 2.....................$ 29.25            22.31

     GROUP 3.....................$ 28.66            22.31

     GROUP 4.....................$ 28.54            22.31

LABORER (WRECKING - AREA B:)  

     GROUP 1.....................$ 29.79            23.20

     GROUP 2.....................$ 29.64            23.20

FOOTNOTES:

  Laborers working off or with or from bos'n chairs, swinging

  scaffolds, belts shall receive $0.25 per hour above the

  applicable wage rate.  This shall not apply to workers

  entitled to receive the wage rate set forth in Group 1-a

  below.

  ---------------------------------------------------------

LABORER CLASSIFICATIONS 

  CONSTRUCTION SPECIALIST GROUP: Asphalt ironer and raker;

  Chainsaw; Laser beam in connection with laborers' work;

  Cast-in- place manhole form setter; Pressure pipelayer;

  Davis trencher - 300 or similar type (and all small

  trenchers); Blaster; Diamond driller; Multiple unit drill;

  Hydraulic drill

  GROUP 1: Asphalt spreader boxes (all types); Barko, Wacker

  and similar type tampers; Buggymobile; Caulker, bander,

  pipewrapper, conduit layer, plastic pipelayer; Certified

  hazardous waste worker including Leade Abatement;

  Compactors of all types; Concrete and magnesite mixer, 1/2

  yd. and under; Concrete pan work; Concrete sander; Concrete

  saw; Cribber and/or shoring; Cut granite curb setter;

  Dri-pak-it machine; Faller, logloader and bucker; Form

  raiser, slip forms; Green cutter; Headerboard, Hubsetter,

  aligner, by any method; High pressure blow pipe (1-1/2"" or

  over, 100 lbs. pressure/over); Hydro seeder and similar

  type; Jackhammer operator; Jacking of pipe over 12 inches;

  Jackson and similar type compactor; Kettle tender, pot and

  worker applying asphalt, lay-kold, creosote, lime, caustic

  and similar type materials (applying means applying,

  dipping or handling of such materials); Lagging, sheeting,

  whaling, bracing, trenchjacking, lagging hammer; Magnesite,



  epoxyresin, fiberglass, mastic worker (wet or dry); No

  joint pipe and stripping of same, including repair of

  voids; Pavement breaker and spader, including tool grinder;

  Perma curb; Pipelayer (including grade checking in

  connection with pipelaying); Precast-manhole setter;

  Pressure pipe tester; Post hole digger, air, gas and

  electric; Power broom sweeper; Power tampers of all types

  (except as shown in Group 2); Ram set gun and stud gun;

  Riprap stonepaver and rock-slinger, including placing of

  sacked concrete and/or sand (wet or dry) and gabions and

  similar type; Rotary scarifier or multiple head concrete

  chipping scarifier; Roto and Ditch Witch; Rototiller;

  Sandblaster, pot, gun, nozzle operators; Signalling and

  rigging; Tank cleaner; Tree climber; Turbo blaster;

  Vibrascreed, bull float in connection with laborers' work;

  Vibrator; Hazardous waste worker (lead removal); Asbestos

  and mold removal worker

  GROUP 1-a: Joy drill model TWM-2A; Gardner-Denver model DH143

  and similar type drills; Track driller; Jack leg driller;

  Wagon driller; Mechanical drillers, all types regardless of

  type or method of power; Mechanical pipe layers, all types

  regardless of type or method of power; Blaster and powder;

  All work of loading, placing and blasting of all powder and

  explosives of whatever type regardless of method used for

  such loading and placing; High scalers (including drilling

  of same); Tree topper; Bit grinder

  GROUP 1-b: Sewer cleaners shall receive $4.00 per day above

  Group 1 wage rates.  ""Sewer cleaner"" means any worker who

  handles or comes in contact with raw sewage in small

  diameter sewers.  Those who work inside recently active,

  large diameter sewers, and all recently active sewer

  manholes shal receive $5.00 per day above Group 1 wage

  rates.

  GROUP 1-c: Burning and welding in connection with laborers'

  work; Synthetic thermoplastics and similar type welding

  GROUP 1-d: Maintenance and repair track and road beds.  All

  employees performing work covered herein shall receive $

  .25 per hour above their regular rate for all work

  performed on underground structures not specifically

  covered herein.  This paragraph shall not be construed to

  apply to work below ground level in open cut.  It shall

  apply to cut and cover work of subway construction after

  the temporary cover has been placed.

  GROUP 1-e: Work on and/or in bell hole footings and shafts

  thereof, and work on and in deep footings.  (A deep footing

  is a hole 15 feet or more in depth.)  In the event the

  depth of the footing is unknown at the commencement of

  excavation, and the final depth exceeds 15 feet, the deep

  footing wage rate would apply to all employees for each and

  every day worked on or in the excavation of the footing

  from the date of inception.

  GROUP 1-f: Wire winding machine in connection with guniting

  or shot crete

  GROUP 2: Asphalt shoveler; Cement dumper and handling dry

  cement or gypsum; Choke-setter and rigger (clearing work);

  Concrete bucket dumper and chute; Concrete chipping and

  grinding; Concrete laborer (wet or dry); Driller tender,

  chuck tender, nipper; Guinea chaser (stake), grout crew;

  High pressure nozzle, adductor; Hydraulic monitor (over 100

  lbs. pressure); Loading and unloading, carrying and hauling

  of all rods and materials for use in reinforcing concrete

  construction; Pittsburgh chipper and similar type brush

  shredders; Sloper; Single foot, hand-held, pneumatic



  tamper; All pneumatic, air, gas and electric tools not

  listed in Groups 1 through 1-f; Jacking of pipe - under 12

  inches

  GROUP 3: Construction laborers, including bridge and general

  laborer; Dump, load spotter; Flag person; Fire watcher;

  Fence erector; Guardrail erector; Gardener, horticultural

  and landscape laborer; Jetting; Limber, brush loader and

  piler; Pavement marker (button setter); Maintenance, repair

  track and road beds; Streetcar and railroad construction

  track laborer; Temporary air and water lines, Victaulic or

  similar; Tool room attendant (jobsite only)

  GROUP 4: Final clean-up work of debris, grounds and building

  including but not limited to: street cleaner; cleaning and

  washing windows; brick cleaner (jobsite only); material

  cleaner (jobsite only).  The classification ""material

  cleaner"" is to be utilized under the following conditions:

A: at demolition site for the salvage of the material.     

  B: at the conclusion of a job where the material is to be

  salvaged and stocked to be reused on another job.

  C: for the cleaning of salvage material at the jobsite or

  temporary jobsite yard.

  The material cleaner classification should not be  used in

  the performance of ""form stripping, cleaning  and oiling

  and moving to the next point of erection"".

--------------------------------------------------------

GUNITE LABORER CLASSIFICATIONS 

GROUP 1: Structural Nozzleman 

GROUP 2: Nozzleman, Gunman, Potman, Groundman 

GROUP 3: Reboundman 

GROUP 4: Gunite laborer              

----------------------------------------------------------

WRECKING WORK LABORER CLASSIFICATIONS 

  GROUP 1: Skilled wrecker (removing and salvaging of sash,

  windows and materials)

  GROUP 2: Semi-skilled wrecker (salvaging of other building

  materials)

----------------------------------------------------------------

 LABO1130-008 07/01/2021

CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, SAN

JOAQUIN, STANISLAUS & TUOLUMNE

                                  Rates          Fringes

Plasterer tender.................$ 35.82            28.45

Work on a swing stage scaffold: $1.00 per hour additional.

----------------------------------------------------------------

 LABO1130-009 07/01/2021

MARIPOSA, MERCED, STANISLAUS, AND TUOLUMNE COUNTIES

                                  Rates          Fringes

LABORER (Plaster Tender).........$ 35.82            28.45



Work on a swing stage scaffold: $1.00 per hour additional.

----------------------------------------------------------------

 PAIN0016-001 01/01/2021

ALAMEDA, CONTRA COSTA, MONTEREY, SAN BENITO, SAN MATEO, SANTA

CLARA, AND SANTA CRUZ COUNTIES

                                  Rates          Fringes

Painters:........................$ 45.22            25.48

PREMIUMS:

EXOTIC MATERIALS - $1.25 additional per hour.

SPRAY WORK: - $0.50 additional per hour.

INDUSTRIAL PAINTING - $0.25 additional per hour

  [Work on industrial buildings used for the manufacture and

  processing of goods for sale or service; steel construction

  (bridges), stacks, towers, tanks, and similar structures]

HIGH WORK:

over 50 feet - $2.00 per hour additional

100 to 180 feet - $4.00 per hour additional

Over 180 feet - $6.00 per houir additional

----------------------------------------------------------------

 PAIN0016-003 07/01/2021

AREA 1: ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO & SANTA

CLARA COUNTIES

AREA 2: CALAVERAS, MARIPOA, MERCED, MONTEREY, SAN BENITO, SAN

JOAQUIN, SANTA CRUZ, STANISLAUS & TUOLUMNE COUNTIES

                                  Rates          Fringes

Drywall Finisher/Taper  

     AREA 1......................$ 54.91            29.49

     AREA 2......................$ 50.78            28.09

----------------------------------------------------------------

 PAIN0016-012 01/01/2019

ALAMEDA, CONTRA COSTA, MARIPOSA, MERCED, MONTEREY, SAN BENITO,

SAN FRANCISCO, SAN MATEO, SANTA CLARA AND SANTA CRUZ COUNTIES

                                  Rates          Fringes

SOFT FLOOR LAYER.................$ 48.60            27.43

----------------------------------------------------------------

 PAIN0016-015 01/01/2021

CALAVERAS, MARIPOSA, MERCED, SAN JOAQUIN, STANISLAUS & TUOLUMNE

COUNTIES

                                  Rates          Fringes

PAINTER  

     Brush.......................$ 35.88            21.16

FOOTNOTES: 

SPRAY/SANDBLAST: $0.50 additional per hour.

EXOTIC MATERIALS: $1.25 additional per hour.

  HIGH TIME:  Over 50 ft above ground or water level $2.00

  additional per hour.  100 to 180 ft above ground or water

  level $4.00 additional per hour.  Over 180 ft above ground



  or water level $6.00 additional per hour.

----------------------------------------------------------------

 PAIN0016-022 01/01/2021

SAN FRANCISCO COUNTY

                                  Rates          Fringes

PAINTER..........................$ 48.84            25.48

----------------------------------------------------------------

 PAIN0169-001 06/01/2020

FRESNO, KINGS, MADERA, MARIPOSA AND MERCED COUNTIES:

                                  Rates          Fringes

GLAZIER..........................$ 40.00            26.76

----------------------------------------------------------------

 PAIN0169-005 01/01/2021

ALAMEDA CONTRA COSTA, MONTEREY, SAN BENITO, SAN FRANCISCO, SAN

MATEO, SANTA CLARA & SANTA CRUZ COUNTIES

                                  Rates          Fringes

GLAZIER..........................$ 53.07            31.15

----------------------------------------------------------------

 PAIN0294-004 01/01/2021

FRESNO, KINGS AND MADERA COUNTIES

                                  Rates          Fringes

PAINTER  

     Brush, Roller...............$ 31.36            20.33

     Drywall Finisher/Taper......$ 40.10            25.00

FOOTNOTE: 

  Spray Painters & Paperhangers recive $1.00 additional per

  hour. Painters doing Drywall Patching receive $1.25

  additional per hour.  Lead Abaters & Sandblasters receive

  $1.50 additional per hour.  High Time - over 30 feet (does

  not include work from a lift) $0.75 per hour additional.

----------------------------------------------------------------

 PAIN0294-005 01/01/2021

FRESNO, KINGS & MADERA

                                  Rates          Fringes

SOFT FLOOR LAYER.................$ 34.55            21.67

----------------------------------------------------------------

 PAIN0767-001 01/01/2021

CALAVERAS, SAN JOAQUIN, STANISLAUS AND TUOLUMNE COUNTIES:

                                  Rates          Fringes

GLAZIER..........................$ 41.51            31.36

  PAID HOLIDAYS: New Year's Day, Martin Luther King, Jr. Day,

  President's Day, Memorial Day, Independence Day, Labor Day,

  Veteran's Day, Thanksgiving Day, and Christmas Day.

  Employee rquired to wear a body harness shall receive $1.50

  per hour above the basic hourly rate at any elevation.



----------------------------------------------------------------

 PAIN1176-001 07/01/2020

HIGHWAY IMPR0VEMENT

                                  Rates          Fringes

Parking Lot Striping/Highway   

Marking:  

     GROUP 1.....................$ 38.48            16.88

     GROUP 2.....................$ 32.71            16.88

     GROUP 3.....................$ 33.09            16.88

CLASSIFICATIONS  

  GROUP 1: Striper: Layout and application of painted traffic

  stripes and marking; hot thermo plastic; tape, traffic

  stripes and markings

  GROUP 2: Gamecourt & Playground Installer

  GROUP 3: Protective Coating, Pavement Sealing

----------------------------------------------------------------

 PAIN1237-003 01/01/2021

CALAVERAS; SAN JOAQUIN COUNTIES; STANISLAUS AND TUOLUMNE

COUNTIES:

                                  Rates          Fringes

SOFT FLOOR LAYER.................$ 41.81            23.39

----------------------------------------------------------------

 PLAS0066-002 07/01/2019

ALAMEDA, CONTRA COSTA, SAN MATEO AND SAN FRANCISCO COUNTIES:

                                  Rates          Fringes

PLASTERER........................$ 42.41            30.73

----------------------------------------------------------------

 PLAS0300-001 07/01/2018

                                  Rates          Fringes

PLASTERER  

     AREA 188:  Fresno...........$ 32.70            31.68

     AREA 224:  San Benito, 

     Santa Clara, Santa Cruz.....$ 32.88            31.68

     AREA 295:  Calaveras & San 

     Joaquin Couonties...........$ 32.70            31.68

     AREA 337:  Monterey County..$ 32.88            31.68

     AREA 429:  Mariposa, 

     Merced, Stanislaus, 

     Tuolumne Counties...........$ 32.70            31.68

----------------------------------------------------------------

 PLAS0300-005 07/01/2016

                                  Rates          Fringes

CEMENT MASON/CONCRETE FINISHER...$ 32.15            23.27

----------------------------------------------------------------

 PLUM0038-001 07/01/2021

SAN FRANCISCO COUNTY

                                  Rates          Fringes

PLUMBER (Plumber,   



Steamfitter, Refrigeration   

Fitter)..........................$ 79.00            46.01

----------------------------------------------------------------

 PLUM0038-005 07/01/2021

SAN FRANCISCO COUNTY

                                  Rates          Fringes

Landscape/Irrigation Fitter   

(Underground/Utility Fitter).....$ 67.15            32.67

----------------------------------------------------------------

 PLUM0062-001 01/01/2022

MONTEREY AND SANTA CRUZ COUNTIES

                                  Rates          Fringes

PLUMBER & STEAMFITTER............$ 47.85            38.10

----------------------------------------------------------------

 PLUM0159-001 07/01/2019

CONTRA COSTA COUNTY

                                  Rates          Fringes

Plumber and steamfitter  

     (1) Refrigeration...........$ 56.93            41.04

     (2) All other work..........$ 57.82            41.04

----------------------------------------------------------------

 PLUM0246-001 01/01/2022

FRESNO, KINGS & MADERA COUNTIES

                                  Rates          Fringes

PLUMBER & STEAMFITTER............$ 45.15            37.19

----------------------------------------------------------------

* PLUM0246-004 01/01/2017

FRESNO, MERCED & SAN JOAQUIN COUNIES

                                  Rates          Fringes

PLUMBER (PIPE TRADESMAN).........$ 13.00 **         10.74

PIPE TRADESMAN SCOPE OF WORK:

  Installation of corrugated metal piping for drainage, as well

  as installation of corrugated metal piping for culverts in

  connection with storm sewers and drains; Grouting, dry

  packing and diapering of joints, holes or chases including

  paving over joints, in piping; Temporary piping for dirt

  work for building site preparation; Operating jack hammers,

  pavement breakers, chipping guns, concrete saws and spades

  to cut holes, chases and channels for piping systems;

  Digging, grading, backfilling and ground preparation for

  all types of pipe to all points of the jobsite; Ground

  preparation including ground leveling, layout and planting

  of shrubbery, trees and ground cover, including watering,

  mowing, edging, pruning and fertilizing, the breaking of

  concrete, digging, backfilling and tamping for the

  preparation and completion of all work in connection with

  lawn sprinkler and landscaping; Loading, unloading and

  distributing materials at jobsite; Putting away materials

  in storage bins in jobsite secure storage area; Demolition

  of piping and fixtures for remodeling and additions;

  Setting up and tearing down work benches, ladders and job

  shacks; Clean-up and sweeping of jobsite; Pipe wrapping and

  waterproofing where tar or similar material is applied for

  protection of buried piping; Flagman



----------------------------------------------------------------

 PLUM0342-001 07/01/2021

ALAMEDA & CONTRA COSTA  COUNTIES

                                  Rates          Fringes

PIPEFITTER  

     CONTRA COSTA COUNTY.........$ 69.95            44.00

PLUMBER, PIPEFITTER,   

STEAMFITTER  

     ALAMEDA COUNTY..............$ 69.95            44.00

----------------------------------------------------------------

 PLUM0355-004 07/01/2021

ALAMEDA, CALAVERAS, CONTRA COSTA, FRESNO, KINGS, MADERA,

MARIPOSA, MERCED, MONTEREY, SAN BENITO, SAN JOAQUIN, SAN MATEO,

SANTA CLARA, SANTA CRUZ, STANISLAUS, AND TUOLUMNE COUNTIES:

                                  Rates          Fringes

Underground Utility Worker  

     /Landscape Fitter...........$ 30.90            16.80

----------------------------------------------------------------

 PLUM0393-001 07/01/2021

SAN BENITO AND SANTA CLARA COUNTIES

                                  Rates          Fringes

PLUMBER/PIPEFITTER...............$ 68.76            46.63

----------------------------------------------------------------

 PLUM0442-001 01/01/2022

CALAVERAS, MARIPOSA, MERCED, SAN JOAQUIN, STANISLAUS & TUOLUMNE

COUNTIES

                                  Rates          Fringes

PLUMBER & STEAMFITTER............$ 48.75            33.94

----------------------------------------------------------------

 PLUM0467-001 07/01/2021

SAN MATEO COUNTY

                                  Rates          Fringes

Plumber/Pipefitter/Steamfitter...$ 73.10            38.61

----------------------------------------------------------------

 ROOF0027-002 01/01/2022

FRESNO, KINGS, AND MADERA COUNTIES

                                  Rates          Fringes

ROOFER...........................$ 38.81            14.81

  FOOTNOTE: Work with pitch, pitch base of pitch impregnated

  products or any material containing coal tar pitch, on any

  building old or new, where both asphalt and pitchers are

  used in the application of a built-up roof or tear off:

  $2.00 per hour additional.

----------------------------------------------------------------

 ROOF0040-002 08/01/2021

SAN FRANCISCO & SAN MATEO COUNTIES:



                                  Rates          Fringes

ROOFER...........................$ 46.38            20.94

----------------------------------------------------------------

 ROOF0081-001 08/01/2021

ALAMEDA AND CONTRA COSTA COUNTIES:

                                  Rates          Fringes

Roofer...........................$ 47.17            19.86

----------------------------------------------------------------

 ROOF0081-004 08/01/2020

CALAVERAS, MARIPOSA, MERCED, SAN JOAQUIN, STANISLAUS AND

TUOLUMNE COUNTIES:

                                  Rates          Fringes

ROOFER...........................$ 39.73            19.11

----------------------------------------------------------------

 ROOF0095-002 08/01/2020

MONTEREY, SAN BENITO, SANTA CLARA, AND SANTA CRUZ COUNTIES:

                                  Rates          Fringes

ROOFER  

     Journeyman..................$ 46.54            20.69

     Kettle person (2 kettles); 

     Bitumastic, Enameler, Coal 

     Tar, Pitch and Mastic 

     worker......................$ 48.54            20.69

----------------------------------------------------------------

 SFCA0483-001 01/01/2022

ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO AND SANTA CLARA

COUNTIES:

                                  Rates          Fringes

SPRINKLER FITTER (FIRE)..........$ 70.55            35.39

----------------------------------------------------------------

 SFCA0669-011 04/01/2021

CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, MONTEREY,

SAN BENITO, SAN JOAQUIN, SANTA CRUZ, STANISLAUS AND TUOLUMNE

COUNTIES:

                                  Rates          Fringes

SPRINKLER FITTER.................$ 40.36            26.15

----------------------------------------------------------------

 SHEE0104-001 07/01/2020

AREA 1: ALAMEDA, CONTRA COSTA, SAN FRANCISCO, SAN MATEO, SANTA

CLARA

AREA 2: MONTEREY & SAN BENITO

AREA 3: SANTA CRUZ

                                  Rates          Fringes

SHEET METAL WORKER  



     AREA 1:

      Mechanical Contracts 

      under $200,000.............$ 55.92            45.29

      All Other Work.............$ 64.06            46.83

     AREA 2......................$ 52.90            36.44

     AREA 3......................$ 55.16            34.18

----------------------------------------------------------------

 SHEE0104-003 07/01/2021

CALAVERAS AND SAN JOAQUIN COUNTIES:

                                  Rates          Fringes

SHEET METAL WORKER...............$ 44.34            39.22

----------------------------------------------------------------

 SHEE0104-005 07/01/2021

MARIPOSA, MERCED, STANISLAUS AND TUOLUMNE COUNTIES:

                                  Rates          Fringes

SHEET METAL WORKER (Excluding   

metal deck and siding)...........$ 41.28            45.41

----------------------------------------------------------------

 SHEE0104-007 07/01/2021

FRESNO, KINGS, AND MADERA COUNTIES:

                                  Rates          Fringes

SHEET METAL WORKER...............$ 44.07            40.79

----------------------------------------------------------------

 SHEE0104-015 07/01/2020

ALAMEDA, CONTRA COSTA, MONTEREY, SAN BENITO, SAN FRANCISCO, SAN

MATEO, SANTA CLARA AND SANTA CRUZ COUNTIES:

                                  Rates          Fringes

SHEET METAL WORKER (Metal   

Decking and Siding only).........$ 44.45            35.55

----------------------------------------------------------------

 SHEE0104-018 07/01/2020

CALAVERAS, FRESNO, KINGS, MADERA, MARIPOSA, MERCED, SAN

JOAQUIN, STANISLAUS AND TUOLUMNE COUNTIES:

                                  Rates          Fringes

Sheet metal worker (Metal   

decking and siding only).........$ 44.45            35.55

----------------------------------------------------------------

 TEAM0094-001 07/01/2021

                                  Rates          Fringes

Truck drivers:  

     GROUP 1.....................$ 35.15            31.42

     GROUP 2.....................$ 35.45            31.42

     GROUP 3.....................$ 35.75            31.42

     GROUP 4.....................$ 36.10            31.42

     GROUP 5.....................$ 36.45            31.42

FOOTNOTES:   

  Articulated dump truck; Bulk cement spreader (with or without

  auger); Dumpcrete truck; Skid truck (debris box); Dry

  pre-batch concrete mix trucks; Dumpster or similar type;

  Slurry truck: Use dump truck yardage rate.



  Heater planer; Asphalt burner; Scarifier burner; Industrial

  lift truck (mechanical tailgate); Utility and clean-up

  truck: Use appropriate rate for the power unit or the

  equipment utilized.

TRUCK DRIVER CLASSIFICATIONS  

  GROUP 1: Dump trucks, under 6 yds.; Single unit flat rack (2-

  axle unit); Nipper truck (when flat rack truck is used

  appropriate flat rack shall apply); Concrete pump truck

  (when flat rack truck is used appropriate flat rack shall

  apply); Concrete pump machine; Fork lift and lift jitneys;

  Fuel and/or grease truck driver or fuel person; Snow buggy;

  Steam cleaning; Bus or personhaul driver; Escort or pilot

  car driver; Pickup truck; Teamster oiler/greaser and/or

  serviceperson; Hook tender (including loading and

  unloading); Team driver; Tool room attendant (refineries)

  GROUP 2: Dump trucks, 6 yds. and under 8 yds.; Transit

  mixers, through 10 yds.; Water trucks, under 7,000 gals.;

  Jetting trucks, under 7,000 gals.; Single-unit flat rack

  (3-axle unit); Highbed heavy duty transport; Scissor truck;

  Rubber-tired muck car (not self-loaded); Rubber-tired truck

  jumbo; Winch truck and ""A"" frame drivers; Combination winch

  truck with hoist; Road oil truck or bootperson;

  Buggymobile; Ross, Hyster and similar straddle carriers;

  Small rubber-tired tractor

  GROUP 3: Dump trucks, 8 yds. and including 24 yds.; Transit

  mixers, over 10 yds.; Water trucks, 7,000 gals. and over;

  Jetting trucks, 7,000 gals. and over; Vacuum trucks under

  7500 gals. Trucks towing tilt bed or flat bed pull

  trailers; Lowbed heavy duty transport; Heavy duty transport

  tiller person; Self- propelled street sweeper with

  self-contained refuse bin; Boom truck - hydro-lift or

  Swedish type extension or retracting crane; P.B. or similar

  type self-loading truck; Tire repairperson; Combination

  bootperson and road oiler; Dry distribution truck (A

  bootperson when employed on such equipment, shall receive

  the rate specified for the classification of road oil

  trucks or bootperson); Ammonia nitrate distributor, driver

  and mixer; Snow Go and/or plow

  GROUP 4: Dump trucks, over 25 yds. and under 65 yds.; Water

  pulls - DW 10's, 20's, 21's and other similar equipment

  when pulling Aqua/pak or water tank trailers; Helicopter

  pilots (when transporting men and materials); Lowbedk Heavy

  Duty Transport up to including 7 axles; DW10's, 20's, 21's

  and other similar Cat type, Terra Cobra, LeTourneau Pulls,

  Tournorocker, Euclid and similar type equipment when

  pulling fuel and/or grease tank trailers or other

  miscellaneous trailers; Vacuum Trucks 7500 gals and over

  and truck repairman

  GROUP 5: Dump trucks, 65 yds. and over; Holland hauler; Low

  bed Heavy Duty Transport over 7 axles

----------------------------------------------------------------

WELDERS - Receive rate prescribed for craft performing

operation to which welding is incidental.

================================================================

** Workers in this classification may be entitled to a higher

minimum wage under Executive Order 14026 ($15.00) or 13658

($11.25).  Please see the Note at the top of the wage

determination for more information.



Note: Executive Order (EO) 13706, Establishing Paid Sick Leave

for Federal Contractors applies to all contracts subject to the

Davis-Bacon Act for which the contract is awarded (and any

solicitation was issued) on or after January 1, 2017.  If this

contract is covered by the EO, the contractor must provide

employees with 1 hour of paid sick leave for every 30 hours

they work, up to 56 hours of paid sick leave each year.

Employees must be permitted to use paid sick leave for their

own illness, injury or other health-related needs, including

preventive care; to assist a family member (or person who is

like family to the employee) who is ill, injured, or has other

health-related needs, including preventive care; or for reasons

resulting from, or to assist a family member (or person who is

like family to the employee) who is a victim of, domestic

violence, sexual assault, or stalking.  Additional information

on contractor requirements and worker protections under the EO

is available at

https://www.dol.gov/agencies/whd/government-contracts.

Unlisted classifications needed for work not included within

the scope of the classifications listed may be added after

award only as provided in the labor standards contract clauses

(29CFR 5.5 (a) (1) (ii)).

----------------------------------------------------------------

The body of each wage determination lists the classification

and wage rates that have been found to be prevailing for the

cited type(s) of construction in the area covered by the wage

determination. The classifications are listed in alphabetical

order of ""identifiers"" that indicate whether the particular

rate is a union rate (current union negotiated rate for local),

a survey rate (weighted average rate) or a union average rate

(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed

in dotted lines beginning with characters other than ""SU"" or

""UAVG"" denotes that the union classification and rate were

prevailing for that classification in the survey. Example:

PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of

the union which prevailed in the survey for this

classification, which in this example would be Plumbers. 0198

indicates the local union number or district council number

where applicable, i.e., Plumbers Local 0198. The next number,

005 in the example, is an internal number used in processing

the wage determination. 07/01/2014 is the effective date of the

most current negotiated rate, which in this example is July 1,

2014.

Union prevailing wage rates are updated to reflect all rate

changes in the collective bargaining agreement (CBA) governing

this classification and rate.

Survey Rate Identifiers

Classifications listed under the ""SU"" identifier indicate that

no one rate prevailed for this classification in the survey and

the published rate is derived by computing a weighted average

rate based on all the rates reported in the survey for that

classification.  As this weighted average rate includes all

rates reported in the survey, it may include both union and

non-union rates. Example: SULA2012-007 5/13/2014. SU indicates

the rates are survey rates based on a weighted average

calculation of rates and are not majority rates. LA indicates

the State of Louisiana. 2012 is the year of survey on which

these classifications and rates are based. The next number, 007



in the example, is an internal number used in producing the

wage determination. 5/13/2014 indicates the survey completion

date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a

new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate

that no single majority rate prevailed for those

classifications; however, 100% of the data reported for the

classifications was union data. EXAMPLE: UAVG-OH-0010

08/29/2014. UAVG indicates that the rate is a weighted union

average rate. OH indicates the state. The next number, 0010 in

the example, is an internal number used in producing the wage

determination. 08/29/2014 indicates the survey completion date

for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of

each year, to reflect a weighted average of the current

negotiated/CBA rate of the union locals from which the rate is

based.

----------------------------------------------------------------

                   WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can

be:

*  an existing published wage determination

*  a survey underlying a wage determination

*  a Wage and Hour Division letter setting forth a position on

   a wage determination matter

*  a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests

for summaries of surveys, should be with the Wage and Hour

National Office because National Office has responsibility for

the Davis-Bacon survey program. If the response from this

initial contact is not satisfactory, then the process described

in 2.) and 3.) should be followed.

With regard to any other matter not yet ripe for the formal

process described here, initial contact should be with the

Branch of Construction Wage Determinations.  Write to:

            Branch of Construction Wage Determinations

            Wage and Hour Division

            U.S. Department of Labor

            200 Constitution Avenue, N.W.

            Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an

interested party (those affected by the action) can request

review and reconsideration from the Wage and Hour Administrator

(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

            Wage and Hour Administrator

            U.S. Department of Labor

            200 Constitution Avenue, N.W.

            Washington, DC 20210

The request should be accompanied by a full statement of the

interested party's position and by any information (wage

payment data, project description, area practice material,

etc.) that the requestor considers relevant to the issue.



3.) If the decision of the Administrator is not favorable, an

interested party may appeal directly to the Administrative

Review Board (formerly the Wage Appeals Board).  Write to:

            Administrative Review Board

            U.S. Department of Labor

            200 Constitution Avenue, N.W.

            Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

================================================================

          END OF GENERAL DECISIO"
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Local Assistance Procedures Manual Exhibit 12-G 
Required Federal-Aid Contract Language 

EXHIBIT 12-G REQUIRED FEDERAL-AID CONTRACT LANGUAGE 
(For Local Assistance Construction Projects) 

The following language must be incorporated into all Local Assistance Federal-aid construction contracts. 
The following language, with minor edits, was taken from the Code of Federal Regulations. 

MAINTAIN RECORDS AND SUBMIT REPORTS DOCUMENTING YOUR PERFORMANCE UNDER THIS 
SECTION 

1. DISADVANTAGED BUSINESS ENTERPRISES (DBE) ................................................................................ 2 
A. NONDISCRIMINATION STATEMENT.............................................................................................. 2 
B. CONTRACT ASSURANCE............................................................................................................... 3 
C. PROMPT PROGRESS PAYMENT ................................................................................................... 3 
D. PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS ...................................... 3 
E. TERMINATION AND SUBSTITUTION OF DBE SUBCONTRACTORS.......................................... 4 
F. COMMITMENT AND UTILIZATION ................................................................................................. 5 
G. DBE RUNNING TALLY OF ATTAINMENTS ................................................................................... 6 

2. BID OPENING ................................................................................................................................................ 6 

3. BID RIGGING ................................................................................................................................................. 6 

4. CONTRACT AWARD ..................................................................................................................................... 6 

5. CONTRACTOR LICENSE.............................................................................................................................. 6 

6. CHANGED CONDITIONS .............................................................................................................................. 6 
A. DIFFERING SITE CONDITIONS....................................................................................................... 6 
B. SUSPENSIONS OF WORK ORDERED BY THE ENGINEER ......................................................... 6 
C. SIGNIFICANT CHANGES IN THE CHARACTER OF WORK.......................................................... 7 

7. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES...................................... 7 

8. BUY AMERICA............................................................................................................................................... 7 

9. QUALITY ASSURANCE................................................................................................................................. 8 

10. PROMPT PAYMENT FROM THE AGENCY TO THE CONTRACTORS........................................................ 8 

11. FORM FHWA-1273 REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONTRACTS....................... 8 

12. FEMALE AND MINORITY GOALS .............................................................................................................. 21 

13. TITLE VI ASSURANCES.............................................................................................................................. 22 

14. USE OF UNITED STATES-FLAG VESSELS (CARGO PREFERENCE ACT)............................................. 23 

15. FEDERAL TRAINEE PROGRAM................................................................................................................. 23 
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Local Assistance Procedures Manual Exhibit 12-G 
Required Federal-Aid Contract Language 

1. DISADVANTAGED BUSINESS ENTERPRISES (DBE) 
The contractor, subrecipient or subcontractor shall take necessary and reasonable steps to ensure that DBEs 
have opportunity to participate in the contract (49 CFR 26). To ensure equal participation of DBEs provided in 
49 CFR 26.5, the Agency shows a contract goal for DBEs. The prime contractor shall make work available to 
DBEs and select work parts consistent with available DBE subcontractors and suppliers. 

The prime contractor shall meet the DBE goal shown elsewhere in these special provisions or demonstrate 
that they made adequate good faith efforts to meet this goal. 

It is the prime contractor’s responsibility to verify that the DBE firm is certified as DBE at date of bid opening 
and document the record by printing out the California Unified Certification Program (CUCP) data for each 
DBE firm. A list of DBEs certified by the CUCP can be found here. 

All DBE participation will count toward the California Department of Transportation’s federally mandated 
statewide overall DBE goal. 

Credit for materials or supplies the prime contractor purchases from DBEs counts towards the goal in the 
following manner: 

• 100 percent counts if the materials or supplies are obtained from a DBE manufacturer. 

• 60 percent counts if the materials or supplies are obtained from a DBE regular dealer. 

• Only fees, commissions, and charges for assistance in the procurement and delivery of materials or 
supplies count if obtained from a DBE that is neither a manufacturer nor regular dealer. 49 CFR 
26.55 defines "manufacturer" and "regular dealer." 

The prime contractor receives credit towards the goal if they employ a DBE trucking company that performs a 
commercially useful function as defined in 49 CFR 26.55(d)(1) as follows: 

• The DBE must be responsible for the management and supervision of the entire trucking operation 
for which it is responsible on a particular contract, and there cannot be a contrived arrangement for 
the purpose of meeting DBE goals. 

• The DBE must itself own and operate at least one fully licensed, insured, and operational truck used 
on the contract. 

• The DBE receives credit for the total value of the transportation services it provides on the Contract 
using trucks it owns, insures, and operates using drivers it employs. 

• The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a 
DBE. The DBE who leases trucks from another DBE receives credit for the total value of the 
transportation services the lessee DBE provides on the Contract. 

• The DBE may lease trucks without drivers from a non-DBE truck leasing company. If the DBE 
leases trucks from a non-DBE truck leasing company and uses its own employees as drivers, it is 
entitled to credit for the total value of these hauling services. 

• A lease must indicate that the DBE has exclusive use of and control over the truck. This does not 
preclude the leased truck from working for others during the term of the lease with the consent of the 
DBE, so long as the lease gives the DBE absolute priority for use of the leased truck. Leased trucks 
must display the name and identification number of the DBE. 

a. Nondiscrimination Statement 
The contractor, subrecipient or subcontractor will never exclude any person from participation in, deny any 
person the benefits of, or otherwise discriminate against anyone in connection with the award and 
performance of any contract covered by 49 CFR 26 on the basis of race, color, sex, or national origin. In 
administering the Local Agency components of the DBE Program Plan, the contractor, subrecipient or 
subcontractor will not, directly, or through contractual or other arrangements, use criteria or methods of 
administration that have the effect of defeating or substantially impairing accomplishment of the objectives of 
the DBE Program Plan with respect to individuals of a particular race, color, sex, or national origin. 
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Local Assistance Procedures Manual Exhibit 12-G 
Required Federal-Aid Contract Language 

b. Contract Assurance 
Under 49 CFR 26.13(b): 

The contractor, subrecipient or subcontractor shall not discriminate on the basis of race, color, national origin, 
or sex in the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR 
26 in the award and administration of federal-aid contracts. Failure by the contractor to carry out these 
requirements is a material breach of this contract, which may result in the termination of this contract or such 
other remedy as the recipient deems appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 

(2) Assessing sanctions; 

(3) Liquidated damages; and/or 

(4) Disqualifying the contractor from future bidding as non-responsible. 

c. Prompt Progress Payment 
The prime contractor or subcontractor shall pay to any subcontractor, not later than seven days after receipt 
of each progress payment, unless otherwise agreed to in writing, the respective amounts allowed the 
contractor on account of the work performed by the subcontractors, to the extent of each subcontractor’s 
interest therein. In the event that there is a good faith dispute over all or any portion of the amount due on a 
progress payment from the prime contractor or subcontractor to a subcontractor, the prime contractor or 
subcontractor may withhold no more than 150 percent of the disputed amount. Any violation of this 
requirement shall constitute a cause for disciplinary action and shall subject the licensee to a penalty, payable 
to the subcontractor, of 2 percent of the amount due per month for every month that payment is not made. 

In any action for the collection of funds wrongfully withheld, the prevailing party shall be entitled to his or her 
attorney’s fees and costs. The sanctions authorized under this requirement shall be separate from, and in 
addition to, all other remedies, either civil, administrative, or criminal. This clause applies to both DBE and 
non-DBE subcontractors. 

d. Prompt Payment of Withheld Funds to Subcontractors 
The Agency may hold retainage from the prime contractor and shall make prompt and regular incremental 
acceptances of portions, as determined by the Agency, of the contract work, and pay retainage to the prime 
contractor based on these acceptances. The Agency shall designate one of the methods below in the 
contract to ensure prompt and full payment of any retainage kept by the prime contractor or subcontractor to 
a subcontractor. The Agency shall include either Method 1, Method 2, or Method 3 below and delete the other 
two. 

Method 1: No retainage will be held by the Agency from progress payments due to the prime contractor. 
Prime contractors and subcontractors are prohibited from holding retainage from subcontractors. Any 
delay or postponement of payment may take place only for good cause and with the Agency’s prior 
written approval. Any violation of these provisions shall subject the violating contractor or subcontractor to 
the penalties, sanctions, and other remedies specified in Section 7108.5 of the California Business and 
Professions Code and Section 10262 of the California Public Contract Code. This requirement shall not 
be construed to limit or impair any contractual, administrative or judicial remedies, otherwise available to 
the contractor or subcontractor in the event of a dispute involving late payment or nonpayment by the 
contractor, deficient subcontractor performance and/or noncompliance by a subcontractor. This clause 
applies to both DBE and non-DBE subcontractors. 

Method 2: No retainage will be held by the Agency from progress payments due to the prime contractor. 
Any retainage kept by the prime contractor or by a subcontractor must be paid in full to the earning 
subcontractor within seven (7) days after the subcontractor’s work is satisfactorily completed. Any delay 
or postponement of payment may take place only for good cause and with the Agency’s prior written 
approval. Any violation of these provisions shall subject the violating contractor or subcontractor to the 
penalties, sanctions, and remedies specified in Section 7108.5 of the California Business and Professions 
Code and Section 10262 of the California Public Contract Code. This requirement shall not be construed 
to limit or impair any contractual, administrative or judicial remedies, otherwise available to the contractor 
or subcontractor in the event of a dispute involving late payment or nonpayment by the contractor, 
deficient subcontractor performance and/or noncompliance by a subcontractor. This clause applies to 
both DBE and non-DBE subcontractors. 
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Local Assistance Procedures Manual Exhibit 12-G 
Required Federal-Aid Contract Language 

Method 3: The Agency shall hold retainage from the prime contractor and shall make prompt and regular 
incremental acceptances of portions, as determined by the Agency of the contract work and pay 
retainage to the prime contractor based on these acceptances. The prime contractor or subcontractor 
shall return all monies withheld in retention from all subcontractors within seven (7) days after receiving 
payment for work satisfactorily completed and accepted including incremental acceptances of portions of 
the contract work by the Agency. Any delay or postponement of payment may take place only for good 
cause and with the Agency’s prior written approval. Any violation of these provisions shall subject the 
violating prime contractor or subcontractor to the penalties, sanctions, and other remedies specified in 
Section 7108.5 of the California Business and Professions Code and Section 10262 of the California 
Public Contract Code. This requirement shall not be construed to limit or impair any contractual, 
administrative or judicial remedies otherwise available to the contractor or subcontractor in the event of a 
dispute involving late payment or nonpayment by the contractor; deficient subcontractor performance 
and/or noncompliance by a subcontractor. This clause applies to both DBE and non-DBE subcontractors. 

Any violation of these provisions shall subject the violating prime contractor or subcontractor to the penalties, 
sanctions and other remedies specified therein. These requirements shall not be construed to limit or impair 
any contractual, administrative, or judicial remedies otherwise available to the prime contractor or 
subcontractor in the event of a dispute involving late payment or nonpayment by the prime contractor, 
deficient subcontract performance, or noncompliance by a subcontractor. 

e. Termination and Substitution of DBE Subcontractors 
The prime contractor shall utilize the specific DBEs listed to perform the work and supply the materials for 
which each is listed unless the contractor obtains the Agency’s written consent. The prime contractor shall not 
terminate or substitute a listed DBE for convenience and perform the work with their own forces or obtain 
materials from other sources without prior written authorization from the Agency. Unless the Agency’s prior 
written consent is provided, the contractor shall not be entitled to any payment for work or material unless it is 
performed or supplied by the listed DBE on the Exhibit 15-G Construction Contract DBE Commitment form, 
included in the Bid. 

The Agency authorizes a request to use other forces or sources of materials if the bidder shows any of the 
following justifications: 

1. Listed DBE fails or refuses to execute a written contract based on plans and specifications for the 
project. 

2. The Local Agency stipulated that a bond is a condition of executing the subcontract and the listed DBE 
fails to meet the Local Agency’s bond requirements. 

3. Work requires a contractor's license and listed DBE does not have a valid license under Contractors 
License Law. 

4. Listed DBE fails or refuses to perform the work or furnish the listed materials (failing or refusing to 
perform is not an allowable reason to remove a DBE if the failure or refusal is a result of bad faith or 
discrimination). 

5. Listed DBE's work is unsatisfactory and not in compliance with the contract. 

6. Listed DBE is ineligible to work on the project because of suspension or debarment. 

7. Listed DBE becomes bankrupt or insolvent. 

8. Listed DBE voluntarily withdraws with written notice from the Contract 
9. Listed DBE is ineligible to receive credit for the type of work required. 

10. Listed DBE owner dies or becomes disabled resulting in the inability to perform the work on the Contract. 

11. The Agency determines other documented good cause. 

The prime contractor shall notify the original DBE of the intent to use other forces or material sources and 
provide the reasons, allowing the DBE 5 days to respond to the notice and advise the prime contractor and 
the Agency of the reasons why the use of other forces or sources of materials should not occur. 
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Local Assistance Procedures Manual Exhibit 12-G 
Required Federal-Aid Contract Language 

The prime contractor’s request to use other forces or material sources must include: 

1. One or more of the reasons listed in the preceding paragraph. 

2. Notices from the prime contractor to the DBE regarding the request. 

3. Notices from the DBEs to the prime contractor regarding the request. 

If a listed DBE is terminated or substituted, the prime contractor must make good faith efforts to find 
another DBE to substitute for the original DBE. The substitute DBE must perform at least the same amount 
of work as the original DBE under the contract to the extent needed to meet or exceed the DBE goal. 

f. Commitment and Utilization 
Note: In the Agency’s reports of DBE participation to Caltrans, the Agency must display both commitments 
and attainments. 

The Agency’s DBE program must include a monitoring and enforcement mechanism to ensure that DBE 
commitments reconcile to DBE utilization. 

The bidder shall submit the Exhibit 15-G Construction Contract DBE Commitment, included in the Bid book. 
This exhibit is the bidder’s DBE commitment form. If the form is not submitted with the bid, the bidder must 
remove the form from the Bid book before submitting their bid. 

The bidder shall complete and sign Exhibit 15-G Construction Contract DBE Commitment included in the 
contract documents regardless of whether DBE participation is reported. The bidder shall provide written 
confirmation from each DBE that the DBE is participating in the Contract. A copy of a DBE's quote serves 
as written confirmation. If a DBE is participating as a joint venture partner, the bidder shall submit a copy of 
the joint venture agreement. 

If the DBE Commitment form, Exhibit 15-G, is not submitted with the bid, it must be completed and 
submitted by all bidders to the Agency within five (5) days of bid opening. If the bidder does not submit the 
DBE Commitment form within the specified time, the Agency will find the bidder’s bid nonresponsive. 

The prime contractor shall use each DBE subcontractor as listed on Exhibit 12-B Bidder’s List of 
Subcontractors (DBE and Non-DBE), and Exhibit 15-G Construction Contract DBE Commitment form 
unless they receive authorization for a substitution. 

The Agency shall request the prime contractor to: 

1. Notify the Resident Engineer or Inspector of any changes to its anticipated DBE participation 

2. Provide this notification before starting the affected work 

3. Maintain records including: 

• Name and business address of each 1st-tier subcontractor 

• Name and business address of each DBE subcontractor, DBE vendor, and DBEtrucking 
company, regardless of tier 

• Date of payment and total amount paid to each business (see Exhibit 9-F Monthly 
Disadvantaged Business Enterprise Payment) 

If the prime contractor is a DBE contractor, they shall include the date of work performed by their own 
forces and the corresponding value of the work. 

Before the 15th of each month, the prime contractor shall submit a Monthly DBE Trucking Verification 
(LAPM Exhibit 16-Z1) form. 

If a DBE is decertified before completing its work, the DBE must notify the prime contractor in writing of the 
decertification date. If a business becomes a certified DBE before completing its work, the business must 
notify the prime contractor in writing of the certification date. The prime contractor shall submit the 
notifications. Upon work completion, the prime contractor shall complete a Disadvantaged Business 
Enterprises (DBE) Certification Status Change, Exhibit 17-O, form and submit the form within 30 days of 
contract acceptance. 
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Local Assistance Procedures Manual Exhibit 12-G 
Required Federal-Aid Contract Language 

Upon work completion, the prime contractor shall complete Exhibit 17-F Final Report – Utilization of 
Disadvantaged Business Enterprises (DBE), First-Tier Subcontractors and submit it within 90 days of 
contract acceptance. The Agency will withhold $10,000 until the form is submitted. The Agency releases 
the withhold upon submission of the completed form. 

g. DBE RUNNING TALLY OF ATTAINMENTS 
After submitting an invoice for reimbursement that includes a payment to a DBE, but no later than the 10th of 
the following month, the prime contractor/consultant shall complete and email the Exhibit 9- F: Disadvantaged 
Business Enterprise Running Tally of Payments to business.support.unit@dot.ca.gov with a copy to the 
Agency. 

2. BID OPENINGThe Agency publicly opens and reads bids at the time and place shown on the Notice to 
Contractors. 

3. BID RIGGING The U.S. Department of Transportation (DOT) provides a toll-free hotline to report bid rigging 
activities. Use the hotline to report bid rigging, bidder collusion, and other fraudulent activities. The hotline 
number is (800) 424-9071. The service is available 24 hours 7 days a week and is confidential and 
anonymous. The hotline is part of the DOT's effort to identify and investigate highway construction contract 
fraud and abuse and is operated under the direction of the DOT Inspector General. 

4. CONTRACT AWARD If the Agency awards the contract, the award is made to the lowest responsible and 
responsive bidder. 

5. CONTRACTOR LICENSE 
The Contractor must be properly licensed as a contractor from contract award through Contract acceptance 
(Public Contract Code § 10164). 

6. CHANGED CONDITIONS 
a. Differing Site Conditions 

1. During the progress of the work, if subsurface or latent physical conditions are encountered at the 
site differing materially from those indicated in the contract or if unknown physical conditions of an 
unusual nature, differing materially from those ordinarily encountered and generally recognized as 
inherent in the work provided for in the contract, are encountered at the site, the party discovering 
such conditions shall promptly notify the other party in writing of the specific differing conditions 
before the site is disturbed and before the affected work is performed. 

2. Upon written notification, the engineer will investigate the conditions, and if it is determined that 
the conditions materially differ and cause an increase or decrease in the cost or time required for 
the performance of any work under the contract, an adjustment, excluding anticipated profits, will 
be made and the contract modified in writing accordingly. The engineer will notify the contractor 
of the determination whether or not an adjustment of the contract is warranted. 

3. No contract adjustment which results in a benefit to the contractor will be allowed unless the 
contractor has provided the required written notice. 

4. No contract adjustment will be allowed under this clause for any effects caused on unchanged 
work. (This provision may be omitted by the Local Agency, at their option.) 

b. Suspensions of Work Ordered by the Engineer 
1. If the performance of all or any portion of the work is suspended or delayed by the engineer in 

writing for an unreasonable period of time (not originally anticipated, customary, or inherent to 
the construction industry) and the contractor believes that additional compensation and/or 
contract time is due as a result of such suspension or delay, the contractor shall submit to the 
engineer in writing a request for adjustment within 7 calendar days of receipt of the notice to 
resume work. The request shall set forth the reasons and support for such adjustment. 

2. Upon receipt, the engineer will evaluate the contractor's request. If the engineer agrees that the 
cost and/or time required for the performance of the contract has increased as a result of such 
suspension and the suspension was caused by conditions beyond the control of and not the fault 
of the contractor, its suppliers, or subcontractors at any approved tier, and not caused by 
weather, the engineer will make an adjustment (excluding profit) and modify the contract in 
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Local Assistance Procedures Manual Exhibit 12-G 
Required Federal-Aid Contract Language 

writing accordingly. The contractor will be notified of the engineer's determination whether or not 
an adjustment of the contract is warranted. 

3. No contract adjustment will be allowed unless the contractor has submitted the request for 
adjustment within the time prescribed. 

4. No contract adjustment will be allowed under this clause to the extent that performance would 
have been suspended or delayed by any other cause, or for which an adjustment is provided or 
excluded under any other term or condition of this contract. 

c. Significant Changes in the Character of Work 
1. The engineer reserves the right to make, in writing, at any time during the work, such changes in 

quantities and such alterations in the work as are necessary to satisfactorily complete the project. 
Such changes in quantities and alterations shall not invalidate the contract nor release the surety, 
and the contractor agrees to perform the work as altered. 

2. If the alterations or changes in quantities significantly change the character of the work under the 
contract, whether such alterations or changes are in themselves significant changes to the 
character of the work or by affecting other work cause such other work to become significantly 
different in character, an adjustment, excluding anticipated profit, will be made to the contract. 
The basis for the adjustment shall be agreed upon prior to the performance of the work. If a basis 
cannot be agreed upon, then an adjustment will be made either for or against the contractor in 
such amount as the engineer may determine to be fair andequitable. 

3. If the alterations or changes in quantities do not significantly change the character of the 
work to be performed under the contract, the altered work will be paid for as provided 
elsewhere in the contract. 

4. The term “significant change” shall be construed to apply only to the following circumstances: 

• When the character of the work as altered differs materially in kind or nature from that 
involved or included in the original proposed construction; or 

• When a major item of work, as defined elsewhere in the contract, is increased in excess 
of 125 percent or decreased below 75 percent of the original contract quantity. Any 
allowance for an increase in quantity shall apply only to that portion in excess of 125 
percent of original contract item quantity, or in case of a decrease below 75 percent, to 
the actual amount of work performed. 

7. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES 
The Contractor shall begin work within 15 calendar days after the issuance of the Notice to Proceed. 

This work shall be diligently prosecuted to completion before the expiration of WORKING DAYS 
beginning on the fifteenth calendar day after the date shown on the Notice to Proceed. 

The Contractor shall pay to the City/County the sum of $ per day, for 
each and every calendar days’ delay in finishing the work in excess of the number of working days 
prescribed above. 

8. BUY AMERICA 
Furnish steel and iron materials to be incorporated into the work with certificates of compliance 
and certified mill test reports. Mill test reports must indicate where the steel and iron were melted
and manufactured. Steel and iron materials must be produced in the U.S. except: 

1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic 
production of the steel and iron materials [60 Fed Reg 15478 (03/24/1995)]; 

2. If the total combined cost of the materials does not exceed the greater of 0.1 percent of the total bid or 
$2,500, materials produced outside the U.S. may be used. 

Production includes: 
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Local Assistance Procedures Manual Exhibit 12-G 
Required Federal-Aid Contract Language 

1. Processing steel and iron materials, including smelting or other processes that alter the physical form or 
shape (such as rolling, extruding, machining, bending, grinding, and drilling) or chemical composition; 

2. Coating application, including epoxy coating, galvanizing, and painting, that protects or enhances the 
value of steel and iron materials. 

9. QUALITY ASSURANCE 
The Local Agency uses a Quality Assurance Program (QAP) to ensure a material is produced to comply with 
the Contract. The Local Agency may examine the records and reports of tests the prime contractor performs 
if they are available at the job site. Schedule work to allow time for QAP. 

10. PROMPT PAYMENT FROM THE AGENCY TO THE CONTRACTORS 
The Agency shall make any progress payment within 30 days after receipt of an undisputed and properly 
submitted payment request from a contractor on a construction contract. If the Agency fails to pay promptly, 
the Agency shall pay interest to the contractor, which accrues at the rate of 10 percent per annum on the 
principal amount of a money judgment remaining unsatisfied. Upon receipt of a payment request, the Agency 
shall act in accordance with both of the following: 

1. Each payment request shall be reviewed by the Agency as soon as practicable after receipt for the 
purpose of determining that it is a proper payment request. 

2. Any payment request determined not to be a proper payment request suitable for payment shall be 
returned to the contractor as soon as practicable, but not later than seven (7) days, after receipt. A 
request returned pursuant to this paragraph shall be accompanied by a document setting forth in 
writing the reasons why the payment request is not proper. 

11. FORM FHWA-1273 REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONTRACTS 
(Excluding ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE FOR APPALACHIAN 
DEVELOPMENT HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS ROAD CONTRACTS) 

[The following 12 pages must be physically inserted into the contract without modification.] 
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CONSTRUCTION CONTRACTS 

Page 9 of 25 
January 2021 



                               

 
 

 

      

 
  
  
   
   

   
    
   
    

   
 

    
 

 

 

 
 

 
 

 
 

 
  

  
 

 
  

 
 

    
    

   
 

 
 

    
 

    
 

  
 

  
     

     
   

   
 

 
   

  

   
    

 
 

   
 

 
   

   
 

   

  
  

    

 
 

 
 

  
  

 
   

     
   

  
 

 
 

   
 

   
 

 
 

   
 
 

  
  

     
    

 
 

  
      

 
 

 
     

  
   

   

   

 
  
    

  
  

 
  

  
   

  
 

 
    

 
 

  
 

 
    

     
  

  

 
   

Local Assistance Procedures Manual Exhibit 12-G 
Required Federal-Aid Contract Language 

I. General 
II. Nondiscrimination 
III. No segregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI. Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII. False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 

Control Act 
X. Compliance with Government wide Suspension and Debarment 

Requirements 
XI. Certification Regarding Use of Contract Funds for Lobbying 

ATTACHMENTS 

A. Employment and Materials Preference for Appalachian Development 
Highway System or Appalachian Local Access Road Contracts 
(included in Appalachian contracts only) 

I. GENERAL 

1. Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal). The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding purchase 
orders, rental agreements and other agreements for supplies or 
services). 

The applicable requirements of Form FHWA-1273 are incorporated by 
reference for work done under any purchase order, rental agreement or 
agreement for other services. The prime contractor shall be responsible 
for compliance by any subcontractor, lower-tier subcontractor or service 
provider. 

Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts (excluding 
subcontracts for design services, purchase orders, rental agreements 
and other agreements for supplies or services). The design-builder shall 
be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider. 

Contracting agencies may reference Form FHWA-1273 in bid proposal 
or request for proposal documents, however, the Form FHWA-1273 
must be physically incorporated (not referenced) in all contracts, 
subcontracts and lower-tier subcontracts (excluding purchase orders, 
rental agreements and other agreements for supplies or services related 
to a construction contract). 

2. Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the assistance 
of workers under the contractor's immediate superintendence and to 
all work performed on the contract by piecework, station work, or by 
subcontract. 

3. A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of 
progress payments, withholding of final payment, termination of the 
contract, suspension / debarment or any other action determined to 
be appropriate by the contracting agency and FHWA. 

4. Selection of Labor: During the performance of this contract, the 
contractor shall not use convict labor for any purpose within the limits 
of a construction project on a Federal-aid highway unless it is labor 
performed by convicts who are on parole, supervised release, or 
probation. The term Federal-aid highway does not include roadways 
functionally classified as local roads or rural minor collectors. 

II. NONDISCRIMINATION 

The provisions of this section related to 23 CFR Part 230 are applicable 
to all Federal-aid construction contracts and to all related construction 
subcontracts of $10,000 or more. The provisions of 23 CFR Part 230 
are not applicable to material supply, engineering, or architectural 
service contracts. 
In addition, the contractor and all subcontractors must comply with the 
following policies: Executive Order 11246, 41 CFR 60, 29 CFR 1625-
1627, Title 23 USC Section 140, the Rehabilitation Act of 1973, as 
amended (29 USC 794), Title VI of the Civil Rights Act of 1964, as 
amended, and related regulations including 49 CFR Parts 21, 26 and 
27; and 23 CFR Parts 200, 230, and 633. 

The contractor and all subcontractors must comply with: the 
requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) and, 
for all construction contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction Contract Specifications in 
41 CFR 60-4.3. 

Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the policies of 
the Secretary of Labor including 41 CFR 60, and 29 CFR 1625-1627. 
The contracting agency and the FHWA have the authority and the 
responsibility to ensure compliance with Title 23 USC Section 140, the 
Rehabilitation Act of 1973, as amended (29 USC 794), and Title VI of 
the Civil Rights Act of 1964, as amended, and related regulations 
including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 
633. 

The following provision is adopted from 23 CFR 230, Appendix A, with 
appropriate revisions to conform to the U.S. Department of Labor (US 
DOL) and FHWA requirements. 

1. Equal Employment Opportunity: Equal employment opportunity 
(EEO) requirements not to discriminate and to take affirmative action to 
assure equal opportunity as set forth under laws, executive orders, 
rules, regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 
CFR 60 and 49 CFR 27) and orders of the Secretary of Labor as 
modified by the provisions prescribed herein, and imposed pursuant to 
23 U.S.C. 140 shall constitute the EEO and specific affirmative action 
standards for the contractor's project activities under this contract. The 
provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 
12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are 
incorporated by reference in this contract. In the execution of this 
contract, the contractor agrees to comply with the following minimum 
specific requirement activities of EEO: 

a. The contractor will work with the contracting agency and the Federal 
Government to ensure that it has made every good faith effort to 
provide equal opportunity with respect to all of its terms and 
conditions of employment and in their review of activities under the 
contract. 

b. The contractor will accept as its operating policy thefollowing 
statement: 

"It is the policy of this Company to assure that applicants are employed, 
and that employees are treated during employment, without regard to 
their race, religion, sex, color, national origin, age or disability. Such 
action shall include: employment, upgrading, demotion, or transfer; 
recruitment or recruitment advertising; layoff or termination; rates of pay 
or other forms of compensation; and selection for training, including 
apprenticeship, pre-apprenticeship, and/or on-the-job training." 

FHWA-1273 -- Revised May 1, 2012 
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Local Assistance Procedures Manual Exhibit 12-G 
Required Federal-Aid Contract Language 

2. EEO Officer: The contractor will designate and make known to 
the contracting officers and EEO Officer who will have the 
responsibility for and must be capable of effectively administering 
and promoting and active EEO program and who must be assigned 
adequate authority and responsibility to do so. 

3. Dissemination of Policy: All members of the contractor's staff 
who are authorized to hire, supervise, promote, and discharge 
employees, or who recommend such action, or who are 
substantially involved in such action, will be made fully cognizant of, 
and will implement, the contractor's EEO policy and contractual 
responsibilities to provide EEO in each grade and classification of 
employment. To ensure that the above agreement will be met, the 
following actions will be taken as a minimum: 

a. Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be reviewed 
and explained. The meetings will be conducted by the EEO 
Officer. 

b. All new supervisory or personnel office employees will be given 
a thorough indoctrination by the EEO Officer, covering all major 
aspects of the contractor's EEO obligations within thirty days 
following their reporting for duty with the contractor. 

c. All personnel who are engaged in direct recruitment for the 
project will be instructed by the EEO Officer in the contractor's 
procedures for locating and hiring minorities and women. 

d. Notices and posters setting forth the contractor's EEO policywill 
be placed in areas readily accessible to employees, applicants 
for employment and potential employees. 

e. The contractor's EEO policy and the procedures to implement 
such policy will be brought to the attention of employees by 
means of meetings, employee handbooks, or other appropriate 
means. 

4. Recruitment: When advertising for employees, the contractor 
will include in all advertisements for employees the notation: "An 
Equal Opportunity Employer." All such advertisements will be 
placed in publications having a large circulation among minorities 
and women in the area from which the project work force would 
normally be derived. 

a. The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through 
public and private employee referral sources likely to yield 
qualified minorities and women. To meet this requirement, the 
contractor will identify sources of potential minority group 
employees, and establish with such identified sources 
procedures whereby minority and women applicants may be 
referred to the contractor for employment consideration. 

b. In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is 
expected to observe the provisions of that agreement to the 
extent that the system meets the contractor's compliance with 
EEO contract provisions. Where implementation of such an 
agreement has the effect of discriminating against minorities or 
women, or obligates the contractor to do the same, such 
implementation violates Federal nondiscrimination provisions. 

c. The contractor will encourage its present employees to refer 
minorities and women as applicants for employment. 
Information and procedures with regard to referring such 
applicants will be discussed with employees. 

5. Personnel Actions: Wages, working conditions, and employee 
benefits shall be established and administered, and personnel 
actions of every type, including hiring, upgrading, promotion, 
transfer, demotion, layoff, and termination, shall be taken without 
regard to race, color, religion, sex, national origin, age or disability. 
The following procedures shall be followed: 

a. The contractor will conduct periodic inspections of project sites to 
insure that working conditions and employee facilities do not 
indicate discriminatory treatment of project site personnel. 

b. The contractor will periodically evaluate the spread of wagespaid 
within each classification to determine any evidence of 
discriminatory wage practices. 

c. The contractor will periodically review selected personnel actions 
in depth to determine whether there is evidence ofdiscrimination. 
Where evidence is found, the contractor will promptly take 
corrective action. If the review indicates that the discrimination 
may extend beyond the actions reviewed, such corrective action 
shall include all affected persons. 

d. The contractor will promptly investigate all complaints of alleged 
discrimination made to the contractor in connection with its 
obligations under this contract, will attempt to resolve such 
complaints, and will take appropriate corrective action within a 
reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the complainant, such 
corrective action shall include such other persons. Upon 
completion of each investigation, the contractor will inform every 
complainant of all of their avenues of appeal. 

6. Training and Promotion: 

a. The contractor will assist in locating, qualifying, and increasing 
the skills of minorities and women who are applicants for 
employment or current employees. Such efforts should be aimed 
at developing full journey level status employees in the type of 
trade or job classification involved. 

b. Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor 
shall make full use of training programs, i.e., apprenticeship, and 
on-the-job training programs for the geographical area of contract 
performance. In the event a special provision for training is 
provided under this contract, this subparagraph will be 
superseded as indicated in the special provision. The contracting 
agency may reserve training positions for persons who receive 
welfare assistance in accordance with 23 U.S.C. 140(a). 

c. The contractor will advise employees and applicants for 
employment of available training programs and entrance 
requirements for each. 

d. The contractor will periodically review the training andpromotion 
potential of employees who are minorities and women and will 
encourage eligible employees to apply for such training and 
promotion. 
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7. Unions: If the contractor relies in whole or in part upon unions as 
a source of employees, the contractor will use good faith efforts to 
obtain the cooperation of such unions to increase opportunities for 
minorities and women. Actions by the contractor, either directly or 
through a contractor's association acting as agent, will include the 
procedures set forth below: 

a. The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 

b. The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union 
will be contractually bound to refer applicants without regard to 
their race, color, religion, sex, national origin, age or disability. 

c. The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 

d. In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the 
collective bargaining agreement, the contractor will, through 
independent recruitment efforts, fill the employment vacancies 
without regard to race, color, religion, sex, national origin, age 
or disability; making full efforts to obtain qualified and/or 
qualifiable minorities and women. The failure of a union to 
provide sufficient referrals (even though it is obligated to 
provide exclusive referrals under the terms of a collective 
bargaining agreement) does not relieve the contractor from the 
requirements of this paragraph. In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 

8. Reasonable Accommodation for Applicants / Employees 
with Disabilities: The contractor must be familiar with the 
requirements for and comply with the Americans with Disabilities 
Act and all rules and regulations established there under. 
Employers must provide reasonable accommodation in all 
employment activities unless to do so would cause an undue 
hardship. 

9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on 
the grounds of race, color, religion, sex, national origin, age or 
disability in the selection and retention of subcontractors, including 
procurement of materials and leases of equipment. The contractor 
shall take all necessary and reasonable steps to ensure 
nondiscrimination in the administration of this contract. 

a. The contractor shall notify all potential subcontractors and 
suppliers and lessors of their EEO obligations under this contract. 

b. The contractor will use good faith efforts to ensure subcontractor 
compliance with their EEO obligations. 

FHWA-1273 -- Revised May 1, 2012 

10. Assurance Required by 49 CFR 26.13(b): 

a. The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 

b. The contractor or subcontractor shall not discriminate on the 
basis of race, color, national origin, or sex in the performance of 
this contract. The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration 
of DOT-assisted contracts. Failure by the contractor to carry out 
these requirements is a material breach of this contract, which 
may result in the termination of this contract or such other remedy 
as the contracting agency deems appropriate. 

11. Records and Reports: The contractor shall keep such records 
as necessary to document compliance with the EEO requirements. 
Such records shall be retained for a period of three years following 
the date of the final payment to the contractor for all contract work 
and shall be available at reasonable times and places for inspection 
by authorized representatives of the contracting agency and the 
FHWA. 

a. The records kept by the contractor shall document the following: 

(1) The number and work hours of minority and non-minority group 
members and women employed in each work classification on 
the project; 

(2) The progress and efforts being made in cooperation with 
unions, when applicable, to increase employment opportunities 
for minorities and women; and 

(3) The progress and efforts being made in locating, hiring, training, 
qualifying, and upgrading minorities and women. 

b. The contractors and subcontractors will submit an annual report 
to the contracting agency each July for the duration of the 
project, indicating the number of minority, women, and non-
minority group employees currently engaged in each work 
classification required by the contract work. This information is 
to be reported on Form FHWA-1391. The staffing data should 
represent the project work force on board in all or any part of the 
last payroll period preceding the end of July. If on-the-job 
training is being required by special provision, the contractor will 
be required to collect and report training data. The employment 
data should reflect the work force on board during all or any part 
of the last payroll period preceding the end of July. 

III. NONSEGREGATED FACILITIES 

This provision is applicable to all Federal-aid construction contracts 
and to all related construction subcontracts of $10,000 or more. 

The contractor must ensure that facilities provided for employees 
are provided in such a manner that segregation on the basis of 
race, color, religion, sex, or national origin cannot result. The 
contractor may neither require such segregated use by written or 
oral policies nor tolerate such use by employee custom. The 
contractor's obligation extends further to ensure that its employees 
are not assigned to perform their services at any location, under the 
contractor's control, where the facilities are segregated. The term 
"facilities" includes waiting rooms, work areas, restaurants and 
other eating areas, time clocks, restrooms, washrooms, locker 
rooms, and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and 
housing provided for employees. The contractor shall provide 
separate or single-user restrooms and necessary dressing or 
sleeping areas to assure privacy between sexes. 
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IV. DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size). The requirements 
apply to all projects located within the right-of-way of a roadway that 
is functionally classified as Federal-aid highway. This excludes 
roadways functionally classified as local roads or rural minor 
collectors, which are exempt. Contracting agencies may elect to 
apply these requirements to other projects. 

The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” 
with minor revisions to conform to the FHWA-1273 format and 
FHWA program requirements. 

1. Minimum wages 

a. All laborers and mechanics employed or working upon the site 
of the work, will be paid unconditionally and not less often than 
once a week, and without subsequent deduction or rebate on any 
account (except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the Copeland 
Act (29 CFR part 3)), the full amount of wages and bona fide fringe 
benefits (or cash equivalents thereof) due at time of payment 
computed at rates not less than those contained in the wage 
determination of the Secretary of Labor which is attached hereto 
and made a part hereof, regardless of any contractual relationship 
which may be alleged to exist between the contractor and such 
laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide 
fringe benefits under section 1(b)(2) of the Davis-Bacon Act on 
behalf of laborers or mechanics are considered wages paid to such 
laborers or mechanics, subject to the provisions of paragraph 1.d. 
of this section; also, regular contributions made or costs incurred for 
more than a weekly period (but not less often than quarterly) under 
plans, funds, or programs which cover the particular weekly period, 
are deemed to be constructively made or incurred during such 
weekly period. Such laborers and mechanics shall be paid the 
appropriate wage rate and fringe benefits on the wage 
determination for the classification of work actually performed, 
without regard to skill, except as provided in 29 CFR 5.5(a)(4). 
Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
classification for the time actually worked therein: Provided, That 
the employer's payroll records accurately set forth the time spent in 
each classification in which work is performed. The wage 
determination (including any additional classification and wage 
rates conformed under paragraph 1.b. of this section) and the 
Davis-Bacon poster (WH–1321) shall be posted at all times by the 
contractor and its subcontractors at the site of the work in a 
prominent and accessible place where it can be easily seen by the 
workers. 

b. (1) The contracting officer shall require that any class of 
laborers or mechanics, including helpers, which is not listed in the 
wage determination and which is to be employed under the contract 
shall be classified in conformance with the wage determination. The 
contracting officer shall approve an additional classification and 
wage rate and fringe benefits therefore only when the following
criteria have been met: 

FHWA-1273 -- Revised May 1, 2012 

(i) The work to be performed by the classification requested is not 
performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe benefits, 
bears a reasonable relationship to the wage rates contained in 
the wage determination. 

(2) If the contractor and the laborers and mechanics to be 
employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken shall be sent by the contracting officer to the Administrator 
of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, DC 
20210. The Administrator, or an authorized representative, will 
approve, modify, or disapprove every additional classification 
action within 30 days of receipt and so advise the contracting 
officer or will notify the contracting officer within the 30-day 
period that additional time is necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification 
and wage rate (including the amount designated for fringe 
benefits, where appropriate), the contracting officer shall refer 
the questions, including the views of all interested parties and 
the recommendation of the contracting officer, to the Wage and 
Hour Administrator for determination. The Wage and Hour 
Administrator, or an authorized representative, will issue a 
determination within 30 days of receipt and so advise the 
contracting officer or will notify the contracting officer within the 
30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this 
section, shall be paid to all workers performing work in the 
classification under this contract from the first day on which work 
is performed in the classification. 

c. Whenever the minimum wage rate prescribed in the contract for 
a class of laborers or mechanics includes a fringe benefit which 
is not expressed as an hourly rate, the contractor shall either 
pay the benefit as stated in the wage determination or shall pay 
another bona fide fringe benefit or an hourly cash equivalent 
thereof. 

d. If the contractor does not make payments to a trustee or other 
third person, the contractor may consider as part of the wages of 
any laborer or mechanic the amount of any costs reasonably 
anticipated in providing bona fide fringe benefits under a plan or 
program, Provided, That the Secretary of Labor has found, upon the 
written request of the contractor, that the applicable standards of 
the Davis-Bacon Act have been met. The Secretary of Labor may 
require the contractor to set aside in a separate account assets for 
the meeting of obligations under the plan or program. 
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2. Withholding 

The contracting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor, 
withhold or cause to be withheld from the contractor under this 
contract, or any other Federal contract with the same prime 
contractor, or any other federally-assisted contract subject to Davis-
Bacon prevailing wage requirements, which is held by the same 
prime contractor, so much of the accrued payments or advances as 
may be considered necessary to pay laborers and mechanics, 
including apprentices, trainees, and helpers, employed by the 
contractor or any subcontractor the full amount of wages required 
by the contract. In the event of failure to pay any laborer or 
mechanic, including any apprentice, trainee, or helper, employed or 
working on the site of the work, all or part of the wages required by 
the contract, the contracting agency may, after written notice to the 
contractor, take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of funds 
until such violations have ceased. 

3. Payrolls and basic records 

a. Payrolls and basic records relating thereto shall be maintained 
by the contractor during the course of the work and preserved for a 
period of three years thereafter for all laborers and mechanics 
working at the site of the work. Such records shall contain the 
name, address, and social security number of each such worker, 
his or her correct classification, hourly rates of wages paid 
(including rates of contributions or costs anticipated for bona fide 
fringe benefits or cash equivalents thereof of the types described in 
section 1(b)(2)(B) of the Davis-Bacon Act), daily and weekly 
number of hours worked, deductions made and actual wages paid. 
Whenever the Secretary of Labor has found under 29 CFR 
5.5(a)(1)(iv) that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits 
under a plan or program described in section 1(b)(2)(B) of the 
Davis-Bacon Act, the contractor shall maintain records which show 
that the commitment to provide such benefits is enforceable, that 
the plan or program is financially responsible, and that the plan or 
program has been communicated in writing to the laborers or 
mechanics affected, and records which show the costs anticipated 
or the actual cost incurred in providing such benefits. Contractors 
employing apprentices or trainees under approved programs shall 
maintain written evidence of the registration of apprenticeship 
programs and certification of trainee programs, the registration of 
the apprentices and trainees, and the ratios and wage rates 
prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which 
any contract work is performed a copy of all payrolls to the 
contracting agency. The payrolls submitted shall set out accurately 
and completely all of the information required to be maintained 
under 29 CFR 5.5(a)(3)(i), except that full social security numbers 
and home addresses shall not be included on weekly transmittals. 
Instead the payrolls shall only need to include an individually 
identifying number for each employee ( e.g. , the last four digits of 
the employee's social security number). The required weekly payroll 
information may be submitted in any form desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor 
site. The prime contractor is responsible for the submission of 
copies of payrolls by all subcontractors. Contractors and 
subcontractors shall maintain the full social security number and 

FHWA-1273 -- Revised May 1, 2012 

current address of each covered worker, and shall provide them 
upon request to the contracting agency for transmission to the 
State DOT, the FHWA or the Wage and Hour Division of the 
Department of Labor for purposes of an investigation or audit of 
compliance with prevailing wage requirements. It is not a violation 
of this section for a prime contractor to require a subcontractor to 
provide addresses and social security numbers to the prime 
contractor for its own records, without weekly submission to the 
contracting agency. 

(2) Each payroll submitted shall be accompanied by a “Statement 
of Compliance,” signed by the contractor or subcontractor or his 
or her agent who pays or supervises the payment of the 
persons employed under the contract and shall certify the 
following: 

(i) That the payroll for the payroll period contains the information 
required to be provided under §5.5 (a)(3)(ii) of Regulations, 29 
CFR part 5, the appropriate information is being maintained 
under §5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such 
information is correct and complete; 

(ii)That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the 
payroll period has been paid the full weekly wages earned, 
without rebate, either directly or indirectly, and that no 
deductions have been made either directly or indirectly from the 
full wages earned, other than permissible deductions as set 
forth in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the 
applicable wage rates and fringe benefits or cash equivalents 
for the classification of work performed, as specified in the 
applicable wage determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 
forth on the reverse side of Optional Form WH–347 shall 
satisfy the requirement for submission of the “Statement of 
Compliance” required by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject 
the contractor or subcontractor to civil or criminal prosecution 
under section 1001 of title 18 and section 231 of title 31 of the 
United States Code. 

c. The contractor or subcontractor shall make the records 
required under paragraph 3.a. of this section available for 
inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and shall permit such 
representatives to interview employees during working hours 
on the job. If the contractor or subcontractor fails to submit the 
required records or to make them available, the FHWA may, 
after written notice to the contractor, the contracting agency or 
the State DOT, take such action as may be necessary to 
cause the suspension of any further payment, advance, or 
guarantee of funds. Furthermore, failure to submit the required 
records upon request or to make such records available may 
be grounds for debarment action pursuant to 29 CFR 5.12. 
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4. Apprentices and trainees 

a. Apprentices (programs of the USDOL). 

Apprentices will be permitted to work at less than the predetermined 
rate for the work they performed when they are employed pursuant 
to and individually registered in a bona fide apprenticeship program 
registered with the U.S. Department of Labor, Employment and 
Training Administration, Office of Apprenticeship Training, Employer 
and Labor Services, or with a State Apprenticeship Agency 
recognized by the Office, or if a person is employed in his or her 
first 90 days of probationary employment as an apprentice in such 
an apprenticeship program, who is not individually registered in the 
program, but who has been certified by the Office of Apprenticeship 
Training, Employer and Labor Services or a State Apprenticeship 
Agency (where appropriate) to be eligible for probationary 
employment as an apprentice. 

The allowable ratio of apprentices to journeymen on the job site in 
any craft classification shall not be greater than the ratio permitted 
to the contractor as to the entire work force under the registered 
program. Any worker listed on a payroll at an apprentice wage rate, 
who is not registered or otherwise employed as stated above, shall 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. In 
addition, any apprentice performing work on the job site in excess 
of the ratio permitted under the registered program shall be paid not 
less than the applicable wage rate on the wage determination for 
the work actually performed. Where a contractor is performing 
construction on a project in a locality other than that in which its 
program is registered, the ratios and wage rates (expressed in 
percentages of the journeyman's hourly rate) specified in the 
contractor's or subcontractor's registered program shall be 
observed. 

Every apprentice must be paid at not less than the rate specified in 
the registered program for the apprentice's level of progress, 
expressed as a percentage of the journeymen hourly rate specified 
in the applicable wage determination. Apprentices shall be paid 
fringe benefits in accordance with the provisions of the 
apprenticeship program. If the apprenticeship program does not 
specify fringe benefits, apprentices must be paid the full amount of 
fringe benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, fringes 
shall be paid in accordance with that determination. 

In the event the Office of Apprenticeship Training, Employer and 
Labor Services, or a State Apprenticeship Agency recognized by 
the Office, withdraws approval of an apprenticeship program, the 
contractor will no longer be permitted to utilize apprentices at less 
than the applicable predetermined rate for the work performed until 
an acceptable program is approved. 

b. Trainees (programs of the USDOL). 

Except as provided in 29 CFR 5.16, trainees will not be permitted to 
work at less than the predetermined rate for the work performed 
unless they are employed pursuant to and individually registered in 
a program which has received prior approval, evidenced by formal 
certification by the U.S. Department of Labor, Employment and 
Training Administration. 

FHWA-1273 -- Revised May 1, 2012 

The ratio of trainees to journeymen on the job site shall not be 
greater than permitted under the plan approved by the Employment 
and Training Administration. 

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as 
a percentage of the journeyman hourly rate specified in the 
applicable wage determination. Trainees shall be paid fringe 
benefits in accordance with the provisions of the trainee program. If 
the trainee program does not mention fringe benefits, trainees shall 
be paid the full amount of fringe benefits listed on the wage 
determination unless the Administrator of the Wage and Hour 
Division determines that there is an apprenticeship program 
associated with the corresponding journeyman wage rate on the 
wage determination which provides for less than full fringe benefits 
for apprentices. Any employee listed on the payroll at a trainee rate 
who is not registered and participating in a training plan approved 
by the Employment and Training Administration shall be paid not 
less than the applicable wage rate on the wage determination for 
the classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted 
under the registered program shall be paid not less than the 
applicable wage rate on the wage determination for the work 
actually performed. 

In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be 
permitted to utilize trainees at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved. 

c. Equal employment opportunity. The utilization of apprentices, 
trainees and journeymen under this part shall be in conformity 
with the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

d. Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-aid 
highway construction programs are not subject to the requirements 
of paragraph 4 of this Section IV. The straight time hourly wage 
rates for apprentices and trainees under such programs will be 
established by the particular programs. The ratio of apprentices and 
trainees to journeymen shall not be greater than permitted by the 
terms of the particular program. 

5. Compliance with Copeland Act requirements. The contractor 
shall comply with the requirements of 29 CFR part 3, which are 
incorporated by reference in this contract. 

6. Subcontracts. The contractor or subcontractor shall insert 
Form FHWA-1273 in any subcontracts and also require the 
subcontractors to include Form FHWA-1273 in any lower tier 
subcontracts. The prime contractor shall be responsible for the 
compliance by any subcontractor or lower tier subcontractor with all 
the contract clauses in 29 CFR 5.5. 

7. Contract termination: debarment. A breach of the contract 
clauses in 29 CFR 5.5 may be grounds for termination of the 
contract, and for debarment as a contractor and a subcontractor as 
provided in 29 CFR 5.12. 
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8. Compliance with Davis-Bacon and Related Act requirements. 
All rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of 
the labor standards provisions of this contract shall not be subject to 
the general disputes clause of this contract. Such disputes shall be 
resolved in accordance with the procedures of the Department of 
Labor set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor (or 
any of its subcontractors) and the contracting agency, the U.S. 
Department of Labor, or the employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it 
(nor he or she) nor any person or firm who has an interest in the 
contractor's firm is a person or firm ineligible to be awarded 
Government contracts by virtue of section 3(a) of the Davis-
Bacon Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or 
firm ineligible for award of a Government contract by virtue of 
section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in theU.S. 
Criminal Code, 18 U.S.C. 1001. 

V. CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT 

The following clauses apply to any Federal-aid construction contract 
in an amount in excess of $100,000 and subject to the overtime 
provisions of the Contract Work Hours and Safety Standards Act. 
These clauses shall be inserted in addition to the clauses required 
by 29 CFR 5.5(a) or 29 CFR 4.6. As used in this paragraph, the 
terms laborers and mechanics include watchmen and guards. 

1. Overtime requirements. No contractor or subcontractor 
contracting for any part of the contract work which may require or 
involve the employment of laborers or mechanics shall require or 
permit any such laborer or mechanic in any workweek in which he 
or she is employed on such work to work in excess of forty hours in 
such workweek unless such laborer or mechanic receives 
compensation at a rate not less than one and one-half times the 
basic rate of pay for all hours worked in excess of forty hours in 
such workweek. 

2. Violation; liability for unpaid wages; liquidated damages. In 
the event of any violation of the clause set forth in paragraph (1.) of 
this section, the contractor and any subcontractor responsible 
therefor shall be liable for the unpaid wages. In addition, such 
contractor and subcontractor shall be liable to the United States (in 
the case of work done under contract for the District of Columbia or 
a territory, to such District or to such territory), for liquidated 
damages. Such liquidated damages shall be computed with respect 
to each individual laborer or mechanic, including watchmen and 
guards, employed in violation of the clause set forth inparagraph(1.) 
of this section, in the sum of $10 for each calendar day on which 
such individual was required or permitted to work in excess of the 
standard workweek of forty hours without payment of the overtime 
wages required by the clause set forth in paragraph (1.) of this 
section. 

FHWA-1273 -- Revised May 1, 2012 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon 
written request of an authorized representative of the Department of 
Labor withhold or cause to be withheld, from any moneys payable 
on account of work performed by the contractor or subcontractor 
under any such contract or any other Federal contract with the 
same prime contractor, or any other federally-assisted contract 
subject to the Contract Work Hours and Safety Standards Act, 
which is held by the same prime contractor, such sums as may be 
determined to be necessary to satisfy any liabilities of such 
contractor or subcontractor for unpaid wages and liquidated 
damages as provided in the clause set forth in paragraph (2.) of this 
section. 

4. Subcontracts. The contractor or subcontractor shall insert in 
any subcontracts the clauses set forth in paragraph (1.) through (4.) 
of this section and also a clause requiring the subcontractors to 
include these clauses in any lower tier subcontracts. The prime 
contractor shall be responsible for compliance by any subcontractor 
or lower tier subcontractor with the clauses set forth in paragraphs 
(1.) through (4.) of this section. 

VI. SUBLETTING OR ASSIGNING THE CONTRACT 

This provision is applicable to all Federal-aid construction contracts 
on the National Highway System. 

1. The contractor shall perform with its own organization contract 
work amounting to not less than 30 percent (or a greater 
percentage if specified elsewhere in the contract) of the total 
original contract price, excluding any specialty items designated 
by the contracting agency.  Specialty items may be performed 
by subcontract and the amount of any such specialty items 
performed may be deducted from the total original contract price 
before computing the amount of work required to be performed 
by the contractor's own organization (23 CFR 635.116). 

a. The term “perform work with its own organization” refers to 
workers employed or leased by the prime contractor, and 
equipment owned or rented by the prime contractor, with or 
without operators. Such term does not include employees or 
equipment of a subcontractor or lower tier subcontractor, 
agents of the prime contractor, or any other assignees. The 
term may include payments for the costs of hiring leased 
employees from an employee leasing firm meeting all relevant 
Federal and State regulatory requirements. Leased 
employees may only be included in this term if the prime 
contractor meets all of the following conditions: 

(1) the prime contractor maintains control over the supervision of 
the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of the 
work of the leased employees; 

(3) the prime contractor retains all power to accept or exclude 
individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal 
regulatory requirements. 

b. "Specialty Items" shall be construed to be limited to work that 
requires highly specialized knowledge, abilities, or equipment 
not ordinarily available in the type of contracting organizations 
qualified and expected to bid or propose on the contract as a 
whole and in general are to be limited to minor components of 
the overall contract. 
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2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of 
material and manufactured products which are to be purchasedor 
produced by the contractor under the contract provisions. 

3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority todirect 
performance of the work in accordance with the contract 
requirements, and is in charge of all construction operations 
(regardless of who performs the work) and (b) such other of its 
own organizational resources (supervision, management, and 
engineering services) as the contracting officer determines is 
necessary to assure the performance of the contract. 

4. No portion of the contract shall be sublet, assigned orotherwise 
disposed of except with the written consent of the contracting 
officer, or authorized representative, and such consent when 
given shall not be construed to relieve the contractor of any 
responsibility for the fulfillment of the contract. Written consent 
will be given only after the contracting agency has assured that 
each subcontract is evidenced in writing and that it contains all 
pertinent provisions and requirements of the prime contract. 

5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting 
agencies may establish their own self-performancerequirements. 

VII. SAFETY: ACCIDENT PREVENTION 

This provision is applicable to all Federal-aid construction contracts 
and to all related subcontracts. 

1. In the performance of this contract the contractor shall comply 
with all applicable Federal, State, and local laws governing safety, 
health, and sanitation (23 CFR 635). The contractor shall provide 
all safeguards, safety devices and protective equipment and take 
any other needed actions as it determines, or as the contracting 
officer may determine, to be reasonably necessary to protect the 
life and health of employees on the job and the safety of the public 
and to protect property in connection with the performance of the 
work covered by the contract. 

2. It is a condition of this contract, and shall be made a condition of 
each subcontract, which the contractor enters into pursuant to this 
contract, that the contractor and any subcontractor shall not permit 
any employee, in performance of the contract, to work in 
surroundings or under conditions which are unsanitary, hazardous 
or dangerous to his/her health or safety, as determined under 
construction safety and health standards (29 CFR 1926) 
promulgated by the Secretary of Labor, in accordance with 
Section 107 of the Contract Work Hours and Safety Standards Act 
(40 U.S.C. 3704). 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that 
the Secretary of Labor or authorized representative thereof, shall 
have right of entry to any site of contract performance to inspector 
investigate the matter of compliance with the construction safety 
and health standards and to carry out the duties of the Secretary 
under Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C.3704). 

VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 

This provision is applicable to all Federal-aid construction contracts 
and to all related subcontracts. 

In order to assure high quality and durable construction in conformity 
with approved plans and specifications and a high degree of 
reliability on statements and representations made by engineers, 
contractors, suppliers, and workers on Federal-aid highway projects, 
it is essential that all persons concerned with the project perform 
their functions as carefully, thoroughly, and honestly as possible. 
Willful falsification, distortion, or misrepresentation with respect to 
any facts related to the project is a violation of Federal law. To 
prevent any misunderstanding regarding the seriousness of these 
and similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR 635) in one or more places 
where it is readily available to all persons concerned with the project: 

18 U.S.C. 1020 reads as follows: 

"Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a person, 
association, firm, or corporation, knowingly makes any false 
statement, false representation, or false report as to the character, 
quality, quantity, or cost of the material used or to be used, or the 
quantity or quality of the work performed or to be performed, or the 
cost thereof in connection with the submission of plans, maps, 
specifications, contracts, or costs of construction on any highway or 
related project submitted for approval to the Secretary of 
Transportation; or 

Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to be 
performed, or materials furnished or to be furnished, in connection 
with the construction of any highway or related project approved by 
the Secretary of Transportation; or 

Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, or 
report submitted pursuant to provisions of the Federal-aid Roads Act 
approved July 1, 1916, (39 Stat. 355), as amended and 
supplemented; 

Shall be fined under this title or imprisoned not more than 5 years 
or both." 

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT 
This provision is applicable to all Federal-aid construction contracts 
and to all related subcontracts. 

By submission of this bid/proposal or the execution of this contract, 
or subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be 
deemed to have stipulated as follows: 

1. That any person who is or will be utilized in the 
performance of this contract is not prohibited from receiving an 
award due to a violation of Section 508 of the Clean Water Act or 
Section 306 of the Clean Air Act. 
2. That the contractor agrees to include or cause to be 
included the requirements of paragraph (1) of this Section X in every 
subcontract, and further agrees to take such action as the 
contracting agency may direct as a means of enforcing such 
requirements. 
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X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 

This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, 
purchase orders, lease agreements, consultant contracts or any 
other covered transaction requiring FHWA approval or that is 
estimated to cost $25,000 or more – as defined in 2 CFR Parts 180 
and 1200. 

1. Instructions for Certification – First Tier Participants: 

a. By signing and submitting this proposal, the prospective first tier 
participant is providing the certification set out below. 

b. The inability of a person to provide the certification set out below 
will not necessarily result in denial of participation in this covered 
transaction. The prospective first tier participant shall submit an 
explanation of why it cannot provide the certification set outbelow. 
The certification or explanation will be considered in connection 
with the department or agency's determination whether to enter 
into this transaction. However, failure of the prospective first tier 
participant to furnish a certification or an explanation shall 
disqualify such a person from participation in this transaction. 

c. The certification in this clause is a material representation of fact 
upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined 
that the prospective participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the Federal 
Government, the contracting agency may terminate this 
transaction for cause of default. 

d. The prospective first tier participant shall provide immediatewritten 
notice to the contracting agency to whom this proposal is 
submitted if any time the prospective first tier participant learns that 
its certification was erroneous when submitted or has become 
erroneous by reason of changed circumstances. 

e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily 
excluded," as used in this clause, are defined in 2 CFR Parts 180 
and 1200. “First Tier Covered Transactions” refers to any covered 
transaction between a grantee or subgrantee of Federal funds and 
a participant (such as the prime or general contract). “Lower Tier 
Covered Transactions” refers to any covered transaction under a 
First Tier Covered Transaction (such as subcontracts). “First Tier 
Participant” refers to the participant who has entered into a 
covered transaction with a grantee or subgrantee of Federal funds 
(such as the prime or general contractor). “Lower Tier Participant” 
refers any participant who has entered into a covered transaction 
with a First Tier Participant or other Lower Tier Participants (such 
as subcontractors and suppliers). 

f. The prospective first tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be entered 
into, it shall not knowingly enter into any lower tier covered 
transaction with a person who is debarred, suspended, declared 
ineligible, or voluntarily excluded from participation in this covered 
transaction, unless authorized by the department or agency 
entering into this transaction. 

g. The prospective first tier participant further agrees by submitting 
this proposal that it will include the clause titled "Certification 
Regarding Debarment, Suspension, Ineligibility and Voluntary 
Exclusion-Lower Tier Covered Transactions," provided by the 
department or contracting agency, entering into this covered 

transaction, without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered 
transactions exceeding the $25,000 threshold. 

h. A participant in a covered transaction may rely upon a certification 
of a prospective participant in a lower tier covered transaction that 
is not debarred, suspended, ineligible, or voluntarily excluded from 
the covered transaction, unless it knows that the certification is 
erroneous. A participant is responsible for ensuring that its 
principals are not suspended, debarred, or otherwise ineligible to 
participate in covered transactions. To verify the eligibility of its 
principals, as well as the eligibility of any lower tier prospective 
participants, each participant may, but is not required to, check the 
Excluded Parties List System website (https://www.epls.gov/), 
which is compiled by the General Services Administration. 

i. Nothing contained in the foregoing shall be construed to require 
the establishment of a system of records in order to render ingood 
faith the certification required by this clause. The knowledge and 
information of the prospective participant is not required to exceed 
that which is normally possessed by a prudent person in the 
ordinary course of business dealings. 

j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly 
enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from 
participation in this transaction, in addition to other remedies 
available to the Federal Government, the department or agency 
may terminate this transaction for cause or default. 

* * * 

2. Certification Regarding Debarment, Suspension,Ineligibility 
and Voluntary Exclusion – First Tier Participants: 
a. The prospective first tier participant certifies to the best of its 

knowledge and belief, that it and its principals: 

(1) Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal department 
or agency; 

(2) Have not within a three-year period preceding this proposal 
been convicted of or had a civil judgment rendered against them 
for commission of fraud or a criminal offense in connection with 
obtaining, attempting to obtain, or performing a public (Federal, 
State or local) transaction or contract under a public transaction; 
violation of Federal or State antitrust statutes or commission of 
embezzlement, theft, forgery, bribery, falsification or destruction 
of records, making false statements, or receiving stolen 
property; 

(3) Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph 
(a)(2) of this certification; and 

(4) Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 

b. Where the prospective participant is unable to certify to any of 
the statements in this certification, such prospective participant 
shall attach an explanation to this proposal. 
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2. Instructions for Certification - Lower Tier Participants: 

(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost 
$25,000 or more - 2 CFR Parts 180 and 1200) 

a. By signing and submitting this proposal, the prospective lower tier 
is providing the certification set out below. 

b. The certification in this clause is a material representation of fact 
upon which reliance was placed when this transaction was 
entered into. If it is later determined that the prospective lower tier 
participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, 
the department, or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment. 

c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if 
at any time the prospective lower tier participant learns that its 
certification was erroneous by reason of changed circumstances. 

d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily 
excluded," as used in this clause, are defined in 2 CFR Parts 180 
and 1200. You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those regulations. 
“First Tier Covered Transactions” refers to any covered 
transaction between a grantee or subgrantee of Federal funds 
and a participant (such as the prime or general contract). “Lower 
Tier Covered Transactions” refers to any covered transaction 
under a First Tier Covered Transaction (such as subcontracts). 
“First Tier Participant” refers to the participant who has entered 
into a covered transaction with a grantee or subgrantee of 
Federal funds (such as the prime or general contractor). “Lower 
Tier Participant” refers any participant who has entered into a 
covered transaction with a First Tier Participant or other Lower 
Tier Participants (such as subcontractors and suppliers). 

e. The prospective lower tier participant agrees by submitting this 
proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, suspended, 
declared ineligible, or voluntarily excluded from participation in 
this covered transaction, unless authorized by the department or 
agency with which this transaction originated. 

f. The prospective lower tier participant further agrees by submitting 
this proposal that it will include this clause titled "Certification 
Regarding Debarment, Suspension, Ineligibility and Voluntary 
Exclusion-Lower Tier Covered Transaction," without modification, 
in all lower tier covered transactions and in all solicitations for 
lower tier covered transactions exceeding the $25,000 threshold. 

g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it knows 
that the certification is erroneous. A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions. To 
verify the eligibility of its principals, as well as the eligibility of any 
lower tier prospective participants, each participant may, but is
not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General 
Services Administration. 

FHWA-1273 -- Revised May 1, 2012 

h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good 
faith the certification required by this clause. The knowledge and 
normally possessed by a prudent person in the ordinary course of 
business dealings. 

i. Except for transactions authorized under paragraph e of these 
instructions, if a participant in a covered transaction knowingly 
enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from 
participation in this transaction, in addition to other remedies 
available to the Federal Government, the department or agency 
with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 

* * * * * 
Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion--Lower Tier Participants: 

1. The prospective lower tier participant certifies, by submission of 
this proposal, that neither it nor its principals is presently 
debarred, suspended, proposed for debarment, declared 
ineligible, or voluntarily excluded from participating in covered 
transactions by any Federal department or agency. 

2. Where the prospective lower tier participant is unable to certify to 
any of the statements in this certification, such prospective 
participant shall attach an explanation to this proposal. 

* * * * * 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS 
FOR LOBBYING 
This provision is applicable to all Federal-aid construction contracts 
and to all related subcontracts which exceed $100,000 (49 CFR 
20). 

1. The prospective participant certifies, by signing and submitting 
this bid or proposal, to the best of his or her knowledge and 
belief, that: 

a. No Federal appropriated funds have been paid or will be paid, 
by or on behalf of the undersigned, to any person for influencing 
or attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with the awarding of any Federal contract, the 
making of any Federal grant, the making of any Federal loan, 
the entering into of any cooperative agreement, and the 
extension, continuation, renewal, amendment, or modification of 
any Federal contract, grant, loan, or cooperative agreement. 

b. If any funds other than Federal appropriated funds have been 
paid or will be paid to any person for influencing or attempting to 
influence an officer or employee of any Federal agency, a 
Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with this 
Federal contract, grant, loan, or cooperative agreement, the 
undersigned shall complete and submit Standard Form-LLL, 
"Disclosure Form to Report Lobbying," in accordance with its 
instructions. 
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2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered 
into. Submission of this certification is a prerequisite for making 
or entering into this transaction imposed by 31 U.S.C. 1352. 
Any person who fails to file the required certification shall be 
subject to a civil penalty of not less than $10,000 and not more 
than $100,000 for each such failure. 

3.The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of 
this certification be included in all lower tier subcontracts, which 
exceed information of participant is not required to exceed that 
which is $100,000 and that all such recipients shall certify and 
disclose accordingly. 
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12. FEMALE AND MINORITY GOALS 
To comply with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-Aid Construction 
Contracts," the following are for female and minority utilization goals for Federal-aid construction contracts 
and subcontracts that exceed $10,000: 

The nationwide goal for female utilization is 6.9 percent. 

The goals for minority utilization [45 Fed Reg 65984 (10/3/1980)] are as follows: 

MINORITY UTILIZATION GOALS 

Economic 
Area 

Goal 
(Percent) 

174 
Redding CA: 
Non-SMSA (Standard Metropolitan Statistical Area) Counties: 
CA Lassen; CA Modoc; CA Plumas; CA Shasta; CA Siskiyou; CA Tehama 

6.8 

175 
Eureka, CA 
Non-SMSA Counties: 
CA Del Norte; CA Humboldt; CA Trinity 

6.6 

San Francisco-Oakland-San Jose, CA: 
SMSA Counties: 
7120 Salinas-Seaside-Monterey, CA 28.9 
CA Monterey 
7360 San Francisco-Oakland 
CA Alameda; CA Contra Costa; CA Marin; CA San Francisco; CA San Mateo 

25.6 

176 

7400 San Jose, CA 
CA Santa Clara, CA 
7485 Santa Cruz, CA 
CA Santa Cruz 

19.6 

14.9 

7500 Santa Rosa 
CA Sonoma 

9.1 

8720 Vallejo-Fairfield-Napa, CA 
CA Napa; CA Solano 

17.1 

Non-SMSA Counties: 
CA Lake; CA Mendocino; CA San Benito 

23.2 

177 

Sacramento, CA: 
SMSA Counties: 
6920 Sacramento, CA 
CA Placer; CA Sacramento; CA 
Yolo Non-SMSA Counties 
CA Butte; CA Colusa; CA El Dorado; CA Glenn; CA Nevada; CA Sierra; CA Sutter; CA 
Yuba 

16.1 

14.3 

Stockton-Modesto, CA: 
SMSA Counties: 
5170 Modesto, CA 12.3 

178 CA Stanislaus 
8120 Stockton, CA 
CA San Joaquin 

24.3 

Non-SMSA Counties 
CA Alpine; CA Amador; CA Calaveras; CA Mariposa; CA Merced; CA Tuolumne 

19.8 

Fresno-Bakersfield, CA 
SMSA Counties: 

179 0680 Bakersfield, CA 
CA Kern 
2840 Fresno, CA 

19.1 

26.1 
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CA Fresno 
Non-SMSA Counties: 
CA Kings; CA Madera; CA Tulare 

23.6 

Los Angeles, CA: 
SMSA Counties: 
0360 Anaheim-Santa Ana-Garden Grove, CA 11.9 
CA Orange 
4480 Los Angeles-Long Beach, CA 28.3 

180 

CA Los Angeles 
6000 Oxnard-Simi Valley-Ventura, CA 
CA Ventura 
6780 Riverside-San Bernardino-Ontario, CA 

21.5 

19.0 

CA Riverside; CA San Bernardino 
7480 Santa Barbara-Santa Maria-Lompoc, CA 

19.7 

CA Santa Barbara 
Non-SMSA Counties 
CA Inyo; CA Mono; CA San Luis Obispo 

24.6 

San Diego, CA: 
SMSA Counties 

181 7320 San Diego, CA
CA San Diego 

16.9 

Non-SMSA Counties 
CA Imperial 

18.2 

For the last full week of July during which work is performed under the contract, the prime contractor and 
each non material-supplier subcontractor with a subcontract of $10,000 or more must complete Form FHWA 
PR-1391 (Appendix C to 23 CFR 230). Submit the forms by August 15. 

13. TITLE VI ASSURANCES 
During the performance of this Agreement, the contractor, for itself, its assignees and successors 
in interest (hereinafter collectively referred to as CONTRACTOR) agrees as follows: 

a. Compliance with Regulations: CONTRACTOR shall comply with the regulations relative to 
nondiscrimination in federally assisted programs of the Department of Transportation, Title 49, 
Code of Federal Regulations, Part 21, as they may be amended from time to time, (hereinafter 
referred to as the REGULATIONS), which are herein incorporated by reference and made a part of 
this agreement. 

b. Nondiscrimination: CONTRACTOR, with regard to the work performed by it during the 
AGREEMENT, shall not discriminate on the grounds of race, color, sex, national origin, religion, 
age, or disability in the selection and retention of sub-applicants, including procurements of 
materials and leases of equipment. CONTRACTOR shall not participate either directly or indirectly 
in the discrimination prohibited by Section 21.5 of the Regulations, including employment practices 
when the agreement covers a program set forth in Appendix B of the Regulations. 

c. Solicitations for Sub-agreements, Including Procurements of Materials and Equipment: In all 
solicitations either by competitive bidding or negotiation made by CONTRACTOR for work to be 
performed under a Sub- agreement, including procurements of materials or leases of equipment, 
each potential sub-applicant or supplier shall be notified by CONTRACTOR of the 
CONTRACTOR’S obligations under this Agreement and the Regulations relative to 
nondiscrimination on the grounds of race, color, or national origin. 

d. Information and Reports: CONTRACTOR shall provide all information and reports required by the 
Regulations, or directives issued pursuant thereto, and shall permit access to its books, records, 
accounts, other sources of information, and its facilities as may be determined by the California 
Department of Transportation or FHWA to be pertinent to ascertain compliance with such 
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Regulations or directives. Where any information required of CONTRACTOR is in the exclusive 
possession of another who fails or refuses to furnish this information, CONTRACTOR shall so 
certify to the California Department of Transportation or the FHWA as appropriate, and shall set 
forth what efforts CONTRACTOR has made to obtain the information. 

e. Sanctions for Noncompliance: In the event of CONTRACTOR’s noncompliance with the 
nondiscrimination provisions of this agreement, the California Department of Transportation 
shall impose such agreement sanctions as it or the FHWA may determine to be appropriate, 
including, but not limited to: 

i. withholding of payments to CONTRACTOR under the Agreement within a reasonable 
period of time, not to exceed 90 days; and/or 

ii. cancellation, termination or suspension of the Agreement, in whole or in part. 
f. Incorporation of Provisions: CONTRACTOR shall include the provisions of paragraphs (1) through 

(6) in every sub-agreement, including procurements of materials and leases of equipment, unless 
exempt by the Regulations, or directives issued pursuant thereto. 

CONTRACTOR shall take such action with respect to any sub-agreement or procurement as the 
California Department of Transportation or FHWA may direct as a means of enforcing such provisions 
including sanctions for noncompliance, provided, however, that, in the event CONTRACTOR becomes 
involved in, or is threatened with, litigation with a sub-applicant or supplier as a result of such direction, 
CONTRACTOR may request the California Department of Transportation enter into such litigation to 
protect the interests of the State, and, in addition, CONTRACTOR may request the United States to 
enter into such litigation to protect the interests of the United States. 

14. USE OF UNITED STATES-FLAG VESSELS (CARGO PREFERENCE ACT) 
The CONTRACTOR agrees-

1. To utilize privately owned United States-flag commercial vessels to ship at least 50 percent of the 
gross tonnage (computed separately for dry bulk carries, dry cargo liners, and tankers) involved, 
whenever shipping any equipment, material, or commodities pursuant to this contract, to the extent 
such vessels are available at fair and reasonable rates for United States-flag commercial vessels. 

2. To Furnish within 20 days following the date of loading for shipments originating within the United 
State or within 30 working days following the date of loading for shipments originating outside the 
United States, a legible copy of a rated “on-board” commercial ocean bill-of-lading in English for 
each shipment of cargo described in paragraph (1) of this section to both the Contracting Officer 
(through the prime contractor in the case of subcontractor bills-of-lading) and to the Division of 
National Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590. 

3. To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this 
contract. 

Federal Trainee Program Special Provisions 
(to be used when applicable) 

15. FEDERAL TRAINEE PROGRAM 
For the Federal training program, the number of trainees or apprentices is . 

This section applies if a number of trainees or apprentices is specified in the special provisions. 

As part of the prime contractor’s equal opportunity affirmative action program, provide on-the-job training to 
develop full journeymen in the types of trades or job classifications involved. 

The prime contractor has primary responsibility for meeting this training requirement. 

If the prime contractor subcontracts a contract part, they shall determine how many trainees or apprentices 
are to be trained by the subcontractor. Include these training requirements in each subcontract. 

Where feasible, 25 percent of apprentices or trainees in each occupation must be in their 1st year of 
apprenticeship or training. 
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Distribute the number of apprentices or trainees among the work classifications on the basis of the prime 
contractor’s needs and the availability of journeymen in the various classifications within a reasonable 
recruitment area. 

Before starting work, the prime contractor shall submit to the City/County of : 

1. Number of apprentices or trainees to be trained for each classification

2. Training program to be used

3. Training starting date for each classification

The prime contractor shall obtain the City/County of approval for this submitted 
information before the prime contractor starts work. The City/County of credits 
the prime contractor for each apprentice or trainee the prime contractor employs on the job who is currently 
enrolled or becomes enrolled in an approved program. 

The primary objective of this section is to train and upgrade minorities and women toward journeyman status. 
The prime contractor shall make every effort to enroll minority and women apprentices or trainees, such as 
conducting systematic and direct recruitment through public and private sources likely to yield minority and 
women apprentices or trainees, to the extent they are available within a reasonable recruitment area and 
show that they have made the efforts. In making these efforts, the prime contractor shall not discriminate 
against any applicant for training. 

The prime contractor shall not employ as an apprentice or trainee an employee: 

1. In any classification in which the employee has successfully completed a training course leading to
journeyman status or in which the employee has been employed as a journeyman

2. Who is not registered in a program approved by the US Department of Labor, Bureau of
Apprenticeship and Training

The prime contractor shall ask the employee if the employee has successfully completed a training course 
leading to journeyman status or has been employed as a journeyman. The prime contractor’s records must 
show the employee's answers to the questions. 

In the training program, the prime contractor shall establish the minimum length and training type for each 
classification. The City/County of and FHWA approves a program if one of the following is 
met: 

1. It is calculated to:
 Meet the your equal employment opportunity responsibilities
 Qualify the average apprentice or trainee for journeyman status in the classification

involved by the end of the training period
2. It is registered with the U.S. Department of Labor, Bureau of Apprenticeship and Training,

and it is administered in a way consistent with the equal employment responsibilities of
Federal-aid highway construction contracts

The prime contractor shall obtain the State's approval for their training program before they start work 
involving the classification covered by the program. 
The prime contractor shall provide training in the construction crafts, not in clerk-typist or secretarial-type 
positions. Training is allowed in lower level management positions such as office engineers, estimators, and 
timekeepers if the training is oriented toward construction applications. Training is allowed in the laborer 
classification if significant and meaningful training is provided and approved by the division office. Off-site 
training is allowed if the training is an integral part of an approved training program and does not make up a 
significant part of the overall training. 
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The City/County of reimburses the prime contractor 80 cents per hour of 
training given an employee on thiscontract under an approved training program: 

1. For on-site training
2. For off-site training if the apprentice or trainee is currently employed on a Federal-aid project and

prime contractor does at least one of the following:
a. Contribute to the cost of the training
b. Provide the instruction to the apprentice or trainee
c. Pay the apprentice's or trainee's wages during the off-site training period

3. If the prime contractor complies with this section.

Each apprentice or trainee must: 
1. Begin training on the project as soon as feasible after the start of work involving the apprentice's

or trainee's skill
2. Remain on the project as long as training opportunities exist in the apprentice's or trainee's work

classification or until the apprentice or trainee has completed the training program
The prime contractor shall furnish the apprentice or trainee with a copy of the program that the prime 
contractor will comply with in providing the training 
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TECHNICAL PROVISIONS 

SECTION 1 - GENERAL REQUIREMENTS 

1.00 Scope of Work 

 

The scope of the work for this project includes: pavement milling and conform 
grinding, full depth asphalt concrete (AC) pavement repairs, hot mix asphalt concrete (AC) 
overlay, AC berm, crack sealing, replacement of all existing traffic delineation and 
markings, utility cover adjustments, and all related work on various streets within the City 
limits. The City in advance of the work will mark all work limits as required by the plans 
and specifications. 

 
2.00 Mobilization 

 

a. Description: Mobilization shall consist of preparatory work and operations, 
including but not limited to, that necessary for the movement of personnel, equipment, 
supplies, and incidentals to the project site, and for all other work and operations which 
must be performed or for costs incurred prior to beginning work and in the course of work 
on various contract items at the project site. Mobilization shall be in accordance with 
Section 11 "Mobilization" of the Standard Specifications of the State of California, 
Department of Transportation (CSS). 

 
b. Measurement and Payment: Mobilization shall be measured on a lump sum 

basis. The contract lump sum price paid for “Mobilization” shall include full compensation 
for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work 
involved in compliance with the CSS and these Technical Provisions including, but not 
limited to, all mobilization, remobilization, demobilization, moving to new locations, and 
replacing and disposing of material, as specified in the CSS and these Technical Provisions, 
and as directed by the Engineer. The contract lump sum price paid for “Mobilization” shall 
not exceed 5% of the total of all other bid items. 

 
3.00 Water Pollution Control 

 

a. Description: Water pollution control work shall conform to the provisions in 
Section 13, “Water Pollution Control,” of the CSS and these Technical Provisions. 

 
Water pollution control work shall conform to the requirements in the “Storm Water 
Pollution Prevention Plan (SWPPP) and Water Pollution Control Program (WPCP) 
Preparation Manual” and the “Construction Site Best Management Practices (BMPs) 
Manual,” and addenda thereto issued up to, and including, the date of advertisement of the 
project. These manuals are hereinafter referred to respectively as the “Preparation Manual” 
and the “Construction Site BMPs Manual,” and collectively, as the “Manuals.” Copies of 
the Manuals may be obtained from the Caltrans Construction webmaster at 
Construction.webmaster@dot.ca.gov,  and from the Department's
 Internet website at: 
https:// dot.ca.gov/programs/construction/storm-water-and-water-pollution-
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control/manuals-and-and-handbooks 
 

The Contractor shall know and fully comply with applicable provisions of the Manuals, 
and Federal, State, and local regulations and requirements that govern the Contractor's 
operations and storm water and non-storm water discharges from both the project site and 
areas of disturbance outside the project limits during construction. Attention is directed to 
Sections 7-1.01, “Laws to be Observed,” and 7-1.12, “Indemnification and Insurance,” of 
the CSS. 

 
Water pollution control requirements shall apply to storm water and non-storm 

water discharges from areas outside the project site which are directly related to 
construction activities for this contract including, but not limited to, asphalt batch plants, 
material borrow areas, concrete plants, staging areas, storage yards and access roads. The 
Contractor shall comply with the Manuals for those areas and shall implement, inspect and 
maintain the required water pollution control practices. 

 
The Contractor shall be responsible for penalties assessed or levied on the Contractor or 

the City as a result of the Contractor's failure to comply with the provisions in this section 
“Water Pollution Control” including, but not limited to, compliance with the applicable 
provisions of the Manuals, and Federal, State and local regulations and requirements as set 
forth therein. 

 
Penalties as used in this section shall include fines, penalties and damages, whether 

proposed, assessed, or levied against the City or the Contractor, including those levied 
under the Federal Clean Water Act and the State Porter-Cologne Water Quality Control 
Act, by governmental agencies or as a result of citizen suits. Penalties shall also include 
payments made or costs incurred in settlement for alleged violations of the Manuals, or 
applicable laws, regulations, or requirements. Costs incurred could include sums spent 
instead of penalties, in mitigation or to remediate or correct violations 

 
b. Measurement and Payment: Full compensation for water pollution control shall 

be considered as included in the contract price paid for various items of work involved and 
no additional compensation will be allowed therefor. The Contractor shall install the BMPs 
as called out in the WPCP and doing all work involved in compliance with the CSS, these 
Technical Provisions, and as directed by the Engineer. 

 

4.00 Scheduling 

 
a. Description: The Contractor shall submit a complete, tentative project schedule 

at the time of the pre-construction meeting. A minimum of five (5) working days prior to 
beginning work on any of the streets, the Contractor shall submit to the Engineer for 
approval a detailed written schedule of work listing the dates on which individual streets 
shall be surfaced. Following approval, the Contractor shall adhere diligently to the 
approved written schedule in the prosecution of the work. 

 
The Contractor shall post “No Parking” signs on affected streets indicating the date 

of work at least three (3) calendar days prior to the actual work. The “No Parking” signs 
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shall be posted on Type 1 barricades with the dates and times of the parking restriction(s); 
the signs shall also legibly list the Contractor’s company name and phone number. The 
signage shall be posted every 25’ and the Contactor shall notify the City of all “No Parking” 
postings for City verification. The parking restrictions along E. Dunne Avenue shall be 
limited to one direction per day of parking restriction(s). The Contractor may propose an 
alternative plan if it provides reasonable alternative parking locations for residents and 
businesses; the alternative plan is subject to City review and approval prior to any parking 
restriction posting. 

 
The Contractor shall also notify individual residents and businesses who will be 

adversely affected by the work in writing via fliers or door hangers one (1) week prior to 
the start of the work. The Contractor shall submit for approval by the Engineer a sample of 
the written notification to be supplied to residents. This sample shall be submitted at the 
time of the pre-construction meeting. Any expenses incurred by delays caused by the failure 
of the Contractor to adhere to the approved schedule or to properly notify residents shall 
be borne solely by the Contractor. 

 
b. Measurement and Payment: Full compensation for scheduling shall be 

considered as included in the contract price paid for various items of work involved and no 
additional compensation will be allowed therefor. 

 
5.00 Construction Area Traffic Control Devices 

 
a. Description: Flagging, signs, and all other traffic control devices furnished, 

installed, maintained, and removed when no longer required shall conform to the 
provisions in Section 12, “Construction Area Traffic Control Devices,” of the CSS and 
these Technical Provisions. 

 
Category 1 traffic control devices are defined as those devices that are small and 

lightweight (less than 45 kg {100 pounds}), and have been in common use for many years. 
The devices shall be known to be crashworthy by crash testing, crash testing of similar 
devices, or years of demonstrable safe performance. Category 1 traffic control devices 
include traffic cones, plastic drums, portable delineators, and channelizers. 
 

If requested by the Engineer, the Contractor shall provide written self-certification for 
crashworthiness of Category 1 traffic control devices. Self-certification shall be provided 
by the manufacturer or Contractor and shall include the following: date, Federal Aid 
number (if applicable), expenditure authorization, district, county, route and kilometer post 
{post mile} of project limits; company name of certifying vendor, street address, city, state 
and zip code; printed name, signature and title of certifying person; and an indication of 
which Category 1 traffic control devices will be used on the project. The Contractor may 
obtain a standard form for self-certification from the Engineer. 
 

Category 2 traffic control devices are defined as those items that are small and lightweight 
(less than 45 kg {100 pounds}), and that are not expected to produce significant vehicular 
velocity change, but may otherwise be potentially hazardous. Category 2 traffic control 
devices include: barricades and portable sign supports. 
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Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway 
Administration (FHWA) Acceptable Crashworthy Category 2 Hardware for Work Zones 
list. This list is maintained by FHWA and can be located at the following internet address: 
https://safety.fhwa.dot.gov/roadway_dept/countermeasures/reduce_crash_severity 
/listing.cfm?code=workzone 

 

The Department maintains a secondary list at the following internet address: 
http://www.dot.ca.gov/trafficops/tcd/links.html 

 
Category 2 devices that have not received FHWA acceptance, and were purchased before October 
1, 2000, shall not be used on the project. Category 2 devices in use that have received 
FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name 
of the manufacturer by the start of the project. The label shall be readable. All Category 2 
devices without a label shall not be used on the project. 

 

If requested by the Engineer, the Contractor shall provide a written list of Category 
2 devices to be used on the project at least 5 days prior to beginning any work using the 
devices. For each type of device, the list shall indicate the FHWA acceptance letter number 
and the name of the manufacturer. 

 
b. Measurement and Payment: Full compensation for construction area traffic 

control devices shall be considered as included in the contract price paid for various items 
of work involved and no additional compensation will be allowed therefor. 

 
6.00 Traffic Control Systems 

 
a. Description: A traffic control system shall consist of closing traffic lanes in 

conformance the provisions in Section 12, “Temporary Traffic Control,” of the CSS, the 
provisions under “Traffic Control Systems” and “Construction Area Signs” of these 
Technical Provisions. Attention is also directed to Sections 7-1.03, “Public Convenience,” 
and 7-1.04, “Public Safety,” of the CSS. 

 
Prior to the start of any work, the Contractor shall submit traffic control plans to 

complete the work for City review and approval. The traffic control plans shall be site 
specific for each street and in accordance with City standards and applicable requirements 
in the CSS and the California Manual on Uniform Traffic Control Devices (CA MUTCD). 
All traffic control plans for arterial streets (East Dunne Avenue and Tennant Avenue) shall 
be stamped by an active California-licensed Traffic Engineer. 

 
The Contractor shall notify the City of the Contractor's intent to begin work at least 

five (5) days before work is begun. The Contractor shall cooperate with the City relative 
to handling traffic through the area and shall make all arrangements relative to keeping the 
working area clear of parked vehicles.  

 
Upon approval of the Contractor’s schedule and traffic control plans, the Contractor 

shall provide and post portable changeable message signs (PCMS) to notify traffic of 
upcoming roadway construction on East Dunne Avenue, Tennant Avenue, and Condit 
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Road. The PCMS shall be in accordance with Section 12-3.32, “Portable Changeable 
Message Signs” of the CSS. The Contractor shall provide a minimum of one PCMS at each 
end of each street at least seven calendar days prior to the start of construction operations 
and remain in place for the duration of the construction. The Contractor shall submit the 
PCMS locations and messages for City review and approval. The Contractor shall be 
responsible for updating the PCMS messages and locations. 

 
Whenever vehicles or equipment are parked on the shoulder within 6’ (1.8 m) of a 

traffic lane, the shoulder area shall be closed with fluorescent traffic cones or portable 
delineators placed on a taper in advance of the parked vehicles or equipment and along the 
edge of the pavement at 25’ (7.5 m) intervals to a point not less than 25’ (7.5 m) past the 
last vehicle or piece of equipment. A minimum of 9 cones or portable delineators shall be 
used for the taper. A C23 (Road Work Ahead) or C24 (Shoulder Work Ahead) sign shall 
be mounted on a portable sign stand with flags. The sign shall be placed where directed by 
the Engineer. 

 
Daytime construction operations requiring the closure of one or more lanes on East 

Dunne Avenue, Tennant Avenue, and Condit Road shall be limited to the hours between 
9:00 AM to 4:00 PM. All other construction operations shall be limited to the hours 
between 7:00 AM to 6:00 PM and as specified in the Special Conditions. The contractor 
must maintain one lane of traffic in both directions of travel at all times on arterials and 
high traffic volume streets. The Contractor may close residential and low traffic volume 
streets only with advance approval of the Engineer. Minor deviations from the 
requirements of this section concerning hours of work, which do not significantly change 
the cost of the work, may be permitted upon the written request of the Contractor if, in the 
opinion of the Engineer, public traffic will be better served and the work expedited. These 
deviations shall not be adopted by the Contractor until the Engineer has approved them in 
writing. All other modifications will be made by contract change order. 

 
Traffic Control for Lane Closures: 

 

The provisions in this section will not relieve the Contractor of responsibility for 
providing additional devices or taking measures as may be necessary to comply with the 
provisions in Section 7-1.04, “Public Safety,” of the CSS. 

 

During traffic striping operations and pavement marker placement operations using 
bituminous adhesive, traffic shall be controlled, at the option of the Contractor, with either 
stationary or moving lane closures. During other operations, traffic shall be controlled with 
stationary lane closures. Attention is directed to the provisions in Section 84-1.04, 

“Protection from Damage,” and Section 85-1.06, “Placement,” of the CSS. 

 
If components in the traffic control system are displaced or cease to operate or 

function as specified from any cause during the progress of the work, the Contractor shall 
immediately repair the components to the original condition or replace the components and 
shall restore the components to the original location. 

1. Stationary Lane Closure: When lane closures are made for work periods only, at 
the end of each work period, components of the traffic control system, except portable 
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delineators placed along open trenches or excavation adjacent to the traveled way shall be 
removed from the traveled way and shoulder. If the Contractor so elects, the components 
may be stored at selected central locations, designated by the Engineer within the limits of 
the City right of way. 

 
2. Moving Lane Closure: Flashing arrow signs used in moving lane closures shall 

be truck-mounted. Changeable message signs used in moving lane closure operations shall 
conform to the provisions in Section 12-3.32, “Portable Changeable Message Signs,” of 
the CSS, except the signs shall be truck-mounted and the full operation height of the bottom 
of the sign may be less than 2.1 m {7 feet} above the ground, but should be as high as 
practicable. 

 
Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of 

the following approved models, or equal: 
 

� Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 
TMA Series 2001, manufactured by Energy Absorption Systems, Inc., One 
East Wacker Drive, Chicago, IL 60601-2076, Telephone (312) 467-6750. 

o Distributor (Northern): Traffic Control Service, Inc., 8585 Thys 
Court, Sacramento, CA 95828, Telephone 1-800-884-8274, FAX 
(916) 387-9734. 

o Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor 
Lane, Anaheim, CA 92805, and Telephone 1-800-222-8274. 

� Cal T-001 Model 2 or Model 3, manufacturer and distributor: Hexcel 
Corporation, 11711 Dublin Boulevard, P.O. Box 2312, Dublin, CA 94568, 
Telephone (510) 828-4200. 

� Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and 
distributor: Renco Inc., 1582 Pflugerville Loop Road, P.O. Box 730, 
Pflugerville, TX 78660-0730, Telephone 1-800-654-8182. 

 

Each TMA shall be individually identified with the manufacturer’s name, address, 
TMA model number, and a specific serial number. The names and numbers shall each be 
a minimum 13 mm {1/2 inch} high and located on the left (street) side at the lower front 
corner.  The TMA shall have a message next to the name and model number in 13 mm 

{1/2 inch} high letters which states, “The bottom of this TMA shall be 305 mm ± 153 mm 

{12 inches ± 6 inches} above the ground at all points for proper impact performance.” Any 
TMA which is damaged or appears to be in poor condition shall not be used unless 
recertified by the manufacturer. The Engineer shall be the sole judge as to whether used 
TMAs supplied under this contract need recertification. Each unit shall be certified by the 
manufacturer to meet the requirements for TMA in conformance with the standards 
established by the Transportation Laboratory. 

 
Approvals for new TMA designs proposed as equal to the above approved models 

shall be in conformance with the procedures (including crash testing) established by the 
Transportation Laboratory. For information regarding submittal of new designs for 
evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, 
California 95819. 
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New TMAs proposed as equal to approved TMAs or approved TMAs determined by the 

Engineer to need recertification shall not be used until approved or recertified by the 
Transportation Laboratory. 

 

b. Measurement and Payment: The contract lump sum price paid for “Traffic 
Control Systems” shall include full compensation for furnishing all labor, materials 
(including signs), tools, equipment, and incidentals, and for doing all the work involved 
with the traffic control plans’ preparation; traffic control systems’ and its components’ 
placement, removal, storage, maintenance, relocation, replacement and disposal, as 
specified in the CSS and these Technical Provisions, and as directed by the Engineer.  

 
The adjustment provisions in Section 4-1.03, “Changes,” of the CSS shall not apply 

to the item of traffic control system for lane closures. Adjustments in compensation for 
traffic control systems will be made only for increased or decreased traffic control system 
required by changes ordered by the Engineer and will be made on the basis of the cost of 
the increased or decreased traffic control necessary. 

 
7.00 Prequalified and Tested Signing and Delineation Materials 

 

a. Description: The Department of Transportation (Caltrans) maintains the 
following list of Prequalified and Tested Signing and Delineation Materials. The Engineer 
shall not be precluded from sampling and testing products on the list of Prequalified and 
Tested Signing and Delineation Materials. 

The manufacturer of products on the list of Prequalified and Tested Signing and 
Delineation Materials shall furnish the Engineer a Certificate of Compliance in 
conformance with the provisions in Section 6-1.07, “Certificates of Compliance,” of the 
CSS for each type of traffic product supplied. 

 
For those categories of materials included in the list of Prequalified and Tested 

Signing and Delineation Materials, only those products shown within the listing may be 
used in the work. Other categories of products, not included in the list of Prequalified and 
Tested Signing and Delineation Materials, may be used in the work provided they conform 
to the requirements of the CSS. 

 
Materials and products may be added to the list of Prequalified and Tested Signing 

and Delineation Materials if the manufacturer submits a New Product Information Form to 
the New Product Coordinator at the Transportation Laboratory. Upon a Departmental 
request for samples, sufficient samples shall be submitted to permit performance of 
required tests. Approval of materials or products will depend upon compliance with the 
specifications and tests the Department may elect to perform. 

 
PAVEMENT MARKERS, PERMANENT TYPE 

 

Retroreflective With Abrasion Resistant Surface (ARS) 
a. Apex, Model 921AR (100 mm x 100 mm) 
b. Avery Dennison (formerly Stimsonite), Models C88 (100 mm x 
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100 mm), 911 (100 mm x 100 mm) and 953 (70 mm x 114 mm) 
c. Ray-O-Lite, Model “AA” ARS (100 mm x 100 mm) 
d. 3M Series 290 (89 mm x 100 mm) 

 
Retroreflective With Abrasion Resistant Surface (ARS) 
(For recessed applications only) 

a. Avery Dennison (formerly Stimsonite), Model 948  (58 mm  x  
119 mm) 

b. Avery Dennison (formerly Stimsonite), Model 944SB (51 mm x 
100 mm)* 

c. Ray-O-Lite, Model 2002 (58 mm x 117 mm) 
d. Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)* 
e. *For use only in 114 mm wide (older) recessed slots 

 
Non-Reflective For Use With Epoxy Adhesive, 100 mm Round 

a. Apex Universal (Ceramic) 
Non-Reflective For Use With Bitumen Adhesive, 100 mm Round 

a. Alpine Products, “D-Dot” and “ANR” (ABS) 
b. Apex Universal (Ceramic) 
c. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene) 
d. Elgin Molded Plastics, “Empco-Lite” Model 900 (ABS) 
e. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS) 
f. Interstate Sales, “Diamond Back” (ABS) and (Polypropylene) 

g. Novabrite Models Adot-w (White) Adot-y (Yellow), (ABS) 
h. Road Creations, Model RCB4NR (Acrylic) 
i. Zumar Industries, “Titan TM40A” (ABS) 

 
PAVEMENT MARKERS, TEMPORARY TYPE 

 

Temporary Markers For Long Term Day/Night Use (6 months or less) 
a. Apex Universal, Model 924 (100 mm x 100 mm) 
b. Elgin  Molded  Plastics,  “Empco-Lite”  Model  901   (100 mm x 

100 mm) 
c. Road Creations, Model R41C (100 mm x 100 mm) 
d. Vega Molded Products “Temporary Road  Marker”  (75 mm  x  

100 mm) 
 

Temporary Markers For Short Term Day/Night Use (14 days or less) 
(For seal coat or Scrub seal applications, clear protective covers are required) 

a. Apex Universal, Model 932 
b. Bunzl Extrusion, Models T.O.M., T.R.P.M., and “HH” (High Heat) 
c. Hi-Way Safety, Inc., Model 1280/1281 

 
STRIPING AND PAVEMENT MARKING MATERIAL 

 

Permanent Traffic Striping and Pavement Marking Tape 
a. Advanced Traffic Marking, Series 300 and 400 
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b. Brite-Line, Series 1000 
c. Brite-Line, “DeltaLine XRP” 
d. Swarco Industries, “Director 35” (For transverse application only) 
e. Swarco Industries, “Director 60” 
f. 3M, “Stamark” Series 380 and 5730 
g. 3M, “Stamark” Series 420 (For transverse application only) 

 

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less) 
a. Advanced Traffic Marking, Series 200 
b. Brite-Line, Series 100 
c. Garlock Rubber Technologies, Series 2000 
d. P.B. Laminations, Aztec, Grade 102 
e. Swarco Industries, “Director-2” 
f. Trelleborg Industri, R140 Series 
g. 3M, Series 620 “CR”, and Series A750 
h. 3M, Series A145, Removable Black Line Mask 
i. Advanced Traffic Marking Black “Hide-A-Line” 
j. Brite-Line “BTR” Black Removable Tape 

 
Preformed Thermoplastic (Heated in place) 

a. Avery Dennison, “Hotape” 
b. Flint Trading, “Premark” and “Premark 20/20 Flex” 

Ceramic Surfacing Laminate, 150 mm x 150 mm 
a. Safeline Industries/Highway Ceramics, Inc. 

CLASS 1 DELINEATORS 
 

One Piece Drivable Flexible Type, 1700 mm 
a. Bunzl Extrusion, “Flexi-Guide Models 400 and 566” 
b. Carsonite, Curve-Flex CFRM-400 
c. Carsonite, Roadmarker CRM-375 
d. FlexStake, Model 654 TM 
e. GreenLine Models HWD1-66 and CGD1-66 
f. J. Miller Industries, Model JMI-375 (with soil anchor) 

 

Special Use Flexible Type, 1700 mm 
a. Bunzl Extrusion, Model FG 560 (with 450 mm U-Channel base) 
b. Carsonite, “Survivor” (with 450 mm U-Channel base) 
c. Carsonite, Roadmarker CRM-375 (with 450 mm U-Channel base) 
d. FlexStake, Model 604 
e. GreenLine Models HWDU and CGD (with 450 mm U-Channel 

base) 
f. Safe-Hit with 200 mm pavement anchor (SH248-GP1) 
g. Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm 

soil anchor (SH248-GP3) 
Surface Mount Flexible Type, 1200 mm 

a. Bent Manufacturing Company, Masterflex Model MF-180EX-48 
b. Carsonite, “Super Duck II” 
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c. FlexStake, Surface Mount, Models 704 and 754 TM 
 

CHANNELIZERS 
 

Surface Mount Type, 900 mm 
a. Bent Manufacturing Company, Masterflex Models MF-360-36 

(Round) and MF-180-36 (Flat) 
b. Bunzl Extrusion, Flex-Guide Models FG300LD and FG300UR 
c. Carsonite, “Super Duck” (Flat SDF-436, Round SDR-336) 
d. Carsonite, “Super Duck II” Model SDCF203601MB “The 

Channelizer” 
e. FlexStake, Surface Mount, Models 703 and 753 TM 
f. GreenLine, Model SMD-36 
g. Hi-Way Safety, Inc. “Channel Guide Channelizer” Model CGC36 
h. Repo, Models 300 and 400 
i. Safe-Hit, Guide Post, Model SH236SMA 
j. The Line Connection, “Dura-Post” Model DP36-3 (Permanent) 
k. The Line Connection, “Dura-Post” Model DP36-3C (Temporary) 

CONICAL DELINEATORS, 1070 mm 

(For 700 mm Traffic Cones, see Standard Specifications) 
 

a. Bent Manufacturing Company “T-Top” 
b. Plastic Safety Systems “Navigator-42” 
c. Radiator Specialty Company “Enforcer” 
d. Roadmaker Company “Stacker” 
e. TrafFix Devices “Grabber” 

 
OBJECT MARKERS 

 

Type “K”, 450 mm 
a. Carsonite, Model SMD 615 
b. FlexStake, Model 701 KM 
c. Repo, Models 300 and 400 
d. Safe-Hit, Model SH718SMA 
e. The Line Connection, Model DP21-4K 

 
Type “K-4” / “Q” Object Markers, 600 mm 

a. Bent Manufacturing “Masterflex” Model MF-360-24 
b. Bunzl Extrusion, Model FG324PE 
c. Carsonite, Super Duck II 
d. FlexStake, Model 701KM 
e. Repo, Models 300 and 400 
f. Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA 
g. The Line Connection, Model DP21-4Q 

 
 

CONCRETE BARRIER MARKERS AND TEMPORARY RAILING (TYPE K) 
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REFLECTORS 
 

Impactable Type 
a. ARTUK, “FB” 
b. Bunzl Extrusion, Model PCBM-12 
c. Duraflex Corp., “Flexx 2020” and “Electriflexx” 
d. Hi-Way Safety, Inc., Model GMKRM100 
e. Sun-Lab Technology, “Safety Guide Light Model TM-5” 

 

Non-Impactable Type 
a. ARTUK, JD Series 
b. Vega Molded Products, Models GBM and JD 

 
THRIE BEAM BARRIER MARKERS 

(For use to the left of traffic) 
 

a. Bunzl Extrusion, “Mini” (75 mm x 254 mm) 
b. Duraflex Corp., “Railrider” 

CONCRETE BARRIER DELINEATORS, 400 mm 

(For use to the right of traffic) 
 

a. Bunzl Extrusion, Model PCBM T-16 
b. Safe-Hit, Model SH216RBM 
c. Sun-Lab Technology, “Safety Guide Light, Model TM16,” 75 mm 

x 300 mm 
CONCRETE BARRIER-MOUNTED MINI-DRUM (260 mm x 360 mm x 570 mm) 

 

a. Stinson Equipment Company “SaddleMarker” 
 

SOUND WALL DELINEATOR 

(Applied vertically. Place top of 75 mm x 300 mm reflective element at 1200 mm 
above roadway) 

 
a. Bunzl Extrusion, PCBM S-36 
b. Sun-Lab Technology, “Safety Guide Light, Model SM12,” 75 mm 

x 300 mm 
 

GUARD RAILING DELINEATOR 

(Place top of reflective element at 1200 mm above plane of roadway) 
 

Wood Post Type, 686 mm 
a. Bunzl Extrusion, FG 427 and FG 527 
b. Carsonite, Model 427 
c. FlexStake, Model 102 GR 
d. GreenLine GRD 27 
e. J. Miller Model JMI-375G 
f. Safe-Hit, Model SH227GRD 
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Steel Post Type 
a. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket 

RETROREFLECTIVE SHEETING 
 

Channelizers, Barrier Markers, and Delineators 
a. Avery Dennison T-6500 Series (Formerly Stimsonite, Series 6200) 

(For rigid substrate devices only) 
b. Nippon Carbide, Flexible Ultralite Grade (ULG) II 
c. Reflexite, PC-1000 Metalized Polycarbonate 
d. Reflexite, AC-1000 Acrylic 
e. Reflexite, AP-1000 Metalized Polyester 
f. Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating 
g. 3M, High Intensity 

Traffic Cones, 330 mm Sleeves 

a. Reflexite SB (Polyester), Vinyl or “TR” (Semi-transparent) 
 

Traffic Cones, 100 mm and 150 mm Sleeves 
a. Nippon Carbide, Flexible Ultralite Grade (ULG) II 
b. Reflexite, Vinyl, “TR” (Semi-transparent) or “Conformalight” 
c. 3M Series 3840 

 
Barrels and Drums 

a. Avery Dennison W-6100 
b. Nippon Carbide, Flexible Ultralite Grade (ULG) II 
c. Reflexite, “Conformalight”, “Super High Intensity” or “High 

Impact Drum Sheeting” 
d. 3M Series 3810 

 
Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead 
Element) 

a. American Decal, Adcolite 
b. Avery Dennison, T-1500 and T-1600 series 
c. 3M Engineer Grade, Series 3170 

 
Barricades: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass Bead 
Element) 

a. Avery Dennison, T-2500 Series 
b. Kiwalite Type II 
c. Nikkalite 1800 Series 

 
Signs: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead 
Element) 

a. Avery Dennison, T-2500 Series 
b. Kiwalite, Type II 
c. Nikkalite 1800 Series 
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Signs: Type III, High-Intensity (Typically Encapsulated Glass-Bead Element) 
a. Avery Dennison, T-5500 Series 
b. Nippon Carbide, Nikkalite Brand Ultralite Grade II 
c. 3M Series 3870 

 

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element) 
a.   Avery Dennison, T-6500 Series (Formerly Stimsonite Series 6200) 

 
Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive 

a. Reflexite “Vinyl” (Orange) 
b. Reflexite “SuperBright” (Fluorescent orange) 
c. Reflexite “Marathon” (Fluorescent orange) 
d. 3M Series RS34 (Orange) and RS20 (Fluorescent orange) 

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic 
Element) 

a. 3M LDP Series 3970 
 

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic 
Element) 

a. Avery Dennison, T-7500 Series 
 

SPECIALTY SIGNS 
 

All Sign Products, STOP Sign (All Plastic), 750 mm 
a. Relexite “Endurance” Work Zone Sign 

SIGN SUBSTRATE 
 

Fiberglass Reinforced Plastic (FRP) 
a. Fiber-Brite 
b. Sequentia, “Polyplate” 

 
b. Measurement and Payment: Full compensation for Prequalified and Tested 

Signing and Delineation Materials shall be considered as included in the contract prices 
paid for the various items of work involved and no additional compensation be allowed 
therefor. 

 
8.00 Construction Area Signs 

 

a. Description: Construction area signs shall be furnished, installed, maintained, 
and removed when no longer required in accordance with the provisions in Section 12, 
“Temporary Traffic Control,” of the CSS. 

 
b. Materials and Installation: The Contractor shall notify the appropriate regional 

notification center for operators of subsurface installations at least two (2) working days, 
but not more than fourteen (14) calendar days, prior to commencing any excavation for 
construction area signposts. The regional notification centers include but are not limited to 
the following: 
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Notification Center Telephone Number 

 
 

All excavations required to install construction area signs shall be performed by 
hand methods without the use of power equipment, except that power equipment may be 
used if it is determined there are no utility facilities in the area of the proposed post holes. 
Sign substrates for stationary mounted construction area signs may be fabricated from 
fiberglass-reinforced plastic. 

 
The term “construction area signs” shall also include temporary object markers 

required for the direction of public traffic through or around the work during construction. 
Object markers listed or designated on the plans as construction area signs shall be 
considered to be signs and shall be furnished, erected, maintained, and removed by the 
Contractor in the same manner specified for construction area signs and the following: 

 

• Object markers shall be stationary mounted on wood or metal posts in 
accordance with the requirements in Section 82, “Markers and Delineators,” 
of the CSS. 

 

• Marker panels for Type N, Type P, and Type R object markers shall 
conform to the requirements for sign panels for stationary mounted signs. 

 

• Target plates for Type K and Type L object markers, and posts, reflectors, 
and hardware shall conform to the requirements in Section 82 “Markers and 
Delineators” of the CSS, but need not be new. 

 

c. Measurement and Payment: Full compensation for furnishing, placing, 
maintaining, and removing construction area signs shall be considered as included in the 
contract prices paid for the various items of work involved and no additional compensation 
will be allowed therefor. 

 

9.00 Project Appearance 

 
a. Description: The Contractor shall maintain a neat appearance at the work site in 

all areas visible to the public. Broken concrete, asphalt concrete, soil, and debris developed 
during construction shall be disposed of concurrently with its removal. Stockpiling shall 
be permitted only with the approval of the Engineer and only in approved locations. 

 
The Contractor shall sweep the streets daily within the project area as directed by 

the Engineer for the duration of the project. The Contractor shall not sweep construction 
materials or other debris onto private properties. 

 
The Contractor shall be responsible for any and all damage to public and private 

property (including trees, plants, shrubs, fences, etc.) and shall replace with new material 

811 
Underground Service 

Alert-Northern California 
(USA) 
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or correct any damaged property to the satisfaction of the Engineer. 
 

b. Measurement and Payment: Full compensation for maintaining an acceptable 
project appearance shall be considered as included in the contract prices paid for the various 
items of work involved and additional compensation will be allowed therefor. 

 

10.00 Clearing and Grubbing 

 

a. Description: Clearing and grubbing shall conform to the requirements of the City 
of Morgan Hill and to the provisions of Section 16, “Temporary Facilities”, 17-2, “Clearing 
and Grubbing”, and 37-6, “Crack Treatments” of the CSS and these Technical Provisions, 
and the plans. 

 
This work shall consist of removing existing facilities and all objectionable 

material, including existing concrete and/or asphalt from within the limits of the project as 
specified. The limits of clearing and grubbing shall be of sufficient area and depth to 
complete the work as shown on the plans or described in these Technical Provisions, and 
will include excavation and grading as necessary to complete the work. Work shall also 
include removal and disposal of unsuitable material within and along the edge of pavement, 
and trimming of trees as needed for operation of equipment. Also included is removal of 
traffic bars, thermoplastic striping four (4)-inches and wider, and raised pavement markers 
from areas to receive slurry sealing and asphalt concrete overlay and as shown on the plans 
or directed by the Engineer. If, in the opinion of the Engineer, the pavement surface has 
been damaged as a result of pavement marker removal, the Contractor shall repair said 
damage in a manner acceptable to the Engineer at the Contractor’s expense. 

 
For crack sealing and slurry sealing operations, the Contractor shall allow seven (7) 

days after spray of weeds within or at edges of pavement to ensure successful eradication 
prior to crack seal and/or slurry seal operations. If unsuccessful, Contractor shall respray 
until the cracks are clean and dry to receive crack and/or slurry seal treatments. 

 
All striping, markings or pavement markers within areas to be removed by grinding 

or base repair as specified on the plans shall be removed and disposed of as part of the 
contract items of work involved. If the existing striping and/or markings cannot be accessed 
by the Contractor’s mechanical equipment, the striping and markings shall be removed with 
equipment and/or tools that are capable of accessing the striping and markings. 

 
b. Measurement and Payment: Except for striping, markings, and markers removal, 

full compensation for clearing, grubbing, removal, hauling and disposal of items is 
included in the contract items of work involved and no additional compensation will be 
allowed therefor.  

 
Pavement striping, markings, and markers removal shall be measured on a lump 

sum basis and paid on the basis of removal’s progress. The contract lump sum price paid 
for “Remove Pavement Markers, Striping, and Markings” shall include full compensation 
for furnishing all labor, materials, tools, equipment, and incidentals the removal and 
disposal of all striping, markings, and markers required to complete the work and in 
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accordance with the CSS and these Technical Specifications. 
 

11.00 Pavement Milling 

 

a. Description: Pavement milling shall consist of cold milling existing asphalt 
concrete in areas to receive asphalt concrete full depth repairs, asphalt concrete fill, and 
asphalt concrete overlay treatments as shown on the plans and described in these technical 
specifications. Milling shall be in conformance with Section 39-3.04 “Cold Planing 
Asphalt Concrete Pavement” of the CSS. 

 
Wedge grinding shall be parallel to the direction of traffic and be a triangular wedge 

of the width specified in these Technical Specifications and of the depth at the lip of gutter 
pan, at driveway approaches, at concrete median curbs, at storm drain inlets, and any other 
structures at the roadway edges, as specified in these Technical Specifications below the 
structure edge. Any sections of asphalt that becomes loose after wedge grinding shall be 
removed and disposed of by the Contractor at the Contractor’s expense. 

 
The wedge grinding operations along East Dunne Avenue shall extend to the edge 

of all concrete median curbs.  
 

Conform grinding shall provide a gradual transition of the width and depth 
specified in these Technical Specification and shown on the Plans to conform the new 
pavement section to the existing pavement. 

 
No additional compensation shall be made for pavement grinding in excess of 

the width specified in these Technical Specifications and shown on the Plans unless 

so directed by the Engineer. 

 

Pavement milling shall not be allowed more than 48 hours prior to schedule 
overlay (fill) operations without written authorization from the Engineer. 

 
Cold milling machines shall be operated so as not to produce fumes or smoke. 

They shall be capable of planning/milling the pavement without requiring the use of a 
heating device to soften the pavement during, or prior to, the cutting operation. 

 
The Contractor shall be responsible for maintaining all milled surfaces in order to 

prevent tire and suspension damage to vehicles and to prevent hazards to bicyclists and 
pedestrians. Debris from the grinding operations shall be removed from the roadway by 
vacuum sweeping immediately after grinding operations. 

 
Pavement milling at corners, returns and hard to get areas shall be done with 

special grinding equipment capable of grinding such areas. Pavement grinding may 

encounter existing paving fabric on previously overlaid streets. No additional payment 

will be made for this condition. 

 

No drop-off shall remain between the existing pavement and the milled area when 
the pavement is opened to public traffic at all transverse joints. No drop-off shall remain 
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between all adjoining driveway approaches on arterial streets and the milled pavement 
area when the pavement is opened to public traffic. If asphalt concrete has not been 
placed to the level of existing pavement before the pavement is to be opened to public 
traffic, a temporary asphalt concrete taper shall be constructed. Asphalt concrete for 
temporary tapers shall be placed to the level of the existing pavement and tapered on a 
slope of 12:1 or flatter to the level of the milled area. The same method shall be used on 
all structures, which includes utility structures, that are left above the traveled asphalt 
surface. 

 
Where lanes are open to traffic, the drop-off between adjacent travel lanes must 

not be more than 0.15 foot. 
 
Asphalt concrete for temporary tapers may be spread and compacted by any 

method that will produce a smooth transition in the riding surface. Asphalt concrete 
tapers shall be completely removed, including removing all loose material from the 
underlying surface, before placing the permanent surfacing. Kraft paper, or other 
approved bond breaker, may be placed under the conform tapers to facilitate the removal 
of the taper. 

 
The material collected from pavement grinding operations from the roadway 

surface shall be immediately removed from the site of the work. The removal crew shall 
follow within fifty feet (50’) of the milling/wedge cutting machine, unless otherwise 
directed by the Engineer. 

 
If the milled pavement surfaces are not paved with asphalt concrete on the same 

day, the Contractor shall post and maintain “UNEVEN PAVEMENT” signage in 
advance of the milled areas, along the milled street, and all adjoining side streets and 
driveway approaches. The signage shall be placed on type 1 barricades with working 
flashing beacons. The Contractor shall remove all signage upon completion of paving 
operations. 

  
All pavement repairs designated to be performed within the areas to receive 

pavement grinding shall be dug out to the depth specified in the plans and replaced 
with as much AC thickness as it takes to bring the surface to a grade where the 
surrounding grade will be after pavement grinding. 

 
The Contractor shall measure and confirm the pay quantities of the wedge 

and conform grinding with the Engineer prior to the resurfacing operation. 

 

b. Measurement and Payment: The contract unit price per lineal foot for “6’ Wide 
Wedge Grind (2”)” and “10’ Wide Wedge Grind (2”)” and the contract unit price per square 
foot for “20’ Wide Cold Planing at Overlay Conforms (2”)”, “3” Full Pavement Grind”, 
and “4” Full Pavement Grind” which includes full compensation for furnishing all labor, 
materials, tools, equipment, and incidentals for doing all the work involved, complete in 
place, including street sweeping, off haul of grindings, as shown on the plans, as specified 
in the CSS and these Technical Provisions, and as directed by the Engineer. 
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12.00 Asphalt Concrete 

Note: No percentage of RAP (Reclaimed Asphalt Pavement) shall 

be permitted in the asphalt concrete placed as the final lift/wearing 

course on any of the City streets to be overlayed with this project. 
 

a. Description: Asphalt concrete shall be used as an overlay (fill) and full depth AC 
pavement repair. New pavement shall be furnished, placed, and compacted in accordance 
with Section 39 "Asphalt Concrete" of the CSS. Asphalt Concrete shall be compacted to a 
minimum 95 percent of Maximum Theoretical Density as determined by American Society 
of Testing Materials (ASTM) D-2041. Finished asphalt concrete pavements, which do not 
conform to the specified relative compaction requirements, will be paid for using the 
following pay factors: 

 
In-Place Relative Compaction Pay Factor 

95% or greater 100% 
90-94.9% 20% Reduction in unit price 
89.9% or less Remove & Replace as directed 

 
b. Materials: The asphalt concrete for 3” and 4” fill paving and 2” overlay shall be 

Type A, 12.5 mm (1/2”) medium maximum gradation. The asphalt concrete for full depth 
AC pavement repair shall be Type A, 19 mm (3/4”) medium maximum gradation. The 
asphalt concrete for the type B asphalt concrete berm shall be Type A, 3/8” medium 
maximum gradation. 

 
Asphalt binder shall be PG 64-10. 

 
Asphalt shall conform to these Technical Provisions and not Section 92, 

“Asphalts,” of the CSS. 
 

Asphalt shall consist of refined petroleum or a mixture of refined liquid asphalt and 
refined solid asphalt, prepared from crude petroleum. Asphalt shall be: 

 
a. Free from residues caused by the artificial distillation of coal, coal tar, or 

paraffin. 
b. Free from water. 
c. Homogeneous. 

 
The Contractor shall furnish asphalt in conformance with Caltrans’ "Certification 

Program for Suppliers of Asphalt." Caltrans maintains the program requirements, 
procedures, and a list of approved suppliers at: 

http://www.dot.ca.gov/hq/esc/Translab/ormt/fpmcoc.htm 
 

The Contractor shall ensure the safe transportation, storage, use, and disposal of asphalt. 

The Contractor shall prevent the formation of carbonized particles caused by 
overheating asphalt during manufacturing or construction. 
Performance graded (PG) asphalt binder shall conform to the following: 
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Performance Graded Asphalt Binder 

 

 
Property 

 

 
AASHTO 

Test 
Method 

Specification 
Grade 

 

PG 
58-22 a 

 

PG 
64-10 

 

PG 
64-16 

 

PG 
64-28 

 

PG 
70-10 

Original Binder 

Flash Point, Minimum °C T48 230 230 230 230 230 

Solubility, Minimum % b T44 99 99 99 99 99 

Viscosity at 135°C, c 
Maximum, Pa·s 

T316  
3.0 

 
3.0 

 
3.0 

 
3.0 

 
3.0 

Dynamic Shear, 
Test Temp. at 10 rad/s, °C 
Minimum G*/sin(delta), 
kPa 

T315  
58 

1.00 

 
64 

1.00 

 
64 

1.00 

 
64 

1.00 

 
70 

1.00 

RTFO Test e, 
Mass Loss, Maximum, % 

T240  
1.00 

 
1.00 

 
1.00 

 
1.00 

 
1.00 

RTFO Test Aged Binder 

Dynamic Shear, 
Test Temp. at 10 rad/s, °C 
Minimum G*/sin(delta), 
kPa 

T315  
58 

2.20 

 
64 

2.20 

 
64 

2.20 

 
64 

2.20 

 
70 

2.20 

Ductility at 25°C 
Minimum, cm 

T51  
75 

 
75 

 
75 

 
75 

 
75 

PAV f Aging, 
Temperature, °C 

R28  
100 

 
100 

 
100 

 
100 

 
110 

RTFO Test and PAV Aged Binder 

Dynamic Shear, T315  

22 d 
5000 

 

31 d 
5000 

 

28 d 
5000 

 

22 d 
5000 

 

34 d 
5000 

Test Temp. at 10 rad/s, °C 
Minimum G*sin(delta), 
kPa 

      

Creep Stiffness, T313      

Test Temperature, °C  -12 0 -6 -18 0 
Maximum S-value, MPa  300 300 300 300 300 
Minimum M-value  0.300 0.300 0.300 0.300 0.300 

 

Notes: 
a. For use as asphalt rubber base stock for high mountain and high desert area. 
b. The Engineer will waive this specification if the supplier is a Quality Supplier as 

defined by the Caltrans’ "Certification Program for Suppliers of Asphalt." 
c. The Engineer will waive this specification if the supplier certifies the asphalt binder 

can be adequately pumped and mixed at temperatures meeting applicable safety 
standards. 

d. Test the sample at 3°C higher if it fails at the specified test temperature. 
G*sin(delta) shall remain 5000 kPa maximum. 

e. "RTFO Test" means the asphaltic residue obtained using the Rolling Thin Film 
Oven Test, AASHTO Test Method T240 or ASTM Designation: D 2827. 

f. "PAV" means Pressurized Aging Vessel. 
 

Performance based asphalt (PBA) binder shall conform to the following: 
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Performance Based Asphalt Binder 

Property AASHTO 
Test 

Method 

Specification Grade 

 

PBA 
6a 

 

PBA 
6a(mod) 

 

PBA 
6b 

 

PBA 
7 

Absolute Viscosity (60°C), Pa·s(x10-1) a 
Original Binder, Minimum 
RTFO Test Aged Residue b , Minimum 

T202  
2000 
5000 

 
2000 
5000 

 
2000 
5000 

 
1100 
3000 

Kinematic Viscosity (135°C), m2/s(x10-6) 
Original Binder, Maximum 
RTFO Test Aged Residue, Minimum 

T201  
2000 
275 

 
2000 
275 

 
2000 
275 

 
2000 
275 

Absolute Viscosity Ratio (60°C), Maximum 
RTFO Test Visc./Orig. Visc. 

—  
4.0 

 
4.0 

 
4.0 

 
4.0 

Flash Point, Cleveland Open Cup, °C 
Original Binder, Minimum 

T48  
232 

 
232 

 
232 

 
232 

Mass Loss After RTFO Test, % T240 0.60 0.60 0.60 0.60 

Solubility in Trichloroethylene, % c 
Original Binder, Minimum 

T44  
Report 

 
Report 

 
Report 

 
Report 

Ductility (25°C, 5 cm/min), cm 
RTFO Test Aged Residue b, Minimum 

T51  
60 

 
60 

 
60 

 
75 

On RTFO Test Aged Residue, °C 

1 to 10 rad/sec: SSD e ≥ 0 and Phase 
Angle (at 1 rad/sec) < 72° 

f  
 

— 

 
 

35 

 
 

— 

 
 

— 

On Residue from: 
PAV g at temp., °C 
Or Residue from Tilt Ovenf (@113°C), 
hours 

R28  

100 
36 

 

100 
36 

 

100 
36 

 

110 
72 

e SSD ≥ -115(SSV)-50.6, °C f — — — 25 

Stiffness, T313     

Test Temperature, °C  -24 -24 -30 -6 
Maximum S-value, MPa  300 300 300 300 
Minimum M-value  0.300 0.300 0.300 0.300 

 

Notes: 
a. Absolute viscosity (60°C) will be determined at one sec-1 using ASTM Designation: D 

4957 with Asphalt Institute vacuum capillary viscometers. 
b. "RTFO Test Aged Residue" means the asphaltic residue obtained using the Rolling Thin 

Film Oven Test (RTFO Test), AASHTO Test Method T240 or ASTM Designation: D 
2827. 

c. There is no requirement; however results of the test shall be part of the copy of test 
results furnished with the Certificate of Compliance. 

d. "Residue from Tilt Oven " means the asphalt obtained using California Test 374, Method 
B, "Method for Determining Asphalt Durability Using the California Tilt-Oven 
Durability Test." 

e. "SSD" means Shear Susceptibility of Delta; "SSV" means Shear Susceptibility of 
Viscosity. 

f. California Test 381. 
g. "PAV" means Pressurized Aging Vessel. 

The Contractor shall provide a sampling device in the asphalt feed line connecting 
the plant storage tanks to the asphalt weighing system or spray bar. The sampling device 
shall be accessible between 600 and 750 mm above the platform. The Contractor shall 
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provide a receptacle for flushing the sampling device. 
 

The sampling device shall include a valve: 
 

1. With a diameter between 10 and 20 mm. 
2. Manufactured in a manner that an one-liter sample may be taken slowly at 

any time during plant operations. 
3. Maintained in good condition. 

 
The Contractor shall replace failed valves. 

 
In the presence of the Engineer, the Contractor shall take 2 one-liter samples per 

operating day. The Contractor shall provide round friction top containers with one-liter 
capacity for storing samples. 

 
Unless otherwise specified, the Contractor shall heat and apply asphalt in 

conformance with the provisions in Section 93, "Liquid Asphalts." 
 

The Contractor shall apply paving asphalt at a temperature between 120°and 190°C. 
The Engineer will determine the exact temperature of paving asphalt. 

 
c. Paint Binder (Tack Coat): Paint binder shall be applied to all horizontal and 

vertical surfaces to receive asphalt concrete surfacing. Paint binder shall be furnished and 
applied in accordance with Section 39-4.01, “Subgrade”, Section 93 "Liquid Asphalts", and Section 
94 "Asphaltic Emulsions". 

 
d. Berm Equipment: Asphalt berms shall be constructed using a self-propelled 

mechanical berm machine. The machine must be approved by the Engineer. 
 
e. Measurement and Payment: Full compensation for asphalt concrete shall be 

considered as included in the contract prices paid for “3” Fill”, “4” Fill”, “2” Asphalt 
Concrete Overlay” and “4” Full Depth AC Pavement Repair,” and no additional payment 
will be made therefor.  

 
 “Type B Asphalt Concrete Berm” shall be measured by the linear foot as 
installed in place and no payment shall be made for materials placed outside of the limits 
shown on the plans and/or marked in the field by the Engineer. The contract unit prices for 
“Type B Asphalt Concrete Berm” shall include full compensation for furnishing all labor, 
material, equipment, tools, and incidentals and for doing all work involved in installing 
asphalt concrete, complete in place, including staged construction, temporary conforms, 
traffic control, flagging, temporary striping and delineation, prime coats, tack coats and 
paint binders as described above, as shown on the plans, as specified herein and as directed 
by the Engineer. 

 
13.00  Asphalt Concrete Overlay 

 

a. Description: The edges of the existing road or where designated shall be wedge 
and conform ground to their specified depths, then overlain with asphalt concrete; thickness 
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for overlay shall be 50 mm (2” or .17’). See “Pavement Milling” section for technical 
specifications on milling. 

 
The surface, when compacted, shall be smooth, dense, well bonded, and of uniform 

texture and appearance. The compacted surface course of asphalt concrete shall be free 
from ruts, humps, depressions or irregularities. When a straightedge 3.6 meters (12 feet) 
long is laid on the finished surface and parallel with the centerline of the road or driveway, 
the surface shall not vary more than .006 meters (0.02 foot) from the lower edge of the 
straightedge. The transverse slope of the finished surface shall be uniform to a degree such 
that no depressions greater than 0.02 foot are present when tested with a straight-edge, 12 
foot long, laid in a direction transverse to the center line and extending from edge to edge 
of a 3.05 meter (10 foot) pass. 

 
Any ridges, indentations or other objectionable marks left in the surface of the 

asphalt concrete shall be eliminated by rolling or other means. The use of any equipment 
that leaves ridges, indentations or other objectionable marks in the asphalt concrete shall 
be discontinued. Asphalt concrete pavement shall include the application of a paint binder. 

 

In addition to the requirements in Section 39-5.01, "Spreading Equipment," of the 
CSS, asphalt-paving equipment shall be equipped with automatic screed controls and a 
sensing device or devices. When placing asphalt concrete the automatic controls shall 
control the longitudinal grade and transverse slope of the screed. Grade and slope 
references shall be furnished, installed and maintained by the Contractor. Ski devices shall 
be a minimum length of at least 30 feet with a rigid one-piece unit whereby the entire length 
activates the sensor. 

 
When placing contiguously with previously placed mats, the end of the screed 

adjacent to the previously placed mat shall be controlled by a sensor that responds to grade 
of the previously placed mat and will reproduce the grade in the new mat within a 0.01- 
foot tolerance. 

 
Should the method and equipment furnished by the Contractor fail to produce a 

layer of asphalt concrete conforming to the above requirements, including straightedge 
tolerance of Section 39-6.03, the paving operations shall be discontinued upon notice of 
the Engineer, and the Contractor shall modify his equipment or furnish substitute 
equipment within three (3) working days of such notice of the Engineer. 

 
The area to which paint binder has been applied shall be closed to public traffic. 

All possible care shall be taken to avoid tracking binder material onto existing pavement 
surfaces beyond the limits of construction. A drop-off of more than 0.10-foot will not be 
allowed at any time between adjacent lanes open to public traffic. 

 
The Contractor shall be responsible for temporary pavement delineation and 

markings as required by the Engineer for the maintenance of a safe traveled way. The 
Contractor shall be responsible for providing a safe and well-marked roadway. This shall 
include providing temporary striping during evening and weekend hours if specified by the 
Engineer. 



East Dunne Avenue Pavement Rehabilitation Project 
#519000, STPL-5152(022) 

TECHNICAL SPECIFICATIONS 
Page 23 

 

 

Materials: The asphalt concrete for overlay shall be Type A, 12.5 mm (½") 
medium maximum gradation, in accordance with CSS. Asphalt binder shall be PG 64-10. 

Note: No percentage of RAP (Reclaimed Asphalt Pavement) shall be 

permitted in the asphalt concrete placed as the final lift/wearing course 

on any of the City streets to be overlayed with this project. 
 

b. Paint Binder (Tack Coat): Paint binder shall be applied to all horizontal and 
vertical surfaces to receive asphalt concrete surfacing. Paint binder shall be furnished and 
applied in accordance with Sections 39-4.01 “Subgrade”, and Section 93 "Liquid 
Asphalts", and Section 94 "Asphaltic Emulsions". 

 
c. Measurement and Payment: 3” Fill, 4” Fill, and 2” Asphalt Concrete Overlay 

shall be measured by the ton compacted in place in accordance with Section 39-8.01 
"Measurement" of the CSS. No payment shall be made for materials placed outside of the 
limits marked by the Engineer. The contract unit prices paid per ton for 3” Fill, 4” Fill, 2” 
Asphalt Concrete Overlay shall include full compensation for furnishing all labor, material, 
equipment, tools, and incidentals and for doing all work involved in installing asphalt 
concrete, complete in place, including staged construction, temporary conforms, traffic 
control, flagging, temporary striping and delineation, prime coats, tack coats and paint 
binders as described above, as shown on the plans, as specified herein and as directed by 
the Engineer. 

 
14.00 Full Depth AC Pavement Repair 

 

a. Description: The full depth AC pavement repairs on East Dunne Avenue shall 
shall be dug out to a depth of four (4) inches (pavement milling is recommended and 
preferred) removed and replaced with full-depth AC, unless otherwise directed by the 
Engineer. The AC shall be placed in two or three lifts with the uppermost lift of not less 
than 0.15 ft. or more than 0.20 ft. The minimum width of any repair shall be as field marked. 
The Contractor shall make all arrangements for disposal of excavated materials. All edges 
shall be saw-cut unless otherwise approved by the Engineer. Asphalt concrete in repair 
sections shall be placed in lifts in accordance with Section 39-6 “Spreading and 
Compacting”, and shall be Type A, 3/4" maximum, medium gradation per Section 39-2, 
“Materials” of the CSS. Removed materials shall be disposed of legally. 

 
The material remaining in place, after removing surfacing and base, to the required 

depth, shall be graded to a plane, watered and compacted to 95 percent relative compaction. 
After compaction and prior to the placing of asphalt concrete, the vertical edges of the 
existing pavement shall receive a tack coat. The finished surface of the remaining material 
shall not extend above the grade established by the Engineer. 

 
b. Unsuitable Material: In the event that the underlying subbase material is 

unsuitable, it shall be excavated below the depth required above and disposed of. The limits 
of removal shall be designated by the Engineer and shall be in one-inch increments. 
Compensation shall be at a per inch price based on the bid for a 4-inch deep pavement 
repair divided by 6 for each additional inch of depth. The resulting space shall be filled 
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with a single lift of asphalt concrete. 
 

Unsuitable material is defined as material the Engineer determines to be: 
 

1. Of such unstable nature as to be incapable of being compacted to specified 
density using ordinary methods at optimum moisture content; or 

2. Too wet to be properly compacted and circumstances prevent suitable in- 
place drying prior to incorporation into the work; or 

3. Otherwise unsuitable for the planned use. 
 

c. Measurement and Payment: 4” Full Depth AC Pavement Repair shall be 
measured by the square foot as marked in the field by the Engineer. No payment shall be 
made for materials placed outside of the limits marked by the Engineer. The contract unit 
prices paid per square foot for “Full Depth AC Pavement Repair” shall include full 
compensation for furnishing all labor, material, equipment, tools, and all other incidentals 
and for doing all work involved in furnishing and placing 4 inch full depth AC pavement 
repair, complete in place, including staged construction, temporary conforms, traffic 
control, flagging, temporary striping and delineation, prime coats, tack coats, and paint 
binders, as specified herein and as directed by the Engineer. 

 
Additional depth or repair shall be compensated at a “per inch” price obtained 

based on dividing the 4-inch full depth AC Pavement repair unit price by 4 inches. 

Likewise, the reduction in depth or repair shall be credited to the City on a “per inch” 

basis obtained by dividing the 4-inch full depth AC Pavement repair unit price by 4 

inches There will be no price negotiations on the contract unit price paid for the bid 

items for full-depth AC pavement repair or additional 1” repair or 2” reduction in 

repair thickness even if the actual amount of work is different from the Engineer’s 

Estimate by 25% or greater. 

 
 

15.00  Existing Utility Facilities’ Adjustments   
 

a. Description:  This work shall consist of raising all manhole frames/covers and 
water valve covers within the asphalt concrete overlay project segments on East Dunne 
Avenue. The Contractor shall notify the Engineer on the utility adjustment schedule and 
coordinate with the affected utility owners accordingly. 

 
At least one working day prior to the utility adjustment operation, the Contractor 

shall locate and provide two offset reference points for all covered utility facilities.  All 
paint markings on curbs, driveways, and other improvements shall be removed by the 
Contractor at the end of the project. The Contractor shall survey the location of all utility 
covers within the project’s limits with survey-grade global positioning system (GPS) 
equipment/units. The Contractor shall furnish the utility covers’ GPS coordinate data to 
the City. The GPS coordinate data shall be in a format compatible with the City’s 
geographic information system (GIS).  

 
The Contractor shall provide an emergency contact to the City for 
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emergency/after-hours excavation and access to the City-owned covered utility facilities.  
The Contractor shall coordinate all utility adjustment work with the respective non-City 
utility owners.  

 
All covered utility facilities must be exposed within 24 hours and the structures 

raised to grade and paved within 72 hours of being covered by the final AC overlay 
pavement treatment.  The Contractor shall pay the City liquidated damages of $500 for 
each calendar day the Contractor fails to raise the structures to grade after a three 
calendar day period after being covered during the Contractor’s operations.  Any damage 
to the utility facilities caused by the Contractor shall be repaired in a timely manner at 
the expense of the Contractor. 

 
Manhole Frame and Cover 

Prior to work on covering manhole facilities, the channels in the manhole base 
shall be covered with properly-sized plywood or a similar material and then the entire 
base shall be covered with a heavy piece of canvas.  This temporary debris cover shall be 
kept in place during all work and, upon completion, the debris cover and any debris shall 
be removed.  The canvas and the plywood shall be removed to prevent any debris to fall 
or remain in the manhole’s channel and/or bench.  Any debris remaining in the manhole 
after removal of the canvas and plywood will be removed by the Contractor immediately. 

 
 The existing manhole castings (i.e. frame and cover) shall be reused 

whenever possible.  If either or both the frame and cover are not reusable, the Contractor  
shall provide and install new castings per the City Standards and Drawings at no cost to 
the City.  City-owned manhole facilities shall be raised to finished grade in accordance 
with the following City Standard Drawings (available for download at 
https://www.morgan-hill.ca.gov/641/Standard-Details): 

• Sanitary Sewer Manhole: S-4 

• Storm Drain: SD-1 
 

Water Valve Box and Cover 
 Prior to work on adjusting water valve facilities, the valve risers shall be 

plugged with clean cloth rags to prevent grinding and paving debris from filling the valve 
risers.  After the final AC overlay operations, the valve riser shall be cleaned of loose 
grindings, asphalt concrete debris, and all other construction debris. 

 
 The existing water valve riser, box and cover shall be reused whenever 

possible.  If any or all the riser, box and cover are not reusable, the Contractor shall 
provide and install a new riser, box and/or cover per the and City Standards at no cost to 
the City. 

 
 The water valve riser, box and cover shall be raised to finished grade in 

accordance with City Standard Drawing W-12. 
 

 b. Materials: Materials shall be furnished in conformance with City 
Standards and Drawings and the appropriate Sections of the Caltrans Standard 
Specifications. 
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c. Measurement and Payment:  Utility facilities’ adjustments shall be measured 

by each utility unit raised, which shall include the new concrete collar, grouting, asphalt 
concrete conform paving and grouting, and collection and furnishing of the utility 
facilities’ GPS location survey data.  No additional or separate payment shall be made 
therefor.  The contract unit price for “Raise Valve Box and Cover” and “Raise Manhole 
Frame and Cover” shall include full compensation for furnishing all labor, materials, 
equipment, tools and incidentals, and for doing all work involved in adjusting the utility 
facilities as shown on the plans, as specified herein and as directed by the Engineer. 

 
16.00 Traffic Stripes, Pavement Markings and Raised Reflective Markers 

 

a. Description: This work shall be done in accordance with Section 84 of the CSS, 
as modified by these Technical Provisions. Traffic stripes and pavement marking items 
shall include replacing all existing traffic stripes, words, and symbols, reflective and non-
reflective pavement markers, and fire hydrant blue marker as required on the streets to be 
resurfaced. Included also is any necessary removal, temporary delineation, site survey of 
existing layout and traffic control. It may be necessary to phase the construction of the 
striping in the interest of public safety. This work includes creating as-builts of the existing 
striping layout and replacing said striping back to the original layout unless otherwise 
directed by the Engineer in writing. 

 
The Contractor shall install striping, where possible, prior to opening the roadway 

to traffic and when indicated by the public's safety or convenience. If required, removal of 
existing striping shall be by wet sand blasting. All traffic stripes and pavement markings, 
new or existing, within or adjacent to the work limits, which become defaced or damaged 
during the Contractor’s operations, shall be replaced by the Contractor at its expense 
concurrently with other traffic marking operations in the immediate area. The Engineer shall 
be the sole judge as to which stripes or legends are defaced or damaged. 

 
All new traffic striping shall include the reflective markers in conformance with the 

Caltrans Traffic Manual. 
 

b. Materials: Materials shall be in conformance with CSS Section 84-2 “Traffic 
Stripes and Pavement Markings” and Section 81-3 “Pavement Markers”. Thermoplastic 
material for traffic stripes shall be applied at a minimum thickness of 0.060 inch, except 
crosswalks shall be applied at a minimum thickness of 0.12 inch. All crosswalks and bike 
lane striping shall be non-skid. Thermoplastic material for pavement markings shall be 
applied at a thickness of .100-.150 inch. All streets are to receive thermoplastic stripes and 
pavement markings. 

 
Templates or stencils for pavement markings shall be of “English unit” dimensions 

and shall be approved by the Engineer prior to application. 
 

c. Method of Construction: Construction and installation shall be per Sections 81 
and 84 of the CSS. Removal of existing facilities shall be per Sections 84-9.01 and 84-9.03 
of the CSS.  
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Temporary "cat tracks" shall be placed for all striping (including limit lines) 

immediately after completing slurry sealing or asphalt concrete overlay of any street.  
Upon approval of the Contractor’s cat tracking, all streets shall receive the first coat 

of permanent centerline, lane lines, stop limit lines, and crosswalks no sooner than seven 
(7) calendar days following the final resurfacing of the street. The Contractor shall maintain 
all temporary traffic striping, markings, and markers until the final striping, markings, and 
markers are installed and to the City’s satisfaction. 

 
At locations with traffic loop detector restoration, the Contractor shall schedule the 

work such that the traffic loop detector restoration will occur prior to the permanent 
striping, markings, and marker installation. 

 

Pavement marker (blue marker) shall be per the requirements of the State Standard 
Plans. 

 

d. Temporary Traffic Stripes and Pavement Markings: “Scrub seal Marker,” as 
distributed by MV Plastics, Inc., 533 W. Collings Avenue, Orange, CA 714-532-1522, or 
approved equal, shall be used for temporary traffic stripes and shall be installed at 24’ 
spacing, immediately after obliteration of any existing striping. 

 
All other traffic control and safety markings such as crosswalks, arrows, lane 

tapers, etc. shall be marked using paint or reflective tape. 
 

e. Layout: All layout and cat tracking shall be performed by and at the expense of 
the Contractor, and shall be approved by the Engineer prior to placement of the permanent 
striping, markings, and markers. Unless otherwise noted on the project plans and prior to 
obliteration of the existing striping for grinding and paving construction, the Contractor shall 
be responsible for documenting the existing roadway striping, markers, and markings 
configuration for restoration of the final striping treatment. 

 
f. Traffic Stripes: Unless otherwise stated, all striping shall be hot liquid 

thermoplastic. All areas to receive traffic stripes shall be swept immediately prior to 
applying thermoplastic to remove all loose rock. 

 
g. Pavement Markers: All markers shall be placed using hot melt bituminous 

adhesive exclusively. All non-reflective markers shall be the ceramic type. 
 

h. Pavement Markings: Legends, crosswalks, and stop bars, shall be thermoplastic 
unless otherwise stated. When thermoplastic is applied for crosswalks or bike lane striping, 
the following composition shall be used with a maximum thickness of 0.12 inches (3.0 mm): 

 

Binder 20% (18% min) 
Glass Beads 20% (15% min) 
TiO2 Pigment 10% (7%min) 
Filler 35% (37% max) 
Cullet 15 % (10% min) 

 



East Dunne Avenue Pavement Rehabilitation Project 
#519000, STPL-5152(022) 

TECHNICAL SPECIFICATIONS 
Page 28 

 

The crushed glass cullet in such mixture shall be produced from cullet of clear glass, with a 
maximum size of 850 micrometers (100% passing by weight) and a minimum size of 425 
micrometers (0-5% passing by weight). The skid resistance shall be a minimum of 55 BPN. 
 

i. Measurement and Payment:  Measurement and payment for removal of existing 
striping, markings, and markers shall be included in the contract lump sum bid item for 
“Remove Pavement Markers, Striping, and Markings.” Refer to section 10.00, “Clearing and 
Grubbing” of these technical Provisions. 

 
The quantity for pavement striping bid items shall be measured and paid by the 

actual number lineal feet as measured in the field. For striping requiring multiple lines, the 
composite section will count as a lineal foot of striping for payment, not the total length of 
the individual component lines.  Pavement markers used in traffic striping shall not be 
measured and paid separately. The bid items for pavement striping are “12” White 
Thermoplastic”, “Caltrans Detail 22”, “Caltrans Detail 27B”, “Caltrans Detail 38B”, 
“Striping, Detail 32”, “Striping, Detail 37B”, “Striping, Detail 38”, “Striping, Detail 39”, 
“Striping, Detail 39A”, and “Striping Detail 41.” 

 
The quantity for the “Type IV (L) Arrow”, “White Word Marking “35””, “White 

Word Marking “40””, and “White Word Marking “STOP””  shall be measured and paid per 
complete arrow and marking/legend installed, as specified in the bid schedule. 

 
The quantity for the “Two-Way Blue Hydrant Reflectors” shall be measured and 

paid by each reflector installed. 
 
The quantity for the “Non-Reflective Pavement Markers” shall be measured and 

paid by each marker installed. 

 
The contract price paid for the bid items related to traffic stripes, pavement 

markings, and raised reflective markers as specified herein shall include full compensation 
for furnishing all labor, material, equipment, tools, and incidentals to install the traffic 
stripes, pavement markings, and pavement markers, complete in place, including removal 
of existing pavement striping and markings, referencing existing striping and markings, 
layout and cat-tracking, and temporary pavement delineation, as shown on the plans, as 
specified herein and as directed by the Engineer. 

 
17.00 Final Clean-Up 

 

a. Description: Contractor shall clean-up each street location after the 
completion of all work and remove all debris/material generated during the course of 
construction. This includes street sweeping each street location in its entirety. Contractor 
shall also perform minor surface grading, as necessary or as directed by the Engineer or his 
designated representative, to ensure the smooth pavement transition with existing ADA 
ramps, driveway approaches, and other city streets. 

 

b. Measurement and Payment: Full compensation for complying with the 
requirements of this section will be considered as included in the various items of work 
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per location and no separate payment will be allowed therefor. 
 
18.00 Supplemental Work 

a. Description: The work shall include any new or unforeseen work not 
specified for on the plans and specifications. The lump sum dollar amount listed in the bid 
schedule will be included in each bidder’s proposal. Supplemental work shall be performed 
only upon direct written authorization from the Project Engineer. Agreed price may be used 
as an alternate method of payment, if directed by the Project Engineer. 

 
 

END TECHNICAL SPECIFICATIONS 
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